


# **Cushman 2 Powerhouse**

Unit 31, 32 Rebuild Project



# Request for Qualifications (RFQ) Design-Build Services PG20-0325F

RFQ Release Date: January 14, 2021

Statement of Qualifications (SOQ) Submittal Deadline: February 23, 2021 at 11:00 AM (PDT)

PROJECT LOCATION: Cushman 2 Powerhouse, Mason County, WA

**PROJECT DESCRIPTION:** The City of Tacoma seeks Statements of Qualifications (SOQs) from qualified firms to provide Design-Build (DB) Services for the Cushman 2 Unit 31, 32 Rebuild Design-Build Project (Project). The Project will consist of design, manufacturing, procurement, and construction services for the replacement, repair, and refurbishment of components of two (2) vertical hydroelectric turbine-generator units. The Allis-Chalmers units were originally installed in the 1930's and are rated 30 MVA each.

**DB CONTRACT ESTIMATE:** \$20,000,000 - \$22,000,000

THIS PAGE INTENTIONALLY LEFT BLANK



# City of Tacoma Tacoma Power / Generation

# REQUEST FOR QUALIFICATIONS PG20-0325F Cushman 2 Unit 31, 32 Rebuild

Submittal Deadline: 11:00 a.m., Pacific Time, Tuesday, February 23, 2021

**Submittal Delivery:** Sealed submittals will be received as follows:

By Email:

bids@cityoftacoma.org

Maximum file size: 35 MB. Multiple emails may be sent for each submittal

**Bid Opening:** Held virtually each Tuesday at 11AM. Attend <u>via this link</u> or call 1 (253) 215 8782. Submittals in response to a RFQ will be recorded as received. As soon as possible on the day of submittal deadline, preliminary results will be posted to <u>www.TacomaPurchasing.org</u>.

**Solicitation Documents:** An electronic copy of the complete solicitation documents may be viewed and obtained by accessing the City of Tacoma Purchasing website at <a href="https://www.TacomaPurchasing.org">www.TacomaPurchasing.org</a>.

- Register for the Bid Holders List to receive notices of addenda, questions and answers and related updates.
- Click here to see a list of vendors registered for this solicitation.

**Pre-Proposal Meeting:** A pre-proposal meeting will be held virtually January 21, 2021 at 11:00 a.m. PST. Attend <u>via this link</u>. Firms requiring telephone access to this meeting can direct inquiries to Doreen Klaaskate, Senior Buyer at dklaaskate@cityoftacoma.org. The City requests that firms have a maximum of two representatives for this meeting.

**Project Scope:** The City of Tacoma seeks Statements of Qualifications (SOQs) from qualified firms to provide Design-Build (DB) Services for the Cushman 2 Unit 31, 32 Rebuild Design-Build Project (Project). The Project will consist of engineering design and analysis, materials procurement, manufacturing, and construction services for the replacement, repair, and refurbishment of components of two (2) vertical hydroelectric turbine-generator machines to extend the reliable service life for 40 years.

Estimate: \$20,000,000 - \$22,000,000

**Paid Leave and Minimum Wage:** Effective February 1, 2016, the City of Tacoma requires all employers to provide paid leave and minimum wages, as set forth in Title 18 of the Tacoma Municipal Code. For more information visit <a href="https://www.cityoftacoma.org/employmentstandards">www.cityoftacoma.org/employmentstandards</a>.

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with Section 504 of the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), commits to nondiscrimination on the basis of disability, in all of its programs and activities. Specification materials can be made available in an alternate format by emailing Gail Himes at <a href="mailto:ghimes@cityoftacoma.org">ghimes@cityoftacoma.org</a>, or by calling her collect at 253-591-5785.

# **Federal Title VI Information:**

"The City of Tacoma" in accordance with provisions of Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. sections 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, national origin in consideration of award.

**Additional Information:** Requests for information regarding the specifications may be obtained by contacting Doreen Klaaskate, Senior Buyer by email to dklaaskate@cityoftacoma.org

**Protest Policy:** City of Tacoma <u>protest policy</u>, located at <u>www.tacomapurchasing.org</u>, specifies procedures for protests submitted prior to and after submittal deadline.



Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with disabilities can be arranged with 48 hours advance notice by calling 253-502-8468.

THIS PAGE INTENTIONALLY LEFT BLANK

# **TABLE OF CONTENTS**

1.0	Introduction		
2.0	Project Description		
3.0	Request for Qualifications		
4.0	Request for Proposals		
5.0	Negotiation, Award, and Execution		
6.0	General Conditions		
Attach	ment		
Attachi	ment A	Contractor Qualification Form (State Responsibility Form Reciprocal Bidder Information)	
Attachi	ment A-1	Supplemental Bidder Responsibility Form	
Attachi	ment A-2	Certification of Compliance with Wage Payment Statutes	
Attachi	ment B	City's Signature Page – Receipt of Addenda	
Attachi	ment C	Index of Confidential and Proprietary Information	
Attachı	ment D	Draft Contract	
Attachment E		Draft General Terms and Conditions	
Attachment F		Draft Insurance Requirements	

THIS PAGE INTENTIONALLY LEFT BLANK

#### 1.0 INTRODUCTION

The City of Tacoma (City), is using a two-step process to select a Design-Builder for the rehabilitation of two hydroelectric turbine-generator units (Unit 31, 32) at the City's Cushman 2 Powerhouse utilizing the Design-Build (DB) project delivery method authorized under RCW 39.10. The City was granted project approval from the State of Washington Capital Projects Advisory Review Board, Project Review Committee on December 3, 2020 to use the Design-Build delivery method.

This Request for Qualifications (RFQ) initiates the first step of the procurement, wherein the City will evaluate submitted Statements of Qualifications (SOQs) from experienced Proposers (which may include joint ventures) and select up to three (3) of the highest ranked Proposers (Finalists) to participate in the second step of the procurement. The second step consists of a Request for Proposals (RFP) process to submit competitive sealed Proposals for design and construction of the Project, as more specifically described in the RFP documents. The City intends to award the Design-Build Contract for the Project to the Finalist offering the Proposal that is ranked highest.

The City will pay an honorarium of \$40,000 to all non-successful Finalists who fully participate in the RFP process, including but not limited to submitting a responsive Proposal.

City personnel, in addition to technical consultants and a design-build advisor, have formed a team to provide technical oversight and design-build support for the Project. The City desires to partner with the Design-Builder to execute the Project, as described in the RFQ, and as will be described further in the RFP, and the final Design-Build Contract.

For clarity throughout the RFQ, the following terms and definitions apply.

**City** – The terms City, City of Tacoma, Owner, and Tacoma Power are synonymous and interchangeable in respect to this RFQ.

**Contract or Design-Build Contract or DB Contract** – The design-build contract the City anticipates executing through this procurement process, as provided under RCW 39.10.330.

**Design-Build Team** – The prime contractor, designer, and major and specialty subs and suppliers including, but not limited to, those parties performing the following: design, supply and/or manufacturing of major components, rotor pole refurbishment, machining, installation, disassembly and reassembly, alignment, and commissioning and testing.

**Design-Builder** – The firm or joint venture awarded the Design-Build Contract.

**Finalists** – The short-listed Proposers after SOQ evaluation.

**Major and Specialty Work** – includes design, supply and/ or manufacturing of major components, rotor pole refurbishment, machining, installation, disassembly and reassembly, alignment, and commissioning and testing.

**Proposers** – The firms or joint ventures responding to the RFQ; proposed Design-Builder.

#### 2.0 PROJECT DESCRIPTION

# 2.1 Reasons for Using Design-Build Delivery

Hydroelectric turbine-generator rehabilitation is highly specialized work that requires simultaneous design, material sourcing, and manufacturing, which then must be coordinated and integrated with shipment, installation, and commissioning to meet outage schedules and reduce outage durations; this process lends itself to the use of a design-build project delivery method. The City will also use the design-build project delivery method to maximize innovation and efficiencies between the designer and the builder for this technical and complex integration of processes.

# 2.2 Project Background and Scope

The Cushman 2 Powerhouse located near Hoodsport, WA was constructed in the 1930's and today includes three vertical Francis hydroelectric turbine-generators. The powerhouse originally had two units, Units 31 and 32. The turbine-generators were supplied by Allis-Chalmers and include a vertical shaft and Francis-type turbine with a single turbine guide bearing. The generator components include a vertical shaft with a combined guide and thrust bearing mounted above the rotor and a guide bearing mounted below the rotor.

The Project will consist of design, procurement, manufacture and construction services to rehabilitate Unit 31 and 32 which have reached the end of their useful life. The third unit (Unit 33) is not included in the scope of work for this Design-Build project. The generators are rated 30 MVA at 0.9 power factor with a rated terminal voltage of 12.6kV. The turbines have a synchronous speed of 300 rpm, outlet diameter of 88.75 inches, design net head of 455 feet. The plant is not equipped with draft tube gates so the water elevation within the telescopic draft tube at high tide submerges the runner band 2" or Tacoma City elevation 10.72'. Unit centerline is EL 12.55'. The bottom ring is one piece coupling the scroll case and telescopic draft tube. The bottom ring is considered non-removable and may be considered for redesign and replacement.

The anticipated scope of work for the project includes:

- Unit disassembly
- Refurbish the runner
- Perform condition assessment of major turbine and generator components
- Perform fatigue and FEA on critical components
- Replace the wicket gates
- Add wicket gate leaf end seals in headcover and bottom ring facing plates
- Replace wicket gate stem seals
- Install greaseless bushings for wicket gates, the operating ring and the linkages
- Refurbish servomotors
- Restore runner inner and outer crown seal water to turbine
- Add runner band seal water to turbine
- Add blowdown air to support synchronous condense mode of operation
- Cleanup and coat the water passages
- Refurbish the turbine pressure relief valve
- Refurbish existing headcover air inlet valve. Analysis of expanding air inlet system.
- Rewind the stator
- Replace the stator core (continuously stacked)
- Refurbish the rotor poles
- Refurbish the stator frame
- Provide screening and dehumidification on generator cooling inlet air
- Convert generator to totally enclosed water cooled
- Add instrumentation to generator and turbine
- Reassemble and commission the unit

Engineering and design is expected to include, but is not limited to: finite element analysis of highly stressed components to predict remaining life of those components that are to be re-used; wicket gates; wicket gate end seals; greaseless bushings; stator frame modifications or new stator frame; stator core; stator windings; generator cooling modifications; and rotor pole refurbishment. Analysis will

also include resonant frequency analysis for stator core and frame. *Refurbishment* of the turbine-generator components is expected to include, but is not limited to: media blasting; non-destructive examination; engineering analyses; general repairs and refurbishments; modifications; repair of cavitation, erosion, and wearing/galling; machining; and painting, bearings and lubrication system, as well as supply and installation of replacements for worn components such as bushings, seals, wearing rings, etc.

Site services are expected to include, but are not limited to: signature testing on the unit before and after the rebuild; unit disassembly; unit inspections; field machining of components; hazardous materials abatement; media blasting and recoating of turbine and generator parts, as necessary; unit reassembly; machine alignment per industry standards; unit check out, start-up, and commissioning; and performance testing.

Documentation shall be provided and include, but not be limited to, O&M manual for generator and turbine. Provide general assembly drawings, subassembly drawings, detail drawings. Drawings shall show all necessary dimensions and fabrication details, including the type and grade of materials, details of welded and bolted joint connections, tolerances on fits and clearances, surface finish, painting, nondestructive examinations, and all field joints.

#### 2.3 Project Goals

The City has established the following Project Goals:

- 1. **Maximize the Project Budget and Efficiency of Operations.** The Design-Builder will efficiently design and construct the Project to:
  - a. Optimize capital investment by working collaboratively with the City to determine the best value scope and solutions.
  - b. Re-certify existing re-used components to meet or exceed specified project service life and other requirements.
  - c. Maximize efficiency by extending the timing between future outages and rewinds and reducing the need for both routine maintenance and infrequent major maintenance.
  - d. Extend unit service life to additional 40 years.
- 2. **Excellent Design-Build Performance.** The Design-Builder will use a management approach to achieve the following objectives:
  - a. Appropriate decision-making authority for on-site personnel and an expedited analysis/decision process so that decisions by the Design-Build Team are made in a timely fashion so as not to impact the project schedule or delay the unit outage.
  - b. Excellent and intentional communication and collaboration with the City.
  - c. Transparent operations and decision making to reduce surprises to the City and reduce material changes to the project.
  - d. Reduced schedule delays and outages in the context of this project.
  - e. Provide timely resolution to issues, including specifically any issues discovered during the rehabilitation.
  - f. Reliable supply chain and a proven materials procurement plan.

- g. No recordable safety incidents.
- h. Manage the identification, location, and remediation of hazardous materials located at the jobsite.
- 3. **Quality.** The Design-Builder will employ a robust and effective Quality Management Plan and demonstrate superior technical expertise of personnel performing the work to achieve the following objectives:
  - a. Exceed technical and quality requirements for the Project.
  - b. Development and implementation of a clear and thorough Quality Management Plan that actively and transparently discovers, tracks, and successfully resolves quality issues before they impact schedule and cost.

# 2.4 Project Funding

The overall project was approved as part of the 2021/22 budget by the Tacoma Public Utility Board with funds available in Tacoma Power's capital program. The estimated spend for the 2023/24 biennium will be included in the City's 2023/24 budget.

# 2.5 Project Schedule

The following is the anticipated project schedule. The City intends to complete the Design-Builder selection process and execute a contract with the selected Design-Builder in a timely and efficient manner. The dates listed are preliminary and may be adjusted by the City during the procurement or project execution phases.

Key Milestones	Target Date(s)	
Step 1 – RFQ Phase		
RFQ Released for Advertisement	January 14, 2021	
RFQ Virtual Review Meeting	January 21, 2021	
Deadline for Submitting Questions	February 5, 2021	
Last Day for City response to questions and to Issue Addenda	February 12, 2021	
Statement of Qualifications Deadline	February 23, 2021 at 11:00 AM PDT	
Notification of Finalists	March 2021	
Step 2 – RFP Phase		
RFP Issued	April 2021	
RFP Virtual Review Meeting	April 2021	
Mandatory Site Visit	April 2021	
Proprietary Meeting #1	May 2021	
Proprietary Meeting #2	May 2021	
Deadline for Submitting Questions	June 2021	

Key Milestones	Target Date(s)
Last Day for City response to questions and to Issue Addenda	June 2021
Proposal Deadline	June 2021 at 11:00 AM PT
Proposal Evaluation	July 2021
Interviews	July 2021
Announcement of Highest-Ranked Finalist	July 2021
Design-Build Contract Negotiations	August – September 2021
Design-Build Contract Execution	November 2021
Project Execution	
Engineering and Design	December 2021 – Ongoing
Manufacturing	February 2022 – Ongoing
Unit 32 Outage – Construction, Commissioning	April – October 2023
and Operational Testing	
Unit 31 Outage – Construction, Commissioning	April – October 2024
and Operational Testing	
Project Closeout	November – December 2024

# 3.0 REQUEST FOR QUALIFICATIONS

#### 3.1 Eligibility

Proposers who have a qualified Design-Build Team and are interested in being considered for selection as the Design-Builder may submit a SOQ in accordance with the requirements set forth in this RFQ. Attention is directed to Attachments A, A-1 and A-2 for eligibility and minimum qualifications.

#### 3.2 Statement of Qualification (SOQ) General Requirements

SOQs must address each topic below in a clear, comprehensive, and concise manner and in the format and order described below. SOQs should be prepared to provide straightforward and concise information that will enable the City's Selection Advisory Committee (SAC) to efficiently evaluate them.

The SOQ shall be formatted as follows:

- 1. Table of Contents. Refer to Section 3.5 for required sections and order.
- 2. Use tabs, or electronic bookmarks to separate the required SOQ sections.
- 3. The City has strict page limits for certain sections of the SOQ as shown in Section 3.5. Any pages that exceed the page limit will not be considered for purposes of evaluation. While the City does not intend to reject SOQs for exceeding page limits, it will not consider any information on pages that exceed the page limitation for an individual section.
- 4. All SOQs shall be in an 8 ½" by 11" format with the exceptions noted. Proposers may use 11" by 17" format for plans, figures, drawings, schedules, exhibits, tables, or other illustrative and graphical information used in responding to the RFQ requirements. All 11" by 17" pages will be counted as one page. Pages in 11" by 17" format may not be used for narrative responses.

- 5. All information shall be in English.
- 6. All narrative text shall be single-spaced in a regular style font at a minimum of 11 points. The type style and size of headings and figures are not prescribed.
- 7. No text, tables, figures, photos, or other substantive content shall be printed within 1.0 inch of any page edge.
- 8. SOQs should only include information required by this RFQ.
- 9. SOQs shall be digital in PDF format. The complete SOQ shall be contained in a single, unlocked, searchable PDF file with bookmarks.
- 10. SOQs shall be submitted per the instructions on the information page located at the front of the RFQ. Proposers have full responsibility for ensuring that their SOQs are received by the City by the SOQ deadline.

#### 3.3 RFQ Submittal (SOQ) Evaluation Process

SOQs will be evaluated by a Selection Advisory Committee (SAC). The SAC will be comprised of individuals familiar with the Project and knowledgeable in the scope of work, including representatives from the City and the City's technical consultants.

The SAC will first review SOQs for initial decisions on SOQ responsiveness and on Proposer responsibility. Attachment A – Contractor Qualification Form, Attachment A-1 – Supplemental Bidder Responsibility Form, Attachment A-2 – Certification of Compliance with Wage Payment Statutes, signed documents, completion of required forms, and other initial elements of responsiveness and responsibility will be reviewed during initial screening. Those SOQs and Proposers found responsive and responsible will continue to be evaluated and scored.

The City reserves the right to determine, in its sole discretion, which projects submitted by the Proposer meet the definition of "Projects of Similar Scope and Complexity" and to award more points to Proposers who have performed work on projects that incorporate more of the characteristics set forth in this definition and that are more recent. The City also reserves the right to award more points to projects in which the Proposer's Key Personnel had substantial responsibility for their respective scopes of work.

The SAC will evaluate and score the SOQs using the evaluation criteria and weighting presented in this RFQ. SOQs will be scored and then ranked in relation to all other SOQs submitted. Scores will be subjective and may range from zero points to the maximum points available, depending on the appropriateness and completeness of the response to the stated criteria.

The SAC will identify significant and minor strengths and weaknesses from the SOQs. The term "strength" is that part of the SOQ which ultimately represents a benefit to the Project and is expected to increase the Proposer's ability to meet or exceed the Project Goals; a minor strength has a slight positive influence and a significant strength has a considerable positive influence on the Proposer's ability to exceed the Project Goals. The term "weakness" is that part of the SOQ which detracts from the Proposer's ability to meet the Project Goals and may result in inefficient or ineffective performance; a minor weakness has a slight negative influence and a significant weakness has a considerable negative influence on the Proposer's ability to exceed the Project Goals.

The City may contact references furnished by Proposers at any stage in the selection process and may contact other sources that may not have been named by the Proposer but can assist the City in evaluating Proposers.

The City may perform a review of any Proposer's financial status and capacity to perform the work. All Proposers shall comply with requests for information that are deemed necessary by the City to perform a reasonable review of the firm's financial status. The City reserves the right to reject any Proposer if the City's analysis of the Proposer's financial status and capacity indicates, in the City's sole judgment, that the Proposer will not be able to successfully perform the work.

The City intends to select up to the three (3) highest ranked teams to form the short list to which the City intends to issue a RFP. The City will notify all Proposers submitting SOQs of the highest ranked Proposers who will be invited to submit Proposals in response to the Final RFP issued by the City. Scoring from the RFQ will not carry forward or be used in the determination of the selection of the Design-Builder during the RFP phase.

#### 3.4 Projects of Similar Scope and Complexity

The term "Projects of Similar Scope and Complexity" as used in this RFQ refers to projects the Proposer has successfully completed in North America within the last ten (10) years which have many, or all, of the characteristics listed below where the Proposer had prime responsibility. This term will be used when evaluating SOQs.

- 1. Projects that involved the refurbishment of generators (with minimum scope of new stator core with improved core clamping, new stator windings, and rotor pole reinsulation) rated between 10 and 50 MVA and of a similar speed range to Cushman Unit 31 and 32. Experience with Allis-Chalmers generators, particularly those of similar vintage as Cushman Unit 31 and 32.
- 2. Projects that involved the refurbishment of Francis turbines that generate between 10 and 50 MW. Experience with Allis-Chalmers turbines, particularly those of similar vintage as Cushman Unit 31 and 32.
- 3. Projects that included engineering, manufacturing and installation of new turbinegenerator components, including at a minimum stator core laminations and windings, wicket gates, wicket gate end seals, and greaseless wicket gate bushings.
- 4. Projects that included synchronous condensing capabilities in an existing unit.
- 5. Projects that included conversion from an open ventilated generator to a totally enclosed water-cooled unit.
- 6. Projects that involved FEA and fatigue analysis of critical turbine-generator components.
- 7. Projects that required strong coordination and integration of the design and construction professionals and collaboration with the owner.
- 8. Projects where the contractor/vendor improved the functionality and life cycle performance of the generators.
- 9. Projects that involved complete construction services, including, unit disassembly, site machining of embedded and other components, rigging/handling/transportation of large and heavy components, unit reassembly, and machine alignment.

- 10. Projects that involved turbine-generator testing, such as signature testing, turbine index testing, generator performance and other testing, etc.
- 11. Projects that involved hazardous materials remediation.

#### 3.5 RFQ Submittal (SOQ) Evaluation Criteria

The SOQs submitted by the Proposers should contain information demonstrating how the proposed team meets the evaluation criteria below. The SOQ must include a Table of Contents (not included in the maximum page count of the SOQ) and be organized by sections corresponding to the criteria, in the order shown below.

SOQ Section No.	Section Title and Required Information	Maximum Pages	Points Available
1	Contractor Qualification Form; Supplemental Bidder Responsibility Form; Certification of Compliance with Wage Payment Statutes Form	-	Pass/Fail*
2	Letter of Interest	2	Pass/Fail*
3	Design-Build Team Qualifications and Past Performance References	10**	35
4	Key Personnel Experience and Qualifications	5***	35
5	Ability to Perform	5	15
6	Excellence in Design	3	10
7	Utilization of MWBE-Certified Businesses	2	5
8	Forms  • City's Signature Page*  • Index (confidential and proprietary information)	-	Pass/Fail* NA
	TOTAL POINTS		100

<sup>\*</sup>Failure to submit information will result in disqualification of the SOQ

#### 3.6 Contractor Qualification

Submit a completed Contractor Qualification Form (Attachment A), Supplemental Bidder Responsibility Form (Attachment A-1), and Certification of Compliance with Wage Payment Statutes (Attachment A-2). Based on information provided, the City will review and determine, at its sole discretion, whether the Proposer's SOQ will be further reviewed and considered for this work.

If the Proposer is a joint venture or team of firms, a Contractor Qualification Form and related materials shall be submitted for each member of the joint venture or proposed team. A letter of agreement to partner on the project between firms shall be provided. The City reserves the right to

<sup>\*\*</sup>Page count does not include Identification of Projects Table

<sup>\*\*\*</sup>Page count does not include resumes for Key Personnel. Each individual resume shall not exceed two pages.

deem as "non-responsive" and reject any Proposer's SOQ which does not provide this information or, in its sole discretion, "fails" this portion of the SOQ selection criteria.

#### 3.7 Letter of Interest

At a minimum include the name of the entity submitting as the Proposer and the primary point of contact with address, email, telephone number, and the signature of an authorized representative.

The Letter of Interest should introduce your firm (or joint venture or proposed team), provide supplementary information about your firm and proposed Design-Build Team that is not provided elsewhere in the SOQ, and explain what makes your team unique and the best fit for the Project. The Letter of Interest should also include the address of the office that will oversee and manage the Project, including design, manufacturing and construction.

The City is looking to partner with a Design-Build Team with demonstrated qualifications and experience from Projects of Similar Scope and Complexity.

#### 3.8 Design-Build Team Qualifications and Past Performance References

Please provide a narrative which includes the following information regarding the Proposer's experience and technical capabilities. For all Major and Specialty Work the Proposer intends to subcontract to a Design-Build Team member, include the subcontractor's and/or supplier's experience and technical capabilities. The Proposer's experience and capabilities should be drawn from and reference three (3) to five (5) Projects of Similar Scope and Complexity that the Proposer has completed.

- Overall hydro turbine-generator analysis capabilities, including the number, size, and location of turbine-generators assessed and analyzed in the last 10 years.
   Demonstrate analysis capabilities directly relevant to the Cushman 2 Unit 31, 32 Rebuild anticipated scope of work (e.g., resonant frequency modeling, analyses to evaluate and improve generator ventilation, generator uprate analyses, wicket gate and headcover FEA).
- 2. Overall hydro turbine-generator design capabilities, including the number and location of new or refurbished turbine-generators designed and installed in the last 10 years. Demonstrate design and installation capabilities directly relevant to the Cushman 2 Unit 31, 32 Rebuild (e.g. stator winding designs in the 12.6 kV voltage class or higher, design of replacement stator cores with improved core clamping for existing machines, field pole rehabilitation or replacement, and refurbishment engineering of turbines of similar vintage).
- 3. Manufacturing capabilities to handle hydro turbines and generators of similar weight and dimensions to Cushman 2 Unit 31, 32 (e.g. rotor-and-shaft weight of 121 tons, stator assembly weight of 67.5 tons, stator bore inside diameter of 139.5 inches, generator shaft length of 247.25 inches, and runner outside diameter 95.7 inches).
- 4. Overall on-site construction and commissioning capabilities. Experience with unit disassembly and reassembly and unit alignment. Experience with site field machining, fabrication, and modification of turbines and generators of similar weight and dimensions to Cushman 2 Unit 31, 32. Experience with generator performance testing and turbine index and vibration testing. Demonstrate on-site construction capabilities directly relevant to the Cushman 2 Unit 31, 32 Rebuild (e.g. stacking and winding the

- stator; inspection, non-destructive examination, and repair of turbine and generator components).
- 5. Demonstrate experience working in a collaborative team to develop the best value-engineered solutions to technical issues and to deliver projects on schedule and within budget. Projects may be the same or in addition to those listed in the Identification of Projects Table.

In addition to the information provided in the narrative above, provide the information requested below for the referenced three (3) to five (5) Projects of Similar Scope and Complexity.

The information below must be submitted in an Identification of Projects Table. The Identification of Projects Table may be submitted on 11" x 17" paper and shall be no more than three pages in length. The Proposer is responsible for ensuring that contact information contained in the table is correct. The inability to contact a reference may have a detrimental impact on the evaluation of qualifications. The City reserves the right to contact any person listed in the Identification of Projects Table or any other person with knowledge regarding any project in which any Key Personnel or Design-Build Team member participated.

- 1. Project name, name of owner, and location;
- 2. A description of the project;
- 3. Contract type (e.g., design-build, design-bid-build, general contractor / construction manager (GCCM), guaranteed maximum price (GMP), other);
- 4. Indicate if the project meets all the elements of the definition of "Projects of Similar Scope and Complexity";
- 5. Contract duration from date of notice-to-proceed to the date of physical completion;
- 6. Original Substantial Completion Date, Actual Substantial Completion Date, and explanation for difference, if any;
- 7. Awarded contract price and final contract price, including all change orders, with an explanation of the difference, if any, between the award contract price and final contract price;
- 8. The identity and role played by each of the Design-Build Team members (companies) and each of the Key Personnel (individuals) on each project and if they stayed in the role for the duration of the project;
- 9. Name, position, and contact information for the owner's representative who is most familiar with the Proposer's work on the project.
- 10. Identify any key personnel proposed for this project who have worked on these example projects to demonstrate experience.

# 3.9 Key Personnel Experience and Qualifications

Provide a narrative describing the experience and qualifications of your Key Personnel for the roles identified below. Identified Key Personnel must have the minimum required years of experience shown on the below table. The City expects a single person for each specific key role; the same person may not be assigned to multiple Key Personnel roles unless the individual has sufficient hands-on experience performing an additional role. Roles for Key Personnel should include, but are not limited to, the following:

- Project Manager
- Project Engineer/System Integrator (if applicable)
- Lead Turbine Engineer
- Lead Generator Engineer
- (Onsite) Construction Manager/Superintendent
- Rewind/Restack Supervisor
- Turbine Supervisor
- Site Safety Manager

Key Personnel Title	Minimum Required Years of Experience
Project Manager	5
Project Engineer/System Integrator (if applicable)	10
Lead Turbine Engineer	10
Lead Generator Engineer	10
(Onsite) Construction Manager/Superintendent	10
Rewind/Restack Supervisor	10
Turbine Supervisor	10
Site Safety Manager	5

Proposers are encouraged to highlight situations where Key Personnel have worked together on previous Projects of Similar Scope and Complexity.

For all Key Personnel roles, identify an equivalent back up individual should the Key Personnel identified becomes unavailable during the Project duration.

Please provide resumes (no more than two pages each) for Key Personnel and their identified backup that include the following information.

- 1. Name, current firm, geographic location, current title, and years employed by current firm;
- 2. If employed less than five (5) years at current firm, please list previous firm, previous title and years employed by previous firm;
- 3. Total years of professional experience;
- 4. Total years of professional experience in designated role for this project;
- 5. Education, certifications, professional registration and licenses held;
- 6. Proficiency in English and other languages;
- 7. Proposed role on the Project;
- 8. Proposed percent time involvement during the various project phases design,

- manufacturing and procurement, field construction, and startup and commissioning. Identify and discuss the impact of current assignments and other potential projects on the availability of the Key Personnel for this Project.
- 9. Provide at least one (1) previous project (include project and owner name, description, current status, dates of involvement) that demonstrates experience that will assist in achieving or exceeding the Project Goals in the role on this Project;
- 10. Provide three (3) professional references, including name, title, phone number, and email address. References may not be current City employees, and may be checked only for the highest-scoring Proposer teams. Please ensure all reference information provided is current and correct. References may be contacted by the City and used as part of the evaluation process, including references not provided by the Proposer.
- 11. Organizational Chart and Key Personnel Availability: Provide a Cushman project-specific organizational chart showing the overall organizational structure and hierarchy for all Project Team Members including Key Personnel. Provide a narrative of the proposed project team, including the firms and the individual team members (personnel), and how the organizational structure will result in an integrated and cohesive team for managing the project. Chart may be submitted on 11"x17" paper. Chart will count towards the page limit of this section.

# 3.10 Ability to Perform

Describe Proposer's abilities in managing, performing, and completing design-build projects or construction Projects of Similar Scope and Complexity. Demonstrate through past performance the Proposers' ability to exceed the Project Goals and achieve Design Excellence.

Concisely discuss past successes in the following:

- 1. Facilitating cooperation with owner teams and third parties.
- 2. Past project where team members, reporting structures, and various disciplines work well regarding unforeseen conditions and/or a difficult owner. Describe how Proposer addressed the challenges and why it was successful.
- 3. Past project that included multiple units over multiple years.
- 4. How work is tracked during an outage to ensure that the overall schedule is maintained.
- 5. Being responsive to owner's requests (scope and quality) and exceeding Project Goals.
- 6. How Proposer's firm effectively manages project schedule and budget.
- 7. Being self-sufficient on site (e.g., supplying appropriate tooling, equipment, and personnel to complete work without assistance from the owner).
- 8. Discuss how Proposer's corporate culture encourages safety.

# 3.11 Excellence in Design

Provide at least two project examples where your team (or each member of your team) has achieved a high level of design quality leading to a reduction in project costs, duration, or improved project safety while maximizing value and without compromising quality or project requirements. Examples may include, but are not limited to, increased capacity or efficiency, unique design features such as resonant frequency analysis on the stator core and frame or construction methods,

operational considerations, increased duration between maintenance outages, or entire overall projects. Examples may also include how safety was incorporated into design, fabrication, and site work. Projects described here may be in addition to those requested above.

#### 3.12 MWBE Experience

Describe your team's programs, approaches, and specific steps used to include diverse businesses including, but not limited to, certified Minority & Women's Business Enterprises (MWBE) in previous Projects of Similar Scope and Complexity. Using specific past project examples, highlight strategies that were successful in increasing diverse-business participation.

For past Projects of Similar Scope and Complexity provide examples of scope of work that was awarded to MWBE.

Identify scope items from this RFQ which you would solicit interest from MWBE companies should you be shortlisted.

The City may require inclusion of MWBE companies as part of the final award.

#### 4.0 REQUEST FOR PROPOSALS

Finalists from the RFQ stage will be notified in writing and issued an RFP. Only the Finalists may submit a Proposal in response to the RFP.

The RFP will consist of the documents listed below that will provide a more detailed description of the scope of work and to provide a more complete context within which Finalists can appreciate the nature of the work and the relevant experience and expertise being sought from the Finalists.

#### Volume 1

- Instructions to Finalists
- Proposal Submittal and Forms
- Draft Contract Forms
- Draft Design-Build Contract

#### Volume 2

- General Terms and Conditions
- General Requirements
- Technical Specifications
- Information Available to Finalists
- Reference Drawings

#### 4.1 Scope of RFP

Finalists will be required to put together a Technical Proposal comprised of a preliminary design package, a detailed project schedule, a project management plan, and other project-related information based on the General Requirements and Technical Specifications of the RFP. The City estimates a 20%-30% design effort, including preliminary drawings, design calculations, component analysis, and conceptual design. In addition to the Technical Proposal, Finalists will submit a Price Proposal.

# 4.2 Proposal Submittal

Finalists will submit Technical and Price Proposals on the date set forth in the RFP. The Technical and Price Proposals shall be submitted as separate packages.

# 4.3 Site Visit and One-on-One (Proprietary) Meetings

The City plans to conduct one site visit and two confidential One-on-One Meetings with each Finalist which will be described in further detail in the RFP. The format of the One-on-One Meetings will be designed to allow the Finalists to ask questions regarding the Project and the City's Project Goals, for Finalists to explain the general concepts in their Technical Proposal, and for the City to observe the Finalists' ability to collaborate with their own team members and with the City. The City will provide candid feedback and direction to confirm that the proposed concepts are consistent with the Project Goals and the technical specifications. The City expects that the Finalist's Key Personnel will be participating in these meetings.

All information from the Finalists provided in the One-on-One Meetings will remain confidential during the procurement process; however, see Sections 6.15 and 6.16 of this RFQ with respect to the potential public disclosure of information provided during the procurement pursuant to Washington's public records act.

#### 4.4 Interview

The City will hold an interview with each Finalist after the submission of the Technical and Price Proposals. During the interview, Finalists will be provided an opportunity to present their Proposals. The SAC may ask questions of the Finalists in advance of the interview to be addressed in writing or to be addressed as part of the presentation. The SAC may ask questions of the Finalists during the interview.

Presentations will be evaluated on how the technical solutions and management approach will meet or exceed the City's Project Goals. Finalists will be evaluated on their ability to address the concerns from the SAC, effectively communicate and collaborate, and provide achievable and collaborative solutions to meet or exceed the City's Project Goals.

Interview requests with specific information, including a list of the team members and Key Personnel expected to attend, will be emailed to each Finalist. At a minimum, the Project Manager, Lead Engineers and Construction Manager/Superintendent shall attend the interview. The interview will be evaluated and scored.

# 4.5 Proposal Evaluation

The City's SAC will evaluate the Proposals based solely on the factors, weighting, and scoring identified in the RFP and in any addenda. The Finalist with the highest score shall be selected as the Highest Ranked Finalist.

Responsible Finalists submitting responsive Technical and Price Proposals will be evaluated and scored using the criteria in the table below and following the process described below and in Section 3.3 of this RFQ.

Evaluation Criteria	Max Points
Technical Proposal	70
Design	30
Management Plan	20
Schedule	20
Price Proposal	30
Equity in Contracting (EIC)	5
Interview	20
Total	125

The Price Proposal will not be scored until after the scoring of the Technical Proposal. Each Price Proposal will be opened, and the Finalist with the lowest Price Proposal (LPP) will receive the maximum points allocated for the Price Proposal criteria. The remaining Finalists will receive a proportionate share of the points based on their Price Proposal (PP) and the following equation (LPP ÷ PP) x Max Points rounded down to the next lowest whole number.

#### 4.6 **Selection and Notification**

The City will notify all Finalists submitting proposals of the Highest Ranked Finalist and will also make a selection summary of the final proposals available to all Proposers within two (2) Business Days of such notification.

#### 4.7 Honorarium

Finalists submitting responsive proposals which are not awarded a Design-Build contract will be paid an honorarium of \$40,000. The City reserves the right to issue less than the full honorarium amount in the event that, in its sole discretion, it determines that less than 100% of the requirements of the RFP were satisfactorily completed.

# 5.0 NEGOTIATION, AWARD, AND EXECUTION

#### 5.1 Notice of Award Recommendation Letter

The Highest Ranked Finalist will receive a Notice of Award Recommendation letter from the City, announcing the City's intent to initiate negotiations with the selected Finalist.

#### 5.2 **Negotiation**

The City will initiate negotiations with the Highest Ranked Finalist to finalize the Technical Requirements and the General Terms and Conditions. If the City is unable to reach mutual agreement with the Highest Ranked Finalist, negotiations with that Finalist may be suspended or terminated, and the City may proceed to negotiate with the next highest scored Finalist. The City will continue in accordance with this procedure until mutual agreement is reached, or the selection process is terminated.

Upon successful negotiation, the City will send a Contract Award Letter that will include a request

for documents that are to be submitted within ten (10) Business Days of receipt and prior to execution of the contract, including:

- Unless the Finalist has already submitted a Taxpayer Identification Number and Certification Request Form (W-9) to the City, the Finalist must submit this form prior to Contract Execution
- 2. Certificate of Insurance and all required insurance documents including endorsements
- 3. Evidence of required licenses for Finalist and identified Subcontractors
- 4. Payment and Performance Bond
- 5. Retainage Bond, if applicable
- 6. Original, signed Contract Cover (or Agreement Form)

#### 5.3 Insurance Requirements

The Finalist receiving a Contract Award Letter must promptly provide proof of insurance required for this Project. The Design-Build Contract will not be executed until all required proof of insurance has been received and approved by the City.

#### 6.0 GENERAL CONDITIONS

#### 6.1 Addenda

All RFQ documents will be posted on <a href="http://www.TacomaPurchasing.org">http://www.TacomaPurchasing.org</a>. It is the Proposer's responsibility to ensure it has received a complete set of documents from the website.

Proposer's may submit written questions to the Purchasing representative at any time until the deadline stated in the RFQ. No further questions will be accepted after this date and time. The City will publish the questions and any answers on <a href="http://www.tacomapurchasing.org">http://www.tacomapurchasing.org</a>. The City reserves the discretion to group similar questions to provide a single answer or not to respond when the requested information is confidential.

The City reserves the right to revise the RFQ at any time before the submittal deadline. Such revisions, if any, will be announced by written addendum to the RFQ.

The City will issue addenda for any changes to the RFQ, which will become part of the RFQ. If an addendum is issued, all other provisions in the RFQ that are not modified remain unchanged. Addenda will be issued on http://www.tacomapurchasing.org.

It is the obligation and responsibility of the Proposer to learn of any addenda, responses, or notices issued by the City. Note that some third-party services may independently post City of Tacoma solicitations or other procurement documents on their websites. Proposer relying on such services do so at their own risk.

Proposers shall acknowledge receipt of addenda on the City's Signature Page (Attachment B).

# 6.2 Validity of SOQs

Proposers agree that the information included in the SOQs, including Key Personnel, will remain valid and accurate for a minimum of ninety (90) days from submission. Finalists will be required to extend their validation through final selection and the Finalist awarded a Design-Build Contract will be required to extend through contract execution.

# 6.3 Cost of Preparing Statement of Qualifications

The Proposer is solely responsible for all costs incurred in the preparation and presentation of a SOQ in response to this RFQ.

The City is not liable for any costs incurred by the Proposer in preparation of materials or a proposal submitted in response to this RFQ, for attending any interviews, or any other activities related to responding to this RFQ.

#### 6.4 No Objections

If the Proposer does not object to any of the provisions of this RFQ prior to the SOQ deadline, the Proposer waives all rights to protest the provisions of this RFQ. By submitting an SOQ in response to this RFQ, Proposer agrees that the process, criteria, and requirements described in this RFQ are fair and proper, and that the Proposer has no objection to any provisions of the RFQ.

# 6.5 Proposer Responsibility in Responding

It is the Proposer's responsibility to provide a full and complete written response, which does not require interpretation or clarification by the City. The Proposer is to provide all requested materials, forms, and information. During evaluation and scoring (prior to interviews, if any), the City will rely upon the submitted materials and will not accept materials from the Proposer after the SOQ deadline; however, this does not limit the right of the City to consider additional information independently available to the City (such as references that are not provided by the Proposer but are known to the City, or past experience by the City in assessing the Proposer), or to seek clarifications from the Proposer as needed by the City.

For a Proposer proposing as a Joint Venture, each member of the Joint Venture shall separately provide their own individual information where this RFQ requests specific evidence of a Proposer's qualifications.

Proposers are advised that the City's ability to evaluate SOQs is dependent in part on the Proposer's submitting SOQs that are well-ordered, detailed, comprehensive, and readable. Proposers are responsible for errors and omissions in their SOQs. No such error or omission shall diminish the Proposer's obligations to the City.

Prior to the SOQ deadline, a Proposer may make changes to its SOQ. No change shall be allowed after the deadline. If any changes are made to the SOQ after submitting to the City and prior to the deadline, the Proposer shall contact the Purchasing representative in writing to request the return of SOQ. The Proposer will be required to resubmit the SOQ package.

# 6.6 Withdrawal

At any time, by written request, a Proposer may withdraw their SOQ.

# 6.7 Cancellation and Rejection of Statement of Qualifications

The City reserves the right to reject non-responsive SOQs, and may reject all SOQs for any reason at its sole discretion. The City may choose not to award and/or execute a Design-Build Contract even after declaration of the Highest Ranked Finalist. Proposers acknowledge that a Notice of Award Recommendation confers no right of contract. A decision by the City to cancel the RFQ, RFP, and/or

not enter into a contract will not be the basis of any claims or causes of action for costs or damages by any Proposers.

#### 6.8 Ex Parte Communications

Proposers are advised to refrain from initiating and/or engaging in communications specific to this procurement with third party agencies, City consultants, and other non-designated employees of the City and its departments who may or may not have knowledge of the Project. These agencies and/or employees are not authorized to represent the interests of the City in this procurement. Proposers are advised not to rely on any information obtained other than what is provided by the designated City representative through the City of Tacoma's purchasing website. The City reserves the right to take actions deemed appropriate to the City, up to and including the disqualification of the Proposer, for engaging in unauthorized communications deemed detrimental to this procurement.

#### 6.9 Ethics

The Proposer must be aware, familiar and comply with the City's Code of Ethics contained in Chapter 1.46 of the Tacoma Municipal Code and educate Proposer workers accordingly.

#### 6.10 Gifts and Gratuities

A Proposer shall not directly or indirectly offer anything of value (such as retainers, loans, entertainment, favors, gifts, tickets, trips, favors, bonuses, donations, special discounts, work, or meals) to any City employee, consultant, volunteer or official.

#### 6.11 Involvement of Current and Former City Employees

A Proposer (including officer, director, trustee, partner or employee) must not have a business interest or a close family or domestic relationship with any City official, officer or employee who was, is, or will be involved in selection, negotiation, drafting, signing, administration or evaluating Proposer performance. If a Proposer has any current or past (within the most recent 24 months) involvement with City employees, officials or volunteers that are working or assisting on this procurement or on the Design-Build Contract, Proposer must notify the Purchasing representative. The City shall make sole determination as to compliance.

#### 6.12 Organizational Conflicts of Interests

Organizational Conflict of Interest means that because of other activities or relationships with other persons or entities, a person or entity:

- 1. Is unable or potentially unable to render impartial assistance or advice to the City; or
- 2. Is or might be otherwise impaired in its objectivity in performing the contract work; or
- 3. Has an unfair competitive advantage.

The integrated nature of the Design-Build project delivery method creates the potential for Organizational Conflicts of Interest. Disclosure, evaluation, neutralization, and management of these conflicts and of the appearance of conflicts, is in the interests of the public, the City, and the consulting and construction communities.

The City will take steps to ensure that individuals involved in the preparation of the procurement documents (e.g., RFQ, RFP), evaluation of SOQs and Proposals, and selection of Design-Builder are not influenced by Organizational Conflicts of Interest, and that no Proposer is given an unfair competitive advantage over another.

Proposers are required to disclose all relevant facts concerning any past, present, or currently planned interests, activities, or relationships which may present an Organizational Conflict of Interest. Proposers shall state how their interests, activities, or relationships, or those of the chief executives, directors, Key Personnel, or any proposed consultant, subconsultant at any tier, contractor, or subcontractor at any tier may result, or could be viewed as, an organizational conflict.

If an Organizational Conflict of Interest is determined to exist, the City may, at its sole discretion, offer the Proposer the opportunity to avoid or neutralize the Organizational Conflict of Interest; disqualify the Proposer from further participation in the procurement; cancel this procurement; or, if Award has already occurred, declare the Proposal non-responsive and Award the Design-Build Contract to the next highest scored Finalist, or cancel the Design-Build Contract. If the Proposer was aware of an Organizational Conflict of Interest prior to Award of a Design-Build Contract and did not disclose the conflict to the City, the City may terminate the Design-Build Contract for default.

#### 6.13 Licensing and Registration

All Proposers must be registered pursuant to RCW 18.27 (Contractor's Registration Statute).

Proposers must register with the City of Tacoma's Tax and License Division, 733 South Market Street, Room 21, Tacoma, WA 98402-3768, 253-591-5252,

https://www.cityoftacoma.org/government/city\_departments/finance/tax\_and\_license/.

Any resultant contract may require the additional licensing listed below. The Highest Ranked Finalist must meet all licensing requirements that apply to its type of business immediately after receiving Notice of Award Recommendation (unless required earlier in the procurement process per this RFQ) or the City may find the Finalist not responsible.

Before the Design-Build Contract is Executed, the Design-Builder must have a State of Washington business license (a State "Unified Business Identifier" known as a UBI#). If the State of Washington has exempted Design-Builder's business from State licensing (for example, some foreign companies are exempt and in some cases, the State waives licensing because the company does not have a physical presence in the State), then submit proof of that exemption to the City. All costs for any licenses, permits and associated tax payments due to the State because of licensing shall be borne by the Proposer and not charged separately to the City. Instructions and applications are at: <a href="http://bls.dor.wa.gov">http://bls.dor.wa.gov</a>, and the State of Washington Department of Revenue is available at 1-800-647-7706.

In addition to the Minimum Qualifications required at the time the SOQ is submitted, no later than the Execution of the Design-Build Contract, Proposer must have an Employment Security Department Account number for Unemployment Insurance and be current on payments; and a Labor & Industries Account for Industrial Insurance (Worker's Compensation), and be current on amounts due or submit proof of being self-insured; and have a Department of Revenue tax account set up and be current on payments.

# 6.14 Team Continuity and Changes to Organizational Structure

Part of the evaluation of SOQs will be based on the qualifications of the proposed Key Personnel. A

Proposer/Finalist may not, without the written consent of the City, substitute, or change any of the Key Personnel for the duration of the selection process and for the duration of the Design-Build Contract. Requests shall not be unreasonably withheld. All proposed Key Personnel are to be committed throughout the selection process and be available for the post-Proposal Interview. If a Proposer substitutes any Key Personnel prior to Award, the City reserves the right to revise its scoring of that team.

Requests for removal, replacements, and additions shall be submitted in writing. To qualify for approval, the written request shall document that the proposed removal, replacement, or addition will be equal to or better qualified than the Key Personnel provided in the SOQ. The City will use the criteria specified in the RFQ to evaluate all requests.

#### 6.15 Requesting Disclosure of Public Records

This procurement is subject to RCW 39.10.470(3), which provides that all documents related to a procurement under RCW 39.10.330 are exempt from disclosure until the notification of the highest scoring Finalist is made in accordance with RCW 39.10.330(6) or the selection required under RCW 39.10.330(3).

#### 6.16 Public Disclosure Proprietary and Confidential Material Must be Marked

Proposer submittals, all documents and records related to the submittal, and all other documents and records provided to the City by Proposer are deemed public records subject to disclosure under the Washington State Public Records Act, Chapter 42.56 RCW (Public Records Act). Thus, City may be required, upon request, to disclose the Contract and documents or records related to it unless an exemption under the Public Records Act or other laws applies. In the event City receives a request for such disclosure, determines in its legal judgment that no applicable exemption to disclosure applies, and Proposer has complied with the requirements to mark records considered confidential or proprietary as such requirements are stated below, City agrees to provide Proposer 10 days written notice of impending release. Should legal action thereafter be initiated by Proposer to enjoin or otherwise prevent such release, all expense of any such litigation shall be borne by Proposer, including any damages, attorneys' fees or costs awarded by reason of having opposed disclosure. City shall not be liable for any release where notice was provided and Design-Builder took no action to oppose the release of information.

If Proposer provides City with records or information that Proposer considers confidential or proprietary, Proposer must mark all applicable pages or sections of said record(s) as "Confidential" or "Proprietary." Further, in the case of records or information submitted in response to this Request for Qualifications or a subsequent Request for Proposals, an index must be provided indicating the affected pages or sections and locations of all such material identified Confidential or Proprietary. Information not included in the required index will not be reviewed for confidentiality or as proprietary before release. If Proposer fails to so mark or index Submittals and related records, then the City, upon request, may release said record(s) without the need to satisfy the requirements to mark confidential or proprietary content above; and Proposer expressly waives its right to allege any kind of civil action or claim against the City pertaining to the release of said record(s). Proposer may not simply mark everything with a document header or footer, page stamp, or a generic statement that a document is non-disclosable, exempt, confidential, proprietary, or protected.

Submission of materials in response to City's RFQ and RFP shall constitute assent by Proposer to the foregoing procedure and Proposer shall have no claim against the City on account of actions taken

pursuant to such procedure.

Proposers must be familiar with the Washington State Public Records Act and the limits of record disclosure exemptions. For more information, visit the Washington State Legislature's website at <a href="http://www1.leg.wa.gov/LawsAndAgencyRules">http://www1.leg.wa.gov/LawsAndAgencyRules</a>).

# 6.17 The City's Rights

Throughout the procurement process, the City reserves the right, at its sole discretion, to:

- 1. Appoint evaluation committees to review SOQs and Proposals;
- 2. Investigate the qualifications of any Proposer;
- 3. Seek or obtain data related to the SOQs or Proposals from any source and consider such data in the evaluation of the SOQ;
- 4. Require confirmation of information furnished by a Proposer;
- 5. Hold meetings and conduct discussions and correspondence with the Proposers to seek an improved understanding and evaluation of the SOQs or Proposals;
- 6. Require additional information from a Proposer concerning its SOQ or Proposal;
- 7. Require additional evidence of qualifications to perform the work;
- 8. Modify the procurement process as permitted by law;
- 9. Waive minor deficiencies and irregularities in a SOQ or Proposal;
- 10. Reject any or all SOQs or Proposals;
- 11. Issue a new RFQ or RFP;
- 12. Conduct negotiations with the Highest Ranked Finalist prior to award of the Contract;
- 13. Cancel a Contract signed by the selected Design-Builder but not yet executed by the City; and
- 14. Not issue a Notice to Proceed after execution of the Contract.

#### 6.18 Debriefing

Unsuccessful Proposers may ask the Purchasing representative for a debriefing, once the protest deadline has concluded and the Design-Build Contract has been signed. Debriefings may include a review of the debriefed Proposer's points for each evaluation criteria, overall ranking, the strengths and weaknesses of its SOQ and Proposal, and presentation in the interview, and answers to questions regarding the selection process.

#### 6.19 Protests

The City has rules to govern the rights and obligations of Proposers that desire to submit a protest to this process. Please see the City website at <a href="http://www.tacomapurchasing.org">http://www.tacomapurchasing.org</a> for these rules. Proposers have the obligation to be aware of and understand these rules, and to seek clarification as necessary from the City.

# **END OF RFQ**

# Attachments

Attachment A Contractor Qualification Form (State Responsibility Form Reciprocal Bidder

Information)

Attachment A-1 Supplemental Bidder Responsibility Form

Attachment A-2 Certification of Compliance with Wage Payment Statutes

Attachment B City's Signature Page – Receipt of Addenda

Attachment C Index of Confidential and Proprietary Information

Attachment D Draft Contract

Attachment E Draft General Terms and Conditions

Attachment F Draft Insurance Requirements

# Attachment A Contractor Qualification Form

THIS PAGE INTENTIONALLY LEFT BLANK

	Specification No.
	Name of Bidder:
State Responsibility and Reciprocal	Bid Preference Information
Certificate of registration as a contractor (Must be in effect at the time of bid submittal):	Number:
	Effective Date:
	Expiration Date:
Current Washington Unified Business Identifier	Number:
(UBI) Number:	
Do you have industrial insurance (workers'	□ Yes □ No
compensation) coverage for your employees working in Washington?	□ Not Applicable
Washington Employment Security Department Number	Number:
	☐ Not Applicable
Washington Department of Revenue state excise tax	Number:
Registration number:	□ Not Applicable
Have you been disqualified from bidding any public	☐ Yes ☐ No
works contracts under RCW 39.06.010 or 39.12.065(3)?	If yes, provide an explanation of your disqualification on a separate page.
Do you have a physical office located in the state of Washington?	□ Yes □ No
f incorporated, in what state were you incorporated?	State:   Not Incorporated
f not incorporated, in what state was your business entity formed?	State:
•	

☐ Yes

□ No

Revised: 07/20/2007, 04/12/2012, 06/21/2019

Have you completed the training required by RCW

39.04.350, or are you on the list of exempt businesses maintained by the Department of Labor and Industries?

THIS PAGE INTENTIONALLY LEFT BLANK

# Attachment A-1 Supplemental Bidder Responsibility Form

THIS PAGE INTENTIONALLY LEFT BLANK

PROJECT: CUSHMAN 2 UNIT 31, 32 REBUILD PROJECT

**SPECIFICATION NO. PG20-0325F** 

# **Responsibility Certification Form**

This form shall be completed in its entirety, **submitted with the SOQ response**, and shall be used to demonstrate the Proposer's, or Proposer's Design-Build Team's, experience for the minimum qualifications of the Project. Failure to submit this form is grounds for SOQ rejection.

Qualification of Proposer: Proposer, or Proposer's Proposed Design-Build Team, shall have experience delivering Projects of Similar Scope and Complexity in North America within the last ten (10) years. Projects of Similar Scope and Complexity shall be rehabilitation projects for 60Hz, suspended type, vertical, salient pole hydroelectric turbine-generators driven by Francis runners with minimum ratings of 12.6kV and 10MW.

Proposer's Company Nam	<b>ə</b> :

Minimum Experience Criteria  For each of the experience criteria identified below, please check the appropriate box to indicate that the Proposer, or Proposer's Design-Build Team, has the described experience on Projects		
of Similar Scope and Complexity.	Yes	No
Refurbished an existing generator that included design, manufacture, installation of a new stator core with improved core clamping, new stator windings, and frame refurbishment.		
Performed detailed analysis with the intent of reusing and replacing existing turbine components including scroll case, draft tube, runner, shaft, seals, wicket gates, wear rings, wicket gates, shift ring, bushings, levers, etc. Analysis capabilities include component FEA, fatigue and hand calculations.		
Performed detailed analysis of existing generator components including frame, upper and lower brackets, shafts (main and stub), rotor hub, rotor spider and rotor rim and rotor pole to rim connections		
Refurbished or supervised the refurbishment of the poles for a salient pole hydro generator		
Performed or coordinated the successful disassembly, in-situ and shop machining, welding, reassembly, alignment, balancing and commissioning		
Performed refurbishment and commissioned a mushroom type, turbine pressure relief valve		
Financial Critoria		
Financial Criteria  For each of the financial criteria identified below, please check the appropriate box to indicate that the Proposer meets the criteria.	Yes	No
For each of the financial criteria identified below, please check the appropriate box to indicate	Yes	No
For each of the financial criteria identified below, please check the appropriate box to indicate that the Proposer meets the criteria.	n are tru	ue and
For each of the financial criteria identified below, please check the appropriate box to indicate that the Proposer meets the criteria.  Proposer has \$20 million dollar bonding capacity.  By completing and signing this form, the Proposer is certifying the responses marked on the formaccurate. The Proposer's failure to disclose the required information or the submittal of false	n are tru	ue and
For each of the financial criteria identified below, please check the appropriate box to indicate that the Proposer meets the criteria.  Proposer has \$20 million dollar bonding capacity.  By completing and signing this form, the Proposer is certifying the responses marked on the formaccurate. The Proposer's failure to disclose the required information or the submittal of false information will result in the rejection of the Proposer's SOQ.	n are tru	ue and

Attachment A-2
Certification of Compliance with Wage Payment Statutes

# Certification of Compliance with Wage Payment Statutes

The bidder hereby certifies that, within the three-year period immediately preceding the bid solicitation date (January 14, 2021), that the bidder is not a "willful" violator, as defined in RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as determined by a final and binding citation and notice of assessment issued by the Department of Labor and Industries or through a civil judgment entered by a court of limited or general jurisdiction.

I certify under penalty of perjury under the laws of the state of Washington that the foregoing is true and correct.

Bidder

Signature of Auth	norized Official*		
Printed Name			
Title			
Date	City		State
Check One:			
Individual □	Partnership □	Joint Venture □	Corporation □
State of Incorpor formed:	ation, or if not a corpor	ration, the state where b	ousiness entity was
If a co-partnersh	ip, give firm name unde	er which business is trai	nsacted:

<sup>\*</sup> If a corporation, proposal must be executed in the corporate name by the president or vice-president (or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership, proposal must be executed by a partner.

Attachment B
City's Signature Page – Receipt of Addenda

# **SIGNATURE PAGE**

# CITY OF TACOMA - DEPARTMENT OF PUBLIC UTILITIES - TACOMA POWER

All submittals must be in ink or typewritten and must be executed by a duly authorized officer or representative of the bidding/proposing entity. If the bidder/proposer is a subsidiary or doing business on behalf of another entity, so state, and provide the firm name under which business is hereby transacted.

Submittals will be received and time stamped only at the City of Tacoma Procurement & Payables Division, located in the Tacoma Public Utilities Administration Building North, 4<sup>th</sup> Floor, at 3628 South 35<sup>th</sup> Street, Tacoma, WA 98409. **See the Request for Qualifications page near the beginning of the specification for additional details.** 

# REQUEST FOR QUALIFICATIONS SPECIFICATION NO. PG20-0325F Cushman 2 Unit 31, 32 Rebuild Project

The bidder/proposer agrees, by submitting a bid/proposal under these specifications, that in the event any litigation should arise concerning the submission of bids/proposals or the award of contract under this specification, Request for Bids, Request for Proposals or Request for Qualifications, the venue of such action or litigation shall be in the Superior Court of the State of Washington, in and for the County of Pierce.

# **Non-Collusion Declaration**

The undersigned bidder/proposer hereby certifies under penalty of perjury that this bid/proposal is genuine and not a sham or collusive bid/proposal, or made in the interests or on behalf of any person or entity not herein named; and that said bidder/proposer has not directly or indirectly induced or solicited any contractor or supplier on the above work to put in a sham bid/proposal or any person or entity to refrain from submitting a bid/proposal; and that said bidder/proposer has not, in any manner, sought by collusion to secure to itself an advantage over any other contractor(s) or person(s).

Bidder/Proposer's Registered Name	Signature of Person Authorized to Enter Date into Contracts for Bidder/Proposer		
Address	Printed Name and Title		
City, State, Zip	(Area Code) Telephone Number / Fax Number		
E-Mail Address	State Business License Number in WA, also known as UBI (Unified Business Identifier) Number		
E.I.No. / Federal Social Security Number Used on Quarterly Federal Tax Return, U.S. Treasury Dept. Form 941	State Contractor's License Number (See Ch. 18.27, R.C.W.)		
ddendum acknowledgement #1 #	2 #3 #4 #5		

THIS PAGE MUST BE SIGNED AND RETURNED WITH SUBMITTAL.

Form No. SPEC-080A Revised: 06/27/18

# Attachment C Index of Confidential and Proprietary Information

# **Attachment C**

# Index of Confidential and Proprietary Information Cushman 2 Unit 31, 32 Rebuild Project

Per Section 6.16 of the Request for Qualifications, in the index below, please provide the affected pages or sections and locations of all material identified Confidential or Proprietary.

Item Number	Page Number	Section	Description

Attachment D
Draft Contract

# CONTRACT

Resolution No. Contract No.

	ontract is made and entered into effective as of, ("Effective Date") by and between the City of a, a Municipal Corporation of the State of Washington ("City"), and ("Design-Builder").				
That in follows:	consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as				
I.	The City is authorized under the Revised Code of Washington ("RCW") Chapter 39.10, the Alternative Public Works Contracting Procedures Act (the "Act"), as amended, to undertake the Cushman 2 Unit 31, 32 Rebuild Project ("Project") through the alternative public works contracting design-build procedures, including public solicitation of proposals for design-build services.				
II.	The City has determined that it is in the City's best interest to contract with a single entity to design, manufacture and construct the Project in accordance with, and as described in this Contract.				
III.	The City began the design-build procurement for the Project by issuing a Request for Qualifications ("RFQ") on				
IV.	Following an evaluation of the statements of qualifications submitted in response to the RFQ, based on the criteria set forth in the RFQ, the City short-listed three (3) firms deemed to be the most qualified to submit Proposals.				
V.	On, the City began the second phase of the competitive process by issuing a Request for Proposals to design, manufacture, construct, and acceptance and performance test the Project (the "RFP") to the three (3) shortlisted Proposers.				
VI.	Proposals submitted in response to the RFP were received on from three (3) shortlisted firms.				
VII.	The Proposals were evaluated by the City in accordance with the evaluation criteria and scoring method set forth in the RFQ and RFP.				
VIII.	Based on the evaluations of the Proposals, the City determined that the Proposal submitted by Design-Builder was the Highest Scored Proposal received in response to the City's RFP.				
IX.	The Project will be owned, financed, operated and maintained by the City.				
Χ.	Design-Builder shall fully execute and diligently and completely perform all work and provide all services and deliverables described herein and in the items listed below each of which are fully incorporated herein and which collectively are referred to as "Contract Documents":				
	<ol> <li>Specification No Cushman 2 Unit 31, 32 Rebuild.</li> <li>Design-Builder's submittal submitted in response to Specification No Cushman 2 Unit 31, 32 Rebuild</li> <li>Other</li> </ol>				
XI.	In the event of a conflict or inconsistency between the terms and conditions contained in this document entitled Contract and any terms and conditions contained in the above referenced Contract Documents the following order of precedence applies with the first listed item being the most controlling and the last listed item the least controlling:				
	<ol> <li>Contract</li> <li>Specification</li> <li>Design-Builder's submittal</li> </ol>				
XII.	The Contract terminates on				

Supplies\_PurchasedServices\_PW Template Revised: 4/19/2019

Form No. SPEC-120A

CW\_\_\_\_Page 1 of 3

XIII.	exceed:	to be paid by City for Contracts full and complete performance hereunder may not			
	\$	_, plus any applicable taxes.			
XIV.	The Design-Builder shall begin the Design-Build Work on the Notice to Proceed Date in the Notice to Proceed issued to Design-Builder by the City. Following Notice to Proceed, the Design-Builder shall perform the Design-Build Work regularly and without interruption (unless the City directs otherwise in writing) with such forces as necessary to complete the Design-Build Work in a manner acceptable to the City and on the schedule as follows:				
	<u>Unit 31:</u>	Scheduled Performance Test Completion Scheduled Commercial Operation Date			
	<u>Unit 32:</u>	Scheduled Performance Test Completion Scheduled Commercial Operation Date			
	The time of beg the Contract.	ginning, rate of progress, and time of completion are essential and material provisions of			
XV.	If the Design-Build Work is delayed or does not meet certain Performance Guarantees and/or certain project milestones, the Design-Builder agrees to Liquidated Damages as set forth in the Contract Documents.				
XVI.	The City shall pay the Design-Builder to complete the Design-Build Work as set forth herein and in accordance with the Contract Documents. The Design-Builder shall inform all Subcontractors who work on the Project of this Contract and of the manner and method of payment.				
XVII.	In accordance with RCW Chapter 39.12 and the Contract, the Design-Builder shall pay, or cause to be paid to persons employed on or in connection with this Work, not less than the prevailing rate of wage for the labor performed.				
XVIII.	Design-Builder agrees to accept as full payment hereunder the amounts specified herein and in Contract Documents, and the City agrees to make payments at the times and in the manner and upon the terms and conditions specified. Except as may be otherwise provided herein or in Contract Documents Design-Builder shall provide and bear the expense of all equipment, work and labor of any sort whatsoever that may be required for the transfer of materials and for constructing and completing the work and providing the services and deliverables required by this Contract.				
XIX.	does hereby a	ilder on behalf of his or her heirs, executors, administrators, successors, and assigns, gree to the full performance of all the covenants to which the Design-Builder is obligated s of the Contract.			
XX.	The City's preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then check or other cash equivalent. DESIGN-BUILDER may be required to have the capability of accepting the City's ePayables or credit card methods of payment. The City of Tacoma will not accept price changes or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole discretion, will determine the method of payment for this Contract.				
XXI.	failure of City to	to identify a deficiency in the insurance documentation provided by Design-Builder or demand verification of coverage or compliance by Design-Builder with the City's stated irements shall not be construed as a waiver of Design-Builder's obligation to maintain s.			
XXII.	set forth in the applicable), are	acknowledges, and by signing this Contract agrees, that the Indemnification provisions controlling Contract Documents, including the Industrial Insurance immunity waiver (if a totally and fully part of this Contract and, within the context of the competitive bidding on mutually negotiated by the Parties hereto.			

Supplies\_PurchasedServices\_PW Template Revised: 4/19/2019

- XXIII. Design-Builder and for its heirs, executors, administrators, successors, and assigns, does hereby agree to the full performance of all the requirements contained herein and in Contract Documents.
- XXIV. It is further provided that no liability shall attach to City by reason of entering into this Contract, except as expressly provided herein.
- XXV. If the Design-Builder violates any material covenant or provision of this Contract the City may exercise its options as afforded under this Contract, including but not limited to: withhold payment due; order that the Design-Build Work be stopped; terminate the Contract, or; debar the Design-Builder.

IN WITNESS WHEREOF, the Parties hereto have accepted and executed, as of the Effective Date stated above, which shall be Effective Date for bonding purposes as applicable.

CITY OF T	ACOMA:	DESIGN-BUILDER:	
Ву:		Ву:	
	(City of Tacon	na use only - blank lines are intentional)	
	Director of Finance:		
	City Attorney (approved as to form)	:	
	Approved By:		

Supplies\_PurchasedServices\_PW Template Revised: 4/19/2019

# Attachment E Draft General Terms and Conditions

# **GENERAL TERMS AND CONDITIONS**

#### SECTION I DEFINITIONS

#### 1.01 DEFINITIONS

- A. "Applicable Law" means (1) any federal, State or local law, code or regulation, including the City's rules and regulations; (2) any formally adopted and generally applicable rule, requirement, determination, standard, policy, implementation schedule, or other order of any Governmental Body having appropriate jurisdiction; (3) any established interpretation of law or regulation utilized by an appropriate regulatory Governmental Body if such interpretation is documented by such regulatory body and generally applicable; (4) any Governmental Approval; and (5) any consent order or decree, settlement agreement or similar agreement between the City and any Governmental Body, in each case having the force of law and applicable from time to time, over the Project, the Design-Build Work or any other transaction contemplated hereby.
- **B.** "Certificate for Reuse" means a written certification (supported by attached analyses and calculations of stresses, remaining fatigue life, and estimated future time in service for crack initiation/propagation using criteria provided in these Documents) that the component in question is projected to have a remaining service life that exceeds the service life specified herein by at least 50 percent.
- **C.** "Changed Condition" means any act, event or condition that (1) is beyond the reasonable control of the affected party, (2) could not reasonably have been assumed, anticipated or provided for in the Design-Builder's Proposal, and (3) materially expands the scope, interferes with, delays, or increases the cost of performing the Design-Build Work under the Contract, to the extent that such act, event or condition is not the result of the willful or negligent act, error or omission, failure to exercise reasonable diligence, or breach of this Contract on the part of the party claiming the occurrence of a Changed Condition.
- D. "City" or "City of Tacoma" means City of Tacoma, inclusive of Tacoma Public Utilities, Light Division dba Tacoma Power.
- **E.** "Commercial Operation" means that all Design-Builder required testing has been completed and the Unit is available for electrical and mechanical operations without restrictions such as limits on capacity, start/stops, etc., for 24hr/day continuous operation. No punch list item remains to be completed which in any way adversely impacts the availability for full, safe, unrestricted operation and/or which reasonably requires a Unit outage to complete. Commercial Operation follows Unit Acceptance.
- F. "Contract" means the City of Tacoma's Contract Documents as listed in Section 2.01.A.
- **G.** "Days" means calendar days.
- H. "Design-Builder" The firm or joint venture awarded the Design-Build Contract.
- "Design-Build Team" The prime contractor, designer, and major and specialty subs and suppliers including, but not limited to, those parties performing the following: design, supply and/or manufacturing of major components, rotor pole refurbishment, machining, installation, disassembly and reassembly, alignment, and commissioning and testing.
- J. "Design-Build Work" or "Work" means everything required to be furnished and done for and relating to the design and construction required by the Contract both during the term of the Contract and relating to the Warranty Obligations set forth in the Contract Documents. Design-Build Work includes the employment and furnishing of all labor, materials, equipment, supplies, tools, scaffolding, transportation, insurance, temporary facilities and other things and services of every kind whatsoever necessary for the full performance and completion of the Design-Builder's design, engineering, procurement, manufacturing, construction, quality assurance and quality control, acceptance and performance testing, and related obligations with respect to the design and construction required by the Contract, including all completed structures, assemblies, fabrications, acquisitions and installations, all testing, and all of the Design-Builder's administrative, accounting, recordkeeping, notification and similar responsibilities of every kind whatsoever under this Contract pertaining to such obligations. A reference to Design-Build Work shall mean any part and all of the Design-Build Work unless the context otherwise requires and shall include all Design-Build Work authorized by change order or other Contract amendment or modification.
- **K.** "Event(s) of Default" means those events permitting termination of the Contract and which are set forth in Sections 2.13 and 2.14.
- L. "Force Majeure Event" means an event which (1) is not the result of a party's action or failure to act, and (2) is not foreseeable, (3) is otherwise beyond a party's reasonable control, and (4) prevents a party from performing its obligations under the Contract. Examples of possible Force Majeure Events include but are not limited to an act of nature, act of civil or military authority, fire, flood, windstorm, earthquake, terrorism, or war.
- M. "General Requirements" means the general requirements for the Design-Build Work set forth in the

- General Requirements.
- N. "Good Engineering and Construction Practice" means those methods, techniques, standards and practices which, at the time they are to be employed and in light of the circumstances known or reasonably believed to exist at such time, are generally recognized and accepted as good design, engineering, equipping, installation, construction and commissioning practices for the design, construction and improvement of capital assets in the electrical utility industry as followed in the northwestern region of the United States.
- O. "Governmental Approval" means all orders of approval, permits, licenses, authorizations, consents, certifications, exemptions, rulings, entitlements and approvals issued by a Governmental Body of whatever kind and however described which are required under Applicable Law to be obtained or maintained by any person whit respect to the Design-Build Work.
- **P.** "Governmental Body" means any federal, state, regional or local legislative, executive, judicial or other governmental board, agency, authority, commission, administration, court or other body, or any official thereof having jurisdiction other than the City.
- Q. "Hazardous Substances" means any waste, substance, object or material designated as, or containing any component designated as, hazardous, toxic or harmful under Applicable Law including, without limitation, "hazardous substances" as defined under the Compressive Environmental Response, Compensation, and Liability Act (CERCLA) and "hazardous waste" as defined under the Resource Conservation and Recovery Act (RCRA).
- R. "Project" means the Design-Build Work required by the Contract.
- **S.** "Performance Guarantees" means the performance requirements set forth in the General and Technical Requirements.
- **T.** "Performance Test" means the tests set forth in the General and Technical Requirements to determine whether the unit met the Performance Guarantees.
- U. "Project Site" or "Site" means the project site as more fully set forth in the General and Technical Requirements.
- V. "Punch List" shall be a list of incomplete aspects of the Design-Build Work which need to be completed as a condition of Project Completion. It shall also include resolution of aforementioned items.
- W. "Regulated Site Condition" means, and is limited to, the presence of Regulated Substances in environmental media anywhere in, on or under the Project Site, whether or not disclosed to the Design-Builder.
- X. "Regulated Substance" means (1) any oil, petroleum or petroleum product and (2) any pollutant, contaminant, hazardous substance, hazardous material, toxic substance, toxic pollutant, solid waste, municipal waste, industrial waste or hazardous waste that is defined as such by and is subject to regulation under any Applicable Law. Regulated Substances include Hazardous Substances.
- Y. "Subcontractor" means every other person or entity (other than employees of the Design-Builder) employed or engaged by the Design-Builder or any person directly or indirectly in privity with the Design-Builder (including but not limited to all subcontractors and every sub-subcontractor of whatever tier) for any portion of the Design-Build Work, whether for the furnishing of design, services, labor, materials, equipment, supplies, services, or otherwise.
- Z. "Technical Requirements" means the technical requirements for the Design-Build Work set forth in the Technical Requirements.
- **AA.** "Unit Acceptance" is the milestone which occurs when the Trial Operation Period is successfully completed, all work is completed, and the Unit is available for Commercial Operation. No Punch List item(s) remain to be completed that in any way adversely impacts the availability for full, safe, unrestricted operation of the Unit. As-built drawings have been submitted.

# SECTION II CONTRACT REQUIREMENTS

# 2.01 DESIGN-BUILDER'S RESPONSIBILITY

## A. Contract Documents

The Respondent to whom the Contract is awarded, hereinafter called the Design-Builder, shall enter into a Contract with the City within 10 days after receipt from the City of a properly prepared Contract subsequent to the successful completion of negotiations. The Contract Documents will consist of, at a minimum, the Contract, the General Terms and Conditions, the General and Technical Requirements, the Design-Builder's Proposal, and Change Orders.

# B. Surety Bonds

The Design-Builder to whom the Contract is awarded shall provide a payment bond and performance bond, including power of attorney, for 100 percent of the amount of his/her bid (including sales taxes), to insure complete performance of the Contract including any guarantee. In addition, a warranty/maintenance bond for 25% of the amount of his/her bid shall also be provided. The bonds must utilize City forms and be executed by a surety company licensed to do business in the State of Washington.

# C. Independent Contractor

Design-Builder is an independent contractor; no personnel furnished by the Design-Builder shall be deemed under any circumstances to be the agent or servant of the City. Design-Builder shall be fully responsible for all acts or omissions of Subcontractors and its and their suppliers, and of persons employed by them, and shall be specifically responsible for sufficient and competent supervision and inspection to assure compliance in every respect with the Contract. There shall be no contractual relationship between any Subcontractors or supplier and the City arising out of or by virtue of this agreement. No provision of the Contract is intended or is to be construed to be for the benefit of any third party.

### D. Assistance

The obligations of a party to cooperate with, to assist or to provide assistance to the other party hereunder shall be construed as an obligation to use the party's personnel resources to the extent reasonably available in the context of performance of their normal duties, and not to incur material additional overtime or third party expense unless requested and reimbursed by the assisted party.

# E. Good Engineering and Construction Practice

The Design-Builder shall utilize Good Engineering and Construction Practice in carrying out the Design-Build Work and to supplement and in no event displace or lessen the stringency of, the requirements under this Contract. In the event that, over the course of the performance of this Contract, Good Engineering and Construction Practice evolves in a manner which in the aggregate materially and adversely affects the cost of compliance therewith by the Design-Builder, the Design-Builder shall be relieved of its obligation to comply with such evolved construction practice (but not Good Engineering and Construction Practice as of the Contract Date) unless the City agrees to adjust the Awarded Contract Price, as appropriate, to account for such additional costs. Except to the extent that the Design-Builder is relieved of its obligation to comply with such evolved Good Engineering and Construction Practice, as provided above, in no event shall any evolution of Good Engineering and Construction Practice, or any City election to pay or not pay any such additional costs, relieve the Design-Builder of its obligations under the Contract.

# F. Key Personnel

The Design-Builder has identified, and the City has approved, the Key Personnel who are assigned to the Project as part of their Proposal. Prior to award of Contract, the Design-Builder shall submit a table, which sets forth the key Project staff, their Project assignments, and the expected amounts of their available time that will be spent on the Project for design, manufacturing, construction, and/or testing.

Percentage of time estimates shall be based on 100% of the hours available over the entire phase, assuming 40 hours per week (for non-construction personnel only), minus time for vacations, sick leave, training, professional societies, and conferences as a basis.

# G. City Rights With Respect to Key Personnel

The Design-Builder acknowledges that the identity of the Key Personnel proposed by the Design-Builder and its Subcontractors in its responses to the RFQ and RFP was a material factor in the selection of the Design-Builder. The Design-Builder shall utilize the Key Personnel to perform the tasks at the level of effort identified in the Design-Builder submitted table. If any Key Personnel must be changed during the Project, the Design-Builder shall provide the City with thirty (30) days written Notice of the proposed change with such additional information as the City may reasonably require. For the duration of the Project, Design-Builder may not, without written consent of the City, substitute or change any of Key Personnel.

#### H. Character of Design-Builder's Employees

The Design-Builder shall employ only competent, skillful, faithful and orderly persons fluent in spoken and written English to do the work, and whenever the City staff administering the Contract shall notify the Design-Builder in writing that any person on the work is, in City staff's opinion, incompetent, unfaithful, disorderly or otherwise unsatisfactory, the Design-Builder shall forthwith discharge such persons from the work and shall not again employ him or her on this Contract.

#### 2.02 INSPECTION

# A. Observation and Design Review Program

During the progress of the Design-Build Work through Project completion, the Design-Builder shall at all times during normal working hours afford the City every reasonable opportunity for observation and shall comply with any Design-Build Work review procedures set forth in the Contract. The Design-Builder shall use its best efforts to provide City employees with safe access to the Design-Build Work. During any such observation, all representatives of the City shall comply with the Design-Builder's site-specific health and safety plan applicable to areas visited and shall in no material way interfere with the Design-Builder's performance of any Design-Build Work.

# B. Design-Builder Tests

The Design-Builder shall conduct all tests or inspections of the Design-Build Work as required by the Contract or per Good Engineering and Construction Practice. The Design-Builder shall give the City reasonable advance notice (unless otherwise noted in the Contract, at least twenty-one (21) days) of tests or inspections prior to the conduct thereof. Unless the City provides express written direction to the contrary, Design-Builder shall not conduct any test or inspection required pursuant to the Contract unless the City is present to observe the test or inspection. If required by the Contract, the Design-Builder shall engage an engineer licensed in the State at its sole cost and expense to conduct or witness any such test or inspection. All analyses of test samples shall be conducted by persons appearing on lists of laboratories authorized to perform such tests by the State or federal agency having jurisdiction and shall be subject to the approval of the City, which approval shall not be unreasonably withheld.

# C. City Tests, Observations and Inspections

The City, its employees, agents, representatives and contractors (which may be selected in the City's sole discretion), and all Governmental Bodies having lawful jurisdiction, may at any reasonable time and with reasonable notice conduct such on-site or off-site observations and inspections, and such civil, structural, mechanical, electrical or other tests as the City deems necessary or desirable to ascertain whether the Design-Build Work complies with this Contract. Off-site locations include, but are not limited to, any Design-Builder or Subcontractor fabrication sites. The costs of such test, observation or inspection shall be borne by the City unless such test, observation or inspection reveals a material failure of the Design-Builder Work to comply with this Contract or Applicable Law, in which event the Design-Builder shall bear all reasonable costs and expenses of such observation, inspection or test. In the event that any requested test, observation or inspection causes a material delay in the progress schedule, the progress schedule shall be adjusted to reflect the actual period of time needed for completion as directly caused by the requested testing, but only if such testing, observation or inspection does not reveal any material failure or non-compliance as set forth herein.

# D. Certificates and Reports

The Design-Builder shall secure and deliver to the City promptly, at the Design-Builder's sole cost and expense, all required certificates of inspection, test reports, work logs, certified payroll and approvals with respect to the Design-Build Work as and when required by the Contract. The Design-Builder shall provide to the City, immediately after the receipt thereof, copies of any notice of default, breach or non-compliance received by the Design-Builder from or in connection with any Governmental Body, Subcontract, or Payment and Performance Bond.

# E. Notice of Covering Design-Build Work

The Design-Builder shall give the City notice in the monthly progress report of its upcoming schedule with respect to the covering and completion of any Design-Build Work, and shall update such notice, if necessary, within a reasonable time period (at least fourteen (14) days) before such covering and completion. The City shall give the Design-Builder reasonable notice (a minimum of 48 hours) of any intended inspection or testing of such Design-Build Work in progress prior to its covering or completion, which notice shall be sufficient to afford the City a reasonable opportunity to conduct a full inspection of such Design-Build Work. At the City's written request, the Design-Builder shall take apart or uncover for inspection or testing any previously-covered or completed Design-Build Work; provided, however, that the City's right to make such requests shall be limited to circumstances where there is a reasonable basis for concern by the City as to whether the disputed Design-Build Work complies with the requirements of this Contract. The cost of uncovering, taking apart, or replacing such Design-Build Work along with the costs related to any delay in performing Design-Build Work caused by such actions, shall be borne as follows:

- (1) by the Design-Builder, if such Design-Build Work was covered prior to any observation or test required by the Contract or if such Design-Build Work was covered prior to any observation or test for which the City was not provided reasonable advance notice hereunder, and, therefore, did not observe the test; and
- (2) in all other cases, as follows:

- a. by the Design-Builder, if such observation or test reveals that the Design-Build Work does not comply with this Contract; or
- by the City, if such observation or test reveals that the Design-Build Work complies with this Contract.

In the event such Design-Build Work does comply with this Contract, the delay caused by such observation or test shall be treated as having been caused by a Changed Condition and any costs incurred with respect to such observation or test shall be borne by the City (through and only through a written modification to the Contract).

#### 2.03 REPORTS, RIGHT TO AUDIT

#### A. Reports

Design-Builder shall, at such times and in such form as the City may reasonably require, furnish the City with periodic status reports pertaining to the services undertaken or goods provided pursuant to the Contract.

# B. Right to Audit

Upon City's request, Design-Builder shall make available to City all accounts, records and documents related to the scope of work for City's inspection, auditing, or evaluation during normal business hours as reasonably needed by City to assess performance, compliance and/or quality assurance under the Contract or in satisfaction of City's public disclosure obligations as applicable.

#### 2.04 INDEMNIFICATION

#### A. Indemnification

Design-Builder acknowledges that pursuant to the terms of this agreement, Design-Builder is solely and totally responsible for the safety of all persons and property in the performance of this Contract. To the greatest extent allowed by law, Design-Builder assumes the risk of all damages, loss, cost, penalties and expense and agrees to indemnity, defend and hold harmless the City, from and against any and all liability which may accrue to or be sustained by the City on account of any claim, suit or legal action made or brought against the City for the death of or injury to persons (including Design-Builder's or subcontractor's employees) or damage to property involving Design-Builder, or subcontractor(s) and their employees or agents, arising out of and in connection with or incident to the performance of the Contract including if the City is found to have a nondelegable duty to see that work is performed with requisite care, except for injuries or damages caused by the sole negligence of the City. In the case of concurrent negligence, Design-Builder shall only be liable to the extent of the negligence of Design-Builder and the parties for which it is responsible.

In this regard, Design-Builder recognizes that Design-Builder is waiving immunity under industrial Insurance Law, Title 51 RCW. This indemnification extends to the officials, officers and employees of the City and also includes attorney's fees and the cost of establishing the right to indemnification hereunder in favor of the City. In addition, within the context of competitive bidding laws, it is agreed that this indemnification has been mutually negotiated. Provided however, this provision is intended to be applicable to the parties to this agreement and it shall not be interpreted to allow a Design-Builder's employee to have a claim or cause of action against Design-Builder.

#### 2.05 ASSIGNMENT AND SUBCONTRACTTING OF CONTRACT

# A. Assignment

The Contract shall not be assigned except with the consent of the City.

Requests for assignment of this Contract must be in writing with the written consent of the surety, and the request must show the proposed person or organization to which the contract is assigned is capable, experienced and equipped to perform such work. The proposed substitute person or organization may be required to submit to the City information as to his/her experience, financial ability and give statements covering tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to approval of assignment. City's acceptance of any assignment shall be documented in writing using the City's Assignment of Agreement template.

# B. Subcontracting

The Contract shall not be subcontracted except with the written consent of the City.

Requests for subcontracting of this Contract must be in writing with the written consent of the Surety, and the request must show the proposed person or organization to which the Contract is subcontract is capable, experienced and equipped to perform such work. The proposed substitute person or organization may be required to submit to the City information as to his experience, financial ability and

give statements covering tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to approval of subcontracting.

The written consent approving the subcontracting of the Contract shall not be construed to relieve the Design-Builder of his/her responsibility for the fulfillment of the Contract. The Subcontractor shall be considered to be the agent of the Design-Builder and the Design-Builder agrees to be responsible for all the materials, work and indebtedness incurred by the agent.

Subcontractor shall not subcontract any portion of a subcontract for work with the City without the written consent of the City.

#### 2.06 EXTENSION

The Contract may be mutually extended in writing by the parties, subject to the same prices, terms and conditions.

#### 2.07 **DELAY**

#### A. Extension of Time

With the written approval of the City, the Design-Builder may be granted additional time for completion of the work required under this Contract, if, in the City's opinion the additional time requested arises from unavoidable delay.

### B. Unavoidable Delay

Unavoidable delays in the prosecution of the work shall include only delays from causes beyond the control of the Design-Builder and which he/she could not have avoided by the exercise of due care, prudence, foresight and diligence. Delay caused by persons other than the Design-Builder, Subcontractors or their employees will be considered unavoidable delays insofar as they necessarily interfere with the Design-Builder's completion of the work, and such delays are not part of this Contract.

Unavoidable delay will not include delays caused by ordinary weather conditions, surveys, measurements, inspections and submitting plans to the Engineer of the particular Division involved in administering this Contract.

# 2.08 FORCE MAJEURE; CHANGED CONDITIONS

#### A. Relief from Obligations

Except as expressly provided under the terms of this Contract, neither party to this Contract shall be liable to the other for any loss, damage, delay, default or failure to perform any obligation to the extent it results from a Force Majeure Event; however if a Force Majeure Event would otherwise operate to relieve Design-Builder from an obligation under the Contract, the City may elect to treat the Force Majeure Event as a Changed Condition. The occurrence of a Force Majeure Event shall not excuse or delay the performance of a party's obligation to pay monies previously accrued and owing under this Contract, or to perform any obligation hereunder not affected by the occurrence of the Force Majeure Event.

#### B. Changed Condition - Notice and Mitigation

If Design-Builder encounters or experiences any Changed Condition for which the Design-Builder does or should reasonably anticipate may result in a request for an adjustment to the Contract time or price, the City shall be entitled to prompt notice and information in order to allow the City to anticipate and mitigate any costs. The party that asserts the occurrence of a Changed Condition shall notify the other party in writing within 72 hours of the date and time the party experiencing such Changed Condition first knew of the occurrence, followed within 15 days by a written description of: (1) the Changed Condition and the cause (to the extent known); and (2) the date the Changed Condition began, its estimated duration, the estimated time during which the performance of such party's obligations hereunder shall be delayed, or otherwise affected, and the impact, if any, on the Acceptance Date. As soon as practicable after the occurrence of an Changed Condition, but within 30 days of the occurrence, the affected party shall also provide the other party with a description of: (i) the amount, if any, by which the Awarded Contract Price is proposed to be adjusted as a result of such Changed Condition; (ii) any areas where costs might be reduced and the approximate amount of such cost reductions; and (iii) its estimated impact on the other obligations of such party under this Contract. The affected party shall also provide prompt written notice of the cessation of such Changed Condition. Whenever such act, event or condition shall occur, the party claiming to be adversely affected thereby shall, as promptly as reasonably practicable, use its best efforts to eliminate the cause therefor, reduce costs and resume performance under this Contract, except that with respect to the discovery of possible Regulated Substances the parties shall follow the process described in Section 2.38. While the Changed Condition continues, the affected party shall give notice to the other party, before the first day of each succeeding month, updating the information previously submitted. The party claiming to be adversely

affected by a Changed Conditions shall bear the burden of proof and shall furnish promptly any additional documents or other information relating to the Changed Condition reasonably requested by the other party.

#### C. Conditions to Performance. Schedule and Awarded Contract Price Relief

If and to the extent that any Changed Condition materially expands the scope of the Design-Builder's obligations hereunder, materially interferes with, materially delays or materially increases the cost of the Design-Builder's performing its obligations hereunder, the Design-Builder shall be entitled to relief from the performance of its obligations hereunder, an extension of schedule or an increase in the Awarded Contract Price, or any combination thereof, which properly reflects the interference with performance, the time lost or the amount of the increased cost, in each case as a result thereof, but only to the minimum extent reasonably forced on the Design-Builder by the event, and the Design-Builder shall perform all other Design-Build Work without delay in time or increase in cost. The proceeds of any Required Insurance available to meet any such increased cost, and the payment by the Design-Builder of any deductible, shall be applied to such purpose prior to any determination of cost increase payable by the City under this Section. Any cost reduction achieved through the mitigating measures undertaken by the Design-Builder pursuant to subsection (B) of this Section upon the occurrence of a Changed Condition shall be reflected in a reduction of the amount by which the Awarded Contract Price would have otherwise been increased or shall serve to reduce the Awarded Contract Price to reflect such mitigation measures, as applicable. In the event that the Design-Builder believes it is entitled to any relief on account of an Changed Condition, it shall furnish the City written notice of the specific relief requested and detailing the event giving rise to the claim within 30 days after the giving of notice delivered pursuant to subsection (B) of this Section, or if the specific relief cannot reasonably be ascertained and such event detailed within such 30-day period, then within such longer period within which it is reasonably possible to detail the event and ascertain such relief. Within 30 days after receipt of such a timely submission from the Design-Builder the City shall issue a written determination as to the extent, if any, it concurs with the Design-Builder claim for performance, price or schedule relief, and the reasons therefor. The Design-Builder acknowledges that its failure to give timely notice pertaining to a Changed Condition as required under this Section may adversely affect the City. To the extent the City asserts that any such adverse effect has occurred and that the relief to the Design-Builder or the additional cost to be borne by the City under this subsection should be reduced to account for such adverse effect, the Design-Builder shall have the affirmative burden of refuting the City's assertion. Absent such refutation, the reduction in relief to the Design-Builder and the reduction in additional cost to the City asserted by the City in such circumstances shall be effective. The agreement of the parties as to the specific relief to be given the Design-Builder hereunder on account of a Changed Condition shall be evidenced by a Change Order.

## D. Exclusions

It is specifically understood that, without limitation, none of the following acts, events or circumstances shall constitute a Changed Condition for purposes of any adjustment to the Contract:

- (1) any act, event or circumstance that would not have occurred but for the affected party's failure to comply with its obligations hereunder;
- (2) changes in interest rates, inflation rates, wage rates, insurance premiums, commodity prices, currency values, exchange rates or other general economic conditions, except as addressed in the Contract:
- (3) changes in the financial condition of the City, the Design-Builder or their affiliates or Subcontractors affecting the ability to perform their respective obligations;
- (4) the consequences of error, neglect or omissions by the Design-Builder, any Subcontractor, any of their Affiliates or any other person in the performance of the Design-Build Work;
- (5) union or labor work rules, requirements or demands (other than City changes to its union or labor work rules, requirements or demands) which have the effect of increasing the number of employees employed at the Project or otherwise increasing the cost to the Design-Builder of performing the Design-Build Work;
- (6) weather conditions normal for the area surrounding the Project Site;
- (7) any and all surface, subsurface and other conditions affecting the Project Site, which may increase costs of performing or cause delay in the performance of the Design-Build Work, except those constituting Regulated Site Conditions or unfavorable Changed Conditions;
- (8) mechanical failure of equipment;
- (9) power outages caused by the Design-Builder or its Subcontractors;
- (10) failure of the Design-Builder to secure any patent or other intellectual property right which is or may be necessary for the performance of the Design-Build Work;
- (11) a Change in Law pertaining to Taxes (except an increase or decrease in the rate of the local Tax currently imposed on building materials used in the construction of the Project); or

(12) local labor disputes or strikes involving employees of the Design-Builder, its Affiliates, or Subcontractors which affect the performance of the Design-Build Work.

# E. Acceptance of Relief Constitutes Release

Either party's acceptance of any performance, price or schedule relief under this Section shall be construed as a release of the other party for any and all Loss-and-Expense resulting from, or otherwise attributable to, the event giving rise to the relief claimed.

#### 2.09 WARRANTY

# A. Warranty for Construction, Labor or Services Contract

Neither the final certificate of payment or any provision in the Contract Documents, nor partial or entire occupancy of the premises by the City, shall constitute an acceptance of work not done in accordance with the Contract Documents or relieve the Design-Builder of liability in respect to any express warranties or responsibility for faulty materials or workmanship. The Design-Builder shall remedy any defects in the work and pay for any damage to other work resulting therefrom, which shall appear or could have been reasonably discovered within the warranty period. The City will give notice of observed defects with reasonable promptness.

If it has been discovered, before payment is required under the terms of the Contract, that there is a failure to comply with any of the terms and provisions of this Contract, the City has the right and may withhold payment.

In case of a failure of any part of the work, materials, labor and equipment furnished by the Contract or to fully meet all of the requirements of the Contract, the Design-Builder shall make such changes as may be necessary to fully meet all of the specifications and requirements of this Contract. Such changes shall be made at the Design-Builder's sole cost and expense without delay and with the least practicable inconvenience to the City. Rejected material and equipment shall be removed from the City's property by and at the expense of the Design-Builder.

# B. Warranty

Unless a longer period is specified, the Design-Builder and/or manufacturer of the supplies, materials and/or equipment furnished and all Work pursuant to this Contract agrees to correct any defect or failure of the supplies, materials, equipment and/or Work which occurs within five (5) years from the date of Unit Acceptance. All of the costs (including shipping, dismantling and reinstallation) of repairs and/or corrections of substandard, defective or failed equipment, supplies material and/or Work is the responsibility of the Design-Builder and/or manufacturer.

When the Design-Builder is not the manufacturer of the item of equipment, Design-Builder agrees to be responsible for this warranty and Design-Builder is not relieved by a manufacturer's warranty.

# C. Warranty Period Extension

The Contract warranty period shall be suspended from the time a significant defect is first documented by the City until the work or equipment is repaired or replaced by Design-Builder and accepted by the City. In addition, in the event less than ninety (90) days remain on the warranty period (after recalculating), the warranty period shall be extended to allow for at least ninety (90) days from the date the work or equipment is repaired or replaced and accepted by the City.

# 2.10 DEDUCTIONS FOR UNCORRECTED WORK

If the City deems it expedient to correct work not done in accordance with the terms of this Contract, an equitable deduction from the Contract price shall be made.

# 2.11 CITY'S RIGHT TO TERMINATE CONTRACT

# A. City Termination for Cause

The City shall have the right during the term of the Contract to terminate the Contract for cause and to pursue all remedies available pursuant to this Section, without cost or liability to the City, if the Design-Builder should be adjudged as bankrupt, or makes a general assignment for the benefit of creditors, or a receiver should be appointed on account of his/her insolvency, or if he/she or any of his/her subcontractors should violate any of the provisions of the Contract, or if the work is not being properly and diligently performed, or in the case of and other Event of Default by the Design-Builder.

The City may serve written notice upon the Design-Builder and Surety executing the Payment and Performance Bond of City's intention to terminate the Contract; such notice will contain the reasons for termination of the Contract, and unless within 10 days after the serving of such notice, such violation shall cease and an arrangement satisfactory to the City for correction thereof shall be made, the Contract shall, upon the expiration of said 10 days, cease and terminate and all rights of the Design-

Builder hereunder shall be forfeited. In the event the Contract is terminated for cause, Design-Builder shall not be entitled to any lost profits resulting therefrom.

In the event of any such termination, the City shall immediately send (by regular mail or other method) written notice thereof to the Surety and the Design-Builder. Upon such termination the Surety shall have the right to take over and perform the Contract, provided however, the Surety must provide written notice to the City of its intent to complete the work within 15 calendar days of its receipt of the original written notice (from the City) of the intent to terminate. If the Surety fails to so confirm its intent to perform, or having done so fails to perform accordingly, the City may take over the Work and prosecute the same to completion by any method it may deem advisable, for the account of and at the expense of the Design-Builder, and the Design-Builder and the Surety shall be liable to the City for all reasonable excess cost occasioned to the City thereby. The City may without liability for doing so, take possession of and utilize in completing the work, such materials, equipment, plant and other property belonging to the Design-Builder as may be on the Site of the Work and necessary therefore.

### B. City Convenience Termination Option

The City shall have the right at any time during the term of this Contract, exercisable in its sole discretion, for its convenience and without cause, to terminate this Contract upon 10 days written notice to the Design-Builder. Upon any such termination, the City, subject to the Design-Builder substantiating its costs, shall pay the Design-Builder all amounts due for the Design-Build Work actually performed to be paid as part of the Awarded Contract Price but not yet paid as of the date of termination.

#### 2.12 REMEDIES FOR BREACH

The parties agree that, except as otherwise provided in the Contract with respect to termination rights, in the event that either party breaches this Contract, the other party may exercise any legal rights it may have under this Contract, under the Payment and Performance Bond and under Applicable Law to recover damages or to secure specific performance, and that such rights to recover damages and to secure specific performance shall ordinarily constitute adequate remedies for any such breach. Neither party shall have the right to terminate this Contract except upon the occurrence of an Event of Default or as otherwise provided herein; provided that upon any such termination, the terminating party shall have all of the rights and remedies provided for herein.

#### 2.13 EVENTS OF DEFAULT BY THE DESIGN-BUILDER OR DESIGN-BUILD TEAM

#### A. Events of Default Not Requiring Previous Notice or Cure Opportunity for Termination

Each of the following shall constitute an Event of Default by the Design-Builder or a major subcontractor or team member of the Design-Builder upon which the City, by notice to the Design-Builder, may terminate this Contract without any requirement of having given notice previously or of providing any further cure opportunity:

- (1) <u>Insolvency</u>. The insolvency of the Design-Builder as determined under the Bankruptcy Code;
- (2) Voluntary Bankruptcy. The filing by the Design-Builder of a petition of voluntary bankruptcy under the Bankruptcy Code; the consenting of the Design-Builder to the filing of any bankruptcy or reorganization petition against the Design-Builder under the Bankruptcy Code; or the filing by the Design-Builder of a petition to reorganize the Design-Builder pursuant to the Bankruptcy Code; or
- (3) Involuntary Bankruptcy. The issuance of an order of a court of competent jurisdiction appointing a receiver, liquidator, custodian or trustee of the Design-Builder or of a major part of the Design-Builder's property, respectively, or the filing against the Design-Builder of a petition to reorganize the Design-Builder pursuant to the Bankruptcy Code, which order shall not have been discharged or which filing shall not have been dismissed within 90 days after such issuance or filing, respectively.

# B. Events of Default Requiring Previous Notice and Cure Opportunity for Termination

It shall be an Event of Default by the Design-Builder upon which the City may terminate this Contract, by notice to the Design-Builder, if:

- (1) any representation or warranty of the Design-Builder hereunder was false or inaccurate in any material respect when made, and the legality of this Contract or the ability of the Design-Builder to carry out its obligations hereunder is thereby materially and adversely affected; or
- (2) The Design-Builder fails, refuses or otherwise defaults in its duty (a) to pay any amount required to be paid to the City under this Contract within sixty (60) days following the due date for such payment, or (b) to perform any other material obligation under this Contract (unless such default is excused by an Changed Conditions as and to the extent provided herein), except that no such default (other than those set forth in subsection (A) of this Section) shall constitute an Event of Default giving the City the right to terminate this Contract for cause under this subsection unless:

- a. The City has given prior written notice to the Design-Builder stating that a specified default has occurred which gives the City a right to terminate this Contract for cause under this Section, and describing the default in reasonable detail; and
- b. The Design-Builder has neither challenged in an appropriate forum the City's conclusion that such a default has occurred or constitutes a material breach of this Contract nor corrected or diligently taken steps to correct such default within a reasonable time but not more than 30 days from the date of the notice given pursuant to item (1) above (but if the Design-Builder shall have diligently taken steps to correct such default within a reasonable period of time, the same shall not constitute an Event of Default for so long as the Design-Builder is continuing to take such steps to correct such default).

#### 2.14 EVENTS OF DEFAULT BY THE CITY

# A. Events of Default Permitting Termination

Each of the following shall constitute an Event of Default by the City upon which the Design-Builder, by notice to the City, may terminate this Contract:

- (1) <u>Failure to Pay or Perform</u>. The failure, refusal or other default by the City in its duty to perform any material obligation under this Contract (unless such default is excused by a Changed Conditions as and to the extent provided herein); or
- (2) <u>Bankruptcy</u>. The authorized filing by the City of a petition seeking relief under the Bankruptcy Code, as applicable to political subdivisions which are insolvent or unable to meet their obligations as they mature; provided that the appointment of a financial control or oversight board by the State for the City shall not in and of itself constitute an Event of Default hereunder.

# B. Notice and Cure Opportunity

No such default described in subsection (A) of this Section shall constitute an Event of Default giving the Design-Builder the right to terminate this Contract for cause under this subsection unless:

- (1) The Design-Builder has given prior written notice to the City stating that a specified default has occurred which gives the Design-Builder a right to terminate this Contract for cause under this Section, and describing the default in reasonable detail; and
- (2) The City has neither challenged in an appropriate forum the Design-Builder's conclusion that such default has occurred or constitutes a material breach of this Contract nor corrected or diligently taken steps to correct such default within a reasonable period of time but not more than 30 days from the date of the notice given pursuant to item (1) above (but if the City shall have diligently taken steps to correct such default within a reasonable period of time, the same shall not constitute an Event of Default for as long as the City is continuing to take such steps to correct such default).

#### 2.15 OBLIGATIONS OF THE DESIGN-BUILDER UPON TERMINATION

# A. Design-Builder Obligations

Upon a termination of the Design-Builder's right to perform this Contract or upon expiration of this Contract, the Design-Builder shall, as applicable:

- (1) stop the Design-Build Work on the date and to the extent specified by the City;
- (2) promptly deliver to the City all design documents and "as-built" construction record drawings prepared by the Design-Builder in carrying out the Design-Build Work which have been paid for but have not previously been delivered to the City;
- (3) promptly take all action as necessary to protect and preserve all materials, equipment, tools, and other property;
- (4) promptly remove from the Project all equipment, implements, machinery, tools, temporary facilities of any kind and other property owned or leased by the Design-Builder (including, but not limited to sheds, trailers, and workshops), and repair any damage caused by such removal;
- (5) clean the Project and the Project Site and leave them in a neat and orderly condition;
- (6) promptly remove all employees of the Design-Builder and any Subcontractors and vacate the Project Site;
- (7) promptly deliver to the City a list of all supplies, materials, equipment, property and special order items previously delivered or fabricated by the Design-Builder or any Subcontractor but not yet incorporated in the Project;
- (8) provide the City with any spare parts and additional materials required by the Contract Documents;
- (9) deliver to the City the Operation and Maintenance Manual used at the Project in the performance of the Design-Build Work, including all revisions and updates thereto;
- (10) deliver to the City a copy of all books and records in its possession relating to the performance of the Design-Build Work;

- (11) advise the City promptly of any special circumstances which might limit or prohibit cancellation of any Subcontract;
- (12) promptly deliver to the City copies of all Subcontracts, together with a statement of:
  - a. the items ordered and not yet delivered pursuant to each agreement;
  - b. the expected delivery date of all such items;
  - c. the total cost of each agreement and the terms of payment; and
  - d. the estimated cost of canceling each agreement;
- (13) assign to the City any Subcontract that the City elects in writing, at its sole election and without obligation, to have assigned to it. The City shall assume, and the Design-Builder shall be relieved of its obligations under, any Subcontract so assigned;
- (14) unless the City directs otherwise, terminate all Subcontracts related to this Project;
- (15) provide the City with a list of all Project equipment subject to patents, licenses, franchises, trademarks or copyrights and the associated royalties and license fees associated therewith which the City will be responsible for paying on or after the Termination Date;
- (16) as directed by the City, transfer to the City by appropriate instruments of title, and deliver to the Project (or such other place as the City may specify), all special order items pursuant to this Contract for which the City has made or is obligated to make payments;
- (17) notify the City promptly in writing of any Legal Proceedings against the Design-Builder by any Subcontractor or other third parties relating to the termination of the Design-Build Work (or any Subcontracts);
- (18) give written notice of termination, effective as of date of termination of this Contract, promptly under each policy of Required Insurance (with a copy of each such notice to the City), but permit the City to continue such policies thereafter at its own expense, if possible; and
- (19) take such other actions and execute such other documents as may be necessary to effectuate and confirm the foregoing matters, or as may be otherwise necessary or desirable to minimize the City's costs and take no action which shall increase any amount payable by the City under this Contract.

# B. Design-Builder Payment of Certain Costs

If termination is pursuant to cause, the Design-Builder shall be obligated to pay the costs and expenses of undertaking its obligations under subsection A. of this Section. If the Design-Builder fails to comply with any obligation under this Section, the City may perform such obligation and the Design-Builder shall pay on demand all reasonable costs thereof subject to Cost Substantiation.

# C. City Payment of Certain Costs

If termination is due to a City Event of Default or termination for the City's convenience, the City shall pay to the Design-Builder within 60 days of the date of the Design-Builder's invoice supported by Cost Substantiation all reasonable cost and expenses incurred by the Design-Builder in satisfying its obligations under the Contract.

# D. Delivery of Design-Build Work to the City

Concurrently with payment by the City to the Design-Builder of the amount due upon any termination of this Contract under this Section, the Design-Builder shall deliver to the City all materials including Deliverables-in-progress produced for this Contract during the period to the Termination Date hereunder, which Deliverables and Deliverables-in-progress immediately shall become the property of the City. The City's use of any such Deliverables and Deliverables-in-progress for any purpose other than the continuation of the Design-Build Work shall be at its own risk and the Design-Builder shall have no liability therefor.

## 2.16 SURVIVAL OF CERTAIN PROVISIONS UPON TERMINATION

All representations and warranties of the parties hereto contained in this Contract, the Design-Builder's indemnity obligations in this Contract with respect to events that occurred prior to the Termination Date, , and all other provisions of this Contract that so provide shall survive the termination of this Contract. No termination of this Contract shall (1) limit or otherwise affect the respective rights and obligations of the parties hereto accrued prior to the date of such termination; or (2) preclude either party from impleading the other party in any Legal Proceeding originated by a third-party as to any matter occurring during the performance of this Contract.

#### 2.17 LIENS

In the event that there are any liens on file against the City, the City shall be entitled to withhold final or progress payments to the extent deemed necessary by the City to properly protect the outstanding lien claimants until proper releases have been filed with the City Clerk.

#### 2.18 LEGAL DISPUTES

#### A. General

Washington law shall govern the interpretation of the Contract. The state or federal courts located in Pierce County Washington shall be the sole venue of any mediation, arbitration, or litigation arising out of the Contract. The Design-Builder and the City each irrevocably consents to the jurisdiction of such courts in any such Legal Proceeding and waives any objection it may have to the laying of the jurisdiction of any such Legal Proceeding.

### B. Attorney Fees

If the Contract becomes the subject of litigation or arbitration, the substantially prevailing party may be entitled to reasonable attorney fees, as provided in RCW 39.04.240. Provided, however, the attorney fee hourly rate for the City's Deputy City Attorneys is agreed to be \$250 per hour or the same as the hourly rate for Design-Builder's legal counsel, whichever is greater.

# C. Dispute Resolution Process

All claims, disputes and other matters in question between the City and the Design-Builder arising out of, or relating to, this Contract, shall be resolved in accordance with the following procedures: (1) dispute, (2) claims, (3) mediation, and (4) judicial resolution.

#### D. Claims

The City and the Design-Builder acknowledge the benefits of resolving, and attempting to resolve, all disputes by discussion between themselves, without proposing to any third parties, and agree therefore to negotiate in good faith to resolve all disputes before invoking any other method of dispute resolution as provided for in this Contract; provided, however, that the period of time for good faith negotiations shall not exceed 30 days, unless a longer period is mutually agreed.

# E. Mediation

- (1) If the City and the Design-Builder cannot resolve a dispute through the administrative claims process, either party may request mediation. The party requesting mediation shall do so within 30 days of receiving the other parties notice of denial.
- (2) The parties will select and agree upon a mediator. If they are unable to agree, the City and the Design-Builder shall seek the selection of the mediator by Pierce County Superior Court, Seattle WA. Mediation will occur within sixty (60) days of the filing of the Design-Builder's written notice to mediate unless both parties agree to a later date or unless the mediator's schedule requires a later date. Each part will participate in the mediation process in good faith and may be represented at the mediation by lawyers. The parties shall each bear their respective costs incurred in connection with this procedure, except that they shall share equally the fees and expenses of the mediator and the cost of the facility for the mediation. If mediation does not resolve the disputed matter, the Design-Builder may pursue judicial resolution as provide herein.

#### F. Judicial Resolution

- (1) If mediation does not resolve the disputed matter, the Design-Builder may serve and file a lawsuit in Pierce County Superior Court in Tacoma, WA. Such lawsuit shall be filed within one hundred eighty (180) days of the Project Completion Date or within ninety (90) days of the mediation process under Section C, whichever is later. This requirement cannot be waived except by an explicit waiver signed by the City. The failure to file a lawsuit within the 180 day period shall result in the City's decision rendered in accordance with Section B being final and binding on the Design-Builder and all its Subcontractors.
- (2) Actions by the Design-Builder against the City or between the Design-Builder and its Subcontractor arising out of a common set of circumstances shall, upon demand by the City, be submitted in a single forum or the City may consolidate such claims or join any party necessary to the complete adjudication of the matter in the same forum.

#### 2.19 CONTINUANCE OF WORK DURING DISPUTE

At all times during the course of any dispute process, the Design-Builder shall continue with the Design-Build Work as per the Contract, in a diligent manner and without delay or conform to the City's decision or order and shall be governed by the applicable provisions of this Contract. Records of the Design-Build Work performed during such time shall be kept in sufficient detail to enable payment in accordance with the applicable provisions in this Contract, if necessary.

# 2.20 CONFLICT OF INTEREST

No officer, employee, or agent of the City, nor any member of the immediate family of any such officer, employee or agent as defined by City ordinance, shall have any personal financial interest, direct or indirect,

in a Contract, either in fact or in appearance. Design-Builder shall comply with all federal, state, and City conflict of interest laws, statutes, and regulations. Design-Builder represents that Design-Builder presently has no interest and shall not acquire any interest, direct or indirect, in the program to which the Contract pertains that would conflict in any manner or degree with the performance of Design-Builder's services and obligations hereunder. Design-Builder further covenants that, in performance of a Contract, no person having any such interest shall be employed. Design-Builder also agrees that its violation of the City's Code of Ethics contained in Chapter 1.46 of the Tacoma Municipal Code shall constitute a breach of Contract subjecting the Contract to termination.

# 2.21 DESIGN-BUILDER'S DUTY TO EXAMINE

Design-Builder agrees to be responsible for examining the site(s) and to have compared them with the Specifications and Contract Drawings, and to be satisfied as to the facilities and difficulties attending the execution of the proposed Contract (such as uncertainty of weather, floods, nature and condition of materials to be handled and all other conditions, obstacles and contingencies) before the delivery of his/her Proposal. No allowance will be subsequently made by the City on behalf of the Respondent by reason of any error or neglect on Respondent's part, for such uncertainties as aforesaid.

# 2.22 PERMITS

Except when modified by the Special Provisions, the Design-Builder shall procure and pay for all permits and licenses necessary for the completion of this Contract including those permits required by the City. The City will obtain county or state road crossing permits if required. In the event a necessary permit is not obtained, the Design-Builder will not be permitted to work on items subject to said permit and any delays caused thereby will not be subject to extra compensation or extensions.

# 2.23 NOTIFICATION OF OTHER GOVERNMENTAL AGENCIES AND UTILITIES WHEN UNDERGROUND WORK IS INVOLVED

The Design-Builder shall notify all other affected governmental agencies and utilities whenever underground work is done under the terms of this Contract. The Design-Builder is required to obtain permission of the appropriate public and private utilities and governmental agencies before performing underground work pursuant to the terms of this Contract. The Design-Builder is required to call "one call" at 1-800-424-5555 for all work involving excavation or digging more than 12 inches beneath ground or road surface.

The City may have indicated on the plans and specifications the existence of certain underground facilities that are known to the City division responsible for this Contract. It is the Design-Builder's responsibility to fully comply with the Underground Utility Locate Law, Chapter 19.122 RCW. If the site conditions are "changed or differing" as defined by RCW 19.122.040(I), the Design-Builder may pursue the party responsible for not properly marking or identifying the underground facility. The Design-Builder agrees not to file any claim or legal action against the City (division responsible for this Contract) for said "changed or differing" conditions unless said City division is solely responsible for the delay or damages that the Design-Builder may have incurred.

# 2.24 INSURANCE

- **A.** During the course and performance of a Contract, Design-Builder will provide proof and maintain the insurance coverage in the amounts and in the manner specified in the City Insurance Requirements as is applicable to the services, products, and deliverables provided under the Contract. The City Insurance Requirements document, if issued, is fully incorporated into the Contract by reference.
- **B.** Failure by City to identify a deficiency in the insurance documentation provided by Design-Builder or failure of City to demand verification of coverage or compliance by Design-Builder with these insurance requirements shall not be construed as a waiver of Design-Builder's obligation to maintain such insurance.
- C. The Design-Builder shall not commence work under this Contract until all required insurance has been obtained and such insurance has been approved by the City, nor shall the Design-Builder allow any subcontractor to commence work on his/her subcontract until all insurance required herein has been obtained by Subcontractor. It is the Design-Builder's responsibility to ascertain that all Subcontractors have the insurance as required by this Contract at all times such Subcontractors are performing the work. The insurance coverages required herein shall be maintained and effective at all times any work including warranty work is being performed by the Design-Builder or a Subcontractor.

## 2.25 SAFETY

# A. General

The Design-Builder shall, at all times, exercise adequate precautions for the safety of all persons, including its employees and the employees of a Subcontractor, in the performance of this Contract and shall comply with all applicable provisions of federal, state, county and municipal safety laws and

regulations. It is the Design-Builder's responsibility to furnish safety equipment or to contractually require Subcontractors to furnish adequate safety equipment relevant to their responsibilities.

The Design-Builder shall obtain the necessary line clearance from the inspector before performing any work in, above, below or across energized Light Division circuits.

The City may advise the Design-Builder of any safety violations. It is the Design-Builder's responsibility to make the necessary corrections. Failure to correct safety violations is a breach of this Contract and, as such, shall be grounds for an order from the City to cease further work and remove from the Site until the condition is corrected. Time and wages lost due to such safety shutdowns shall not relieve the Design-Builder of any provisions of this Contract and shall be at the sole cost of the Design-Builder. The purpose of this authority to stop work is to enforce the contract and not to assume control except to the extent necessary to ensure compliance with the provisions of this contract.

Any of the above actions by employees of the City shall in no way relieve the Design-Builder of his/her responsibility to provide for the safety of all persons, including his/her employees.

### B. Work Hazard Analysis Report

The Design-Builder will be required to complete a work hazard analysis report. This report shall outline how the Design-Builder proposes to satisfy all safety laws and regulations involved in performing the work. This report shall be completed and submitted to the City before the pre-construction conference. In addition, the report shall be updated at least monthly to account for changing work hazards and submitted to the City within 5 days of update. A copy of the most recent report shall be maintained at the work site (accessible to the supervisor).

#### 2.26 PROTECTION OF WORKERS AND PROPERTY

The Design-Builder shall erect and maintain good and sufficient guards, barricades and signals at all unsafe places at or near the work and shall, in all cases, maintain safe passageways at all road crossings, and crosswalks, and shall do all other things necessary to prevent accident or loss of any kind.

The Design-Builder shall protect from damage all utilities, improvements, and all other property that is likely to become displaced or damaged by the execution of the work under this Contract.

The Design-Builder is responsible for all roads and property damaged by his/her operations as shall be determined by the Engineer administering this Contract and for all costs associated with the repairs. The Design-Builder shall be responsible for repairing all damage to roads caused by his/her operations to the satisfaction of the particular governmental body having jurisdiction over the road. The Design-Builder shall also be responsible for repairing all damage to City-owned property to the City's satisfaction.

#### 2.27 DESIGN-BUILDER'S COMPLIANCE WITH THE LAW

# A. Hours of Labor

The Design-Builder and Subcontractors shall be bound by the provisions of RCW Chapter 49.28 (as amended) relating to hours of labor. Except as set forth in the Special Provisions, eight (8) hours in any calendar day shall constitute a day's work on a job performed under this Contract.

In the event that the work is not performed in accordance with this provision and in accordance with the laws of the State of Washington, then this Contract may be terminated by the City for the reason that the same is not performed in accordance with the public policy of the State of Washington as defined in said statutes.

# B. Prevailing Wages

The Design-Builder and any Subcontractors shall be bound by the provisions of Chapter 39.12 RCW, as amended, relating to prevailing wages and usual fringe benefits. No worker, laborer, or mechanic employed in the performance of any part of this Contract shall be paid less than the "prevailing rate of wage" as determined by the industrial Statistician of the Department of Labor and industries. The schedule of the prevailing wage rates for the locality or localities where this Contract will be performed is by reference made a part of this Contract as though fully set forth herein. Current prevailing wage data will be furnished by the Industrial Statistician upon request. The Design-Builder shall immediately upon award of the Contract, contact the Department of Labor and Industries, ESAC Division, General Administration Building, Olympia, Washington 98504, to obtain full information, forms and procedures relating to these matters.

Before payment is made by or on behalf of the City, of any sum or sums due on account of a Public Works contract, it shall be the duty of the officer or person charged with the custody and disbursement of public funds to require the Design-Builder and each and every Subcontractor from the Design-Builder or a Subcontractor to submit to such officer a "Statement of Intent to Pay Prevailing Wages." Each statement of intent to pay prevailing wages must be approved by the industrial statistician of the Department of Labor and Industries before it is submitted to said officer. Unless otherwise authorized by

the Department of Labor and Industries each voucher claim submitted by a Design-Builder for payment on a project estimate shall state that the prevailing wages have been paid in accordance with the prefiled statement or statements of intent to pay prevailing wages on file with the public agency. Following the final acceptance of a Public Works project, it shall be the duty of the officer charged with the disbursement of public funds to require the Design-Builder and each and every Subcontractor from the Design-Builder or a Subcontractor to submit to such officer an "Affidavit of Wages Paid" before the funds retained according to the provisions of RCW 60.28.010 are released to the Design-Builder. Each affidavit of wages paid must be certified by the industrial statistician of the Department of Labor and Industries before it is submitted to said officer.

In the event any dispute arises as to what are the prevailing rates of wages for work of a similar nature and such dispute cannot be adjusted by the parties in interest, including labor and management representatives, the matter shall be referred for arbitration to the Director of the State of Washington, Department of Labor and industries whose decision shall be final, conclusive and binding on all parties involved in the dispute.

#### **2.28 TAXES**

- **A.** Applicable federal, state, City, and local taxes shall be included in the Contract price. As used herein, the term "taxes" shall include any and all taxes, assessments, fees, charges, interest, penalties, and/or fines imposed by applicable laws and regulations in connection with the procurement of goods and/or services hereunder.
  - (1) Federal Excise Tax. The City is exempt from federal excise tax. The City will furnish a Federal Excise Tax Exemption certificate, if required.
  - (2) State and Local Sales Tax. The City is subject to Washington state sales tax. It is Design-Builder's obligation to state the correct sales tax percentage and include the applicable Washington state, city and local sales tax as a separate line item(s) in the prices submitted.
  - (3) City of Tacoma Business and Occupation Tax. It is Design-Builder's obligation to include City of Tacoma Business and Occupation tax in the unit and/or lump sum prices submitted; it shall not be shown separately on the submittal. Per Sub-Title 6A of the City of Tacoma Municipal Code, transactions with the City may be subject to the City's Business and Occupation Tax.
- B. Any or All Other Taxes. Any or all other taxes are the responsibility of Design-Builder unless otherwise required by law. Except for state sales tax, Design-Builder acknowledges that it is responsible for the payment of all taxes applicable to the Contract and Design-Builder agrees to comply with all applicable laws regarding the reporting of income, maintenance of records, and all other requirements and obligations imposed pursuant to applicable law.
- C. If the City is assessed, made liable, or responsible in any manner for taxes contrary to the provisions of the Contract, Design-Builder agrees to hold the City harmless from such costs, including attorney's fees. In the event Design-Builder fails to pay any taxes, assessments, penalties, or fees imposed by any governmental body, including a court of law, other than those taxes the City is required to pay, then Design-Builder authorizes the City to deduct and withhold or pay over to the appropriate governmental body those unpaid amounts upon demand by the governmental body. It is agreed that this provision shall apply to taxes and fees imposed by City ordinance. Any such payments shall be deducted from Design-Builder's total compensation.

#### 2.29 LICENSES/PERMITS

- A. Design-Builder must register with the City of Tacoma's Tax and License Division, 733 South Market Street, Room 21, Tacoma, WA 98402-3768, 253-591-5252, https://www.cityoftacoma.org/government/city\_departments/finance/tax\_and\_license/.
- **B.** During the term of the Contract, Design-Builder, at its expense, shall obtain and keep in force any and all necessary licenses and permits including a Washington State business license and a business license as is required by Tacoma Municipal Code Subtitle 6C.20.

#### 2.30 COMPENSATION

- A. The City shall compensate Design-Builder in accordance with the Contract. Said compensation shall be the total compensation for Design-Builder's performance hereunder including, but not limited to, all work, services, deliverables, materials, supplies, equipment, subcontractor's fees and all reimbursable travel and miscellaneous or incidental expenses to be incurred by Design-Builder. Unless stated otherwise the total stated compensation may not be changed without a written change order or other form of contract amendment.
- **B.** Payment(s) made in accordance with the Contract shall fully compensate Design-Builder for all risk, loss, damages or expense of whatever nature, and acceptance of payment shall constitute a waiver of all claims

submitted by Supplier.

#### 2.31 PROGRESS PAYMENT

Progress payments will be made up to the amount of ninety-five percent (95%) of the actual work completed as shall be determined by the Engineer administering the Contract.

The Design-Builder may request that an escrow account be established as permitted by law, in which event the Design-Builder will earn interest on the retained funds.

When the time for construction, services and/or installation will exceed thirty (30) days, the Design-Builder may request, by invoice, to be paid a progress payment based on percentage of work completed. Progress payment invoices shall be accompanied by the following documentation for each progress payment item, at a minimum:

- Brief narrative description of the progress on the item during the invoice period;
- Labor hours on the item during the invoice period, broken down by management/administration, engineering, fabrication, and installation/construction, expressed as both hours expended during the invoice period and percentage of total hours for the item;
- Materials purchased or used on the item during the invoice period, expressed as units. cost at unit price(s), and percentage of total cost of the item;
- Incidental and other direct costs for the item, expressed as costs during the invoice period and percentage of total cost associated with the item
- Calculation of above values to determine overall percentage completion of the item during the
  reporting period; the calculation methodologies for each progress payment item shall be submitted
  for review and approval before invoicing any progress payment.

The Engineer will review and approve the progress payment request on a monthly basis.

#### 2.32 FINAL PAYMENT

The final payment of five percent (5%) of the Contract price shall be approved on final acceptance of the work under this Contract by the City. Also, before final payment is made, the Design-Builder shall be required to:

- **A.** Provide a certificate from the Washington State Department of Revenue that all taxes due from the Design-Builder have been paid or are collectible in accordance with the provisions of Chapter 60.28 and Title 82 of the Revised Code of Washington;
- **B.** Provide the General Release to the City on the form set forth in these Contract documents;
- C. Provide a release of any outstanding liens that have been otherwise filed against any monies held or retained by the City of Tacoma;
- **D.** File with the City Director of Finance, and with the Director of the Washington State Department of Labor and Industries, on the state form to be provided, an affidavit of wages paid:
- **E.** File with the City Director of Finance, on the state form to be provided, a statement from the State of Washington, Department of Labor and Industries, certifying that the prevailing wage requirements have been satisfied;
- **F.** File with the City Director of Finance, on the state form to be provided, a statement of release from the Public Works Contracts Division of the State of Washington, Department of Labor and Industries, verifying that all industrial insurance and medical aid premiums have been paid;
- **G.** If there is a fee assessed to the City for any certificate, release or other form required by law, the Design-Builder agrees that the fee amount may be passed on to the Design-Builder and deducted from the monies paid to the Design-Builder.

# 2.33 CHANGES

# A. In Plans or Quantities

The City, without invalidating this Contract, or any part of this Contract, may order extra work or make reasonable changes by altering, adding to or deducting from the materials, work and labor and the Contract sum will be adjusted accordingly. All such work and labor shall be executed under the conditions of the original Contract except that any claim for extension of time caused thereby shall be adjusted at the time of ordering such change. When work or bid items are deducted, reduced or eliminated, it is agreed that no payment will be made to Design-Builder for anticipated profit.

#### B. Extra Work

Any claim or order for extra materials, work and labor made necessary by alterations or additions to the plans or by other reasons for which no price is provided in this Contract, shall not be valid unless the Design-Builder and City have agreed upon a price prior to commencing extra work, and the agreement has been signed by the Design-Builder and approved by the City, and approved by the payment and performance bond surety.

# C. Extra Work - No Agreed Price

If it is impracticable to fix an increase in price definitely in advance, the order may fix a maximum price which shall not under any circumstances, be exceeded, and subject to such limitation, such alteration, modification, or extra shall be paid for at the actual necessary cost as determined by the City, which cost (including an allowance for profit) shall be determined as the sum of the following items (1) to (7) inclusive:

- Labor, computed at regular wage scale, including premium on compensation insurance and charge for social security taxes, and other taxes, pertaining to labor; no charge for premium pay shall be allowed unless authorized by the City;
- (2) The proportionate cost of premiums on comprehensive general liability and other insurance applicable to the extra work involved and required under this Contract;
- (3) Material, including sales taxes pertaining to materials;
- (4) Plant and equipment rental, to be agreed upon in writing before the work is begun; no charge for the cost of repairs to plant or equipment will be allowed;
- (5) Superintendence, general expense and profit computed at 20 percent of the total of paragraphs (1) to (4) inclusive;
- (6) The proportionate cost of premiums on bonds required by this Contract, computed by 1 1/2 percent of the total of paragraphs (1) to (5) inclusive;
- (7) The City reserves the right to furnish such materials as it may deem expedient, and no allowance will be made for profit thereon.

Whenever any extra work is in progress, for which the definite price has not been agreed on in advance, the Design-Builder shall each day, report to the City the amount and cost of the labor and material used, and any other expense incurred in such extra work on the preceding day, and no claim for compensation for such extra work will be allowed unless such report shall have been made.

The above-described methods of determining the payment for work and materials shall not apply to the performance of any work or the furnishing of any material, which, in the judgment of the City, may properly be classified under items for which prices are established in the Contract.

#### D. Claims for Extra Work

If the Design-Builder claims that any instructions by drawings or otherwise, involve extra cost under this Contract, he/she shall give the City written notice thereof within 30 days after receipt of such instruction, and in any event before proceeding to execute the work, except in an emergency endangering life or property, and the procedures governing the same shall be as provided for immediately above in this paragraph. The method in these paragraphs is the only method available to the Design-Builder for payment of claims for extra work performed under the terms of this Contract.

#### 2.34 CLEANING UP

The Design-Builder shall at all times, at his/her own expense, keep the premises free from accumulation of waste materials or debris caused by any workers or the work, at the completion of the work the Design-Builder shall remove all his waste materials from and about the Site and all his/her equipment, sanitary facilities and surplus materials. In the case of dispute, the City may remove the debris and charge the cost to the Design-Builder as the City shall determine to be just. All material that is deposited or placed elsewhere than in places designated or approved by the City will not be paid for and the Design-Builder may be required to remove such material and deposit or place it where directed.

# 2.35 LIST OF SUBCONTRACTORS

Provide a list of subcontractors as required in this RFP.

#### 2.36 ACCESS TO AND SUITABILITY OF THE PROJECT SITE

# A. Familiarity with the Project Site

The Design-Builder acknowledges that the Design-Builder's agents and representatives have visited, inspected and are familiar with the Project Site, its physical condition relevant to the obligations of the Design-Builder under this Contract; that the Design-Builder is familiar with all local and other conditions which may be material to the Design-Builder's performance of its obligations under this Contract

(including, but not limited to transportation; seasons and climate; access; availability; disposal, handling and storage of materials and equipment; and availability and quality of labor and utilities); and that the Design-Builder reviewed all information regarding the Project Site provided or otherwise made available through this Contract or the RFP process, or otherwise obtained in the course of performing its obligations hereunder; and that based on the foregoing and the reasonably observable conditions at the Project Site Walkthrough, the Project Site constitutes an acceptable and suitable site for the construction of the Project in accordance herewith, and the Project can be constructed on the Project Site within the Awarded Contract Price in accordance with the progress schedule and Design-Builder's Price Proposal, subject to the provisions hereof relating to Regulated Site Conditions and other Changed Conditions.

#### B. Access to Project Site

The execution of this Contract and Notice to Proceed shall constitute the granting of access to the Design-Builder to the Project Site, conditioned upon compliance with Site security requirements and solely for the purpose of performing all Design-Build Work.

#### 2.37 PROJECT PHASES AND VALIDATION PERIODS

Not Used.

#### 2.38 REGULATED SITE CONDITIONS

## A. Design-Builder Obligations

In performing the Design-Build Work, the Design-Builder shall exercise due care, in light of all relevant facts and circumstances, to avoid exacerbating any Regulated Site Condition or otherwise address and manage such Regulated Site Conditions in accordance with Good Engineering and Construction Practice after the location and existence of such Regulated Site Condition has been disclosed to the Design-Builder, or becomes actually known by the Design-Builder through physical observation (including any such observation made during any demolition). The Design-Builder shall also comply with all requirements concerning Regulated Site Conditions. The Design-Builder shall be liable for any loss and expense incurred by the City arising out of or resulting from: (1) the Design-Builder's, or its agents' or Subcontractors', failure to exercise due care with respect to such disclosed or known Regulated Site Condition; (2) the Design-Builder's, or its agents' or Subcontractors', failure to comply with any requirements in the Schedules concerning Regulated Site Conditions; and (3) any new release of Regulated Substances caused by the Design-Builder or its agents or Subcontractors, such as a spill. The Design-Builder shall not otherwise be responsible for any Regulated Site Condition, including any loss and expense relating to any Regulated Site Condition.

## B. Asbestos Discovery - Notification Obligations

- (1) The City has provided notice of existing asbestos in the Project Site. In the event that the presence of any asbestos is discovered in the vicinity of the Work that existed prior to the Design-Builder's entry ("pre-existing asbestos"), the Design-Builder shall promptly suspend all work and notify the City. The Design-Builder shall be responsible for the removal, abatement, and disposal of any pre-existing asbestos in accordance with the Contract.
- (2) To the extent that the Design-Builder fails to promptly suspend all work and notify the City of the discovery of any pre-existing asbestos, or to the extent the Design-Builder, its Subcontractors or agents, negligently cause any pre-existing asbestos, the location of which the City has notified the Design-Builder, to become disturbed, the Design-Builder shall remain responsible for such asbestos related claims.

# C. City Obligations

If at any time a Regulated Site Condition is determined to exist which (1) reasonably requires a Response Action or other action in order to comply with Applicable Law, (2) interferes with the performance of the Design-Build Work, or (3) increases the cost to the Design-Builder of performing the Design-Build Work, then the Design-Builder shall immediately provide written notice to the City of such Regulated Site Condition. The City shall promptly after written notice from any Governmental Body or the Design-Builder of the presence or existence thereof, commence and diligently prosecute Response Actions or other actions as may be necessary to dispose of, remediate or otherwise correct the Regulated Site Condition or otherwise make the Regulated Site Condition comply with Applicable Law.

# 2.39 COMMENCEMENT OF DESIGN-BUILD WORK

# A. Commencement

The Design-Builder shall proceed, promptly following the Contract Date, to undertake, perform and complete the Design-Build Work in accordance with the Contract Documents. The Design-Builder shall not commence the manufacturing or construction portion of the Design-Build Work until the Design-

Builder has satisfied all pre-construction requirements set forth in or such requirements have been waived by the City.

#### B. Sole Responsibility and Liability

The Design-Builder shall have the sole and exclusive responsibility and liability for the design, construction and performance of the Project hereunder, notwithstanding any term, condition or provision pertaining to the Project set forth in the RFQ or RFP. The Design-Builder acknowledges that, in the proposal and negotiation process leading to the execution of this Contract, the Design-Builder had the unrestricted right and opportunity not to execute this Contract if the Design-Builder had determined that any such term, condition or provision would in any manner or to any degree impair the Design-Builder's ability to perform the Design-Build Work in compliance herewith.

# C. City Review and Comment on Design Documents

The City shall have the right to review and comment on the Design-Builder's design documents in order to confirm the compliance and consistency of the design documents with the General and Technical Requirements. The Design-Builder shall give due consideration and provide written responses, in the time and manner provided in the Contract Documents, to any comments delivered by the City as to the Design-Builder's design documents. Neither compliance by the Design-Builder with the General and Technical Requirements, nor review and comment by the City of the design documents, nor any failure or delay by the City in commenting on any design documents shall in any way relieve the Design-Builder of full responsibility for the timely design, construction and performance of the Project in accordance with the Contract.

#### D. Documents at the Project Site

The Design-Builder shall maintain at the Project Site all design and construction documents, including a complete set of record drawings, in accordance with the Contract Documents. These documents shall be available to the City for reference, copying and use. Construction and other record drawings shall be updated at least bi-weekly with redline markups to reflect as-installed or constructed conditions.

#### 2.40 DESIGN-BUILDER DESIGN – GENERAL AND TECHNICAL REQUIREMENTS

# A. Conformity of Design-Builder Design Documents with the General and Technical Requirements

The Design-Builder shall prepare all design documents necessary or appropriate to carry out and complete the Project. All working and final design documents shall comply with the General and Technical Requirements and shall ensure that the Project is constructed to a standard of quality, integrity, durability and reliability which is equal to or better than the standard established by the Contract Documents.

# B. City Interest in the General and Technical Requirements

The Design-Builder acknowledges the City's material interest in each provision of the General and Technical Requirements and no change to the General and Technical Requirements shall be made except with the consent of the City, which may be withheld or conditioned in its sole discretion. Any such changes shall be evidenced by a Change Order, as applicable.

# C. General and Technical Requirement Changes Made At Design-Builder Request

The Design-Builder may request for City consideration changes to the General or Technical requirements that do not negate ,dilute, or supersede any other General or Technical requirement and which also do not negatively impact the quality, integrity, reliability, and service life. The Design-Builder shall provide the City timely written notice of any such request such that the City has at least 30 days to review such request, and if approved, sufficient time develop and execute a Change Order so that the project schedule is not affected. The notice shall contain sufficient technical, cost, and schedule information for the City to determine that the General or Technical Requirements change: (1) does not diminish the capacity of the Project to comply with the Contract; (2) does not impair the quality, integrity, durability and reliability of the Project; (3) is reasonably necessary or is advantageous for the Design-Builder to fulfill its obligations under this Contract; and (4) is feasible. The City shall have the absolute right to accept, reject or modify any General or Technical Requirements change proposed by the Design-Builder. Any such General or Technical Requirement change accepted or modified by the City, and any related change in the terms and conditions of this Contract, shall be reflected in a Change Order.

#### D. General and Technical Requirement Changes Made On Account Of Changed Condition

Upon the Notice of Changed Conditions, the City shall promptly proceed, subject to the terms, conditions and procedures set forth in Section 2.33, to make or cause to be made all General and Technical Requirements changes reasonably necessary to address the Changed Condition(s). The Design-Builder shall consult with the City concerning possible means of addressing and mitigating the effect of any Changed Conditions, and both parties shall cooperate in order to minimize any delay,

lessen any additional cost and modify the Project so as to permit the Design-Builder to continue performing the Design-Build Work in light of such Changed Conditions. The design and construction costs resulting from any General or Technical Requirement resulting from a Changed Condition shall be borne by the City. Any General or Technical Requirement change made on account of Changed Conditions, and any related change in the terms and conditions of this Contract, shall be reflected in a Change Order.

# E. General and Technical Requirement Changes Required By Governmental Bodies

The parties recognize that a Governmental Body may impose conditions in connection with a Governmental Approval, not known at the time of Technical and Price Proposal submittals, that requires a General or Technical Requirement(s) change. In the event of any such additional conditions are set by a Governmental Body, the City shall promptly proceed to accommodate any General or Technical Requirement changes reasonably necessary to comply with such additional conditions by Change Order.

# F. General and Technical Requirement Changes Made At City Direction

The City shall have the right to make General and Technical Requirement changes at any time for any reason whatsoever, whether and however the exercise of such rights affects this Contract. The design and construction costs resulting from any such General or Technical Requirement change made at the City's direction under this Section shall be added to the Contract by Change Order. No General or Technical Requirement change shall be made at the direction of the City under this Section that impairs any right, impairs the ability to perform, imposes any additional obligation or liability, or increases the costs of the Design-Builder hereunder, unless the Design-Builder is specifically compensated or specifically provided relief for such impairment, obligation, cost or liability.

## 2.41 COMMENCEMENT OF CONSTRUCTION

#### A. Pre-Construction Requirements

The Design-Builder shall not commence construction of the Unit or any portion thereof until all of the following pre-construction requirements have been satisfied by the Design-Builder or waived by the City:

- (1) Plans and Reports for Design-Build Work. The Design-Builder shall have received approval from the City on all final versions of plans, drawings and reports required for the Design-Build Work in accordance with the requirements set forth in the Contract Documents.
- (2) Updated Construction Schedule. The Design-Builder shall have provided the City an updated Construction Schedule in accordance with the Contract Documents.
- (3) Materials on Site. The Design-Builder shall have delivered and inspected all materials required to be on Site in accordance with the requirements of the Contract Documents.
- (4) Pre-Construction Conference. The Design-Builder has held a pre-construction conference for the Unit with the City in accordance with the requirements of the Contract Documents.

#### 2.42 CONSTRUCTION PRACTICE

The Design-Builder shall perform the Design-Build Work in accordance with the Contract and shall have exclusive responsibility for all construction means, methods, techniques, sequences, and procedures necessary or desirable for the correct, prompt, and orderly prosecution and completion of the Design-Build Work as required by this Contract. The responsibility to provide the construction means, methods, techniques, sequences and procedures referred to above shall include, but not be limited to, the obligation of the Design-Builder to provide the following construction requirements: construction trailers; required design certifications; required approvals; weather protection; clean-up and housekeeping of the Project Site; construction personnel; temporary parking; vehicle traffic; safety and first aid facilities and equipment; correction of or compensation for defective work or equipment; Subcontractors' insurance; additional storage areas; temporary fire protection; Subcontractor and vendor qualification; receipt and unloading of delivered materials and equipment; erection rigging; temporary supports; and construction coordination and supervision.

## 2.43 ENGAGEMENT OF CITY

The Design-Builder shall fully cooperate with the City's Contract Representative of this Contract and the performance of its duties for the City. In the performance of such services, the Design-Builder agrees that the City may, without limiting other possible services to the City: review and monitor construction progress, payments and procedures; determine the completion of specified portions of the Design-Build Work; review proposed changes to the General and Technical Requirements; review plans, drawings and specifications of the Project for compliance with the General and Technical Requirements; review the validity of any Design-Builder written notice that an Changed Conditions has occurred (including the discovery of Regulated Site Conditions); and provide certificates and perform such other duties as may be specifically conferred on the

City hereunder. It is understood that while the services intended to be provided by the City shall be of an observational and review nature, the City may, if appropriate, have the authority to interfere with, halt or delay, in any way it deems necessary, the construction of the Project or require or approve changes to the General and Technical Requirements or the Design-Builder's design documents prepared in connection therewith.

#### 2.44 PROGRESS SCHEDULE AND REPORTS

#### A. General

The Design-Builder shall submit to the City design submittals, monthly progress schedules and reports in accordance with the requirements of the Contract Documents. The Design-Builder agrees that the Design-Builder's submission of the monthly progress schedule and report (or any revised progress schedule and report) is for the City's information only, and the City's acceptance of the monthly progress schedule and report (or any revised progress schedule and report) shall not bind the City in any manner. Thus, the City's acceptance of the monthly progress schedule and report (or any revised monthly progress schedule and report) shall not imply City approval or consent to any of the matters set forth therein.

# B. Design and Construction Schedule

The Design-Builder shall perform the Design-Build Work according to the accepted progress schedule.

#### 2.45 UNIT ACCEPTANCE

## A. Acceptance Process

The Design-Builder shall prepare and submit to the City for its approval a detailed Inspection and Test Plan, which shall conform to the requirements of the Contract Documents in all respects.

#### B. Punch List

The Design-Builder shall submit an up to date Punch List to the City when the Design-Builder believes that the Design-Build Work for the Unit has been substantially completed in compliance with this Contract

The Punch List shall include a statement of repairs, corrections and adjustments to the Design-Build Work, and incomplete aspects of the Design-Build Work which need to be completed as a condition of Project Completion.

The Design-Builder and the City will agree in writing upon the Punch List (or, if they are unable to agree, the City will prepare and issue the Punch List to the Design-Builder within twenty-one (21) days of the Design-Builder having submitted its prepared Punch List to the City). Completion of the Punch List work shall be verified by a walk-through of the Project conducted by the City with the Design-Builder.

# C. Performance Testing

- (1) Conduct the Performance Test. When the Design-Builder has reassembled the unit, the Design-Builder shall conduct the Performance Test in accordance with the Contract Documents.
- (2) Commercial Operation. If the Unit cannot be placed in Commercial Operation by the Scheduled Commercial Operation Date, Liquidated Damages will apply pursuant to Section 2.47. If the Unit fails to meet the Performance Guarantees, the City may elect, in its discretion, to place the Unit in Commercial Operation while the Design-Builder continues to correct the conditions to meet the Performance Guarantees. If the Performance Test indicates that the Unit meets the Performance Guarantees and all other Unit Acceptance Date Conditions set forth below, the Unit will be accepted and the parties shall begin Project completion. If the Unit Acceptance Date Conditions are not met, the parties shall proceed as set forth below.
- (3) Performance Test Report. Within thirty (30) days following the last day of any Performance Test, the Design-Builder shall furnish the City with a written Performance Test report consistent with the requirements specified in the Contract Documents. If the Design-Builder fails to furnish the certified Performance Test report within such 30-day period, the Unit shall be deemed to have failed to meet the Performance Test requirements.
- (4) Costs of Performance Test. The cost of all Performance Test activities which the Design-Builder incurs, including any repetition of the Performance Test, shall be included in the Awarded Contract Price. If repeated Performance Tests are required due to the failure of the Design-Builder to meet Performance Test requirements or other Performance Guarantees, the Design-Builder shall reimburse the City for all costs of the City in conducting any such repeated Performance Tests.

## D. Unit Acceptance Date Conditions

The following conditions shall constitute the "Unit Acceptance Date Conditions," each of which must be satisfied in all material respects by the Design-Builder in order for the Unit Acceptance Date to occur, and each of which must be and remain satisfied as of the Unit Acceptance Date:

Achievement of Performance Guarantees. The Design-Builder shall have completed the Performance Tests and such tests shall have demonstrated that the Unit has met the Performance Guarantees. Unit Acceptance shall not be deemed to have been achieved unless the Performance Test, conducted in the manner provided in the Contract Documents and the Performance Test Plan, demonstrates that the Performance Guarantees have been met. In the event the Unit does not successfully meet the Performance Guarantees, the Design-Builder, at Design-Builder's expense, shall take corrective action and re-test the Unit in accordance with the Contract Documents. The Design-Builder shall provide the City with at least two weeks' written notice of any repeat of the Performance Test. The City reserves the right to reschedule the Performance Test retest or rework due to failed Performance Tests.

Design-Build Work Completed. All Work on the Unit, including all items on the Punch List for the Unit has been completed.

Final Operation and Maintenance Manual. The Design-Builder has delivered to the City the final Operation and Maintenance Manual for the Unit.

Trial Operation Period is completed and accepted by the City.

Warranty Bonds are issued and submitted by the Design-Builder and accepted by the City.

Unit Acceptance Certificate is issued by the Design-Builder and accepted by the City.

#### E. Concurrence Or Disagreement With Unit Acceptance Date Conditions

- (1) Unit Acceptance Date Concurrence. The "Unit Acceptance Date" shall be the day upon which the Design-Builder certifies that all Unit Acceptance Date Conditions have occurred. The City shall determine, within 30 Days of its receipt of such report, whether it concurs with such certification. If the City states in writing that it concurs with the Design-Builder's certification, the Unit shall be deemed to have achieved Acceptance and the Unit Acceptance Date shall be established on the date of the Design-Builder's original certification. In cases where the City does not determine in writing the concurrence or disagreement with Unit Acceptance Date Conditions certified by the Design-Builder within thirty (30) Days of the receipt by the City of such report, the date of the Design-Builder's original certification of the Unit Acceptance Date shall be deemed to have been achieved and established.
- (2) Unit Acceptance Date Disagreement. If the City determines at any time during such 30-Day review period that it does not concur with the Design-Builder's certification of Unit Acceptance, the City shall immediately send written notice to the Design-Builder of the basis for its disagreement. In the event of any such non-concurrence by the City, the parties shall attempt to resolve the matter through discussion and negotiation for the remainder of the 30-Day review period. If the parties do not resolve the dispute within the 30 Days allowed for review, either party may elect to refer the dispute to Mediation pursuant to Section 2.18. If the parties are unable to resolve the dispute through Mediation, then either party may initiate judicial proceedings.

# 2.46 PROJECT COMPLETION

#### A. Requirements

"Project Completion" shall be deemed to have occurred when all of the following conditions have been satisfied:

- <u>Unit Acceptance Achieved</u>. The Design-Builder has achieved Unit Acceptance in accordance with this Section;
- (2) <u>Deliverables</u>. The Design-Builder shall have delivered to the City all Deliverables required under the Contract Documents;
- (3) <u>Final Record Drawings</u>. The Design-Builder shall have delivered to the City construction record drawings and all Operations and Maintenance manual as required in the Contract Documents;
- (4) <u>Spare Parts In Storage</u>. All spare parts and additional materials required by the applicable General and Technical Requirements have been delivered and are in storage at the Project Site or other area designated by the City;
- (5) <u>Punch List</u>. All items on the Punch List have been completed by the Design-Builder and then approved and verified by the City.
- (6) <u>Contract Documentation</u>. The Design-Builder shall have delivered all other documentation required by the Contract or by Applicable Law;

- (7) <u>Payment of Claims</u>. The Design-Builder has certified to the City that all of its claims against the City have been paid; and
- (8) <u>Cleanup</u>. Clean up and removal of construction materials, debris, and any temporary facilities has been completed.

Final acceptance by the City is contingent upon the Design-Builder achieving Project Completion.

#### 2.47 LIQUIDATED DAMAGES

#### A. General

This Contract provides for the assessment of Liquidated Damages against the Design-Builder for delay, for failure of the Unit to meet requirements to be placed in Commercial Operation, or for delay or failure of the Unit to achieve Performance Guarantees. Each party agrees that the City's actual damages in each such circumstance would be difficult or impossible to ascertain (particularly with respect to the public harm that could occur as a result of such non-performance, breach or default of the Design-Builder), and that the Liquidated Damages provided for herein with respect to each such circumstance are a fair and reasonable determination of such damages and are intended to place the City in the same economic position as it would have been in had the circumstance not occurred. Liquidated Damages shall constitute the only damages that will be assessed against the Design-Builder for delay or failure to achieve Performance Guarantees, and are the exclusive remedy of the City; provided that such Liquidated Damages shall not preclude, limit or alter any other remedies available at law or equity for default or breach for which Liquidated Damages are not specifically provided for in this Contract. The parties acknowledge and agree that such additional remedies are intended to address harms and damages which are separate and distinct from those which the Liquidated Damages are meant to remedy. The City's assessment of Liquidated Damages shall not be construed as a penalty.

# B. Liquidated Damages for Delay

- (1) The parties have agreed on the following Liquidated Damages resulting from failure to achieve specific progress schedule milestones. The Design-Builder authorizes the City to deduct the Liquidated Damages pursuant to the schedule set forth below from any money due or become due the Design-Builder. Liquidated Damages will not be assessed for any Day for which an extension of time is granted. No deduction or payment of such damages for delay will release the Design-Builder, in any degree, from further obligations and liability to complete the Contract.
- (2) <u>Liquidated Damages for Failure to Achieve Commercial Operation</u>. In the event that the Design-Builder fails to achieve the Performance Guarantees and other applicable specified requirements by the Scheduled Commercial Operation Date, the City may, in its sole discretion, determine whether to place the Unit in Commercial Operation. If the Unit is not placed in Commercial Operation by the Scheduled Commercial Operation Date, Liquidated Damages will apply as set forth below for the Unit for each calendar day beyond the Scheduled Commercial Operation Date until the Design-Builder achieves Commercial Operation.

1 to 7 Days \$TBD Beyond 7 Days \$TBD

## C. Failure to Achieve Performance Guarantees

- (1) In the event that the Design-Builder initially fails to achieve the Performance Guarantees, the Design-Builder shall be required to conduct the Performance Test at least one additional time. Prior to any retest, the Design-Builder shall provide, for the City's approval, a written plan laying out the remedial steps the Design-Builder plans to take to meet the Performance Guarantees.
- (2) If the City decides to place the Unit in Commercial Operation even though the Unit failed to achieve the Performance Guarantees, the Design-Builder shall provide to the City, a written plan (hereinafter "Remedial Plan") describing, in detail, the remedial steps the Design-Builder proposes to take to meet the Performance Guarantees, including but not limited to whether the Remedial Plan requires an outage and the planned duration of the outage. The City shall have the right to approve the Remedial Plan in whole or in part, provided the City shall not unreasonably withhold approval of the Remedial Plan. If the approved Remedial Plan requires a Unit outage, the City shall conduct an outage to allow the Design-Builder an opportunity to perform the Corrective Work; however, such Corrective Work may be limited if the disassembly of other Units restricts the ability to disassemble the Unit in question. In addition, the City shall determine, in its sole discretion, the date and duration of any outage, and the extent of disassembly of the Unit. In no circumstance will the City remove the rotor from the Unit for this outage. If such an outage is conducted, Liquidated Damages will apply in the amount of \$9,500 per day for each day of the outage.
- (3) If the City decides to place the Unit in Commercial Operation despite the failure to achieve the Performance Guarantees or other applicable requirements, and not allow an outage, the City will proceed as set forth in Section D below and shall not be entitled to the liquidated remedies for delay.

## D. Liquidated Damages for Continued Failure to Achieve Performance Guarantees

- (1) Liquidated Damages shall be assessed in the amount of \$TBD for each kilowatt (or portion thereof) that the actual stator winding I2R losses at 95 degrees Celsius as determined by test, exceed the guaranteed I2R losses per Contract. Any reduction so made will be based on measurement of the winding resistance (average of all three phases) and winding RTDs temperature (average of all readings) as specified and calculated I2R losses at rated current.
- (2) Liquidated Damages shall be assessed in the amount of \$TBD for every kVA reduction (or portion thereof) from 33,000 KVA at 0.90 power factor required to limit the temperature rise of the stator winding and field winding to values specified in Bid. KVA at warranted temperature rise will be determined by test as specified.

#### 2.48 COST RECORDS AND REPORTING

During the Term of this Contract, the Design-Builder shall prepare and maintain proper, accurate and complete books and records of the cost and description of the Design-Build Work that the Design-Builder has performed since the Contract Date, the cost of which would be the responsibility of the City if the City were to elect to terminate this Contract pursuant to this Section. All financial records of the Design-Builder and its Subcontractors shall be maintained in accordance with generally accepted accounting principles and auditing standards. The Design-Builder shall submit a reasonably detailed summary thereof acceptable to the City, together with a summary statement of monthly and aggregate reimbursable expenses incurred, to the City at any time after the Contract Date at its request. Specific requests by the Design-Builder for the payment of reimbursable expenses shall be supported by Cost Substantiation. In the event that the City terminates the Contract, the Design-Builder shall make available to the City a copy of all books and records of the Design-Build Work.

#### 2.49 NO WAIVERS

No action of the City or Design-Builder pursuant to this Contract (including, but not limited to, any investigation or payment), and no failure to act, shall constitute a waiver by either party of the other party's compliance with any term or provision of this Contract. No course of dealing or delay by the City or Design-Builder in exercising any right, power or remedy under this Contract shall operate as a waiver thereof or otherwise prejudice such party's rights, powers and remedies. No single or partial exercise of (or failure to exercise) any right, power or remedy of the City or the Design-Builder under this Contract shall preclude any other or further exercise thereof or the exercise of any other right, power or remedy.

#### 2.50 NOTICES

Unless otherwise specified, except for routine operational communications, which may be delivered personally or transmitted by electronic mail, all notices required by the Contract shall be in writing and shall be deemed to have been duly given if delivered personally or mailed first-class mail, postage prepaid, to Design-Builder's registered agent and to the applicable City representative.

#### 2.51 NONDISCRIMINATION

Design-Builder agrees to take all steps necessary to comply with all federal, state, and City laws and policies regarding non-discrimination and equal employment opportunities. Design-Builder shall not discriminate in any employment action because of race, religion, color, national origin or ancestry, sex, gender identity, sexual orientation, age, marital status, familial status, or the presence of any sensory, mental, or physical handicap. In the event of non-compliance by Design-Builder with any of the non-discrimination provisions of the Contract, the City shall be deemed to have cause to terminate the Contract, in whole or in part.

# 2.52 FEDERAL, STATE, AND MUNICIPAL LAWS AND REGULATIONS

Design-Builder shall comply with all federal, state, municipal, and/or local laws and regulations in the performance of all terms and conditions of the Contract. Design-Builder shall be solely responsible for all violations of the law from any cause in connection with its performance of work under the Contract.

# 2.53 FEDERAL, STATE AND MUNICIPAL REGULATIONS

All federal, state, municipal and/or local regulations shall be satisfied in the performance of all portions of the Contract. The Design-Builder shall be solely responsible for all violations of the law from any cause in connection with work performed under this Contract.

#### 2.54 PUBLIC DISCLOSURE: PROPRIETARY OR CONFIDENTIAL INFORMATION

- A. Design-Builder submittals, all documents and records comprising the Contract, and all other documents and records provided to the City by Design-Builder are deemed public records subject to disclosure under the Washington State Public Records Act, Chapter 42.56 RCW (Public Records Act). Thus, City may be required, upon request, to disclose the Contract and documents or records related to it unless an exemption under the Public Records Act or other laws applies. In the event City receives a request for such disclosure, determines in its legal judgment that no applicable exemption to disclosure applies, and Design-Builder has complied with the requirements to mark records considered confidential or proprietary as such requirements are stated below, City agrees to provide Design-Builder 10 days written notice of impending release. Should legal action thereafter be initiated by Design-Builder to enjoin or otherwise prevent such release, all expense of any such litigation shall be borne by Design-Builder, including any damages, attorneys' fees or costs awarded by reason of having opposed disclosure. City shall not be liable for any release where notice was provided and Design-Builder took no action to oppose the release of information.
- B. If Design-Builder provides City with records or information that Design-Builder considers confidential or proprietary, Design-Builder must mark all applicable pages or sections of said record(s) as "Confidential" or "Proprietary." Further, in the case of records or information submitted in response to a Request for Proposals, an index must be provided indicating the affected pages or sections and locations of all such material identified Confidential or Proprietary. Information not included in the required index will not be reviewed for confidentiality or as proprietary before release. If Design-Builder fails to so mark or index Submittals and related records, then the City, upon request, may release said record(s) without the need to satisfy the requirements of subsection A above; and Design-Builder expressly waives its right to allege any kind of civil action or claim against the City pertaining to the release of said record(s).
- **C.** Submission of materials in response to City's Solicitation shall constitute assent by Design-Builder to the foregoing procedure and Design-Builder shall have no claim against the City on account of actions taken pursuant to such procedure.

#### 2.55 WAIVER

A waiver or failure by either party to enforce any provision of the contract shall not be construed as a continuing waiver of such provisions, nor shall the same constitute a waiver of any other provision of the Contract.

# 2.56 SEVERABILITY AND SURVIVAL

If any term, condition or provision herein or incorporated by reference is declared void or unenforceable or limited in its application or effect, such event shall not affect any other provisions hereof and all other provisions shall remain fully enforceable. The provisions of the Contract, which by their sense and context are reasonably intended to survive the completion, expiration or cancellation of the Contract, shall survive termination of the Contract.

# 2.57 NO CITY LIABILITY

Neither the City, its officials, staff, agents, employees, representatives, or consultants will be liable for any claims or damages resulting from any aspect of this procurement process.

#### 2.58 SIGNATURES

A signed copy of Submittals, Contract Documents, including but not limited to contract amendments, contract exhibits, task orders, statements of work and other such Contract related documents, delivered by email or other means of electronic transmission including by using a third party service, which service is provided primarily for the electronic execution of electronic records, shall be deemed to have the same legal effect as delivery of an original signed copy.

THIS PAGE INTENTIONALLY LEFT BLANK

# Attachment F Draft Insurance Requirements

THIS PAGE INTENTIONALLY LEFT BLANK

The Contractor (Contractor) shall maintain at least the minimum insurance set forth below. By requiring such minimum insurance, the City of Tacoma shall not be deemed or construed to have assessed the risk that may be applicable to Contractor under this Contract. Contractor shall assess its own risks and, if it deems appropriate and/or prudent, maintain greater limits and/or broader coverage.

# 1. GENERAL REQUIREMENTS

The following General Requirements apply to Contractor and to Subcontractor(s) of every tier performing services and/or activities pursuant to the terms of this Contract. Contractor acknowledges and agrees to the following insurance requirements applicable to Contractor and Contractor's Subcontractor(s):

- 1.1. City of Tacoma reserves the right to approve or reject the insurance provided based upon the insurer, terms and coverage, the Certificate of Insurance, and/or endorsements.
- 1.2. Contractor shall not begin work under the Contract until the required insurance has been obtained and approved by City of Tacoma.
- 1.3. Contractor shall keep this insurance in force during the entire term of the Contract and for Thirty (30) calendar days after completion of all work required by the Contract, unless otherwise provided herein.
- 1.4. Insurance policies required under this Contract that name "City of Tacoma" as Additional Insured shall:
  - 1.4.1. Be considered primary and non-contributory for all claims.
  - 1.4.2. Contain a "Separation of Insured provision and a "Waiver of Subrogation" clause in favor of City of Tacoma.
- 1.5. Section 1.4 above does not apply to contracts for purchasing supplies only.
- 1.6. Verification of coverage shall include:
  - 1.6.1. An ACORD certificate or equivalent.
  - 1.6.2. Copies of all endorsements naming the City of Tacoma as additional insured and showing the policy number.
  - 1.6.3. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy these requirements actual endorsements must be submitted.
- 1.7. Liability insurance policies, with the exception of Professional Liability and Workers' Compensation, shall name the City of Tacoma and its officers, elected officials, employees, agents, and authorized volunteers as additional insured.
  - 1.7.1. No specific person or department should be identified as the additional insured.
  - 1.7.2. All references on certificates of insurance and endorsements shall be listed as "City of Tacoma".
  - 1.7.3. The City of Tacoma shall be additional insured for both ongoing and completed operations using Insurance Services Office (ISO) form CG 20 10 04 13 and CG 20

37 04 13 or the equivalent for the full available limits of liability maintained by the Contractor irrespective of whether such limits maintained by the Contractor are greater than those required by this Contract and irrespective of whether the Certificate of Insurance describes limits lower than those maintained by the Contractor.

- 1.8. Contractor shall provide a Certificate of Insurance for each policy of insurance meeting the requirements set forth herein when Contractor provides the signed Contract for the work to City of Tacoma. Contractor shall provide copies of any applicable Additional Insured, Waiver of Subrogation, and Primary and Non-contributory endorsements. <a href="Contract or Permit number and the City Department must be shown on the Certificate of Insurance">Contract or Permit number and the City Department must be shown on the Certificate of Insurance</a>.
- 1.9. Insurance limits shown below may be written with an excess policy that follows the form of an underlying primary liability policy or an excess policy providing the required limit.
- 1.10. Liability insurance policies shall be written on an "occurrence" form, except for Professional Liability/Errors and Omissions, Pollution Liability, and Cyber/Privacy and Security
- 1.11. If coverage is approved and purchased on a "Claims-Made" basis, Contractor warrants continuation of coverage, either through policy renewals or by the purchase of an extended reporting period endorsement as set forth below.
- 1.12. The insurance must be written by companies licensed or authorized in the State of Washington pursuant to RCW 48 with an (A-) VII or higher in the A.M. Best's Key Rating Guide www.ambest.com.
- 1.13. Contractor shall provide City of Tacoma notice of any cancellation or non-renewal of this required insurance within Thirty (30) calendar days.
- 1.14. Contractor shall not allow any insurance to be cancelled or lapse during any term of this Contract, otherwise it shall constitute a material breach of the Contract, upon which City of Tacoma may, after giving Five (5) business day notice to Contractor to correct the breach, immediately terminate the Contract or, at its discretion, procure or renew such insurance and pay any and all premiums in connection therewith; with any sums so expended to be repaid to City of Tacoma by Contractor upon demand, or at the sole discretion of City of Tacoma, offset against funds due Contractor from City of Tacoma.
- 1.15. Contractor shall be responsible for the payment of all premiums, deductibles and self-insured retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured. Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars (\$25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the Certificate of Insurance.
- 1.16. City of Tacoma reserves the right to review insurance requirements during any term of the Contract and to require that Contractor make reasonable adjustments when the scope of services has changed.

Insurance Requirements
Template Revised 10/3/2019

Spec/Contract Number: Spec Number PG20-0325F

- 1.17. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the Contract and no additional payment will be made by City of Tacoma to Contractor.
- 1.18. Insurance coverages specified in this Contract are not intended and will not be interpreted to limit the responsibility or liability of Contractor or Subcontractor(s).
- 1.19. Failure by City of Tacoma to identify a deficiency in the insurance documentation provided by Contractor or failure of City of Tacoma to demand verification of coverage or compliance by Contractor with these insurance requirements shall not be construed as a waiver of Contractor's obligation to maintain such insurance.
- 1.20. If Contractor is a State of Washington or local government and is self-insured for any of the above insurance requirements, a certification of self-insurance shall be attached hereto and be incorporated by reference and shall constitute compliance with this Section.

## 2. CONTRACTOR

As used herein, "Contractor" shall be the Supplier(s) entering a Contract with City of Tacoma, whether designated as a Supplier, Contractor, Vendor, Proposer, Bidder, Respondent, Seller, Merchant, Service Provider, or otherwise.

## 3. SUBCONTRACTORS

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain adequate liability insurance coverage. Contractor shall provide evidence of such insurance upon City of Tacoma's request.

# 4. REQUIRED INSURANCE AND LIMITS

The insurance policies shall provide the minimum coverages and limits set forth below. Providing coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in excess of such limits.

# 4.1 Commercial General Liability Insurance

Contractor shall maintain Commercial General Liability Insurance policy with limits not less than One Million Dollars (\$1,000,000) each occurrence and Two Million Dollars (\$2,000,000) annual aggregate. The Commercial General Liability Insurance policy shall be written on an Insurance Services Office form CG 00 01 04 13 or its equivalent. Products and Completed Operations shall be maintained for a period of three years following Substantial Completion of the Work related to performing construction services.

This policy shall include product liability especially when a Contract solely is for purchasing supplies. The Commercial General Liability policy shall be endorsed to include:

4.1.1 A per project aggregate policy limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.

## 4.2 Commercial (Business) Automobile Liability Insurance

Contractor shall maintain Commercial Automobile Liability policy with limits not less than One Million Dollars (\$1,000,000) each accident for bodily injury and property damage and bodily injury and property damage coverage for owned (if any), non-owned, hired, or leased vehicles. Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or

Insurance Requirements
Template Revised 10/3/2019

Spec/Contract Number: Spec Number PG20-0325F

Page 3 of 5

equivalent. Contractor must also maintain an MCS 90 endorsement or equivalent and a CA 99 48 endorsement or equivalent if "Pollutants" are to be transported.

# 4.3 Workers' Compensation

Contractor shall comply with Workers' Compensation coverage as required by the Industrial Insurance laws of the State of Washington, as well as any other similar coverage required for this work by applicable federal laws of other states. The Contractor must comply with their domicile State Industrial Insurance laws if it is outside the State of Washington.

# 4.4 Employers' Liability Insurance

Contractor shall maintain Employers' Liability coverage with limits not less than One Million Dollars (\$1,000,000) each employee, One Million Dollars (\$1,000,000) each accident, and One Million Dollars (\$1,000,000) policy limit.

# 4.5 Professional Liability Insurance or Errors and Omissions

Contractor and/or its subcontractor shall maintain Professional Liability or Errors and Omissions with limits of One Million Dollars (\$2,000,000) per claim and Two Million Dollars (\$4,000,000) in the aggregate covering acts, errors and omissions arising out of the professional services under this Contract.

If the policy limit includes the payment of claims or defense costs, from the policy limit, the per claim limit shall be Two Million Dollars (\$2,000,000).

If the scope of such design-related professional services includes work related to pollution conditions, the Professional Liability policy shall include Pollution Liability coverage. If provided on a "claims-made" basis, such coverage shall be maintained by policy renewals or an extended reporting period endorsement for not less than three years following the end of the Contract.

# 4.6 Excess or Umbrella Liability Insurance

Contractor shall provide Excess or Umbrella Liability Insurance with limits not less than Fifteen Million Dollars (\$15,000,000) per occurrence and in the aggregate. This coverage shall apply, at a minimum, in excess of primary underlying Commercial General Liability, Employer's Liability, Pollution Liability, Marine General Liability, Protection and Indemnity, and Automobile Liability if required herein.

# 4.7 Pollution Liability Insurance

Contractor shall maintain a Pollution Liability or Environmental Liability Insurance providing coverage, including investigation and defense costs, for bodily injury and property damage, including loss of use of damaged property or of property that has been physically damaged or destroyed.

Such coverage shall provide both on-site and off-site cleanup costs and cover gradual and sudden pollution, and include in its scope of coverage the City of Tacoma damage claims for loss arising out of Contractor's work with limits not less than One Million Dollars (\$1,000,000) each occurrence and Two Million Dollars (\$2,000,000) aggregate.

This policy shall include Environmental Resource Damage coverage and Hazardous Substance Removal. If such coverage is provided on a "claims-made" basis, the following additional conditions must be met:

- 4.7.1 The policy must contain no retroactive date, or the retroactive date must precede the commencement date of this Contract.
- 4.7.2 The extended reporting period (tail) must be purchased to cover a minimum of Six (6) years beyond completion of work.

# 4.8 <u>Commercial Property Insurance</u>

Insurance Requirements
Template Revised 10/3/2019

Spec/Contract Number: Spec Number PG20-0325F

Page 4 of 5

Contractor shall provide Commercial Property Insurance for loss or damage to any and all equipment owned by City of Tacoma while in the care, custody, or control of Contractor, Subcontractors, or their agents. The coverage shall be provided on an ISO **Special Form Causes of Loss** CP10 30 06 07 or equivalent and shall provide full replacement cost coverage. The deductible shall not exceed Two Thousand Five Hundred Dollars (\$2,500). Contractor shall be responsible for paying the deductible for the applicable coverage.

# 4.9 Installation Floater Insurance

Contractor shall maintain during the term of the Contract, at its own expense, Installation Floater Insurance covering Contractor's labor, materials, and equipment to be used for completion of the work performed under this Contract against all risks of direct physical loss, excluding earthquake and flood, for an amount equal to the full amount of the Contract improvements.

# 4.10 Inland Marine (Cargo) Insurance

Contractor shall maintain Cargo Insurance. Coverage shall protect the property from all risk of injury, and coverage shall be in an amount of the full replacement cost of the property, with no coinsurance exposure. Any applicable deductible shall not exceed Five Thousand Dollars (\$5,000).

# 4.11 Other Insurance

Other insurance may be deemed appropriate to cover risks and exposures related to the scope of work or changes to the scope of work required by City of Tacoma. The costs of such necessary and appropriate Insurance coverage shall be borne by Contractor.

Spec/Contract Number: Spec Number PG20-0325F
Page **5** of **5**