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City of Tacoma
Environmental Services/Science and Engineering

< REQUEST FOR BIDS ES23-0008F

Tacoma Stormwater Pond Rehabilitation — Various Areas

Submittal Deadline: 11:00 a.m., Pacific Time, Tuesday, April 25, 2023

Submittals must be received by the City’s Procurement and Payables Division prior to 11:00
a.m. Pacific Time.

For electronic submittals, the City of Tacoma will designhate the time of receipt recorded by our
email, bids@cityoftacoma.org, as the official time of receipt. This clock will be used as the
official time of receipt of all parts of electronic bid submittals.

Submittal Delivery: Sealed submittals will be received as follows:

By Email:
bids@cityoftacoma.org
Maximum file size: 35 MB. Multiple emails may be sent for each submittal

Bid Opening: Sealed submittals in response to a RFB will be opened Tuesday’s at 11AM by a
purchasing representative and read aloud during a public bid opening held at the Tacoma Public
Utilities Administrative Building North, 3628 S. 35" Street, Tacoma, WA 98409, conference
room M-1, located on the main floor. They will also be held virtually Tuesday’s at 11AM. Attend
via this link or call 1 (253) 215 8782. Submittals in response to an RFP, RFQ or RFI will be
recorded as received. As soon as possible, after 1:00 PM, on the day of submittal deadline,
preliminary results will be posted to www.TacomaPurchasing.org.

Solicitation Documents: An electronic copy of the complete solicitation documents may be
viewed and obtained at the City’s plan distribution service provider, ARC, 632 Broadway,
Tacoma, WA, or by going to http://www.e-arc.com/location/tacoma. Prospective bidders will be
required to pay reproduction costs. A list of vendors registered for this solicitation is also
available at their website.

Pre-Proposal Meeting: A pre-bid conference will be held via zoom conference call at 10:00
AM. PT, on April 17", 2023. to answer questions regarding the Equity In Contracting (EIC)
Program and Local Employment and Apprenticeship Training Program (LEAP) requirements
included in the contract. Prospective bidders are urged to attend.

Join Zoom Meeting
https://us02web.zoom.us/j/86136045696?pwd=MjAySmhUM1VBNk53R2tHd3JLbVIoZz09

Project Scope: This Contract shall generally consist of maintenance activities for seven (7)
stormwater detention ponds in various Tacoma areas, including the City of Tacoma Landfill. The
work includes but is not limited to sediment and vegetation removal, grading, haul and disposal,
cleaning of inlet and outlet pipes and their nearest structure, and placement of quarry spalls.

Estimate: $780,000

Paid Sick Leave: The City of Tacoma requires all employers to provide paid sick leave as set
forth in Title 18 of the Tacoma Municipal Code. For more information, visit our Minimum
Employment Standards Paid Sick Leave webpage.

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with
Section 504 of the Rehabilitation Act (Section 504) and the Americans with Disabilities Act
(ADA), commits to nondiscrimination on the basis of disability, in all of its programs and

Form No. SPEC-040C Revised: 02/23/2023
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activities. Specification materials can be made available in an alternate format by emailing Galil
Himes at ghimes@cityoftacoma.org, or by calling her collect at 253-591-5785.

Title VI Information: “The City of Tacoma” in accordance with provisions of Title VI of the Civil
Rights Act of 1964, (78 Stat. 252, 42 U.S.C. sections 2000d to 2000d-4) and the Regulations,
hereby notifies all bidders that it will affirmatively ensure that in any contract entered into
pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair
opportunity to submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, national origin in consideration of award.

Additional Information: Requests for information regarding the specifications may be obtained
by contacting Dawn DeJarlais, Senior Buyer by email to ddejarlais@cityoftacoma.org

Protest Policy: City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies
procedures for protests submitted prior to and after submittal deadline.

Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468.

Form No. SPEC-040C Revised: 02/23/2023
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SPECIAL REMINDER TOALL BIDDERS

HEALTH & SAFETY: Be sure to comply with all City of Tacoma health and safety
requirements.

PLEASE NOTE: Be sure you have complied with all specifications and requirements and
have signed all required documents.

YOUR ATTENTION IS PARTICULARLY CALLED to the following forms, which must be
executed in full and submitted with your bid response:

1. BID PROPOSAL: The unit prices bid must be shown in the space provided. Check
your computations for omissions and errors.

2. SIGNATURE PAGE: To be filled in and executed by a duly authorized officer or
representative of the bidding entity. If the bidder is a subsidiary or doing business on
behalf of another entity, so state, and provide the firm name under which business is
hereby transacted.

3. BID BOND: The Bid Bond must be executed by the person legally authorized to sign
the bid, and must be properly signed by the representatives of the surety company
unless the bid is accompanied by a certified check. If Bid Bond is furnished, the form
furnished by the City must be followed; no variations from the language thereof will be
accepted. The amount of the Bid Bond must be not less than 5% of the total amount
bid.

4. CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES: Bidder
shall complete this form in its entirety to ensure compliance with state legislation (SHB
2017).

5. STATE RESPONSIBILITY AND RECIPROCAL BID PREFERENCE INFORMATION:
Bidder shall complete this form in its entirety to ensure compliance with state
legislation (SHB 2010).

6. EQUITY IN CONTRACTING (EIC) UTILIZATION FORM
Bidders shall complete the Equity in Contracting Utilization Form in accordance with the
City of Tacoma Equity in Contracting Regulations Manual and Chapter 1.07 of the City of
Tacoma Municipal Code (TMC). This form shall be fully and accurately completed and
returned with submission of the Bid and will be used to determine if the Bidder is in
compliance with the EIC regulations and the TMC.

As part of the City of Tacoma's ongoing work to address past disparities and to increase
the City’s contracting with and utilization of historically underutilized businesses, the
Equity in Contracting (EIC) Program places requirements on City contracts for utilization
of businesses certified by the Washington State Office of Minority and Women’s
Business Enterprise and approved by the Equity in Contracting Program (“Certified
Businesses”). The EIC Program also provides guidance and technical assistance to
Certified Businesses who are interested in providing supplies, services and public works
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to the City of Tacoma. The EIC Program requirements are contained in Tacoma
Municipal Code Chapter 1.07.

See City of Tacoma — Equity In Contracting Program section for additional
information.

POST AWARD FORMS EXECUTED UPON AWARD:

A. CONTRACT: Mustbe executed by the successful bidder.

B. PAYMENT BOND TO THE CITY OF TACOMA: Must be executed by the successful
bidder and his/her surety company.

C. PERFORMANCE BOND TO THE CITY OF TACOMA: Must be executed by the
successful bidder and his/her surety company.

D. CERTIFICATE OF INSURANCE: Shall be submitted with all required endorsements.
E. LEAP UTILIZATION PLAN: Shall be submitted at the Pre-Construction Meeting.
F. GENERAL RELEASE.

CODE OF ETHICS: The successful bidder agrees that its violation of the City’s Code of

Ethics contained in TMC Chapter 1.46 shall constitute a breach of the contract subjecting the
contract to termination.

LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM (LEAP):

The Local Employment and Apprenticeship Training Program (LEAP) has been adopted to
counteract economic and social ills, which accompany high rates of unemployment within the
City of Tacoma. The Tacoma City Council established the mandatory LEAP program for
public works contracts pursuant to Ordinance No. 28520. The primary goal is to provide an
opportunity for City of Tacoma residents and Tacoma Public Utilities ratepayers to enter
apprenticeship programs, acquire skills, and perform work that will provide living wages.

LEAP Goals:

1. Local Employment Utilization Goal — Prime contractor is required to ensure that 15
percent of the labor hours worked on the project are performed by residents of the City
of Tacoma or local economically distressed areas, whether or not such person is an
Apprentice.

2. Apprentice Utilization Goal - Prime contractor is required to ensure that 15 percent of
the labor hours worked on the project are performed by Apprentices who reside in the
Tacoma Public Utilities service area.

NOTE: If both goals are assigned to this project, the two goals can be satisfied concurrently
if the prime contractor utilizes individuals who simultaneously meet the requirements of both
goals, such as an apprentice who resides in the City of Tacoma or in a local economically
distressed area.
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See City of Tacoma — Local Employment and Apprenticeship Training Program section for
additional information.



DocuSign Envelope ID: 11ED397B-AFF9-4F2F-A0A2-869EC3BBBE1B

CITY OF TACOMA
FINANCE/PURCHASING DIVISION

SPECIAL NOTICE TO BIDDERS

Public works and improvement projects for the City of Tacoma are subject to Washington state
law and Tacoma Municipal Code, including, but not limited to the following:

. STATE OF WASHINGTON
A. RESPONSIBILITY CRITERIA — STATE OF WASHINGTON

In order to be considered a responsible bidder the bidder must meet the following mandatory
state responsibility criteria contained in RCW 39.04.350:

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27
RCW, which must have been in effect at the time of bid submittal;

2. Have a current Washington Unified Business Identifier (UBI) number;

3. If applicable:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. Have a Washington Employment Security Department number, as required in Title
50 RCW;

c. Have a Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW and;

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).

5. Have received training on the requirements related to public works and prevailing wage
under this chapter and chapter 39.12 RCW and must designate a person or persons to
be trained on these requirements. The training must be provided by the department of
labor and industries or by a training provider whose curriculum is approved by the
department. Bidders that have completed three or more public works projects and have
had a valid business license in Washington for three or more years are exempt from this
subsection.

B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS:

Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident
contractors. Any bid received from a non-resident contractor from a state that provides an in-
state percentage bidding preference is subject application of a comparable percentage
disadvantage.

A non-resident contractor from a state that provides an in-state percentage bidding preference
means a contractor that:

1. Is from a state that provides a percentage bid preference to its resident contractors
bidding on public works projects, and

2. Does not have a physical office located in Washington at the time of bidding on the City
of Tacoma public works project.

The state of residence for a non-resident contractor is the state in which the contractor was

incorporated, or if not a corporation, the state in which the contractor’s business entity was
formed.

Revised: 07/29/2020 Page 1 of 4
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The City of Tacoma will evaluate all non-resident contractors for an out of state bidder
preference. If the state of the non-resident contractor provides an in state contractor
preference, a comparable percentage disadvantage will be applied to the non-resident
contractor’s bid prior to contract award. The responsive and lowest and best responsible bidder
after application of any non-resident disadvantage will be awarded the contract.

The reciprocal preference evaluation does not apply to public works procured pursuant to RCW
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies
prohibit the application of bid preferences, or any other procurement exempt from competitive
bidding.

Bidders must provide the City of Tacoma with their state of incorporation or the state in which
the business entity was formed and include whether the bidder has a physical office located in
Washington.

The bidder shall submit documentation demonstrating compliance with above criteria on the
enclosed State Responsibility and Reciprocal Bidder Information form.

C. SUBCONTRACTOR RESPONSIBILITY

1. The Contractor shall include the language of this subcontractor responsibility section in
each of its first tier subcontracts, and shall require each of its subcontractors to include
the same language of this section in each of their subcontracts, adjusting only as
necessary the terms used for the contracting parties. The requirements of this section
apply to all subcontractors regardless of tier.

2. Atthe time of subcontract execution, the Contractor shall verify that each of its first tier
subcontractors meets the following bidder responsibility criteria:

a. Have a current certificate of registration as a contractor in compliance with chapter
18.27 RCW, which must have been in effect at the time of subcontract bid submittal;

b. Have a current Washington Unified Business Identifier (UBI) number;
c. If applicable, have:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. A Washington Employment Security Department number, as required in Title 50
RCW;

c. A Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW;

d. An electrical contractor license, if required by Chapter 19.28 RCW,

e. An elevator contractor license, if required by Chapter 70.87 RCW and,;

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).

Revised: 07/29/2020 Page 2 of 4
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II. CITY OF TACOMA

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA = CITY OF TACOMA:

In order to be considered a responsible bidder, the prospective bidder shall have all of the
following qualifications set forth in Tacoma Municipal Code 1.06.262:

1.
2.

3.

Adequate financial resources or the ability to secure such resources;

The necessary experience, stability, organization and technical qualifications to perform

the proposed contract;

The ability to comply with the required performance schedule, taking into consideration

all existing business commitments;

A satisfactory record of performance, integrity, judgment and skills; and

Be otherwise qualified and eligible to receive an award under applicable laws and

regulations.

a. Bidder Responsibility. Bidders shall not be in violation of 39.04.350 RCW Bidder
Responsibility Criteria - Supplemental Criteria.

In addition to the mandatory bidder responsibility criteria listed immediately above, the City may,
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal
Code Chapter 1.06.262 in determining bidder responsibility:

1.

2.

ok

No

10.
11.

12.

The ability, capacity, experience, stability, technical qualifications and skill of the
respondent to perform the contract;

Whether the respondent can perform the contract within the time specified, without delay
or interference;

Integrity, reputation, character, judgment, experience, and efficiency of the respondents,
including past compliance with the City’s Ethics Code;

Quality of performance of previous contracts;

Previous and existing compliance with laws and ordinances relating to contracts or
services;

Sufficiency of the respondent’s financial resources;

Quality, availability, and adaptability of the supplies, purchased services or public works
to the particular use required;

Ability of the respondent to provide future maintenance and service on a timely basis;
Payment terms and prompt pay discounts;

The number and scope of conditions attached to the submittal;

Compliance with all applicable City requirements, including but not limited to the City's
Ethics Code and its Equity in Contracting and Local Employment and Apprenticeship
Training programs;

Other qualification criteria set forth in the specification or advertisement that the
appropriate department or division head determines to be in the best interests of the
City.

The City may require bidders to furnish information, sworn or certified to be true, to demonstrate
compliance with the City responsibility criteria set forth above. If the city manager or director of
utilities is not satisfied with the sufficiency of the information provided, or if the prospective
respondent does not substantially meet all responsibility requirements, any submittal from such
respondent must be disregarded.

Revised: 07/29/2020 Page 3 of 4
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B. ADDITIONAL SUPPLEMENTAL CRITERIA — NOT APPLICABLE

C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA

Potential bidders may request modifications to the City’s supplemental criteria by submitting a
written request to the Purchasing Division via email to bids@cityoftacoma.org no later than 5:00
p.m. Pacific Time, three days prior to the submittal deadline. Please include the Specification
No. and Title when submitting such requests. Requests must include justification for why
certain criteria should be modified. Requests received after this date and time will not be
considered.

The City will respond to a timely submitted request prior to the bid opening date. Changes to
the supplemental criteria, if warranted, will be issued by addendum to the solicitation documents
and posted to the City’s website for the attention of all prospective bidders.

D. DETERMINATION OF BIDDER RESPONSIBILITY

If the City determines the bidder does not meet the criteria above and is therefore not a
responsible bidder, the City shall notify the bidder in writing with the reasons for its
determination. If the bidder disagrees, the bidder may appeal the determination in a manner
consistent with the City’s Protest Policy. Appeals are coordinated by the Purchasing Division
heard by the Procurement and Payables Division manager for contracts less than or equal to
$500,000 and by Contracts and Awards Board for contracts greater than $500,000.

Revised: 07/29/2020 Page 4 of 4
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BIDPROPOSAL

SPECIFICATION NO. ES23-0008F

Stormwater Pond Rehabilitation — Various Areas

The undersigned hereby certifies that he/she has examined the location and construction details of
work as outlined on the Plans and Specifications for Project No. ENV-02015-04, ENV-03027-11 and
has read and thoroughly understands the Plans and Specifications and contract governing the work
embraced in this improvement and the method by which payment will be made for said work, and
hereby proposes to undertake and complete the work embraced in this improvement in accordance
with said Plans, Specifications and contract and at the following schedule of rates and prices:

NOTE:

ITEM
NO.

1. Unit prices of all items, all extensions and total amount of bid should be shown. Show

unit prices in figures only.

2. The notations below the item numbers refer to the specification section where
information may be found regarding each contract item. These notations are intended
only as a guide and are not warranted to refer to all specification sections where

information may be found.

ITEM DESCRIPTION

1.
1-07.15(1)

2.
7-08
8-01

8-01

8-01

1-09.7

7.
1-10

SPCC Plan

Temporary Storm Sewer Bypass Plan
Stormwater Pollution Prevention Plan
(SWPPP)

Erosion/Water Pollution Control

Dewatering Plan

West Pond — 3510 S Mullen St.-City of
Tacoma Landfill

Mobilization

Project Temporary Traffic Control

Contractor’s Name:
Specification No. ES23-0008F
Page 1 of 6

ESTIMATED
QUANTITY

1

Lump Sum

1
Lump Sum

1
Lump Sum

Force Account

1
Lump Sum

1
Lump Sum

1
Lump Sum

UNIT
PRICE

Lump Sum

Lump Sum

Lump Sum

Estimated

Lump Sum

Lump Sum

Lump Sum

TOTAL
AMOUNT

$10,000.00
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ITEM

NO.

ITEM DESCRIPTION

2-03

7-07

10.
7-08

11.
8-01

12.
8-01

13.
8-15

14.
1-09.7

15.
1-10

16.
2-03

17.
7-07

18.
7-08

19.
8-01

20.
8-01

21.
8-12

Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure
Temporary Storm Sewer Bypass
Dewatering

Inlet Protection

Quarry Spalls

East Pond S Mullen St.-City of Tacoma
Landfill

Mobilization

Project Temporary Traffic Control
Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure

Temporary Storm Sewer Bypass

Dewatering

Inlet Protection

Remove and Replace Chain Link Fence

Contractor’s Name:
Specification No. ES23-0008F
Page 2 of 6

ESTIMATED
QUANTITY

89
Ton

1
Lump Sum

1
Lump Sum

1
Lump Sum

1
Each

37
Ton

1
Lump Sum

1
Lump Sum

271
Ton

1
Lump Sum

1
Lump Sum

1
Lump Sum

1
Each

30
LF

$

$

$

UNIT
PRICE

TOTAL
AMOUNT

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum
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ITEM
NO.

ITEM DESCRIPTION

22.
8-15

23.
1-09.7

24.
1-10

25.
2-03

26.
7-07
27.
7-08
28.
8-01

29.
8-01

30.
8-15

31.
1-09.7

32.
1-10

33.
2-03

34.
7-07

35.
7-08

Quarry Spalls

North Pond — 3510 S Mullen St.-City of
Tacoma Landfill

Mobilization

Project Temporary Traffic Control

Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure
Temporary Storm Sewer Bypass

Dewatering

Inlet Protection

Quarry Spalls
Rehe Plat Wetpond — 5001 East N Street

Mobilization

Project Temporary Traffic Control
Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure

Temporary Storm Sewer Bypass

Contractor’s Name:
Specification No. ES23-0008F
Page 3 of 6

ESTIMATED
QUANTITY

38
Ton

1
Lump Sum

1
Lump Sum

3727
Ton

1
Lump Sum

1
Lump Sum

1
Lump Sum

2
Each

37
Ton

1
Lump Sum

1
Lump Sum

41
Ton

1
Lump Sum

1
Lump Sum

$

UNIT
PRICE

TOTAL
AMOUNT

Lump Sum

Lump Sum

$

$

$

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum
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ITEM

NO.

ITEM DESCRIPTION

36.
8-01

37.
8-01

38.
8-15

39.
1-09.7

40.
1-10

41.
2-03

42.
7-07

43.
7-08

44,
8-01

45.
8-01

46.
8-05

47.
8-05

48.
8-12

49.
8-12

50.
8-15

Dewatering

Inlet Protection

Quarry Spalls

Kirkview — 1032 E 49" ST

Mobilization

Project Temporary Traffic Control
Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure

Temporary Storm Sewer Bypass

Dewatering

Inlet Protection

Bioswale Seed Mix

Topsoil Type A

Double 20 Ft. Chain Link Gate

Remove and Replace Chain Link Fence

Quarry Spalls

Contractor’s Name:
Specification No. ES23-0008F
Page 4 of 6

ESTIMATED
QUANTITY

1

Lump Sum

2
Each

17
Ton

1
Lump Sum

1
Lump Sum

11
Ton

1
Lump Sum

1
Lump Sum

1
Lump Sum

3
Each

117
Sg. Yd.

26
Cu. Yd.

1
Each

20
LF

6
Ton

UNIT
PRICE

Lump Sum

$

TOTAL
AMOUNT

Lump Sum

Lump Sum

$

Lump Sum

Lump Sum

Lump Sum
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ITEM
NO.

ITEM DESCRIPTION

51.
1-09.7

52.
1-10

53.
2-03

54.
7-07

55.
7-08

56.
8-01

57.
8-01

58.
8-15

59.
1-09.7

60.
1-10

61.
2-03

62.
7-07

Harbor View Heights — 2435 25 Street NE

Mobilization

Project Temporary Traffic Control
Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure

Temporary Storm Sewer Bypass

Dewatering

Inlet Protection

Quarry Spalls

Harbor Ridge Estates Detention Pond
5035 Norpoint Way NE

Mobilization

Project Temporary Traffic Control

Roadway Excavation of Contaminated
Material, Incl. Haul

Cleaning Existing Drainage Structure

Contractor's Name:

Specification No. ES23-0008F

ESTIMATED
QUANTITY

1
Lump Sum

1
Lump Sum

47
Ton

1
Lump Sum

1
Lump Sum

1
Lump Sum

4
Each

80
Ton

1
Lump Sum

1
Lump Sum

25
Ton

1
Lump Sum

Page 5 of 6

$

$

$

UNIT
PRICE

Lump Sum

Lump Sum

TOTAL
AMOUNT

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum
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63.
7-08

64.
8-01

65.
8-01

66.
8-15

Temporary Storm Sewer Bypass

Dewatering

Inlet Protection

Quarry Spalls

Base Bid (Subtotal Items Nos. 1- 66 )

10.3% Sales Tax (Items Nos. 1 - 66)

Contractor’s Name:
Specification No. ES23-0008F
Page 6 of 6

1
Lump Sum

1
Lump Sum

4
Each

15
Ton

$

Lump Sum

Lump Sum
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SIGNATURE PAGE

CITY OF TACOMA
ENVIRONMENTAL SERVICES/SCIENCE AND ENGINEERING

All submittals must be in ink or typewritten, executed by a duly authorized officer or representative of
the bidding/proposing entity, and received and time stamped as directed in the Request for Bids page
near the beginning of the specification. If the bidder/proposer is a subsidiary or doing business on
behalf of another entity, so state, and provide the firm name under which business is hereby transacted.

REQUEST FOR BIDS SPECIFICATION NO. ES23-0008F
Stormwater Pond Rehabilitation — Various Areas

The undersigned bidder/proposer hereby agrees to execute the proposed contract and furnish all
materials, labor, tools, equipment and all other facilities and services in accordance with these
specifications.

The bidder/proposer agrees, by submitting a bid/proposal under these specifications, that in the event
any litigation should arise concerning the submission of bids/proposals or the award of contract under
this specification, Request for Bids, Request for Proposals or Request for Qualifications, the venue of
such action or litigation shall be in the Superior Court of the State of Washington, in and for the County
of Pierce.

Non-Collusion Declaration

The undersigned bidder/proposer hereby certifies under penalty of perjury that this bid/proposal is
genuine and not a sham or collusive bid/proposal, or made in the interests or on behalf of any person or
entity not herein named; and that said bidder/proposer has not directly or indirectly induced or solicited
any contractor or supplier on the above work to putin a sham bid/prop osal or any person or entity to
refrain from submitting a bid/proposal; and that said bidder/proposer has not, in any manner, sought by
collusion to secure to itself an advantage over any other contractor(s) or person(s).

Bidder/Proposer’s Registered Name Signature of Person Authorized to Enter Date
into Contracts for Bidder/Proposer

Address

Printed Name and Title

City, State, Zip

(Area Code) Telephone Number / Fax Number

Authorized Signatory E-Mail Address

State Business License Number
in WA, also known as UBI (Unified Business Identifier) Number

E.I.No. / Federal Social Security Number Used on Quarterly
Federal Tax Return, U.S. Treasury Dept. Form 941

State Contractor’'s License Number
(See Ch. 18.27, R.C.W.)

E-Mail Address for Communications

Addendum acknowledgement #1 #2 #3 #4 #5

THIS PAGE MUST BE SIGNED AND RETURNED WITH SUBMITTAL.

Form No. SPEC-080A
Revised: 06/01/2021
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Herewith find deposit in the form of a cashier’s check in the amount of $ which

amount is not less than 5-percent of the total bid.

SIGN HERE

BID BOND

KNOW ALL MEN BY THESE PRESENTS:

That we, , as Principal, and

, as Surety, are held

and firmly bound unto the City of Tacoma, as Obligee, in the penal sum of

dollars, for the payment of which the Principal

and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and
severally, by these presents.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for

according to the terms of the proposal or bid made by the Principal therefor, and the Principal shall duly make
and enter into a contract with the Obligee in accordance with the terms of said proposal or bid and award and
shall give bond for faithful performance thereof, with Surety or Sureties approved by the Obligee; or if the
Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit
specified in the call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full
force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated

damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

PRINCIPAL: SURETY:

, 20

Received return of deposit in the sum of $

Form No. SPEC-090A Revised: 08/2004
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City of Tacoma

Certification of Compliance with Wage Payment Statutes

The bidder hereby certifies that, withinthe three-year period immediately preceding
the bid solicitation date (April 11, 2023), that the bidder is not a “willful” violator, as
defined in RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52
RCW, as determined by a final and binding citation and notice of assessmentissued
by the Departmentof Labor and Industries or through a civil judgment entered by a
court of limited or general jurisdiction.

| certify under penalty of perjury under the laws of the state of Washington that the
foregoing istrue and correct.

Bidder

Signature of Authorized Official*

Printed Name

Title

Date City State
Check One:

Individual ™I Partnership O Joint Venture O Corporation I

State of Incorporation, or if not a corporation, the state where business entity was
formed:

If a co-partnership, give firm nameunder which business is transacted:

* |f a corporation, proposal must be executed in the corporate name by the president or vice -president
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership,
proposal must be executed by a partner.

Certification of Compliance with Wage Payment Statutes 09/20/2018
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Specification No.

Name of Bidder:

State Responsibility and Reciprocal Bid Preference Information

Certificate of registration as a contractor Number:

(Must be in effect at the time of bid submittal):
Effective Date:

Expiration Date:

Current Washington Unified Business Identifier Number:

(UBI) Number:

Do you have industrial insurance (workers’ compensation) I Yes ] No
Coverage nor your employees working in Washington? [J Not Applicable
Washington Employment Security Department Number Number:

1 Not Applicable

Washington Department of Revenue state excise tax Number:

Registration number:
1 Not Applicable

Have you been disqualified from bidding any public I Yes 1 No
works contracts under RCW 39.06.010 or 39.12.065(3)7? If yes, provide an explanation of your
disqualification on a separate page.

Do you have a physical office located in the state of L] Yes [J No
Washington?

If incorporated, in what state were you incorporated? State: 1 Not Incorporated

If not incorporated, in what state was your business State:
entity formed?

Have you completed the training required by RCW O Yes 1 No
39.04.350, or are you on the list of exempt businesses
maintained by the Department of Labor and Industries?

Revised: 07/20/2007, 04/12/2012, 06/21/2019
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EIC REQUIREMENT FORM

EQUITY IN CONTRACTING REQUIREMENTS & PROCEDURES:

All bidders must complete and submit with their bid the following solicitation form
contained in the bid submittal package:

City of Tacoma — EIC Utilization Form

IMPORTANT NOTE:

It is the bidder’s responsibility to ensure that the subcontractor(s) listed on the EIC
Utilization Form are currently certified by the State of Washington’s Office of Minority
and Women Business Enterprises (OMWBE) at the time of bid opening. This may be
verified by contacting the EIC Office at 253-591-5075 between 8 AM and 5 PM, Monday
through Friday or the OMWBE Office at (866) 208-1064. Please refer to the City of
Tacoma EIC code.

EQuUITY IN CONTRACTING REQUIREMENTS

Minority Business Women Business Small Business Enterprise
Enterprise Requirement Enterprise Requirement Requirement
6% 2% 6%

A list of EIC-eligible companies is available on the following web site addresses:

www.omwbe.diversitycompliance.com*

MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS
INDICATED ON THE EIC UTILIZATION FORM MAY RENDER THE BIDDER IN
DEFAULT OF CITY ORDINANCE 1.07

CCD/SBE: ENV-02015-04-01 & ENV-03027-11-01

Date of Record: 02/28/2023

Project Spec#: ES23-0008F

Project Title: Stormwater & Solid Waste Management 2023 Pond Rehabilitation — Various Sites

*For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays Harbor, Thurston, or any

counties adjacent to the county in which the work is performed per 1.07.050(2)(b-c). Contact the EIC Office if you have any
questions.

Document Updated 09.06.2022


https://omwbe.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=2226&TN=omwbe
http://www.omwbe.diversitycompliance.com/
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City of Tacoma
Zax  Community & Economic Development
- Office of Equity in Contracting

amssatill 747 Market Street, Rm 900
aAC0ImMA  Tacoma WA 98402

253-591-5826

Email: EICOffice@cityoftacoma.org

EQUITY IN CONTRACTING UTILIZATION FORM

This form is to document only the contractors, subcontractors, material suppliers or other types of firms that are intended to be used to meet the stated EIC requirements for the
contract awarded from this solicitation. This information will be used to determine contract award. Additional forms may be used if needed.
e You must include this form with your bid submittal in order for your bid to be responsive.
e  Prime contractors are required to solicit bids from Businesses that are "Certified" by the Office of Minority and Women's Business Enterprises
(OMWBE) www.omwbe.wa. gov| as a MBE, WBE, and SBE to be know as "Certified Business".
e Itis the Prime contractor’s responsibility to verify the certification status of the business(s) intended to be utilized prior to the submittal deadline.
Bidder’s Name:

Address: City/State/Zip:
Spec. No. Base Bid * $ Complete business names and phone numbers are required to verify your usage of Certified Businesses
a. b. c. d. e. f. g. h.
Business Name and Certification MBE, WBE, or | NAICS code(s) Contractor Bid Material Supplier | Estimated MBE | Estimated WBE | Estimated SBE
Number(s) SBE Amount Bid Amount Usage Dollar Usage Dollar Usage Dollar
(Write all that (1009%0) (20%) Amount Amount Amount
apply)

I v N

i. MBE Utilization % j. WBE Utilization % k. SBE Utilization %
By signing and submitting this form the bidder certifies that the OMWBE Certified Business(s) listed will be used on this project including all applicable change orders.

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date

CCD/EIC/BID DOCS revised March 4, 2022


http://www.omwbe.wa.gov/
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INSTRUCTIONS FOR COMPLETING
EIC UTILIZATION FORM

The purpose of these instructions is to assist bidders in properly completing the EIC Utilization Form.

This form when submitted with your bid, provides information to the City of Tacoma to accurately review and evaluate your
proposed EIC usage.

1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductibles selected by the City of Tacoma. Also,
please refer to Items #10-12 below.

2. Column “a” — List all Certified Business(s) that you will be awarding a contract to if you are the successful bidder.

3. Column "b" — Identify if the Certified Business(s) is being utilized as an MBE, WBE, or SBE. (Businesses may count towards
multiple requirements).

4. Column "c" — List the appropriate NAICS code(s) for the scope of work, services, or materials/supplies for each Certified
Business.

5. Column “d” — The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This
quote is the price that you and the Certified Businesses have negotiated prior to bid opening.

6. Column “e” — The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This
guote is the price that you and the material supplier have negotiated prior to bid opening.

7. Column "f" — Estimated MBE Usage Dollar Amount: For all MBE firms used, multiply the amount in Column “d” by 1.0 plus the
amount in Column “e” by 0.20. Insert the total amount in this column.

8. Column “g” — Estimated WBE Usage Dollar Amount: For all WBE firms used, multiply the amount in Column “d” by 1.0 plus the
amount in Column “e” by 0.20. Insert the total amount in this column.

9. Column “h”- Estimated SBE Usage Dollar Amount: For all MBE, WBE, or SBE firms used, Multiply the amount in Column “d” by
1.0 plus the amount in Column “e” by 0.20. Insert the total amount in this column.

10. Block “i” — The percentage of actual MBE utilization calculated on the Base Bid only. (Divide the sum of Estimated MBE Usage
Dollar Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “f’ divided by
Base Bid (*) x 100 = MBE usage as a percentage of the Base Bid.)

11. Block “j” — The percentage of actual WBE utilization calculated on the Base Bid only. (Divide the sum of Estimated WBE Usage

Dollar Amount (Column “g”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “g” divided by
Base Bid (*) x 100 = WBE usage as a percentage of the Base Bid).

CCD/EIC/BID DOCS revised March 4, 2022
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12. Block “k” — The percentage of actual SBE utilization calculated on the Base Bid only. (Divide the sum of Estimated SBE Usage
Dollar Amount (Column “h”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “h” divided
by Base Bid (*) x 100 = SBE usage as a percentage of the Base Bid.)

It is the prime contractor’s responsibility to check the status of Certified Businesses prior to bid opening. Call the EIC Office at
253-591-5826 or email at EICOffice@cityoftacoma.org for additional information.

CCD/EIC/BID DOCS revised March 4, 2022
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CONTRACT
Resolution No.
Contract No.

This Contract is made and entered into effective as of [Month], [Day], [Year] (“Effective Date”) by and between
the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and [supplier name as it
appears in Ariba, including dbas or trade names] (“Contractor”).

That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as
follows:

l. Contractor shall fully execute and diligently and completely perform all work and provide all services and
deliverables described herein and in the items listed below each of which are fully incorporated herein
and which collectively are referred to as “Contract Documents”:

1. Specification No. [Spec Number] [ Spec Title] together with all authorized addenda.

2. Contractor’'s submittal [or specifically described portions thereof] dated [Enter Submittal Date]
submitted in response to Specification No. [Spec Number] [Spec Title].

3. Describe with specific detail and list separately any other documents.that will make up the
contract (fee schedule, work schedule, authorized personnel, etc.).or any other additional items
mutually intended to be binding upon the parties.

Il. If federal funds will be used to fund, pay or reimburse-all or a portion©f the services provided under the
Contract, the terms and conditions set forth at this Appendix A are‘incorporated into and made part of
this Contract and CONTRACTOR will comply with all applicable provisions of Appendix A and with all
applicable federal laws, regulations, executive orders; policies, procedures, and directives in the
performance of this Contract.

If CONTRACTOR's receipt of federal funds under this Contract is as a sub-recipient, a fully completed
Appendix B, “Sub-recipient Information and.Requirements” is incorporated into and made part of this
Contract.

[l In the event of a conflict or inconsistency between the terms and conditions contained in this document
entitled Contract and any terms and conditions contained the above referenced Contract Documents the
following order of precedence applies with the first listed item being the most controlling and the last
listed item the least controlling:

1. Contract, inclusive of Appendices A and B.
2. List remaining Contract Documents in applicable controlling order.

V. The Contract terminates on xxxxx, and may be renewed for Xxxxxxxx

V. The total price to be paid by City for Contractor’s full and complete performance hereunder, including
during any authorized renewal terms, may not exceed:
$[Dollar Amount], plus any applicable taxes.

VI. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract
Documents, and the City agrees to make payments at the times and in the manner and upon the terms
and conditions specified. Except as may be otherwise provided herein or in Contract Documents
Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever
that may be required for the transfer of materials and for constructing and completing the work and
providing the services and deliverables required by this Contract.

VII. The City’s preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka
procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then
check or other cash equivalent. CONTRACTOR may be required to have the capability of accepting the
City’s ePayables or credit card methods of payment. The City of Tacoma will not accept price changes
or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole
discretion, will determine the method of payment for this Contract.

Supplies PurchasedServices PW Form No. SPEC-120A CWHHHHiHHE
Template Revised: 02/03/2022 Page 1 of 9
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VIII. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or failure
of City to demand verification of coverage or compliance by Contractor with the insurance requirements
contained in the Contract Documents shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

IX. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to
the full performance of all the requirements contained herein and in Contract Documents.

It is further provided that no liability shall attach to City by reason of entering into this Contract, except
as expressly provided herein.

IN WITNESS WHEREOF, the Parties hereto have accepted and executed this Contract, as of the Effective Date
stated above, which shall be Effective Date for bonding purposes as applicable.

CITY OF TACOMA: CONTRACTOR:
Signature: Signature:
Name: Name:
Title: Title:

(City of Tacoma use only - blank lines are intentional)

Director of Finance:

Deputy/City Attorney (approved.as.to form):

Approved By:

Approved By:

Approved By:

Approved By:

Approved By:

Approved By:

APPENDIX A
FEDERAL FUNDING

Supplies PurchasedServices PW Form No. SPEC-120A CWHHHHiHHE
Template Revised: 02/03/2022 Page 2 of 9
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1. Termination for Breach

CITY may terminate this Contract in the event of any material breach of any of the terms and
conditions of this Contract if CONTRACTOR’s breach continues in effect after written notice of
breach and 30 days to cure such breach and fails to cure such breach.

2. Prevailing Wages

1.

If federal, state, local, or any applicable law requires CONTRACTOR to pay prevailing
wages in connection with this Contract, and CONTRACTOR is so notified by the CITY,
then CONTRACTOR shall pay applicable prevailing wages and otherwise comply with the
Washington State Prevailing Wage Act (RCW 39.12) in the performance of this Contract.

If applicable, a Schedule of Prevailing Wage Rates and/or the current prevailing wage
determination made by the Secretary of Labor for the locality or localities where the
Contract will be performed is made of part of the Contract by this reference. If prevailing
wages apply to the Contract, CONTRACTOR and its subcontractors shall:

i. Be bound by and perform all transactions regarding.the Contract relating to
prevailing wages and the usual fringe benefits in compliance with the provisions of
Chapter 39.12 RCW, as amended, the Washington State Prevailing Wage Act
and/or the Davis-Bacon Act (40 U.S.C. 3141- 3144 ,.and 3146-3148) and the
requirements of 29 C.F.R. pt. 5 as may be applicable, including the federal
requirement to pay wages not less than once a week.

i.  Ensure that no worker, laborer or mechanic employed in the performance of any
part of the Contract shall be paid less than the prevailing rate of wage specified on
that Schedule and/or'specified in a wage determination made by the Secretary of
Labor (unless specifically. preempted by federal law, the higher of the Washington
state prevailing'wage or federal Davis-Bacon rate of wage must be paid.

iii.  Immediately upon award of the Contract, contact the Department of Labor and
Industries, Prevailing Wages section, Olympia, Washington and/or the federal
Department of Labar, to obtain full information, forms and procedures relating to
these matters. Per such procedures, a Statement of Intent to Pay Prevailing Wages
and/or other or<additional documentation required by applicable federal law, must
be submitted by CONTRACTOR and its subcontractors to the CITY, in the manner
requested by the CITY, prior to any payment by the CITY hereunder, and an
Affidavit of Wages Paid and/or other or additional documentation required by
federal law must be received or verified by the CITY prior to final Contract payment.

3. COPELAND ANTI-KICKBACK ACT
For Contracts subject to Davis Bacon Act the following clauses will be incorporated into the
Contract:

A. CONTRACTOR shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the

requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference
into this Contract.

. CONTRACTOR or subcontractor shall insert in any subcontracts the clause above and

such other clauses federal agencies may by appropriate instructions require, and also a
clause requiring the subcontractors to include these clauses in any lower tier subcontracts.

Supplies PurchasedServices PW Form No. SPEC-120A CWHHHHiHHE
Template Revised: 02/03/2022 Page 3 of 9
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4.

The prime contractor shall be responsible for the compliance by any subcontractor or lower
tier subcontractor with all of these Contract clauses.

Breach. A breach of the contract clauses above may be grounds for termination of the
contract, and for debarment as a contractor and subcontractor as provided in 29 C.F.R. §
5.12.

EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this Contract, CONTRACTOR will not discriminate against any
employee or applicant for employment because of race, color, religion, sex, sexual orientation,
gender identity, or national origin. If the CONTRACTOR does over $10,000 in business a year
that is funded, paid or reimbursed with federal funds, CONTRACTOR will take specific and
affirmative action to ensure that applicants are employed, and that employees are treated
during employment without regard to their race, color, religion, sex, sexual orientation, gender
identity, or national origin. Such action shall include, but not be limited to the following:

A.

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship. CONTRACTOR agrees to postin conspicuous places,
available to employees and applicants for employment, notices to be provided setting forth
the provisions of this nondiscrimination clause.

. CONTRACTOR will, in all solicitations or advertisements for employees placed by or on

behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, sexual orientation, gender identity,
or national origin.

. CONTRACTOR will not discharge or in any other manner discriminate against any

employee or applicant for employment because such employee or applicant has inquired
about, discussed, or disclosed the compensation of the employee or applicant or another
employee or applicant. This provision shall not apply to instances in which an employee
who has accesstothe compensation information of other employees or applicants as a
part of such employee's essential job functions discloses the compensation of such other
employees or applicants to individuals who do not otherwise have access to such
information, unless such disclosure is in response to a formal complaint or charge, in
furtherance of an investigation, proceeding, hearing, or action, including an investigation
conducted by the employer, or is consistent with the Contractor's legal duty to furnish
information.

CONTRACTOR will send to each labor union or representative of workers with which he
has a collective bargaining agreement or other contract or understanding, a notice to be
provided advising the said labor union or workers' representatives of the contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

CONTRACTOR will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

In the event of CONTRACTOR’s noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations, or orders, this Contract may be
canceled, terminated, or suspended in whole or in part and the CONTRACTOR may be
declared ineligible for further federally funded contracts in accordance with procedures

Supplies PurchasedServices PW Form No. SPEC-120A CWHHHHiHHE
Template Revised: 02/03/2022 Page 4 of 9
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authorized in Executive Order 11246 of September 24, 1965, and such other sanctions
may be imposed and remedies invoked as provided in Executive Order 11246 of
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as
otherwise provided by law.

G. CONTRACTOR will include the portion of the sentence immediately preceding paragraph
(A) and the provisions of paragraphs (A) through (G) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued
pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such
provisions will be binding upon each subcontractor or vendor. CONTRACTOR will take
such action with respect to any subcontract or purchase order as the administering agency
may direct as a means of enforcing such provisions, including sanctions for
noncompliance:

Provided, however, that in the event CONTRACTOR becomes involved in, or is threatened
with, litigation with a subcontractor or vendor as a result of such direction by the
administering agency, the CONTRACTOR may request the United States to enter into
such litigation to protect the interests of the United States.

5. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

A. Overtime requirements. Neither CONTRACTOR or subcontractor contracting for any part
of the Contract work which may require or involve the employment of laborers or
mechanics shall require or permit any such laborer or mechanic in any workweek in which
he or she is employed on such work to work'in excess of forty hours in such workweek
unless such laborer or mechanic receives compensation at a rate not less than one and
one-half times the basic rate of pay.for all hours worked in excess of forty hours in such
workweek.

B. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the
clause set forthin'paragraph (3)(A) of this section the CONTRACTOR and any
subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such
CONTRACTOR and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with respect
to each individual laborer or mechanic, including watchmen and guards, employed in
violation of the clause set forth in paragraph (3)(A) of this section, in the sum of $27 for
each calendar day on which such individual was required or permitted to work in excess of
the standard workweek of forty hours without payment of the overtime wages required by
the clause set forth in paragraph (3)(A) of this section.

C. Withholding for unpaid wages and liquidated damages. The CITY shall upon its own action
or upon written request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account of work performed
by the CONTRACTOR or subcontractor under any such contract or any other Federal
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6.

contract with the same prime contractor, or any other federally-assisted contract subject to
the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of
such CONTRACTOR or sub-contractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (3)(B) of this section.

Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses
set forth in paragraph (3)(A) through (D) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts. The prime
CONTRACTOR shall be responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (3)(A) through (D) of this section.

CLEAN AIR ACT
A. CONTRACTOR agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401
et seq.

B. CONTRACTOR agrees to report each violation to the CITY and understands
and agrees that the CITY will, in turn, report each violation as required to assure
notification to the Federal Emergency Management Agency, and the appropriate
Environmental Protection Agency Regional Office.

CONTRACTOR agrees to include these requirements in each subcontract exceeding
$150,000 financed in whole or in part with federal funds.

7.
A.

FEDERAL WATER POLLUTION. CONTROL ACT

CONTRACTOR agrees to comply withrall applicable standards, orders, or regulations
issued pursuant to the'Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251
et seq.

CONTRACTOR agrees to report each violation to the CITY and understands and agrees
that the CITY willsin turn; report each violation as required to assure natification to the
appropriate federal agency.

CONTRACTOR agrees to include these requirements in each subcontract exceeding
$150,000 financed in whole or in part with federal funding.

8. DEBARMENT AND SUSPENSION

A. This Contract is a Covered Transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt.
3000. As such, the CONTRACTOR is required to verify that none of the contractor’s
principals (defined at 2 C.F.R. § 180.995) or its affiliates (defined at 2 C.F.R. § 180.905)
are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. §
180.935).

B. CONTRACTOR must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000,
subpart C, and must include a requirement to comply with these regulations in any lower
tier Covered Transaction it enters into.
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C. This certification is a material representation of fact relied upon by the CITY. If it is later
determined that the CONTRACTOR did not comply with 2 C.F.R. pt. 180, subpart C and 2
C.F.R. pt. 3000, subpart C, in addition to remedies available to CITY, the Federal
Government may pursue available remedies, including but not limited to suspension and/or
debarment.

D. CONTRACTOR agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and
2 C.F.R. pt. 3000, subpart C throughout the period of this Contract and to include a
provision requiring such compliance in its lower tier covered transactions.

9. BYRD ANTI-LOBBYING AMENDMENT

A. Contractors who apply or bid for an award of $100,000 or more shall file the required
certification with CITY. Each tier certifies to the tier above that it will not and has not used
Federal appropriated funds to pay any person or organization for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, officer or
employee of Congress, or an employee of a Member©of Congress in connection with
obtaining any Federal contract, grant, or any other award coveredby 31 U.S.C. § 1352.
Each tier shall also disclose any lobbying with non-Federal funds that takes place in
connection with obtaining any Federal award. Such disclosures are forwarded from tier to
tier up to the recipient who in turn will forward the certification(s) to the CITY.

B. If applicable, CONTRACTOR must sign-and.submit to the CITY the certification required
by Appendix A to 44 CFR Part 18 contained at Appendix A-1 to this Contract.

10. PROCUREMENT OF RECOVERED MATERIALS

A. In the performance of this Contract, CONTRACTOR shall make maximum use of products
containing recovered materials that.are EPA-designated items unless the product cannot
be acquired:

i. Competitively within a timeframe providing forcompliance with the contract
performance schedule;

i. Meeting contract performance requirements; or
iii. Atareasonable price.

B. Information about this requirement, along with the list of EPA- designated items, is
available at EPA’'s Comprehensive Procurement Guidelines web site,
https://www.epa.gov/smm/comprehensive- procurement-guideline-cpg-program.

C. CONTRACTOR also agrees to comply with all other applicable requirements of Section
6002 of the Solid Waste Disposal Act.
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APPENDIX A-1

APPENDIX A to 44 C.F.R. PART 18 — CERTIFICATION REGARDING LOBBYING
Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any
person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency;‘a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection.with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
“Disclosure Form to Report Lobbying,” in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents for all
subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of factupon which reliance was placed when this transaction was
made or entered into. Submission of this certification is.a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The Contractor, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In‘addition, the Contractor understands and agrees that the provisions of 31
U.S.C. Chap.38, Administrative Remedies for

False Claims and Statements, apply to this certification and disclosure, if any.

Signature of Contractor’s Authorized Official

Name and Title of Contractor’s Authorized Official

Date
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APPENDIX B—Sub-recipient information and requirements

Pursuant to 2 CFR 200.332(a)(1) Federal Award Identification

(i) Agency Name (must match the name (ii) Unique Entity Identifier |City of Tacoma
associated with its unique entity identifier) . Number for This
(i.e., DUNS)
Agreement
(iii) Federal Award (iv) Federal Award |(v) Federal Period of (vi) Federal Budget
Identification Number Date Performance Start and End Period Start and End
(FAIN) Date Date
(vii) Amount of Federal (viii) Total Amount of Federal (ix) Total Amount of the Federal
Funds Obligated to the Funds Obligated to the agency Award Committed to the agency
agency by this action:
S
13

(x) Federal Award Project Description:

CORONAVIRUS STATE AND LOCAL FISCAL RECOVERY FUNDS- City of Tacoma

(xi) Federal Awarding Agen’ Pass-Through Entity: Awarding Official Name
cy: ) and Contact Information:
City of Tacoma
DEPARTMENT OF THE
TREASURY
(xii) Assistance Listing Number and Name (the pass-through entity must (xiii) Identification
identify the dollar amount made available under each Federal award and |of Whether the Award is
the Assistance Listing number at time of disbursement) R&D

(xiv) Indirect Cost Rate for |Award Payment Method (lump
the Federal Award sum payment or reimbursement)

REIMBURSEMENT

Supplies PurchasedServices PW Form No. SPEC-120A CWiHHHHitHH
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):i‘;v‘ PAYMENT BOND
S—— TO THE CITY OF TACOMA
Tacoma
|
Resolution No.
Bond No.
That we, the undersigned,
as principal, and
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of,
$ , for the payment whereof Contractor and Surety bind themselves,

their executors, administrators, legal representatives, successors and assigns, jointly and severallys firmly by these presents.

This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of
Tacoma.

WHEREAS, under and pursuant to the City Charter and general ordinances of the City.of Tacoma, the said City has or is
about to enter with the above bounden principal, a contract, providing for

Specification No.

Specification Title:

Contract No.

(which contract is referenced to herein and is made a part hereof as.though attached hereto), and

WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in
the manner and within the time set forth.

This statutory payment bond shall become null and void,if and when, the Principal, its heirs, executors, administrators,
successors, or assigns shall pay all persons in accordance with RCW 89.08, 39.12, and 60:28, including all workers, laborers,
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions
and supplies for the carrying on of such work, and all taxes incurred on said\Contract under Titles 50 and 51 RCW and all
taxes imposed on the Principal under Title 82 RCW; and.if'such payment obligations have not been fulfilled, this bond shall
remain in full force and effect.

The Surety for value received agrees that,no change, extension of time, alteration or addition to the terms of the Contract shall
in any way affect its obligation on thissdbond, and,waivers natice of any changes, extension of time, alteration or addition to the
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of
the Contract that increase the total amount to'be paid the Principal shall automatically increase the obligation of the Surety on
this bond and notice to Surety is not required fonsuch increased obligation.

No suit or action shall be cemmenced hereunder by:any claimant unless claimant shall have given the written notices to the
City, and where required, the Contractor, in accordance with RCW 39.08.030.

The amount of this bond shall be reducediby and to the extent of any payment or payments made in good faith hereunder,
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is
commenced under and against'this bond.

If any claimant shall, commence suit and obtain‘judgment against the Surety for recovery hereunder, then the Surety, in
additionto such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as
may belincurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be
in Pierce Countyy WA.

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff
Bureau of Accounts, U.S. Department of the Treasury.

Form No. SPEC-100B 04/09/2020
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Resolution No.

Bond No.
Specification No.
Contract No.

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety.

Principal: Enter Vendor Legal Name

Form No. SPEC-100B 04/09/2020

By:

Surety:

By:

Agent’'s Name:

Agent’s Address:
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Ji‘;v‘ PERFORMANCE BOND
RN TO THE CITY OF TACOMA
Tacoma
|
Resolution No.
Bond No.
That we, the undersigned,
as principal, and
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of
$ , for the payment whereof Contractor and Surety bind themselves,

their executors, administrators, legal representatives, successors and assigns, jointly and severall ly by these presents.

This obligation is entered into in pursuance of the statutes of the State of Washington, th dinances of the City of

Tacoma.

WHEREAS, under and pursuant to the City Charter and general ordinances of the
about to enter with the above bounden principal, a contract, providing for

Specification No.

Specification Title:

Contract No.

(which contract is referenced to herein and is made a part hereof a

the manner and within the time set forth.

This statutory performance bond shall become null and
successors, or assigns shall well and faithfully perfor
and conditions of all duly authorized modifications, a
time and in the manner therein specified; and if such
force and effect.

or the work performed. The Surety agree
increase the total amount to be paid the Pri icallydncrease the obligation of the Surety on this bond and

If the City shall commence
such judgement, shall pay 3
any action arising out of in i

ainst the Surety for recovery hereunder, then the Surety, in addition to
i red by the City in enforcement of its rights hereunder. Venue for

Surety companies executing b d to transact business in the State of Washington as surety and named
in the current | in Federal Bonds” as published in the Federal Register by the Audit Staff

Bureau of.

One ori and signed by the parties’ duly authorized officers. This bond will only be accepted if it is
accom r of attorney for the office executing on behalf of the surety.

By:

Surety:

By:

Agent’'s Name:

Agent’s Address:

Form No. SPEC-100A 04/09/2020
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GENERALRELEASETO THE CITY OF TACOMA

The undersigned, named as the contractor for

Project / Spec. #

between and the City of Tacoma,

(Themselves or ltself)

dated , 20, hereby releases the City of

Tacoma, its departmental officers and agents from any and all claim or claims
whatsoever in any manner whatsoever at any time whatsoever arising out of and/or in
connection with and/or relating to said contract, excepting only the equity of the
undersigned in the amount now retained by the City of Tacoma under said contract,
to-wit the sum of $

Signed at Tacoma, Washington this day of , 20

Contractor

By

Title
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INTRODUCTION

(******)

The following special provisions shall be used in conjunction with the "2023 Standard
Specifications for Road, Bridge and Municipal Construction" and "Standard Plans for
Road, Bridge, and Municipal Construction" as prepared by the Washington State
Department of Transportation (WSDOT). State Standard Specifications are available
through WSDOT, by calling (360) 705-7430, emailing engrpubs@wsdot.wa.gov, or may
be downloaded, free of charge, from this location on the WSDOT home page:
http://www.wsdot.wa.gov/Publications/Manuals/M41-10.htm

These Special Provisions are made up of both General Special Provisions (GSPs) from
various sources, which may have project-specific fill-ins; and project-specific Special
Provisions. Each Provision either supplements, modifies, or replaces the comparable
Standard Specification, or is a new Provision. The deletion, amendment, alteration, or
addition to any subsection or portion of the Standard Specifications is meant to pertain
only to that particular portion of the section, and in no way should it be interpreted that
the balance of the section does not apply.

The GSPs are labeled under the headers of each GSP, with the date of the GSP and its
source, as follows:

(May 18, 2007 APWA GSP)
(August 7, 2006 WSDOT GSP)
(April 2, 2007 Tacoma GSP)

The project specific Special Provisions are labeled under the headers of each Special
Provision as follows:

(******)

A pre-bid conference will be held via zoom conference call at 10:00 A.M. PT, on April
171, 2023, to answer questions regarding the Equity In Contracting (EIC) Program and
Local Employment and Apprenticeship Training Program (LEAP) requirements included
in the contract. Prospective bidders are urged to attend.

Join Zoom Meeting
https://us02web.zoom.us/j/86136045696?pwd=MjAySmhUM1VBNk53R2tHd3JLbVIoZz0
9

Meeting ID: 861 3604 5696

Passcode: 968432

One tap mobile
+12532050468,,86136045696%#,,,,968432# US
+12532158782,,86136045696%#,,,,*968432# US (Tacoma)

Dial by your location
+1 253 205 0468 US
+1 253 215 8782 US (Tacoma)
+1 346 248 7799 US (Houston)
+1 669 444 9171 US
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+1 669 900 9128 US (San Jose)
+1 719 359 4580 US
+1 312 626 6799 US (Chicago)
+1 360 209 5623 US
+1 386 347 5053 US
+1 507 473 4847 US
+1 564 217 2000 US
+1 646 558 8656 US (New York)
+1 646 931 3860 US
+1 689 278 1000 US
+1 301 715 8592 US (Washington DC)
+1 305 224 1968 US
+1 309 205 3325 US
Meeting ID: 861 3604 5696
Passcode: 968432
Find your local number: https://us02web.zoom.us/u/kd4BcF4WF7

DESCRIPTION OF WORK

(******)

This Contract shall generally consist of maintenance activities for seven (7) stormwater
detention ponds in various Tacoma areas, including the City of Tacoma Landfill. The
work includes but is not limited to sediment and vegetation removal, grading, haul and
disposal, cleaning of inlet and outlet pipes and their nearest structure, and placement of
quarry spalls.
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1-01 DEFINITIONS AND TERMS

1-01.3 Definitions
(January 4, 2016 APWA GSP)

Delete the heading Completion Dates and the three paragraphs that follow it, and
replace them with the following:

Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the Bids.

Award Date
The date of the formal decision of the Contracting Agency to accept the lowest
responsible and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted
use and benefit of the facilities, both from the operational and safety standpoint, any
remaining traffic disruptions will be rare and brief, and only minor incidental work,
replacement of temporary substitute facilities, plant establishment periods, or
correction or repair remains for the Physical Completion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation
required by the Contract and required by law does not necessarily need to be
furnished by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of
the Contractor under the contract are fulfilled by the Contractor. All documentation
required by the Contract and required by law must be furnished by the Contractor
before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:

All references in the Standard Specifications, Amendments, or WSDOT General Special
Provisions, to the terms “Department of Transportation”, “Washington State
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”,

“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency”.

All references to the terms “State” or “state” shall be revised to read “Contracting
Agency” unless the reference is to an administrative agency of the State of Washington,
a State statute or regulation, or the context reasonably indicates otherwise.
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All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated location”.

All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final completion
and acceptance granted.

Additive

A supplemental unit of work or group of bid items, identified separately in the Bid
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition
to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid
Proposal, from which the Contracting Agency may make a choice between different
methods or material of construction for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in
Section 1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever
bond form(s) are required by the Contract Documents, which may be a combination of a
Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract”.

Contract Time
The period of time established by the terms and conditions of the Contract within which
the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the
Contracting Agency’s acceptance of the Bid Proposal.

Notice to Proceed

The written notice from the Contracting Agency or Engineer to the Contractor authorizing
and directing the Contractor to proceed with the Work and establishing the date on
which the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs,
and equestrian traffic.

This section is supplemented with the following:
(April 15, 2020 Tacoma GSP)

All references to the acronym UDBE” shall be revised to read “DBE/EIC”.
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All references in the Standard Specifications to the term “Proposal Bond” shall be
revised to read “Bid Bond.”

Base Bid

The summation of Bid Item amounts (extensions) in the Bid Forms, excluding Additives,
Alternates, Deductives, Force Accounts, and taxes collected separately pursuant to
Section 1-07.2.

Calendar Day
The time period of 24 hours measured from midnight to the next midnight, including
weekends and holidays.

Change Order

A written order to the Contractor, issued by the Contracting Agency after execution of
the contract, authorizing an addition, deletion, or other revision in the Work, within the
scope of the Contract Documents, and establishing the basis of payment and time
adjustments, if any, for the Work affected by the change.

Day
Unless otherwise specified, a calendar day.

Deductive

A supplemental unit of work or group of Bid Items, identified separately in the Bid, which
may, at the discretion of the Contract Agency, be deducted from the Base Bid should the
Contract Agency choose not to Award the total Base Bid.

Grand Total Price
The Grand Total Price of the Contract will include the Base Bid, Additives, Alternates,
Deductives, Force Accounts, and taxes collected separately pursuant to Section 1-07.2.

Standard Specifications

Divisions One through Nine of the specified edition of the WSDOT “Standard
Specifications for Road, Bridge, and Municipal Construction.”

END OF SECTION
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1-02 BID PROCEDURES AND CONDITIONS

1-02.1 Prequalification of Bidders
Delete this section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum
gualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified
to be awarded a public works project.

1-02.2 Plans and Specifications
(******)

Delete this section and replace it with the following:

Information as to where Bid Documents can be obtained or reviewed can be found in the
Call for Bids (Advertisement for Bids) for the work.

To reduce paper waste and promote sustainability, the Contracting Agency will only
provide electronic copies of the project plans and specifications. If printed copies of the
plans and specifications are necessary, the Contractor may obtain them from the source
stated in the Call for Bids, at the Contractor’s own expense. Prior to Notice to Proceed,
the Contracting Agency may issue revised plans and specifications incorporating
addenda published during the bid period. The Contractor should inquire with the
Contracting Agency, before ordering plans and specifications, to determine if revisions
are forthcoming.

1-02.4(1) General
(August 15, 2016 APWA GSP Option B)

The first sentence of the last paragraph is revised to read:

Any prospective Bidder desiring an explanation or interpretation of the Bid Documents,

shall request the explanation or interpretation in writing by close of business 6 business
days preceding the bid opening to allow a written reply to reach all prospective Bidders

before the submission of their Bids.

1-02.5 Proposal Forms
(July 31, 2017 APWA GSP)
Delete this section and replace it with the following:

The Proposal Form will identify the project and its location and describe the work. It will
also list estimated quantities, units of measurement, the items of work, and the materials
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal
form that call for, but are not limited to, unit prices; extensions; summations; the total bid
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment
of addenda; the bidder's name, address, telephone number, and signature; the bidder’s
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s
Registration Number; and a Business License Number, if applicable. Bids shall be
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completed by typing or shall be printed in ink by hand, preferably in black ink. The
required certifications are included as part of the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates
and additives, if such be to the advantage of the Contracting Agency. The bidder shall
bid on all alternates and additives set forth in the Proposal Form unless otherwise
specified.

1-02.6 Preparation of Proposal
(July 11, 2018 APWA GSP)

Supplement the second paragraph with the following:
4. If a minimum bid amount has been established for any item, the unit or lump
sum price must equal or exceed the minimum amount stated.
5. Any correction to a bid made by interlineation, alteration, or erasure, shall be
initialed by the signer of the bid.

Delete the last two paragraphs, and replace them with the following:

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any
Subcontractor to perform those items of work.

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law
Compliance form, provided by the Contracting Agency. Failure to return this certification
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for
Award. A Contractor Certification of Wage Law Compliance form is included in the
Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a
vice president (or other corporate officer accompanied by evidence of authority to sign).

A bid by a partnership shall be executed in the partnership hame, and signed by a
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any
UDBE requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by a
member of the joint venture. A copy of the joint venture agreement shall be submitted
with the Bid Form if any UDBE requirements are to be satisfied through such an
agreement.

The fourth paragraph is revised to read:
(October 18, 2013 Tacoma GSP)

The bidder shall submit the following completed forms:
City of Tacoma — Equity in Contracting Utilization Form
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1-02.7 Bid Deposit

(******)
Delete this section and replace it with the following:

A deposit of at least 5 percent of the total Bid shall accompany each Bid. This deposit
may be cash, certified check, cashier’s check, or a proposal bond (Surety bond). Any
proposal bond shall be on the Contracting Agency’s form and shall be signed by the
Bidder and the Surety. A proposal bond shall not be conditioned in any way to modify
the minimum 5 percent required. The Surety shall: (1) be registered with the Washington
State Insurance Commissioner, and (2) appear on the current Authorized Insurance List
in the State of Washington published by the Office of the Insurance Commissioner.

The failure to furnish a Bid deposit of a minimum of 5 percent shall make the Bid
nonresponsive and shall cause the Bid to be rejected by the Contracting Agency.

If submitting your bid electronically, a scanned version of the original bid bond or
cashier’s check shall accompany your electronic bid submittal. The original bid bond or
cashier’s check shall be sent to the Contracting Agency and received by the Contracting
Agency within 7 calendar days of the bid opening or the bidder may be deemed non-
responsive.

Original bid bonds or cashier’s check will be delivered to:

City of Tacoma Procurement & Payables Division
Tacoma Public Utilities

3628 S 35" St

Tacoma, WA 98409

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.9 Delivery of Proposal
(March 1, 2021 Tacoma GSP)

Delete this section and replace it with the following:

Each Proposal shall be submitted in a sealed envelope or shall be submitted
electronically via email to bids@cityoftacoma.org, with the Project Name and Project
Number as stated in the Call for Bids clearly marked on the outside of the envelope,
or as otherwise required in the Bid Documents, to ensure proper handling and
delivery.

To be considered responsive on a FHWA-funded project, the Bidder may be required
to submit the following items, as required by Section 1-02.6:

o DBE Written Confirmation Document from each DBE firm listed on the
Bidder's completed DBE Utilization Certification (WSDOT 272-056);

e Good Faith Effort (GFE) Documentation

o DBE Bid Item Breakdown (WSDOT 272-054)

e DBE Trucking Credit Form (WSDOT 272-058)
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These documents, if applicable, shall be received either with the Bid Proposal or as a
Supplement to the Bid. The documents shall be received no later than 48 hours
(not including Saturdays, Sundays and Holidays) after the time for delivery of the Bid
Proposal.

If submitted after the Bid Proposal is due, the document(s) shall be submitted as
follows:

1. In a sealed envelope labeled the same as for the Proposal, with
“Supplemental Information” added, or

2. By e-mail to bids@cityoftacoma.org with “Supplemental Information” noted in
the subject line.

All other information required to be submitted with the Bid Proposal must be
submitted with the Bid Proposal itself, at the time stated in the Call for Bids.

Proposals that are received as required will be publicly opened and read as specified
in Section 1-02.12. The Contracting Agency will not open or consider any Bid
Proposal that is received after the time specified in the Call for Bids for receipt of Bid
Proposals, or received in a location other than that specified in the Call for Bids. The
Contracting Agency will not open or consider any “Supplemental Information” (DBE
confirmations or GFE documentation) that is received after the time specified above,
or received in a location other than that specified in the Call for Bids.

If an emergency or unanticipated event interrupts normal work processes of the
Contracting Agency so that Proposals cannot be received at the office designated for
receipt of bids as specified in Section 1-02.12 the time specified for receipt of the
Proposal will be deemed to be extended to the same time of day specified in the
solicitation on the Tuesday on which the normal work processes of the Contracting
Agency resume.

1-02.10 Withdrawing, Revising, or Supplementing Proposal
(March 1, 2021 Tacoma GSP)
Delete this section and replace it with the following:
After submitting a Bid Proposal to the Contracting Agency, the Bidder may withdraw,
revise, or supplement it if:
1. The Bidder submits a written request signed by an authorized person and emails
it to bids@cityoftacoma.org, and
2. The Contracting Agency receives the request before the time set for receipt of
Proposals, and
3. The revised or supplemented Bid Proposal (if any) is received by the Contracting
Agency before the time set for receipt of Bid Proposals.
The Bidder’s written request to revise or supplement a Bid Proposal must be
accompanied by the revised or supplemented package in its entirety. If the Bidder does
not submit a revised or supplemented package, then its bid shall be considered
withdrawn.
Late revised or supplemented Bid Proposals or late withdrawal requests will be date
recorded by the Contracting Agency and returned unopened.
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1-02.12 Public Opening of Proposals
(March 1, 2021 Tacoma GSP)

Proposals will be opened and publicly read via webcast at the time indicated in the call
for Bids unless the Bid opening has been delayed or canceled.

This public bid opening will be held via webinar. Please use the link below or on the
Request for Bids page to join the webinar:

https://us02web.zoom.us/j/83250498294

Preliminary and final bid results are posted at www.TacomaPurchasing.org.

1-02.13 Irregular Proposals
(October 18, 2013 Tacoma GSP)
Delete this section and replace it with the following:

1. A proposal will be considered irregular and will be rejected if:

a. The Bidder is not prequalified when so required;

b. The authorized proposal form furnished by the Contracting Agency is not

used or is altered;

c. The completed proposal form contains any unauthorized additions,

deletions, alternate Bids, or conditions;

d. The Bidder adds provisions reserving the right to reject or accept the award,
or enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if
applicable, as required in Section 1-02.6;

The bidder fails to submit or properly complete the EIC forms as required in
Section 1-02.6;

The Bid Proposal does not constitute a definite and unqualified offer to meet
the material terms of the Bid invitation; or

j.  More than one proposal is submitted for the same project from a Bidder

under the same or different names.
2. A Proposal may be considered irregular and may be reject if:

a. The Proposal does not include a unit price for every Bid item;

b. Any of the unit prices are excessively unbalanced (either above or below the
amount of a reasonable Bid) to the potential detriment of the Contracting
Agency;

Receipt of Addenda is not acknowledged,;

A member of a joint venture or partnership and the joint venture or
partnership submit Proposals for the same project (in such an instance, both
Bids may be rejected); or

e. If Proposal form entries are not made in ink.

> @~—o
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1-02.14 Disqualification of Bidders
(October 18, 2013 Tacoma GSP)
Delete this section and replace it with the following:

A Bidder will be deemed not responsible if:

10
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1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW
39.04.350(1), as amended; or

2. evidence of collusion exists with any other Bidder or potential Bidder.
Participants in collusion will be restricted from submitting further bids; or

3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the
work or to the full extent of the bid, or to the extent that the bid exceeds the
authorized prequalification amount as may have been determined by a
prequalification of the Bidder; or

4. an unsatisfactory performance record exists based on past or current
Contracting Agency work or for work done for others, as judged from the
standpoint of conduct of the work; workmanship; or progress; affirmative
action; equal employment opportunity practices; termination for cause; or
Disadvantaged Business Enterprise, Minority Business Enterprise, or
Women’s Business Enterprise utilization; or

5. there is uncompleted work (Contracting Agency or otherwise) which in the
opinion of the Contracting Agency might hinder or prevent the prompt
completion of the work bid upon; or

6. the Bidder failed to settle bills for labor or materials on past or current
contracts, unless there are extenuating circumstances acceptable to the
Contracting Agency; or

7. the Bidder has failed to complete a written public contract or has been
convicted of a crime arising from a previous public contract, unless there are
extenuating circumstances acceptable to the Contracting Agency; or

8. the Bidder is unable, financially or otherwise, to perform the work, in the
opinion of the Contracting Agency; or

9. there are any other reasons deemed proper by the Contracting Agency; or

10. the Bidder fails to meet the Project-specific supplemental bidder responsibility
criteria listed in the Special Notice to Bidders; or

11. The bidder fails to meet the EIC requirements as described in Section 1-02.6.

As evidence that the Bidder meets the bidder responsibility criteria above, the apparent
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid
submittal deadline, documentation (sufficient in the sole judgment of the Contracting
Agency) demonstrating compliance with all applicable responsibility criteria, including all
documentation specifically listed in the supplemental criteria. The Contracting Agency
reserves the right to request such documentation from other Bidders as well, and to
request further documentation as needed to assess bidder responsibility.

The basis for evaluation of Bidder compliance with these supplemental criteria shall be
any documents or facts obtained by Contracting Agency (whether from the Bidder or
third parties) which any reasonable owner would rely on for determining such
compliance, including but not limited to: (i) financial, historical, or operational data from
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for
whom the Bidder has worked, or other public agencies or private enterprises; and (iii)
any additional information obtained by the Contracting Agency which is believed to be
relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder responsibility
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall
notify the Bidder in writing, with the reasons for its determination. If the Bidder disagrees
with this determination, it may appeal the determination within 24 hours of receipt of the

11
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Contracting Agency’s determination by presenting its appeal to the Contracting Agency.
The Contracting Agency will consider the appeal before issuing its final determination. If
the final determination affirms that the Bidder is not responsible, the Contracting Agency
will not execute a contract with any other Bidder until at least two business days after the
Bidder determined to be not responsible has received the final determination.

1-02.15 Pre Award Information
(August 14, 2013 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of these
items or actions of the apparent lowest responsible bidder:

1.

2.
3.

o

A complete statement of the origin, composition, and manufacture of any or all
materials to be used,

Samples of these materials for quality and fitness tests,

A progress schedule (in a form the Contracting Agency requires) showing the
order of and time required for the various phases of the work,

A breakdown of costs assigned to any bid item,

Attendance at a conference with the Engineer or representatives of the Engineer,
Obtain, and furnish a copy of, a business license to do business in the city or
county where the work is located.

Any other information or action taken that is deemed necessary to ensure that
the bidder is the lowest responsible bidder.

END OF SECTION
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1-03 AWARD AND EXECUTION OF CONTRACT

1-03.1 Consideration of Bids
(January 23, 2006 APWA GSP)
Revise the first paragraph to read:

After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy
exists between the price per unit and the extended amount of any bid item, the price per
unit will control. If a minimum bid amount has been established for any item and the
bidder’s unit or lump sum price is less than the minimum specified amount, the
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum
specified amount and recalculate the extension. The total of extensions, corrected
where necessary, including sales taxes where applicable and such additives and/or
alternates as selected by the Contracting Agency, will be used by the Contracting
Agency for award purposes and to fix the Awarded Contract Price amount and the
amount of the contract bond.

1-03.2 Award of Contract
(March 27, 2003 Tacoma GSP)

All references to 45 calendar days shall be revised to read 60 calendar days.

1-03.3 Execution of Contract
(October 1, 2005 APWA GSP)
Revise this section to read:

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful bidder on the first business day following
award. The number of copies to be executed by the Contractor will be determined by the
Contracting Agency.

Within 10 calendar days after the award date, the successful bidder shall return the
signed Contracting Agency-prepared contract, an insurance certification as required by
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before
execution of the contract by the Contracting Agency, the successful bidder shall provide
any pre-award information the Contracting Agency may require under Section 1-02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such
areas and for any materials ordered before the contract is executed by the Contracting
Agency.

If the bidder experiences circumstances beyond their control that prevents return of the
contract documents within the calendar days after the award date stated above, the
Contracting Agency may grant up to a maximum of 10 additional calendar days for
return of the documents, provided the Contracting Agency deems the circumstances
warrant it.

13
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1-03.4 Contract Bond
(July 23, 2015 APWA GSP)
Delete the first paragraph and replace it with the following:

The successful bidder shall provide executed payment and performance bond(s) for the
full contract amount. The bond may be a combined payment and performance bond; or
be separate payment and performance bonds. In the case of separate payment and
performance bonds, each shall be for the full contract amount. The bond(s) shall:

1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:
a. lIs registered with the Washington State Insurance Commissioner, and
b. Appears on the current Authorized Insurance List in the State of Washington
published by the Office of the Insurance Commissioner,

3. Guarantee that the Contractor will perform and comply with all obligations, duties,
and conditions under the Contract, including but not limited to the duty and
obligation to indemnify, defend, and protect the Contracting Agency against all
losses and claims related directly or indirectly from any failure:

a. Of the Contractor (or any of the employees, subcontractors, or lower tier
subcontractors of the Contractor) to faithfully perform and comply with all
contract obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the
Contractor) to pay all laborers, mechanics, subcontractors, lower tier
subcontractors, material person, or any other person who provides supplies
or provisions for carrying out the work;

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on
the project under titles 50, 51, and 82 RCW; and

5. Be accompanied by a power of attorney for the Surety’s officer empowered to
sign the bond; and

6. Be signed by an officer of the Contractor empowered to sign official statements
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be
signed by the president or vice president, unless accompanied by written proof of
the authority of the individual signing the bond(s) to bind the corporation (i.e.,
corporate resolution, power of attorney, or a letter to such effect signed by the
president or vice president).

Add the following new section:

1-03.5 Failure to Execute Contract
(April 15, 2020 Tacoma GSP)
The first sentence is revised to read:

Failure to return the insurance certification and bond with the signed contract as required
in Section 1-03.3, or failure to provide Equity In Contracting (EIC) information if required
in the contract, or failure or refusal to sign the Contract, or failure to register as a
contractor in the state of Washington shall result in forfeiture of the bid bond or deposit
of this Bidder

END OF SECTION
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1-04 SCOPE OF THE WORK

1-04.2 Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda

(March 13, 2012 APWA GSP)

Revise the second paragraph to read:

Any inconsistency in the parts of the contract shall be resolved by following this order of
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

1. Addenda,

Proposal Form,

Special Provisions,

Contract Plans,

Amendments to the Standard Specifications,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

© N Gh WD

1-04.4 Changes

(******)

Revise the fifth paragraph to read:

For item 2, if the actual quantity of any item, exclusive of added or deleted amounts
included in agreed change orders, increases or decreases by more than 25 percent from
the original Plan quantity, the unit Contract prices for that item may be adjusted in
accordance with Section 1-04.6; provided that, the un-adjusted unit Contract price shall
apply to any Work completed prior to the Contractor receiving a written change order
approved by the Engineer, or an oral order from the Engineer before actually receiving
the written change order.

1-04.6 Variation in Estimated Quantities
(May 25, 2006 APWA GSP)
This section is supplemented with the following:

The quantity for Roadway Excavation of Contaminated Material Incl. Haul and Quarry
Spalls have been entered into the Proposal only to provide a common proposal for
bidders. Actual quantities will be determined in the field as the work progresses, and will
be paid at the original bid price, regardless of final quantity. These bid items shall not be
subject to the provisions of 1-04.6 of the Standard Specifications.

END OF SECTION
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1-05 CONTROL OF WORK

1-05.3 Plans and Working Drawings
(January 6, 2015 Tacoma GSP)
This section is deleted in its entirety and replaced with the following:

1-05.3 Submittals

The Contractor shall not install materials or equipment, which requires submittals, until
reviewed by the Contracting Agency. Late submissions by the Contractor shall not be
cause for time extension.

Submittals shall be made per Bid Item, rather than per material. The Contractor
shall be responsible for ensuring that each submittal includes cut sheets and/or
other information for all pertinent materials necessary to complete the work for
each Bid Item. It is understood that producing submittals for each Bid Item may
require multiple submittals of common materials that are associated with more
than one Bid Item. The Contractor shall also be responsible for producing
submittals that may only be associated with a Specification Section, not a
particular Bid Item.

The Contractor shall submit electronic copies of each submittal required by the Contract
Documents through the Contracting Agency’s web based project management software,
e-Builder® (see Section 1-05.19), unless otherwise required in these Special Provisions.
This includes, but is not limited to:
e Shop Drawings/Plans
Product Data
Samples
Reports
Material Submittals (Ref. 1-06)
Progress Schedules (Ref. 1-08.3)
Guarantees/Warranties (Ref. 1-05.10)

Physical samples shall be delivered with a hardcopy transmittal of the e-Builder®
submittal.

The Engineer will return reviewed submittals through the e-Builder® web based project
management software for the Contractor’s use.

1-05.3(1) Submittal Schedule
In conformance with section 1-08.3, the progress schedule shall be submitted and
reviewed prior to commencing any work. No delay claim shall be entertained for

Contractor’s failure to comply.

No claim will be allowed for damages or extension of time resulting from rejection of a
submittal or the requirement of resubmittals as outlined by this section.

The Engineer’s review will be completed as quickly as possible, but may require up to
ten (10) working days from the date the submittals or resubmittals are received until they

16



DocuSign Envelope ID: 11ED397B-AFF9-4F2F-A0A2-869EC3BBBE1B

oONOOUL A WN PR

are sent to the Contractor. If more than ten (10) working days are required for the
Engineer’s review of any individual submittal or resubmittal, an extension of time will be
considered in accordance with Section 1-08.8.

1-05.3(2) Submittal Procedures
Contractor submittals shall be in accordance with the following:

The Contractor shall thoroughly review each submittal for dimensions, quantities, and
details of the material or item shown. The Contractor shall review each submittal and
note any errors, omissions, or deviations with the Contract Documents. The Contractor
shall accept full responsibility for the completeness of each submittal.

Each submittal shall have a unique number assigned to it (via e-Builder®). On each
page, indicate the page number, and total number of pages in each submittal.

Each submittal shall indicate the following:

1. The intended use of the item in the work;

2. Clearly indicate only applicable items on any catalog cut sheets;

3. The current revision, issue number, and data shall be indicated on all
drawings and other descriptive data.

4. Description of Submittal.

5. Related Specification Section and/or plan sheet.

6. Each material submittal shall clearly indicate the name and address of all
suppliers, processors, distributors, and/or producers from which the
Contractor directly purchased each material.

When submitting product data, the Contractor shall modify drawings to delete any
information not applicable to the project and add information that is applicable to the
project. The Contractor shall mark copies of printed material to clearly identify the
pertinent materials, products or models.

Samples submitted shall be of sufficient size and quantity to clearly illustrate functional
characteristics of product or material and full range of colors available. Field samples
and mock-ups, where required, shall be erected at the project site where directed by the
Engineer.

The Contractor shall notify the Engineer, in writing at time of submission, of deviations in
submittals from requirements of the contract documents.

The City shall not be responsible for delays in reviewing submittals not submitted in
accordance with these specifications.

1-05.3(3) Engineer’s Review of Submittals
The Engineer’s review of drawings and data submitted by the Contractor will cover only
general conformity with the Contract drawings and specifications. The Engineer’s review

of submittals shall not relieve the Contractor from responsibility for errors, omissions,
deviations, or responsibility for compliance with the Contract documents.
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Review of a separate item does not constitute review of an assembly in which the item
functions.

When the submittal or resubmittal is marked “REVIEWED” no further correspondence is
required. When the submittal is marked “REVIEWED WITH COMMENTS” the
Contractor shall comply with any comments on the return submittal.

1-05.3(4) Resubmittals

When a submittal is marked “REVISE AND RESUBMIT” or “REJECTED,” the Contractor
shall make the corrections as noted and instructed by the Engineer and resubmit via e-
Builder®. The Contractor shall not install material or equipment that has received a
review status of “REVISE AND RESUBMIT” or REJECTED”.

When corrected copies are resubmitted, the Contractor shall in writing direct specific
attention to all revisions and shall list separately any revision made other than those
called for by the Engineer on previous submittals. e-Builder® will assign the resubmittal
number of the original submittal followed by a revision number (1, 2, etc.) to indicate the
sequence of the resubmittal.

Each submittal shall have a unique number assigned to it (via e-Builder®).

The Contractor shall revise returned submittals as required and resubmit until final
review is obtained. Any associated progress delay due to the Contractor’s need to
revise and resubmit is the Contractor’s sole responsibility.

The Contractor shall verify that all exceptions previously noted by the Engineer have
been accounted for.

1-05.3(5) Submittal Requirements by Section

The following is a general summary of submittal requirements. This summary is not
inclusive of all submittal requirements and does not relieve the Contractor of their
responsibility to provide submittals as noted in subsequent sections of the specifications.
The Contractor shall review each bid item and individual section in the applicable
provisions or specifications, as noted below, for specific requirements.
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Section Description

1-06.1 Proposed Material Sources

1-06.1(2) Request for Approval of Material

1-06.3 Manufacturer’s Certificate of Compliance

1-07.15 Temporary Water Pollution/Erosion Control Plan
1-07.15(1) Spill Prevention, Control and Countermeasures (SPCC) Plan
1-07.16(1) Property Owner Notification

1-08.3(2) Progress Schedule

1-09.6 Equipment Rental Rates and Equipment Watch Sheets
1-10.2 Traffic Control Plan

2-17.2 Health and Safety Plan

2-17.2 Soil Management Plan

7-08.3(1)A Dewatering Plan

7-08.3(1)A Special Approved Discharge (SAD) Permit for Sanitary
7-08.3(5) Temporary Storm Sewer Bypass Plan

8-01.3(1A Stormwater Pollution Prevention Plan (SWPPP)

8-01 Inlet Protection

8-05 Bioswale Seed Mix

8-05 Topsoil Type A

8-15 Quarry Spalls

1-05.3(8) Clarifications

Clarifications of the Contract intent shall be submitted via a Request for Information
(RFI) using e-Builder® as described in Section 1-05.19 of the Special Provisions. The
Contractor shall provide a clear and concise clarification question, specific project
document reference such as plan detail number or specification number, proposed
solution to the clarification question, and provide any supporting documentation
necessary to understand the clarification question.

Request for Information responses provided by the Contracting Agency shall not be
construed to be a change to the Contract Documents.

1-05.4 Conformity With and Deviations from Plans and Stakes
Add the following two new sub-sections:

1-05.4(1) Roadway and Utility Surveys
(October 1, 2005 APWA GSP)

The Engineer shall furnish to the Contractor one time only all principal lines, grades, and
measurements the Engineer deems necessary for completion of the work. These shall
generally consist of one initial set of:

Slope stakes for establishing grading;

Curb grade stakes;

Centerline finish grade stakes for pavement sections wider than 25 feet; and
Offset points to establish line and grade for underground utilities such as
water, sewers, and storm drains.

1

2.
3.
4.
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On alley construction projects with minor grade changes, the Engineer shall provide only
offset hubs on one side of the alley to establish the alignment and grade.

1-05.11 Final Inspection
Delete this section and replace it with the following:

1-05.11 Final Inspections and Operational Testing
(October 1, 2005 APWA GSP)

1-05.11(1) Substantial Completion Date

When the Contractor considers the work to be substantially complete, the Contractor
shall so notify the Engineer and request the Engineer establish the Substantial
Completion Date. The Contractor’s request shall list the specific items of work that
remain to be completed in order to reach physical completion. The Engineer will
schedule an inspection of the work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date
unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the work is
substantially complete and ready for its intended use, the Engineer, by written notice to
the Contractor, will set the Substantial Completion Date. If, after this inspection the
Engineer does not consider the work substantially complete and ready for its intended
use, the Engineer will, by written notice, so notify the Contractor giving the reasons
therefore.

Upon receipt of written notice concurring in or denying substantial completion, whichever
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized
interruption, the work necessary to reach Substantial and Physical Completion. The
Contractor shall provide the Engineer with a revised schedule indicating when the
Contractor expects to reach substantial and physical completion of the work.

The above process shall be repeated until the Engineer establishes the Substantial
Completion Date and the Contractor considers the work physically complete and ready
for final inspection.

1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the work physically complete and ready for final
inspection, the Contractor by written notice, shall request the Engineer to schedule a
final inspection. The Engineer will set a date for final inspection. The Engineer and the
Contractor will then make a final inspection and the Engineer will notify the Contractor in
writing of all particulars in which the final inspection reveals the work incomplete or
unacceptable. The Contractor shall immediately take such corrective measures as are
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously,
diligently, and without interruption until physical completion of the listed deficiencies.
This process will continue until the Engineer is satisfied the listed deficiencies have been
corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the
written naotice listing the deficiencies, the Engineer may, upon written notice to the
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Contractor, take whatever steps are necessary to correct those deficiencies pursuant to
Section 1-05.7.

The Contractor will not be allowed an extension of contract time because of a delay in
the performance of the work attributable to the exercise of the Engineer’s right
hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the work was considered
physically complete. That date shall constitute the Physical Completion Date of the
Contract, but shall not imply acceptance of the work or that all the obligations of the
Contractor under the contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or signal
systems; irrigation systems; buildings; or other similar work it may be desirable for the
Engineer to have the Contractor operate and test the work for a period of time after final
inspection but prior to the physical completion date. Whenever items of work are listed in
the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical
Completion Date. During and following the test period, the Contractor shall correct any
items of workmanship, materials, or equipment which prove faulty, or that are not in first
class operating condition. Equipment, electrical controls, meters, or other devices and
equipment to be tested during this period shall be tested under the observation of the
Engineer, so that the Engineer may determine their suitability for the purpose for which
they were installed. The Physical Completion Date cannot be established until testing
and corrections have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit Contract prices
related to the system being tested, unless specifically set forth otherwise in the proposal.

Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the Contract.

Add the following new section:

1-05.12(1) One-Year Guarantee Period
(March 8, 2013 APWA GSP)

The Contractor shall return to the project and repair or replace all defects in
workmanship and material discovered within one year after Final Acceptance of the
Work. The Contractor shall start work to remedy any such defects within 7 calendar
days of receiving Contracting Agency’s written notice of a defect, and shall complete
such work within the time stated in the Contracting Agency’s notice. In case of an
emergency, where damage may result from delay or where loss of services may result,
such corrections may be made by the Contracting Agency’s own forces or another
Contractor, in which case the cost of corrections shall be paid by the Contractor. In the
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event the Contractor does not accomplish corrections within the time specified, the work
will be otherwise accomplished and the cost of same shall be paid by the Contractor.

When corrections of defects are made, the Contractor shall then be responsible for
correcting all defects in workmanship and materials in the corrected work for one year
after acceptance of the corrections by Contracting Agency.

This guarantee is supplemental to and does not limit or affect the requirements that the
Contractor’s work comply with the requirements of the Contract or any other legal rights
or remedies of the Contracting Agency.

1-05.13 Superintendents, Labor and Equipment of Contractor
(August 14, 2013 APWA GSP)

Delete the sixth and seventh paragraphs of this section.

1-05.15 Method of Serving Notices
(March 25, 2009 APWA GSP)
Revise the second paragraph to read:

All correspondence from the Contractor shall be directed to the Project Engineer. All
correspondence from the Contractor constituting any notification, notice of protest, notice
of dispute, or other correspondence constituting notification required to be furnished
under the Contract, must be in paper format, hand delivered or sent via mail delivery
service to the Project Engineer's office. Electronic copies such as e-mails or
electronically delivered copies of correspondence will not constitute such notice and will
not comply with the requirements of the Contract.

Add the following new section:

1-05.16 Water and Power
(October 1, 2005 APWA GSP)

The Contractor shall make necessary arrangements, and shall bear the costs for power
and water necessary for the performance of the work, unless the Contract includes
power and water as a pay item.

Add the following new section:

1-05.19 Project Management Communications
(March 16, 2018 Tacoma GSP)

1-05.19(1) Summary

The Contractor shall use the Internet web based project management communications
tool, e-Builder® ASP software, and protocols included in that software during this
project. The use of project management communications as herein described does not
replace or change any contractual responsibilities of the participants.

User registration, electronic and computer equipment, and internet connections are the
responsibility of each project participant.
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Nothing in this specification or the subsequent communications supersedes the parties’
obligations and rights for copyright or document ownership as established by the
Contract Documents. The use of CAD files, processes, or design information distributed
in this system is intended only for the project specified herein.

1-05.19(2) Training & Support
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9 A group training session scheduled by the Contracting Agency will be provided for the
10 Contractor at a City of Tacoma training facility. The training session duration is generally
11 4 hours. The Contractor’s e-Builder® users are required to attend the scheduled training
12  sessions that they are assigned to. Requests for specific scheduled classes will be on a
13 first come first served basis by availability.

14

15  1-05.19(3) Authorized Users

16

17  Access to the web site will be by individuals who are licensed users.

18

19 1. The City will provide the Contractor with up to four licensed user accounts for the
20 duration of the project. The sharing of user accounts is prohibited.

21 2. Additional licensed user accounts may be purchased from e-Builder®.

22 3. Authorized users will be contacted via e-mail with a temporary user password.
23 The user shall update the required information at their first log-in and be

24 responsible for proper password protection.

25 4. Only entities with a direct Contract with the Contracting Agency will be allowed to
26 be an authorized user.

27

28  1-05.19(4) Communications

29

30 The use of fax, email and courier communication for this project is discouraged in favor
31  of using e-Builder® to send messages. Communication functions are as follows:

32

33 1. Document Integrity and Revisions: Documents, comments, drawings and other
34 data posted to the system remain a permanent component of the project. The
35 originator, time and date are recorded for each document submitted to the

36 system. Submitting a new document or record with a unique ID, originator, and
37 time stamp is the method used to make modifications or corrections.

38 2. Document Security: The system provides a method for communication of

39 documents. Documents allow security group assignment to respect the

40 contractual parties’ communication with the exception that the Contracting

41 Agency Administrative Users have access to everything. DO NOT POST

42 PRIVATE OR CONFIDENTIAL ITEMS IN THE DATABASE.

43 3. Notifications and Distribution: Document distribution to project members may be
44 accomplished both within the e-Builder® system and via email depending on

45 user settings. Project document distribution to parties outside of the project

46 communication system may be accomplished by secure email of outgoing

47 documents and attachments, readable by a standard email client.

48 4. Except for paper documents which require original signatures and large format
49 documents (greater than 11 x 17 inches), all other documents shall be submitted
50 by transmission in electronic form to the e-Builder® web site by licensed users.
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a. Large format documents may be transmitted by hardcopy and
electronically via e-Builder® as otherwise agreed, or as otherwise noted
in the specifications.

b. Electronic processes and document types that shall be managed via e-
Builder® include, but are not limited to:

i.

i
iii.
iv.

V.
Vi.
Vii.
Viii.
iX.
X.
Xi.
Xil.
Xiii.
Xiv.
XV.
XVi.

Request for Information (RFI)
Change Order (CO)

Submittals

Transmittals, including record of documents and materials
delivered in hard copy

Meeting Minutes

Application for Payments

Review Comments

Inspector’s Daily Field Reports (IDR)
Construction Photographs

Drawings

Supplemental Sketches

Schedules

Specifications

Inspection Reports

Survey Requests

TV Inspection Requests

1-05.19(5) Record Keeping

1. The Contracting Agency, their representatives, and the Contractor shall respond
to electronic documents received from e-Builder® and consider them as if
received in paper document form.

2. The Contracting Agency, their representatives, and the Contractor reserve the
right to reply or respond through e-Builder® to documents actually received in
paper document form.

3. The following are examples of paper documents which may require an original

signature:

a. Contract

b. Change Orders

c. Application & Certificates for Payment

d. Force Account and Protested Force Account forms

1-05.19(6) Minimum Equipment Requirements

In addition to other requirements specified in this Section, the Contractor shall be
responsible for providing suitable computers, necessary software and internet access to
utilize e-Builder®. Furthermore, Microsoft Word, Microsoft Excel, and Adobe Acrobat
Reader (compatible with current versions) are required. Contact e-Builder® for any
additional equipment requirements and support at the following website: http://www.e-
builder.net/services/support.

No separate payment will be made for the use of e-Builder®, as this will be considered
incidental to the Contract. All costs incurred to carry out the requirements of utilizing and
maintaining e-Builder®, including but not limited to, labor, training, equipment, and
required software are the sole responsibility of the Contractor.
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END OF SECTION
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1-06 CONTROL OF MATERIAL

1-06.1 Approval of Materials Prior To Use
(September 15, 2010 Tacoma GSP)
The first sentence is revised to read:
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All materials and equipment shall be submitted for review in accordance with section 1-
9  05.3 of these special provisions.

11  For aggregates, the Contractor shall notify the Engineer of all proposed aggregates.
12 The Contractor shall use the Aggregate Source Approval (ASA) Database.

13

14  All equipment, materials, and articles incorporated into the permanent Work:

15

16 1. Shall be new, unless the Special Provisions or Standard Specifications permit
17 otherwise;

18

19 2. Shall meet the requirements of the Contract and be approved by the Engineer;
20

21 3. May be inspected or tested at any time during their preparation and use; and
22

23 4. Shall not be used in the Work if they become unfit after being previously

24 approved.

25

26 1-06.1(1) Qualified Products List (QPL)
27  This section is revised in its entirety to read:

29  QPL’s are not accepted by the City.

31 1-06.1(2) Request for Approval of Material (RAM)
32 This section is deleted in its entirety.

34 END OF SECTION
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1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)
Supplement this section with the following:

In cases of conflict between different safety regulations, the more stringent regulation
shall apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions of
the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well known place at the
project site, all articles necessary for providing first aid to the injured. The Contractor
shall establish, publish, and make known to all employees, procedures for ensuring
immediate removal to a hospital, or doctor’s care, persons, including employees, who
may have been injured on the project site. Employees should not be permitted to work
on the project site before the Contractor has established and made known procedures
for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting
from their failure, or improper maintenance, use, or operation. The Contractor shall be
solely and completely responsible for the conditions of the project site, including safety
for all persons and property in the performance of the work. This requirement shall
apply continuously, and not be limited to normal working hours. The required or implied
duty of the Engineer to conduct construction review of the Contractor’s performance
does not, and shall not, be intended to include review and adequacy of the Contractor’s
safety measures in, on, or near the project site.

1-07.2 State Taxes
(January 6, 2015 TACOMA GSP)
Supplement this section with the following:

Washington State Department of Revenue Rules 170 and 171 shall apply as shown in
the Proposal and per Section 1-07.2 of the WSDOT and APWA Standard Specifications
for Road, Bridge, and Municipal Construction.

1-07.2(3) Services

The Contractor shall not collect retail sales tax from the Contracting Agency on any
contract wholly for professional or other services (as defined in Washington State
Department of Revenue Rules 138 and 244).

1-07.9 Wages

1-07.9(5) Required Documents

(March 1, 2004 Tacoma GSP)
The first sentence of the third paragraph is revised to read:
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Weekly certified payrolls shall be submitted for the Contractor and all lower tier
subcontractors or agents.

This section is supplemented with the following:

Where fringe benefits are paid in cash, certified payrolls shall include the fringe benefit
dollar amount paid to each employee for each employee classification.

Where fringe benefits are paid into approved plans, funds, or programs, the amount of
the fringe benefits shall be identified in the “Benefit Distribution” section of the Certified
Payroll Affirmation form.

1-07.15 Temporary Water Pollution/Erosion Control
(March 23, 2010 Tacoma GSP)
This section is supplemented with the following:

Stormwater or dewatering water that has come in contact with concrete rubble, concrete
pours, or cement treated soils shall be maintained to pH 8.5 or less before it is allowed
to enter waters of the State or the City stormwater system. If pH exceeds 8.5, the
Contractor shall immediately discontinue work and initiate treatment according to the
plan to lower the pH. Work may resume, with treatment, once the pH of the stormwater
is 8.5 or less or it can be demonstrated that the runoff will not reach surface waters or
the City stormwater system.

High pH process water shall not be discharged to waters of the State or the City
stormwater system. Unless specific measures are identified in the Special Provisions,
high pH water may be infiltrated, dispersed in vegetation or compost, or discharged to a
sanitary sewer system. Disposal shall be in accordance with the City of Tacoma Surface
Water Management Manual or to City wastewater system with proper approval. Water
being infiltrated or dispersed shall have no chance of discharging directly to waters of
the State or the City stormwater system, including wetlands or conveyances that
indirectly lead to waters of the State. High pH process water shall be treated to within a
range of 6.5 to 8.5 pH units prior to infiltration to ensure the discharge does not cause a
violation of groundwater quality standards. If water is discharged to the sanitary sewer,
the Contractor shall provide a copy of permits and requirements for placing the material
into a sanitary sewer system prior to beginning the work. Process water may be
collected and disposed of by the Contractor off the project site. The Contractor shall
provide a copy of the permit for an approved waste site for the disposal of the process
water prior to the start of work that generates the process water. A Special Approved
Discharge permit shall be required for all discharges to the sanitary sewer system.

1-07.15(1) Spill Prevention, Control and Countermeasures Plan
(February 9, 2011 Tacoma GSP)
This section is revised to read:

The Contractor shall prepare a project-specific spill prevention, control, and

countermeasures plan (SPCC Plan) that will be used for the duration of the project. The
Contractor shall submit the plan to the Project Engineer no later than the date of the
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preconstruction conference. No on-site construction activities may commence until the
Contracting Agency accepts an SPCC Plan for the project.

The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and
other materials as defined in Chapter 447 of the WSDOT Environmental Procedures
Manual (M 31-11). Occupational safety and health requirements that may pertain to
SPCC Plan implementation are contained in, but not limited to, WAC 296-824 and WAC
296-843.

Implementation Requirements

The SPCC Plan shall be updated by the Contractor throughout project construction so
that the written plan reflects actual site conditions and practices. The Contractor shall
update the SPCC Plan at least annually and maintain a copy of the updated SPCC Plan
on the project site. All project employees shall be trained in spill prevention and
containment, and they shall know where the SPCC Plan and spill response kits are
located and have immediate access to them.

If hazardous materials are encountered or spilled during construction, the Contractor
shall do everything possible to control and contain the material until appropriate
measures can be taken. The Contractor shall supply and maintain spill response kits of
appropriate size within close proximity to hazardous materials and equipment.

The Contractor shall implement the spill prevention measures identified in the SPCC
Plan before performing any of the following:

1. Placing materials or equipment in staging or storage areas.
2. Refueling, washing, or maintaining equipment.
3. Stockpiling contaminated materials.

SPCC Plan Element Requirements
The SPCC Plan shall set forth the following information in the following order:

1. Responsible Personnel
Identify the name(s), title(s), and contact information, including a 24/7 emergency
contact number, for the personnel responsible for implementing and updating the
plan, including all spill responders.

2. Spill Reporting
List the names and telephone numbers of the Federal, State, and local agencies
the Contractor shall notify in the event of a spill. The City of Tacoma contact will
be the Wastewater Treatment Plant Operations number at 253.591.5595 and the
City Source Control Spill Response number at 253.502.2222.

3. Project and Site Information
Describe the following items:
A. The project Work.
B. The site location and boundaries.
C. The drainage pathways from the site, including both stormwater and sanitary
conveyance pathways.
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4.

D. Nearby waterways and sensitive areas and their distances from the site.

Potential Spill Sources

Describe each of the following for all potentially hazardous materials brought or

generated on-site (including materials used for equipment operation, refueling,

maintenance, or cleaning):

A. Name of material and its intended use.

B. Estimated maximum amount on-site at any one time.

C. Location(s) (including any equipment used below the ordinary high water line)
where the material will be staged, used, and stored and the distance(s) from
nearby waterways and sensitive areas.

D. Decontamination location and procedure for equipment that comes into
contact with the material.

E. Disposal procedures.

F. Include a Material Safety Data Sheet (MSDS) for each potentially hazardous
material.

Pre-Existing Contamination

Describe any pre-existing contamination and contaminant sources (such as

buried pipes or tanks) in the project area that are described in the Contract

documents. Identify equipment and work practices that will be used to prevent
the release of contamination.

Spill Prevention and Response Training
Describe how and when all personnel (including refueling Contractors and
Subcontractors) will be trained in spill prevention, containment, and response in
accordance with the Plan. Describe how and when all spill responders will be
trained in accordance with WAC 296-824.

Spill Prevention
Describe the following items:

Spill response kit contents and location(s).

Security measures for potential spill sources.

Secondary containment practices and structures for all containers to handle
the maximum volume of potential spill of hazardous materials.

Methods used to prevent stormwater from contacting hazardous materials.
Site inspection procedures and frequency.

Equipment and structure maintenance practices.

Daily inspection and cleanup procedures that ensure all equipment used
below the ordinary high water line is free of all external petroleum-based
products.

H. Refueling procedures for equipment that cannot be moved from below the
ordinary high water line.

OomMmo 0w

Spill Response
Outline the response procedures the Contractor will follow for each scenario
listed below. Include a description of the actions the Contractor shall take and the
specific on-site spill response equipment that shall be used to assess the spill,
secure the area, contain and eliminate the spill source, and clean up and dispose
of spilled and contaminated material.
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Response procedures shall be outlined in the Spill Response section and shall
include notification to the City of Tacoma Wastewater Treatment Plant
Operations number at 253.591.5595 and the City Source Control Spill Response
number at 253.502.2222.

A. A spill of each type of hazardous material at each location identified in 4,
above.

B. Stormwater that has come into contact with hazardous materials.

C. Drainage pathways from the site, including both stormwater and sanitary
conveyance pathways.

D. Arelease or spill of any unknown pre-existing contamination and contaminant
sources (such as buried pipes or tanks) encountered during project Work.

E. A spill occurring during Work with equipment used below the ordinary high
water line.

If the Contractor will use a Subcontractor for spill response, provide contact
information for the Subcontractor under item 1 (above), identify when the
Subcontractor will be used, and describe actions the Contractor shall take while
waiting for the Subcontractor to respond.

9. Project Site Map
Provide a map showing the following items:
A. Site location and boundaries.
B. Site access roads.
C. Drainage pathways from the site.
D. Nearby waterways and sensitive areas.
E. Hazardous materials, equipment, and decontamination areas identified in 4,

above.

F. Pre-existing contamination or contaminant sources described in 5, above.
G. Spill prevention and response equipment described in 7 and 8, above.

10. Spill Report Forms
Provide a copy of the spill report form(s) that the Contractor will use in the event
of a release or spill.

Payment

Payment will be made in accordance with Section 1-04.1 for the following Bid item when
it is included in the Proposal:

“SPCC Plan,” lump sum.

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor
shall receive 50-percent of the lump sum Contract price for the plan.

The remaining 50-percent of the lump sum price will be paid after the materials and
equipment called for in the plan are mobilized to the project.

The lump sum payment for “SPCC Plan” shall be full pay for:

1.

All costs associated with creating the accepted SPCC Plan.
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2. All costs associated with providing and maintaining the on-site spill prevention
equipment described in the accepted SPCC Plan.

3. All costs associated with providing and maintaining the on-site standby spill
response equipment and materials described in the accepted SPCC Plan.

4. All costs associated with implementing the spill prevention measures identified in
the accepted SPCC Plan.

5. All costs associated with updating the SPCC Plan as required by this
Specification.

As to other costs associated with releases or spills, the Contractor may request payment
as provided for in the Contract. No payment shall be made if the release or spill was
caused by or resulted from the Contractor’s operations, negligence, or omissions.

1-07.16 Protection and Restoration of Property

1-07.16(1) Private/Public Property
(January 13, 2011 Tacoma GSP)
This section is supplemented with the following:

Stockpiling in City of Tacoma right-of-way or on existing or new improvements shall not
occur unless approved by the Engineer. All stockpile sites shall be restored to as good
or better condition.

The Contractor shall contact all property owners and tenants in the vicinity of this project,
via newsletter/mailing, a minimum of one (1) week prior to start of construction. The
Contractor shall submit a draft of the property owner notification prior to posting/mailing.

The newsletter/mailing shall advise the owners and tenants of the construction schedule
and indicate the Contractor’s name, contact person, and telephone numbers.

1-07.16(3) Fences, Mailboxes, Incidentals

(****'k*)

The Contractor shall be required to install and maintain temporary fencing throughout
the duration of the project at locations where existing fencing is removed. Installing,
maintaining, and removing temporary fencing shall be included in “Remove and Re-
Install Chain Link Fence”.

1-07.17 Utilities and Similar Facilities

(***'k*'k)

The first paragraph is supplemented with the following:

Public and private utilities or their Contractors will furnish all work necessary to adjust,
relocate, replace, or construct their facilities unless otherwise provided for in the Plans or
these Special Provisions. Such adjustment, relocations, replacement, or construction
will be done within the time for performance of this project. The Contractor shall
coordinate their work with such adjustment, relocation, or replacement of utility
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work. This may require the Contractor to phase their work in a manner that will allow for
the utility work.

The Contractor shall coordinate their work with all utilities and other organizations, which
have to adjust or revise their facilities within the project area. These may include, but
are not limited to:

City of Tacoma Light Division, Contact: Kevin Kelley, phone: (253) 502-8229

City of Tacoma Water Division, Contact: Kimberly Baard, phone: (253) 396-3317

City of Tacoma Traffic Division, Signal/Streetlight Shop, phone: (253) 591-5287

Rainier Connect, Contact: Brian Munson, phone: (253) 312-2819;

Brian.Munson@Rainierconnect.net

o Puget Sound Energy, Contact: Mike Klapperich, Electric, phone: (253) 313-3790;
michael.klapperich@pse.com OR Amber Uhls, Gas, phone: (253) 476-6137,
amber.uhls@pse.com

e Lumen, Contact: Al (Aliyah) Skaro; relocations@Ilumen.com

e Terra Tech LLC, Contact: Chris Janoski, phone: (303) 552-8545;
chrisjanoski@terratechllic.net

e AT&T/Siena Engineering Group, Contact: Louie Van Hollebeke, phone: (425)

896-9850; louie.vanhollebeke@sienaengineeringgroup.com OR Steve

Duppenthaler, phone: (425) 286-3822; sd1891@att.com OR Roberta Anderson,

phone: (425) 896-9839; roberta.anderson@sienaengineeringgroup.com

Level 3 Communications, Level3NetworkRelocations@Level3.com

One-Number Locator Service “One Call System” telephone 1-800-424-5555

Verizon, Contact: David Lacombe, phone: (206) 305-5366

MCI Metro Utility, Contact: Brad Landis, phone: (425) 229-3123

T-Mobile, Contact: Steven Schauer, Phone: (360) 402-7725; steven.schauer@t-

mobile.com

e Zayo, Jason Tesdal, Phone: (253) 221-7585; Jason.Tesdal@zayo.com

If the Contractor plans to excavate or trench within ten (10) feet of any utility pole or
other electric or water utility structure owned by the City of Tacoma, the Contractor shall
contact the City of Tacoma, Department of Public Utilities, Field Coordinator, telephone
number 502-8044, and arrange for an inspection before proceeding. The Contractor
shall perform, at the Contractor's expense, such additional work as is required to protect
the pole or structure from subsidence. The Contractor may be directed to suspend work
at the site of any such excavation until such utility structures are adequately protected.

Garbage, recycling, and yard waste pick up within the project limits is on various days
and the Contractor should check the website
http://www.govme.com/Common/govME/MyTacoma/CollectionCalendar.aspx and
coordinate their work appropriately or call (253) 591-5543 for detailed schedules within
the project limits.

1-07.18 Public Liability and Property Damage Insurance
Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(December 17, 2019 Tacoma GSP)
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During the course and performance of the services herein specified, the Contractor will
maintain the insurance coverage in the amounts and in the manner specified in the City
of Tacoma Insurance Requirements as is applicable to the services and deliverables
provided under this Contract. The City of Tacoma Insurance Requirements document is
fully incorporated herein by reference.

Failure by the Contracting Agency to identify a deficiency in the insurance
documentation provided by the Contractor or failure of the Contracting Agency to
demand verification of coverage or compliance by the Contractor with these insurance
requirements shall not be construed as a waiver of the Contractor’s obligation to
maintain such insurance.

This section is supplemented with the following;

A copy of the City of Tacoma Insurance Requirements is included in Part VI of these
specifications.

1-07.23 Public Convenience and Safety

1-07.23(1) Construction Under Traffic
(May 2, 2017 APWA GSP)

Revise the third sentence of the second paragraph to read:

Accessibility to existing or temporary pedestrian push buttons shall not be impaired; if
approved by the Contracting Agency activating pedestrian recall timing or other
accommodation may be allowed during construction.

1-07.23(1) Construction under Traffic
(March 1, 2004 Tacoma GSP)
This section is supplemented with the following:

The following special traffic requirements shall be adhered to during all phases of
construction:

All Streets shall remain fully open to vehicular and pedestrian traffic at all times.

To minimize the disruption to access to adjacent properties, and to Pierce Transit
operations, the lane closure area shall be limited to that area of active work and
necessary for appropriate lane closure tapers. The Contractor shall stage work to
maintain access to and egress from all properties at all times.

A safe pedestrian access shall be provided at all times through the project area. All lane
closures shall be coordinated with the adjacent businesses, other contractors working
within the project vicinity, local transit agencies and the City.

Where, in the opinion of the Engineer, parking is a hazard to through traffic or to the

construction work, parking may be restricted either entirely or during the time when it
creates a hazard. Signs for restricting parking shall be approved by the City and placed
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by the Contractor. The Contractor shall be responsible for and shall maintain all such
signs. The replacement of signs restricting parking shall be as approved by the
Engineer.

The Contractor shall notify all property owners and tenants of detours, street and alley
closures, or other restrictions that may interfere with their access. Notification shall be at
least twenty-four (24) hours in advance for residential property, and at least forty-eight
(48) hours in advance for commercial property.

Emergency traffic, such as police, fire, and disaster units, shall be provided access at all
times. In addition, the Contractor shall coordinate Contractor activities with all disposal
firms and transit bus service that may be operating in the project area.

If street closures or lane restrictions, not provided for in the Specifications, are allowed
subsequent to award of the contract, an equitable adjustment of the Contract amount
shall be negotiated.

It is the intent of the Contract to effectively prevent the deposition of debris on streets in
areas of public traffic or where such debris may be transported into a drainage system.
When construction operations are such that debris from the work is deposited on the
streets, the Contractor shall, at a minimum, remove on a daily basis any deposits or
debris which may accumulate on the roadway surface. Should daily removal be
insufficient to keep the streets clean, the Contractor shall perform removal operations on
a more frequent basis. If the Engineer determines that a more frequent cleaning is
impractical or if the Contractor fails to keep the streets free from deposits and debris
resulting from the work, the Contractor shall, upon order of the Engineer, provide
facilities for and remove all deposits from the tires or between wheels before trucks or
other equipment will be allowed to travel over paved streets. Should the Contractor fail
or refuse to clean the streets in question, or the trucks or equipment in question, the
Engineer may order the work suspended at the Contractor’s risk until compliance with
Contractor’s obligations is assured, or the Engineer may order the streets in question
cleaned by others and such costs incurred by the City in achieving compliance with
these contract requirements, including cleaning of the streets, shall be deducted from
moneys due or to become due the Contractor on monthly estimate. The Contractor shall
have no claim for delay or additional costs should the Engineer choose to suspend the
Contractor’s work until compliance is achieved.

The sixth paragraph of this section is supplemented with the following:

Trenches backfilled with CDF shall be protected from traffic with steel plates. The plates
shall remain in place for 24-hours after placement of the CDF or until CDF is compacted
or hardened to prevent rutting by construction equipment or traffic.

1-07.23(2) Construction and Maintenance of Detours
(April 1, 2018 Tacoma GSP)
This section is supplemented with the following:

Detour signing during any allowed road closures shall be in accordance with Detour
Plans, when included in the Contract Documents. When plans are not included in the
Contract Documents, the Contractor shall submit plans for detours in accordance with
the “Manual on Uniform Traffic Control Devices (MUTCD)”. In addition, where the
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Contractor believes an alternate plan will safely and adequately maintain vehicular and
pedestrian traffic, the Contractor may submit alternate plans to those for traffic control
and detours required by MUTCD or contract documents. Such alternate plans must
comply with the MUTCD and shall be in writing and submitted to the Engineer at least
fifteen (15) days in advance of their intended use. In general, detouring of arterial traffic
must be accomplished on streets designated as City Arterials. Detouring of arterial
traffic on non-arterial streets will not be allowed. The acceptance of any alternate plan
shall be entirely at the discretion of the Engineer and the Contractor shall have no claim
by reason of a plan being rejected or modified, nor shall there be any additional payment
by reason of using a substitute plan.

The Contractor shall notify the Engineer three (3) working days in advance of
implementation of any street closures/detours allowed under the Contract. Advance
notice signing shall be placed a minimum of three (3) working days prior to
implementation of any street closure/detour.

A minimum of three (3) working days prior to any street closure, the Contractor shall
notify all entities below:

Tacoma Fire Dept. (253-591-5775)
Tacoma Police Dept. (253-591-5932)
LESA Communications Center (253-798-4721 - Opt.#2)
Tacoma Public Schools Transportation Office (253-571-1853)
Pierce Transit (253-581-8001)
Tacoma Environmental Services Solid Waste (253-591-5544)
Tacoma Public Works Engineering Division (253-591-5500)
Tacoma Public Works Streets and Grounds (253-591-5495)

1-07.24 Rights of Way
(July 23, 2015 APWA GSP)

Delete this section and replace it with the following:

Street Right of Way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits, unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the
work. Exceptions to this are noted in the Bid Documents or will be brought to the
Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any
easement agreement obtained by the Contracting Agency from the owner of the private
property. Copies of the easement agreements may be included in the Contract
Provisions or made available to the Contractor as soon as practical after they have been
obtained by the Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising,
these areas are so noted in the Plans. The Contractor shall not proceed with any portion
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of the work in areas where right of way, easements or rights of entry have not been
acquired until the Engineer certifies to the Contractor that the right of way or easement is
available or that the right of entry has been received. If the Contractor is delayed due to
acts of omission on the part of the Contracting Agency in obtaining easements, rights of
entry or right of way, the Contractor will be entitled to an extension of time. The
Contractor agrees that such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor.
This includes entry onto easements and private property where private improvements
must be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may
desire for temporary construction facilities, storage of materials, or other Contractor
needs. However, before using any private property, whether adjoining the work or not,
the Contractor shall file with the Engineer a written permission of the private property
owner, and, upon vacating the premises, a written release from the property owner of
each property disturbed or otherwise interfered with by reasons of construction pursued
under this contract. The statement shall be signed by the private property owner, or
proper authority acting for the owner of the private property affected, stating that
permission has been granted to use the property and all necessary permits have been
obtained or, in the case of a release, that the restoration of the property has been
satisfactorily accomplished. The statement shall include the parcel number, address,
and date of signature. Written releases must be filed with the Engineer before the
Completion Date will be established.

END OF SECTION
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1-08 PROSECUTION AND PROGRESS

Add the following new section:
1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

1-08.0(1) Preconstruction Conference
(October 10, 2008 APWA GSP)

Prior to the Contractor beginning the work, a preconstruction conference will be held
between the Contractor, the Engineer and such other interested parties as may be
invited. The purpose of the preconstruction conference will be:
1. To review the initial progress schedule;
2. To establish a working understanding among the various parties associated or
affected by the work;
3. To establish and review procedures for progress payment, notifications,
approvals, submittals, etc.;
4. To establish normal working hours for the work;
5. To review safety standards and traffic control; and
6. To discuss such other related items as may be pertinent to the work.

The Contractor shall prepare and submit at the preconstruction conference the following:

1. A breakdown of all lump sum items;
2. A preliminary schedule of working drawing submittals; and
3. A list of material sources for approval if applicable.

Add the following new section:
1-08.0(2) Hours of Work

(******)

For the North and West ponds located at 3510 S Mullen St., the Contractor may elect to
start at 6:00 a.m.

Except in the case of emergency or unless otherwise approved by the Contracting
Agency, the normal straight time working hours for the contract shall be any consecutive
8-hour period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour
lunch break and a 5-day work week. The normal straight time 8-hour working period for
the contract shall be established at the preconstruction conference or prior to the
Contractor commencing the work.

If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00
a.m. or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer
for permission to work such times. Permission to work longer than an 8-hour period
between 7:00 a.m. and 6:00 p.m. is not required. Such requests shall be submitted to
the Engineer no later than noon on the working day prior to the day for which the
Contractor is requesting permission to work.

Permission to work between the hours of 9:00 p.m. and 7:00 a.m. during weekdays and

between the hours of 9:00 p.m. and 9:00 a.m. on weekends or holidays may also be
subject to noise control requirements. Approval to continue work during these hours
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may be revoked at any time the Contractor exceeds the Contracting Agency’s noise
control regulations or complaints are received from the public or adjoining property
owners regarding the noise from the Contractor’s operations. The Contractor shall have
no claim for damages or delays should such permission be revoked for these reasons.

Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal
straight time working hours Monday through Friday may be given subject to certain other
conditions set forth by the Contracting Agency or Engineer. These conditions may
include but are not limited to: requiring the Engineer or such assistants as the Engineer
may deem necessary to be present during the work; requiring the Contractor to
reimburse the Contracting Agency for the costs in excess of straight-time costs for
Contracting Agency employees who worked during such times, on non Federal aid
projects; considering the work performed on Saturdays and holidays as working days
with regards to the contract time; and considering multiple work shifts as multiple
working days with respect to contract time even though the multiple shifts occur in a
single 24-hour period. Assistants may include, but are not limited to, survey crews;
personnel from the Contracting Agency’s material testing lab; inspectors; and other
Contracting Agency employees when in the opinion of the Engineer, such work
necessitates their presence.

Add the following new section:

1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees
(September 29, 2009 Tacoma GSP)

Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than
an 8-hour work shift on a regular working day, as defined in the Standard Specifications,
such work shall be considered as overtime work. On all such overtime work, city staff
may be required at the discretion of the Engineer. In such case, the Contracting Agency
may deduct from amounts due or to become due to the Contractor for the costs in
excess of the straight-time costs for employees of the Contracting Agency required to
work overtime hours.

The Contractor by these specifications does hereby authorize the Engineer to deduct
such costs from the amount due or to become due to the Contractor.

1-08.1 Subcontracting - D/M/WBE Reporting
(September 29, 2009 Tacoma GSP)
The eighth paragraph is revised to read:

On all projects funded with Contracting Agency funds only, the Contractor shall certify to
the actual amounts paid Disadvantaged, Minority, or Women’s Business Enterprise firms
that were used as subcontractors, lower tier subcontractors, manufacturers, regular
dealers, or service providers on the contract. This certification shall be submitted to the
Engineer, on the form provided by the Engineer, 20 calendar days after physical
completion of the contract.
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1-08.1 Subcontracting
(May 17, 2018 APWA GSP, Option B)

Delete the eighth paragraph.
Add the following new section:

1-08.1(2) Subcontracting — Equity in Contracting

(******)

Contractor shall follow the Equity in Contracting Program included in Part Ill, which shall
be considered part of the Contract.

1-08.4 Prosecution of Work
Delete this section and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work
(July 23, 2015 APWA GSP)

Notice to Proceed will be given after the contract has been executed and the contract
bond and evidence of insurance have been approved and filed by the Contracting
Agency. The Contractor shall not commence with the work until the Notice to Proceed
has been given by the Engineer. The Contractor shall commence construction activities
on the project site within ten days of the Notice to Proceed Date, unless otherwise
approved in writing. The Contractor shall diligently pursue the work to the physical
completion date within the time specified in the contract. Voluntary shutdown or slowing
of operations by the Contractor shall not relieve the Contractor of the responsibility to
complete the work within the time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility
fencing to delineate all areas for protection or restoration, as described in the Contract.
Installation of high visibility fencing adjacent to the roadway shall occur after the
placement of all necessary signs and traffic control devices in accordance with 1-10.1(2).
Upon construction of the fencing, the Contractor shall request the Engineer to inspect
the fence. No other work shall be performed on the site until the Contracting Agency has
accepted the installation of high visibility fencing, as described in the Contract.

1-08.5 Time for Completion
(March 16, 2016 Tacoma GSP)
Revise the third and fourth paragraphs to read:

Contract time shall begin on the first working day following the Notice to Proceed Date.

Each working day shall be charged to the contract as it occurs, until the contract work is
physically complete. If substantial completion has been granted and all the authorized
working days have been used, charging of working days will cease. Each week the
Engineer will provide the Contractor a statement that shows the number of working days:
(1) charged to the contract the week before; (2) specified for the physical completion of
the contract; and (3) remaining for the physical completion of the contract. The
statement will also show the nonworking days and any partial or whole day the Engineer
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declares as unworkable. Within 10 calendar days after the date of each statement, the
Contractor shall file a written protest of any alleged discrepancies in it. To be considered
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to
ascertain the basis and amount of time disputed. By not filing such detailed protest in
that period, the Contractor shall be deemed as having accepted the statement as
correct. If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily
be charged as a working day then the fifth day of that week will be charged as a working
day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:

The Engineer will give the Contractor written notice of the completion date of the
contract after all the Contractor’s obligations under the contract have been performed by
the Contractor. The following events must occur before the Completion Date can be
established:
1. The physical work on the project must be complete; and
2. The Contractor must furnish all documentation required by the contract and
required by law, to allow the Contracting Agency to process final acceptance of
the contract. The following documents must be received by the Project Engineer
prior to establishing a completion date:
a. Certified Payrolls (per Section 1-07.9(5)).
b. Material Acceptance Certification Documents
c. Reports of Amounts Credited as EIC Participation, as required by the
Contract Provisions.
d. Final Contract Voucher Certification
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor
and all Subcontractors
f. Property owner releases per Section 1-07.24

This section is supplemented with the following:
(March 1, 2004 Tacoma GSP)

This project shall be physically completed within 65 working days.

1-08.9 Liquidated Damages
(March 3, 2021 APWA GSP, Option B)

Revise the second and third paragraphs to read:
Accordingly, the Contractor agrees:

1. To pay (according to the following formula) liquidated damages for each working day
beyond the number of working days established for Physical Completion, and

2. To authorize the Engineer to deduct these liquidated damages from any money due
or coming due to the Contractor.

Liquidated Damages Formula

LD=0.15C/T
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Where:

LD = liquidated damages per working day (rounded to the nearest dollar)
C = original Contract amount
T = original time for Physical Completion

When the Contract Work has progressed to Substantial Completion as defined in the
Contract, the Engineer may determine the Contract Work is Substantially Complete.
The Engineer will notify the Contractor in writing of the Substantial Completion Date. For
overruns in Contract time occurring after the date so established, the formula for
liquidated damages shown above will not apply. For overruns in Contract time occurring
after the Substantial Completion Date, liquidated damages shall be assessed on the
basis of direct engineering and related costs assignable to the project until the actual
Physical Completion Date of all the Contract Work. The Contractor shall complete the
remaining Work as promptly as possible. Upon request by the Project Engineer, the
Contractor shall furnish a written schedule for completing the physical Work on the
Contract.

END OF SECTION
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1-09 MEASUREMENT AND PAYMENT

1-09.6 Force Account
(October 10, 2008 APWA GSP)
Supplement this Section with the following:

The Contracting Agency has estimated and included in the Proposal, dollar amounts for
all items to be paid per force account, only to provide a common proposal for Bidders.
All such dollar amounts are to become a part of Contractor's total bid. However, the
Contracting Agency does not warrant expressly or by implication, that the actual amount
of work will correspond with those estimates. Payment will be made on the basis of the
amount of work actually authorized by Engineer.

(January 13, 2011 Tacoma GSP)
Item #3 of this Section is supplemented with the following:

The Contractor shall submit a comprehensive summary list of all equipment anticipated
to be used on the project and their associated AGC/WSDOT Equipment Rental Rates.
The list shall include the contractor’'s equipment number, make, model, year, operation
rate, standby rate, applicable attachments and any other applicable information
necessary to determine the applicable rates in accordance with this section. In addition,
the contractor shall submit an Equipment Watch rate sheet (www.equipmentwatch.com)
for each piece of equipment in the summary list. Access to the Equipment Watch web
site is available at the City’s Construction Management Office.

1-09.9 Payments
(March 13, 2012 APWA GSP)

Delete the first four paragraphs and replace them with the following:

The basis of payment will be the actual quantities of Work performed according to the
Contract and as specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the
Preconstruction Conference, to enable the Project Engineer to determine the Work
performed on a monthly basis. A breakdown is not required for lump sum items that
include a basis for incremental payments as part of the respective Specification. Absent
a lump sum breakdown, the Project Engineer will make a determination based on
information available. The Project Engineer’s determination of the cost of work shall be
final.

Progress payments for completed work and material on hand will be based upon
progress estimates prepared by the Engineer. A progress estimate cutoff date will be
established at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month
thereafter until the Completion Date. Progress estimates made during progress of the
work are tentative, and made only for the purpose of determining progress payments.
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The progress estimates are subject to change at any time prior to the calculation of the
final payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable
units of work completed multiplied by the unit price.

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump
sum breakdown for that item, or absent such a breakdown, based on the
Engineer’s determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job
site or other storage area approved by the Engineer.

4. Change Orders — entitlement for approved extra cost or completed extra work
as determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;
2. The amount of progress payments previously made; and

3. Funds withheld by the Contracting Agency for disbursement in accordance with
the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable performance
or an admission by the Contracting Agency that any work has been satisfactorily
completed. The determination of payments under the contract will be final in accordance
with Section 1-05.1.

This section is supplemented with the following:
(January 6, 2015 Tacoma GSP)

Breakdowns of all lump sum items shall be provided for all lump sum items and shall
include all costs for labor, equipment, materials, and taxes (as applicable) associated
with the lump sum item. Washington State Department of Revenue Rules 170 and 171
apply to lump sum items per Section 1-07.2 of the WSDOT State Amendments to the
Standard Specifications.

Stockpiled Material - The point of acceptance of stockpiled material for payment and
guality shall be at the time of incorporation into the contract.

1-09.9(1) Retainage
(May 10, 2006 Tacoma GSP)
The fourth paragraph is supplemented with the following:

6. A “General Release to the City of Tacoma” is on file with the Contracting Agency.
7. Arelease has been obtained from the City of Tacoma’s City Clerk’s Office.
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1-09.13(3)A  Arbitration General
(January 19, 2022 APWA GSP)

Revise the third paragraph to read:

The Contracting Agency and the Contractor mutually agree to be bound by the decision
of the arbitrator, and judgment upon the award rendered by the arbitrator may be
entered in the Superior Court of the county in which the Contracting Agency’s
headquarters is located, provided that where claims subject to arbitration are asserted
against a county, RCW 36.01.050 shall control venue and jurisdiction of the Superior
Court. The decision of the arbitrator and the specific basis for the decision shall be in
writing. The arbitrator shall use the Contract as a basis for decisions.

END OF SECTION
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1-10 TEMPORARY TRAFFIC CONTROL

1-10.1(2) Description
(July 22, 2019 Tacoma GSP)
The first sentence of the fourth paragraph is revised to read:

The Contractor shall keep lanes, on-ramps, and off-ramps open to traffic at all
times except when Work requires closure(s) that have been requested and
approved in accordance with section 1-10.2(2).

The third sentence of the fourth paragraph is revised to read:

Approved lane and ramp closures shall be for the minimum time required to
complete the Work.

This section is supplemented with the following:

Only uniformed off-duty police officers shall be used to control traffic when it is
necessary to override or provide traffic control at signalized intersections. Off-duty City
of Tacoma Police Department officers are preferred within the jurisdiction of the Tacoma
PD, and the Contractor shall grant the Tacoma PD the “first right of refusal” by
contacting the Tacoma PD first as stated below.

The City will make all necessary temporary adjustments to existing traffic signals and
traffic signal activators.

Existing signs shall not be removed until the Contractor has provided for temporary
measures sufficient to safeguard and direct traffic after existing signs have been
removed. Preservation of temporary traffic control and street name signs shall be the
sole responsibility of the Contractor.

As the work progresses and permits, temporarily relocated and/or removed traffic signs
shall be reset in their permanent location. Permanent signs and other traffic control
devices damaged or lost by the Contractor shall be replaced or repaired at the
Contractor’s expense.

Traffic Control Management

1-10.2(1) General

(October 3, 2022, WSDOT GSP)

Section 1-10.2(1) is supplemented with the following:

The Traffic Control Supervisor shall be certified by one of the following:

The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.

Kingston, WA 98346

(360) 297-3035

https://www.nwlett.edu

Evergreen Safety Council
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12545 135th Ave. NE
Kirkland, WA 98034-8709
1-800-521-0778
https://www.esc.org

The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100

Fredericksburg, Virginia 22406-1022

Training Dept. Toll Free (877) 642-4637

Phone: (540) 368-1701

https://altssa.com/training

Integrity Safety

13912 NE 20th Ave.
Vancouver WA 98686

(360) 574-6071
https://www.integritysafety.com

US Safety Alliance
(904) 705-5660
https://www.ussafetyalliance.com

K&D Services Inc.

2719 Rockefeller Ave. Everett, WA 98201
(800) 343-4049
https://www.kndservices.net

1-10.3(3)A Construction Signs
(January 11, 2006 Tacoma GSP)
The fifth paragraph is revised to read:

Signs, posts, or supports that are lost, stolen, damaged, destroyed, or which the
Engineer deems to be unacceptable while their use is required on the project shall be
replaced by the Contractor at their expense.

1-10.3(3)C Portable Changeable Message Sign
(August 4, 2010 Tacoma GSP)
This section is supplemented with the following:

Portable Changeable Message Signs shall be required on arterials streets where
construction occurs for durations longer than seven (7) calendar days. Signs shall be
solar charged and programmable. Signs shall be provided a minimum of seven (7)
calendar days prior to construction and remain through the duration of the construction
on the arterial street. Signs shall be provided on each end of the arterial street
construction zone notifying oncoming traffic of the construction conditions. All costs
associated with providing and maintain the signs for the required duration shall be
included in the proposal item, “Project Temporary Traffic Control”, per lump sum

(******)
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To prevent hackers from getting access to the Portable Change Message Signs
(PCMS), the contractor is required to change the default password and to take other
appropriate measures for field access to message control features on the PCMS. In
addition, the contractor shall verify the PCMS control box, if any, is secured and locked
from tampering during the daily review of the work zone set up and conditions of the
traffic control devices.

1-10.4(2) Item Bids with Lump Sum for Incidentals
(January 11, 2006 Tacoma GSP)
This section is supplemented with the following:

No unit of measure will apply to the position of traffic control manager and it will be
considered included in other unit contract prices in the Bid Proposal.

END OF SECTION
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Add the following new section:

1-11 ENVIRONMENTAL AND SUSTAINABILITY MANAGEMENT SYSTEM (ESMS)

(******)

1-11.1 Description

The Contractor shall comply with requirements of Environmental and Sustainability
Management System located in Appendix B of these specifications. Environmental and
Sustainability Management System (ESMS) documents practices and procedures
required by the Environmental Services Department to satisfy the requirements of ISO
14001 certification.

1-11.3 Construction Requirements

The Contractor shall complete the training after award provided by SWM and
documentation stating completion of the training located in Appendix B of these
specifications. The Contractor is responsible for coordinating with the Engineer to
complete ESMS training before entering the site.

2-03 ROADWAY EXCAVATION AND EMBANKMENT

(******)

2-03.1 Description
This section is supplemented with the following:

The work described in this section, regardless of the nature or type of the materials
encountered, includes excavating the pond to the “Limit of Excavation” shown in the
Plans and hauling and disposing of all excavated material including vegetation.

It is the intent of the contract that the disturbed area will be minimized. Disturbance of
existing grass/ground cover outside the “Limit of Excavation” or other areas of
excavation as shown in the plan or as directed by the Engineer, will be repaired and
stabilized to the Engineer’s satisfaction at the Contractor's expense.

2-03.3 Construction Requirements
This section is supplemented with the following:

The Contractor shall haul and dispose of all contaminated material and vegetation
excavated from the Project Sites in accordance with the Contract, Plans, and
Specifications to LRI Landfill, located at 30919 Meridian Street East, Graham, WA. The
Contractor shall not include the cost of the disposal fees in the bid item. The Contracting
Agency will pay the disposal fees directly to LRI. The Contracting Agency will provide the
Contractor with a WDA to allow the Contractor to dispose of contaminated material at
LRI. Vehicles used by the Contractor to transport waste materials shall be properly
designed, equipped, and maintained to prevent leakage of materials during transport.

The following requirements shall be met for all vehicles transporting waste materials
from the site:
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1. No soil from the site shall adhere to the outside surface of the vehicle
(including tires and undercarriage);
2. No liquids shall be leaking or dripping from the vehicle.

2-03.3(5) Slope Treatment
This section is deleted.

2-03.3(19) Removal of Pavement, Sidewalks, Curbs, and Gutters
This section is deleted.

2-03.5 Payment
This section is supplemented with the following:

“‘Roadway Excavation of Contaminated Material, Incl. Haul”, per Ton.

The unit Contract price per ton for “Roadway Excavation of Contaminated Material, Incl.
Haul” shall be full compensation for all costs incurred for excavating, vegetation removal,
loading, placing, and haul to LRI. The Contractor shall not include the cost of the
disposal fees in the bid item. The Contracting Agency will pay the cost of the disposal
fee directly to LRI.

END OF SECTION

2-07 WATERING
(August 3, 2009 Tacoma GSP)

2-07.3 Construction Requirements
The last sentence of the first paragraph is revised to read:

The Engineer may direct that the Contractor apply water during non-working hours such
as evenings, weekends, or recognized holidays.

Section 2-07.3 is supplemented with the following:
2-07.3(1) Water Supplied from Hydrants

There is no guarantee that all fire hydrants will be available for use for cleaning, lining, or
any other construction activities associated with this project. Prior to construction
activities, it shall be the Contractor’s responsibility to verify which hydrants will be
available by contacting Tacoma Water. The Contractor shall use only those hydrants
designated by Tacoma Water.

Water supplied from hydrants governed by Tacoma Water shall be used in strict
compliance with the “Operating Procedures for the use of Water Division Hydrants”
available at the Tacoma Water Permit Counter.

The Contractor shall obtain a Hydrant Permit prior to start of work by contacting the
Water Permit Counter at (253) 502-8247, 2™ floor, Tacoma Public Utilities,
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Administrative Building, 3628 South 35" Street, Tacoma, WA 98409. A copy of the
approved Hydrant Permit shall be submitted to the Engineer.

Contractor personnel shall be in possession of a valid Tacoma Public Utilities Hydrant
Certification Card prior to obtaining a permit. If necessary, contractor personnel shall

undergo training to receive the required certification. Contact the Water Permit Counter
to set up training as necessary.

END OF SECTION
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2-17 CONTROL AND MANAGEMENT OF CONTAMINATED MATERIALS IN
TACOMA SMELTER PLUME
(June 3, 2014 Tacoma GSP)

2-17.1 Description

2-17.1(1) General

Contaminated soils with concentrations of arsenic (As) and lead (Pb) exceeding the
levels listed in the Washington State Models Toxics Control Act (MTCA) cleanup
regulations (Chapter 173-340 WAC) may be encountered on the project site. The
Contractor shall operate within and meet all applicable laws and regulations associated
with working with regulated materials encountered during excavation activities. The
Contractor is notified of the existence of cleanup standards for site soils developed
according to the MTCA.

The Contractor is advised to review the applicable Washington Administrative Codes
(WAC), Washington Department of Ecology (DOE), Washington State Department of
Health (DOH), MTCA and Asarco Reports.

Websites for further information:

WAC: http://apps.leg.wa.gov/wac/ (Title 173-303 & 173-340)

DOH: http://www.doh.wa.gov/

DOE: http://www.ecy.wa.gov/

MTCA: http://www.ecy.wa.gov/pubs/9406.pdf

Public Health Seattle and King County:
http://www.kingcounty.gov/healthservices/health/ehs/toxic/ArsenicLead.aspx

Pierce County Health Department:
http:/www.tpchd.org/index.php

Environmental Protection Agency, Asarco Smelter Cleanup:
http://www.epa.gov/region10

Agency for Toxics Substances and Disease Registry, Facts on Arsenic:
http://www.atsdr.cdc.gov/tfacts2.html

Centers for Disease Control, Facts on Lead:
http://www.cdc.gov/nceh/lead/publications/1997/factlead.htm

Department of Health, Drinking Water:
http://www.doh.wa.gov/ehp/dw

2-17.1(2) Site Description
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2-17.1(2)A Historical Land Use

The Tacoma smelter opened in 1890 as a lead smelter. Asarco purchased it in 1905
and converted it to copper smelting in 1912. The smelter operated for nearly 100 years,
closing in 1986. The smelter specialized in processing ores with high arsenic
concentrations.

The smelter used a 562 foot smokestack. The chemicals in the smoke from the stack
were carried out by the wind, and settled to the ground over a 1,000 square mile area.
Much of the soil in King and Pierce Counties has been contaminated with arsenic and
lead. Arsenic is a human carcinogen, and lead can cause development disabilities. The
Department of Ecology and state and local health departments are concerned about
potential health risks to people exposed to the contamination.

2-17.1(2)B Soil Descriptions and Soil Quality
If the Engineer deems the Project Site is contaminated, the Contracting Agency will test
the soils.

2-17.1(3) Soil Management

If the Engineer deems the Project Site is contaminated the Contractor shall load this
contaminated material directly into trucks and dispose of it as contaminated material at
LRI Landfill, located at 30919 Meridian Street East, Graham, WA. A Waste Disposal
Authorization (WDA) for LRI will be supplied to the Contractor at the beginning of the
Construction Activities. The Contractor shall follow all provisions of the WDA.

2-17.1(4) Submittals

This paragraph lists submittals required for this project area. Other submittals will be as
required.

1. Health and Safety Plan — Section 2-17.2(2).

2. Soil Management Plan — Section 2-17.2(5)

2-17.2 Health and Safety

The Contractor shall be responsible for the health and safety conditions at the job site
related to the regulated substances. This includes the health and safety of workers and
public during work and non-working hours. The Contractor shall inform all workers and
visitors of the potential for exposure to regulated materials. The Contractor shall follow
regulatory procedures to prevent the release of contamination.

Contaminated material excavated during the project is considered solid waste. The
Contractor’s Health and Safety Plan shall specify training requirements for the site,

including 24, 48, or 80 hour training OSHA training as referenced in WAC 296 843

20010, if applicable. The Contractor shall be responsible for all training costs.
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45

2-17.2(1) Health and Safety Laws and Regulations

For all work conducted within the limits of this project site, the Contractor shall ensure
compliance with all applicable health and safety provisions for hazardous waste
operations, including requirements of the Federal Occupation Safety and Health Act of
1970 (OSHA) and all amendments, including 29 CFR Part 1910, WAC 296-843, as well
as any other applicable regulations. Failure to be thoroughly familiar with applicable
health and safety provisions shall not relieve the Contractor of the responsibility to fully
comply with all laws and regulations.

2-17.2(2) Site Health and Safety Plan

The Site Health and Safety Plan shall be prepared in accordance with WAC 173-340-
810. The Contractor shall develop a written Site Health and Safety Plan to be used for
the duration of the project. The plan shall incorporate all required city, county, state, and
federal health and safety provisions. The plan shall be submitted to the City within ten
(10) working days after execution of the contract. The Contractor is advised that the City
will review the Site Health and Safety Plan, but the Contractor is solely responsible for
ensuring that the Site Health and Safety Plan is implemented in accordance with the
regulatory requirements. At least one copy of the plan shall be maintained at the work
site. A properly qualified individual shall be assigned to serve as the Site Health and
Safety Officer, authorized to supervise and enforce compliance with the plan. The
Health and Safety Officer shall be responsible for monitoring the work area for health
hazards including sampling of the air, soil, and water as required to ensure worker
safety.

All provisions of the Site Health and Safety Plan shall apply to the Contractor,
Subcontractors, and all other visitors to the site. Approved Subcontractors may elect to
develop a site-specific plan, but this shall not relieve the Contractor of the requirements
and responsibilities described herein. The terms and provisions of a Subcontractor’s
site-specific plan shall meet or exceed the Contractor’s plan and shall be submitted to
the City or its agents prior to the Subcontractor commencing work.

The Site Health and Safety Plan shall comply with all applicable regulations and shall
include, but not be limited to:

1. A list of chemical hazards and physical hazards, allowable OSHA
exposure levels, threshold limit values, and all other regulatory exposure
levels.

2. If 24, 48, or 80 hour training is required by the Site Health and Safety

Plan, then the Contractor shall provide a list of all persons, by work
category/type, who will be trained. Photocopies of the employee’s
training certificates shall be submitted to the Contracting Agency.
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3. Engineering controls, work practices, personnel and equipment
decontamination procedures, and types of personal protective equipment
to be used.

4. A list of safety and monitoring equipment to be kept at the job site and its
storage location. A record of monitoring equipment calibration shall be
maintained.

5. A list of required health and safety information to be documented.

6. An emergency evacuation plan for immediate removal to the nearest

hospital or doctor’s care for any person who may be injured on the job
site. It shall include evacuation routes to medical treatment and
emergency telephone numbers for hospitals, ambulances, police and fire
departments, poison control, and the City of Tacoma.

In the event the Health and Safety Plan is determined by a regulatory agency to be
inadequate to protect the employees and the public, then the Plan shall be modified by
the Contractor at the Contractor’s sole expense.

2-17.2(3) Site Health and Safety Officer

The Contractor shall appoint a Site Health and Safety Officer for the project. The Health
and Safety Officer must meet the requirements contained in 29 CFR Part 1910 and
Chapter 296-62 WAC and who is qualified by experience and training in hazardous
waste operations in accordance with other applicable laws, regulations, and
requirements of this Section. The Site Health and Safety Officer shall be qualified and
authorized to monitor, supervise, and enforce safety compliance with the Site Health and
Safety Plan. A resume of the Site Health and Safety Officer’s qualifications shall be
submitted to the City for review within five (5) working days of receiving the Notice to
Proceed. The Site Health and Safety Officer shall be on site at all times when work
operations involve excavation and trenching or at other times when the potential for
encountering hazardous substances exists as identified as contaminated soil in the
Plans and Section 2-17.

The Contractor shall be solely responsible for identification and monitoring of air (gases),
soil, dust, and groundwater with chemical constituents that could pose health and safety
concerns to site personnel. The Contractor shall provide for the protection of safety and
health of all workers and other authorized persons, including the City and its agents at
the jobsite from exposure to potentially hazardous substances.

The Contractor shall be solely responsible for ensuring that all necessary monitoring
equipment, protective clothing, and other supplies and equipment up to the appropriate
level of protection as defined by WISHA, OSHA, and other applicable guidelines are
available to implement the plan. No work shall take place in areas where hazardous
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substances may potentially be present unless the Site Health and Safety Officer is
present and monitoring site conditions.

The Contractor, through the Site Health and Safety Officer, shall not permit any
employee, in the performance of the Contract, to work under conditions which are
hazardous to the employee. Should violations of the safety and health requirements be
called to the Site Health and Safety Officer’s attention by the City, its agent, or any
authorized representative of a regulator agency, then the Contractor shall immediately
correct the identified conditions.

2-17.2(4) Contractor Safety Equipment

The Contractor shall maintain, at the job site, first-aid and safety equipment applicable to
the work as prescribed by the governing safety authorities. All required safety
equipment shall be kept in fully operational condition for the duration of the contract.

All personnel shall be trained in the use of the appropriate safety equipment that would
be utilized during the course of their work. The Site Health and Safety Officer shall
ascertain that the safety equipment is being used when appropriate and/or required.

2-17.2(5) Soil Management Plan

The Contractor shall submit a detailed plan for management of all excavated soils. The
plan shall include excavation, loading, and transporting procedures, dust control
procedures, and disposal of contaminated soils.

2-17.3 Construction Requirements

Construction activities at the site will generate excess soils and possible groundwater
associated with the installation of underground utilities. The Contractor shall fully
develop and implement a program in accordance with the Health and Safety Plan to
ensure worker health and safety and to minimize disruption to construction due to site
contamination.

2-17.3(1) Notification

The Contractor shall notify the Contracting Agency, in writing, on a mutually agreed upon
day prior to the date that excavation operations are to begin and identify the limits of that
excavation. Excavation and sampling shall not take place without a designated
representative from the Contracting Agency on site.

2-17.3(2) Transportation

2-17.3(2)A General

The Contractor shall provide all equipment, personnel, and materials necessary to load

and transport waste materials, including contaminated soils and debris, for off-site
treatment and/or disposal in accordance with federal, state, and local regulations.
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2-17.3(2)B Control of Waste Material

Vehicles used by the Contractor to transport waste materials shall be properly designed,
equipped, and maintained to prevent the loss of materials during transport. The
following requirements shall be met for all vehicles transporting waste materials from the
site:

1. No soil from the site shall adhere to the outside of the surface of the
vehicle (including tires and undercarriage).

2. No liquids shall be leaking or dripping from the vehicles.

3. Any and all waste materials shall be covered with tarpaulin or otherwise
completely enclosed to prevent loss of materials from the vehicle during
transport.

If leaking or dripping from transport vehicles occurs, the Contracting Agency may direct
the Contractor to use liners or other means to prevent dripping and leaking. The
Contractor shall implement such measures, as directed by the Contracting Agency, at
the Contractor’s sole expense.

2-17.3(2)C Street Sweeping

The Contractor shall sweep those streets within the project when truck traffic carries soil
from the site into the street. Street sweeping shall be conducted in such a way as to not
generate visible dust. Material collected from street sweeping shall be disposed of in a
legal manner at an off-site location and be included in the street cleaning bid item.

2-17.3(2)D Transportation and Shipping Requirements

The Contractor shall be responsible for obtaining permits and authorizations necessary
to use the selected haul routes. The Contractor shall use United States DOT
regulations, 49 CFR 172.101 to identify proper shipping names for each hazardous
material (including Dangerous Waste) to be shipped off site. Proper shipping names
shall be submitted to the Contracting Agency in the form of draft shipping documents for
review and comment.

The Contractor shall ensure that each shipment of material sent off site is accompanied
by the appropriate shipping documents. The Contractor shall prepare a bill of lading for
each shipment of regulated material which does not require a hazardous waste manifest.
The bill of lading shall satisfy the requirements of United States DOT regulations, 49
CFR 172 Subpart C and any applicable state or local law or regulation, and shall be
submitted to the Contracting Agency for review. The Contractor shall be responsible for
completing the shipping documents and obtaining the signatures of the Contracting
Agency as needed.

2-17.3(3) Off-site Treatment and Disposal

The Contractor shall provide documentation of legal disposition including trip tickets and
Certificates of Disposal.
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2-17.5 Payment

All material excavated from the Project Site, within the “Limit of Excavation”, found to be
contaminated shall be removed and replaced with material specified per the Plans and
Specifications and paid for in the unit Contract bid item “Roadway Excavation of
Contaminated Material, Incl. Haul”, per Ton.

END OF SECTION
7-04 STORM SEWERS
(March 17, 2003 Tacoma GSP)

This section is deleted. The requirements of Section 7-17 shall apply to storm sewers.

END OF SECTION
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7-07 CLEANING EXISTING DRAINAGE STRUCTURES

(******)

7-07.1 Description
The first paragraph is revised to read:

The work shall consist of cleaning, removing, and disposing of all debris and
obstructions from existing manholes, control structures, storm sewer pipes, trash racks,
risers, or other drainage features as indicated on the plans.

When applicable, traffic control will be incidental to this work.

7-07.3 Construction Requirements
Item three of paragraph two is revised to read:

All pipes and drainage Structures that require cleaning are identified on the Plans. They
shall be cleaned by flushing, rodding, or whatever means are necessary to provide
unobstructed drainage. All catch basin sumps, manholes, inlet and outlet Structures, and
debris racks shall also be freed of all dirt, rock, and debris. Existing drainage facilities
shall be clean prior to the Physical Completion Date.

3. If sediment and water from structures does not meet the conditions described in
1 or 2 above, the Contractor shall collect and dispose of all water used and all

debris generated in cleaning operations. No cleaning water or debris shall be
flushed downstream beyond the limits of the work.

END OF SECTION

59



DocuSign Envelope ID: 11ED397B-AFF9-4F2F-A0A2-869EC3BBBE1B

7-08 GENERAL PIPE INSTALLATION REQUIREMENTS
(September 20, 2018 Tacoma GSP)

7-08.3 Construction Requirements

This section is supplemented with the following:
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Material excavated in areas labeled on the Plans as contaminated shall be hauled to LRI
9 Landfill, located at 30919 Meridian Street East, Graham, WA per Section 2-17 of these
10  Specifications.

12 Section 7-08.3 is supplemented with the following:
13 7-08.3(5) Temporary Bypass Pumping
14  7-08.3(5)A General Requirements

16 It shall be the Contractor’s responsibility to design, operate, and install a bypass

17  pumping system to maintain operation of the existing storm and/or sanitary sewer

18  systems throughout the duration of the project without any interruption of sewer service.
19  The Contractor shall divert all flows around each segment of the pipe and/or structure
20 designated for replacement. This diversion shall consist of redirecting flow from an

21  upstream manhole and pumping it to a manhole downstream of the replacement

22 operation. After the pipe replacement work is completed and accepted by the City, flow
23 shall be returned to the reconstructed storm or sanitary sewer. The area affected by the
24  bypass operation shall be fully restored.

26 Flow from the bypass system shall be discharged into the same system downstream of
27  the work unless prior approval is obtained from the Engineer to utilize a nearby pipe

28 network. The Engineer will determine if the nearby system has capacity to receive the
29  additional bypass flow.

31 To determine locations of upstream and downstream manholes for bypass purposes,
32  Bidders may view pipe networks on the City of Tacoma GIS map at

33 https://tmap.cityoftacoma.org/. Pipe networks are viewable by navigating to the

34  intersection/street, selecting the Layer list icon in the upper right corner, and checking
35 the box adjacent to either the Wastewater Network or Stormwater Network, as

36 applicable.

38 Bypass pumping shall be done in such a manner as not to damage private or public

39  property, or create a nuisance or public menace. The pumped sewage or stormwater
40 shall be in enclosed hoses or pipes that are adequately protected from traffic, and shall
41  be redirected into the appropriate sewer system. The discharge of sewage to private
42  property, city streets, sidewalks, storm sewer, or any location other than an approved
43  sanitary sewer is prohibited. The Contractor shall be liable for all cleanup, damages,
44  and resultant fines should the Contractor’s operation cause any backups, overflows, or
45  property damage.

47  The Contractor shall be required to test the bypass pumping system in the presence of
48  the Engineer prior to taking any sewer system out of service.
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Silenced pumps shall be used in all areas of night time work to minimize noise disruption
and meet the noise control requirements of Tacoma Municipal Code Chapter 8.122.

The Contractor shall use hard pipe to bypass sewers 12-inches in diameter or greater.
The Contractor shall not block any driveways or intersections, but shall bury the pipe to
allow continuous access through intersections and driveways.

The Contractor may use lay-flat hose to bypass storm and sanitary sewers that are less
than 12 inches in diameter. The Contractor shall ensure that sewage spills do not occur
with the use of lay flat hoses. If sewage spills occur, the Contractor will be required to
use hard pipe for all sanitary sewers.

7-08.3(5)B Backup Equipment and Monitoring

Bypass pumping shall be scheduled for continuous operation with back-up pumps,
generators, and other equipment available at all times for periods of maintenance and
refueling or failure of the primary bypass pump(s). The Contractor shall provide
experienced monitoring personnel on site at all times to verify the bypass pumping
system remains functional. These individuals shall have the experience to operate and
maintain the bypass system to ensure there is continuous operation of the bypass
system.

7-08.3(5)C Flow for Bypass System Design

The Contractor’s bypass operation shall be sized to handle, at a minimum, the flow
present in the system at the time of work in each subject line removed from service. If
flow conditions are greater than full pipe, the Contractor may elect to wait for flow
conditions to subside prior to removing the subject line from service. Working days may
be adjusted per Specification 1-08.5. Once the Contractor removes a section of line or
pump station from service he/she is responsible to bypass any and all flow in the system
during construction, even in the event the system surcharges and exceeds the full pipe
capacity, until the line or pump station is returned to service.

The City’s gravity flowrate estimates for full pipe flowrates and are provided for the
purpose of providing a common proposal for bidders. Actual gravity flowrate estimates
at the time of construction will vary.

A. 18-Inch Diameter Storm Sewer: 5,834 gpm (13 cfs)
B. 12-Inch Diameter Storm Sewer: 1,930 gpm (4.3 cfs)
C. 12-Inch Diameter Storm Sewer 2,558 gpm (5.7 cfs)
D.  15-Inch Diameter Storm Sewer 21,095gpm (47 cfs)
E. 18-Inch Diameter Storm Sewer 13,330 gpm (29.7 cfs)
F.  21-Inch Diameter Storm Sewer 21,813 gpm (48.6 cfs)
G. 21-Inch Diameter Storm Sewer 35,008 gpm (78 cfs)
H.  12-Inch Diameter Storm Sewer 10,996 gpm (24.5 cfs)
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7-08.3(5)D Bypass Pumping Plan

The Contractor shall submit Bypass Pumping Plans for each location included in the
Contract in accordance with Section 1-05. The Contractor’s plans for bypass pumping
shall be reviewed by the Contracting Agency before the Contractor will be allowed to
commence bypass pumping. The review of the bypassing system and equipment by the
Engineer shall in no way relieve the Contractor of his responsibility and public liability.

At a minimum, the bypass pumping plan for each location shall include the following:

Location of pumps and generators

Method, type, and size of plugs

Size, material, location, and method of installation of suction piping

Size, material, location, and method of installation of discharge piping

Bypass pump sizes, capacity, number of each to be on site

For pipes sized 12-inches and greater (excluding catch basins), calculations of

static lift, friction losses, and flow velocity, including pump performance curves

showing pump operating range

Power generator and standby size and location

Method of noise control for pumps and generators to comply with the City’s noise

ordinance, Tacoma Municipal Code Chapter 8.122 if necessary

9. Calculations for selection of bypass pumping pipe sizes

10. Method of protecting discharge manholes from erosion or damage

11. All backup equipment including pumps, hoses, generators, and pipe

12. Contractor’s 24-hour emergency contact name and phone number

13. Description of proposed contingency plan and clean up method for any spills that
may occur.

oM
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7-08.3(5)E Pump Station Coordination

All work involving the bypass of a wastewater or stormwater pump station or access to a
pump station must be coordinated in advance with the Environmental Services Pump
Station Maintenance Supervisor. A representative from the Pump Station Maintenance
Crew must be on site whenever a pump station is placed into bypass or taken out of
bypass. The Pump Station Crew’s normal working hours of 7:30AM to 3:30 PM Monday
through Friday. Assistance during their normal working hours requires a 3-calendar day
advanced notice. Any assistance from the Pump Station Crew outside of their normal
working hours will require prior approval and a minimum 10-calendar day notification
from the Contractor. Pump stations may not be placed into bypass on Friday, Saturday,
or Sunday. No delay claim shall be entertained for the Contractor’s failure to adequately
schedule the Pump Station Crew in advance of a bypass.

7-08.4 Measurement
This section is supplemented with the following:

No specific measurement shall apply to the lump sum item “Temporary _ Sewer
Bypass”.

No specific measurement shall apply to the lump sum item “Temporary _ Sewer
Bypass Plan”.
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7-08.5 Payment
This section is supplemented with the following:

“Temporary ___ Sewer Bypass”, per lump sum.

The lump sum Contract prices for “Temporary ___ Sewer Bypass” shall be full payment
for labor, equipment, and materials, including but not limited to, personnel, fuel,
9  monitoring, power, pumps, piping, barricades, emergency stand-by equipment,
10 trenching, surface restoration costs, and all other work necessary to maintain
11  uninterrupted storm and sanitary sewer services by bypassing the applicable sewer
12 system flows.
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14  “Temporary ___ Sewer Bypass Plan”, per lump sum
16  The lump sum Contract price for “Temporary _ Sewer Bypass Plan” shall be full pay

17  for all costs, including but not limited to, preparing, submitting, revising, and resubmitting
18  revisions for the Temporary Bypass Plan.
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7-17 SANITARY SEWERS

(******)

7-17.1 Description
This section is supplemented with the following:

All references to sanitary sewer shall also mean storm sewers.

7-17.3(2)H Television Inspection
The first sentence is revised to read:

The Contracting Agency will video inspect all sanitary and storm sewers prior to paving
where paving occurs over sewers, or prior to final acceptance.

END OF SECTION

8-01 EROSION CONTROL AND WATER POLLUTION CONTROL

(******)

8-01.1 Description
This section is supplemented with the following:

The City of Tacoma Stormwater Management Manual is available on the City’s website
at www.cityoftacoma.org/stormwatermanual.

8-01.3(1)A Submittals
This section is revised to read:

The Contractor shall prepare and implement a project-specific Construction Stormwater
Pollution Prevention Plan (SWPPP) in accordance with the City of Tacoma Stormwater
Management Manual (SWMM), Volume 2. The SWPPP is a document that describes
the potential for pollution problems on a construction site and explains and illustrates the
measures to be taken on the construction site to control those problems.

The Construction SWPPP shall be prepared as a stand-alone document consisting of
two sections: Section 1) Construction SWPPP Narrative and Section 2) Temporary
Erosion and Sediment Control (TESC) Plans.

The Contracting Agency has prepared the Construction Stormwater Pollution Prevention
Plan Checklist to aid the Contractor in development of the SWPPP. This checklist
provides the Contractor with a tool to determine if all the major items are included in the
Construction SWPPP and on the TESC Plans and can be found in Volume 2, Chapter 2
of the SWMM. Contractors are encouraged to complete and submit this checklist with
the Construction SWPPP.

The Department of Ecology has prepared a SWPPP template that can be used for
projects in the City of Tacoma. The template can be found on Ecology’s website at:
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http://www.ecy.wa.gov/programs/wag/stormwater/construction/resourcesguidance.html.
The Contractor developing the SWPPP must ensure that all references are appropriate
for the City of Tacoma.

The SWPPP is considered a “living” document that shall be revised to account for
additional erosion control/pollution prevention BMPs as they become necessary and are
implemented in the field during project construction. A copy of the most current SWPPP
and TESC Plan shall remain on-site at all times and an additional copy shall be
forwarded to the Engineer. At the Contractor’s preference, revisions to the SWPPP and
TESC Plan may be forwarded to the Engineer rather than submitting a complete
document. Revisions to the SWPPP and TESC Plan may be kept on-site in a file along
with the original SWPPP document.

The Contractor shall provide Stormwater Pollution Prevention Plan inspection reports or
forms per 8-01.3(1) B to the Project Engineer no later than the end of the next working
day following the inspection.

8-01.3(1)B Erosion and Sediment Control (ESC) Lead
This section is revised to read:

The Contractor shall identify the ESC Lead at the Preconstruction Meeting and the
contact information for the ESC Lead shall be added to the Stormwater Pollution
Prevention Plan (SWPPP) Report and the Temporary Erosion and Sediment Control
(TESC) Plan Sheet. The ESC Lead shall maintain, for the life of the contract, a current
Certified Erosion and Sediment Control Lead (CESCL) certificate or maintain a current
Certified Professional in Erosion and Sediment Control (CPESC) certificate from a
course approved by the Washington State Department of Ecology. The CESCL or
CPESC shall be listed on the Emergency Contact List required under Section 1-
05.13(2).

The CESCL or CPESC shall direct implementation of the measures identified in the
SWPPP and as shown on the TESC plan. Implementation shall include, but is not
limited to the following:

1. Installing and maintaining all temporary erosion and sediment control Best
Management Practices (BMPs) included in the SWPPP and as shown on the
TESC plan. Damaged or inadequate BMPs shall be corrected as needed to
assure continued performance of their intended function in accordance with
BMP specifications and Permit requirements.

2. Performing monitoring as required by the NPDES Construction Stormwater
General Permit.

3. Inspecting all on-site erosion and sediment control BMPs at least once every
calendar week and within 24 hours of any discharge from the site. A SWPPP
Inspection report or form shall be prepared for each inspection and shall be
included in the SWPPP file. A copy of each SWPPP Inspection report or
form shall be submitted to the Engineer no later than the end of the next
working day following the inspection. The report or form shall include, but not
be limited to the following:

a. When, where, and how BMPs were installed, maintained, modified,
and removed.
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b. Observations of BMP effectiveness and proper placement.

c. Recommendations for improving future BMP performance with
upgraded or replacement BMPs when inspections reveal SWPPP
inadequacies.

d. Approximate amount of precipitation since last inspection and when
last inspection was performed.

4. Updating and maintaining a SWPPP file on site that includes, but is not
limited to the following:

a. SWPPP Inspection Reports or Forms.

b. SWPPP narrative.

c. National Pollutant Discharge Elimination System Construction
Stormwater General Permit (Notice of Intent).

d. All documentation and correspondence related to the NPDES
Construction Stormwater General Permit.

e. Other applicable permits.

Upon request, the file shall be provided to the Engineer for review.

8-01.3(1)C Water Management
This section is revised to read:

General. It shall be understood that maintaining dry conditions within the limits of the
ponds during excavation activities may not be feasible, and the waste material
excavated from the ponds may be water laden. The Contractor shall be responsible for
preventing erosion and/or sedimentation in downstream pipes, or other receiving
stormwater facilities. No water shall be allowed to leak from transport vehicles onto City
streets, and no water may be discharged to any area outside the limits of the pond
unless specifically directed by the Engineer in the field.

Prior to excavation activities, the Contractor shall dewater standing water from the
ponds. The standing water shall be discharged to the sanitary system per the SAD
permit. The standing water shall be dewatered to a workable level, which is considered
to be the point where a pump can no longer draw water from the pond without also
drawing solids. It is understood that each pond may have isolated areas that need to be
dewatered individually. Prior to excavation the Contractor may need to pump the pond
continuously. It is the Contractors responsibility to ensure that a silent pump is used in
accordance with the noise ordinance TMB 8.122.090 to achieve dewatering the pond to
a workable level.

During excavation activities all dewatering efforts shall be suspended. If excess rainfall
affects work production, the Contractor shall cease excavation activities and allow water
to pond as normal. Prior to recommencing excavation activities the Contractor shall
allow sufficient time for the sediments to settle out of the standing water then dewater
the pond as described above.

The Contractor shall be responsible for ensuring that the material from the ponds and
swales are dry enough for LRI to accept the material. The Contracting Agency requires a
minimum 3 day decant period to allow excess water to decant from the material in the
ponds. The bottom of the pond may be utilized for decanting activities. The Contractor
shall be responsible for ensuring that no suspended solids from decanted water enters
the downstream storm system.
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oONOOUL A WN PR

9 Dewatering Plan. The Contractor shall submit a dewatering plan to the Engineer for
10 review in accordance with Section 1-05.3 prior to the start of construction. Review of the
11  dewatering plan submitted by the Contractor shall not relieve the Contractor from full
12  responsibility for adequate design and performance of the system. The Contractor shall
13 be solely responsible for the proper design, installation, operation and maintenance of
14  the dewatering system. The Contractor shall be liable for any damages caused by
15  system failure.

16

17  The dewatering plan shall include the following components:

18

19 1. System Components — Describe the method and equipment proposed for
20 dewatering the excavation. The Contractor shall have on hand sufficient
21 pumping equipment and machinery in good working condition for all

22 emergencies, including power outage and flooding

23 2. Treatment Method — Describe how dewatering water that is to be

24 discharged to the City’s sanitary sewer system will be treated to meet the
25 applicable discharge limits of the Special Approved Discharge

26 Authorization and Tacoma Municipal Code 12.08. Provide applicable

27 calculations.

28 3. Point of Discharge — Describe the point of discharge of the dewatering
29 water. Any discharges to private property will require written

30 documentation from the property owner that this point of discharge is

31 permitted. The Contractor shall provide all proposed points of discharge
32 as part of the Special Approved Discharge Authorization Application.

33 4. Maintenance Plan — Describe how the designed system will be

34 maintained over the course of the project.

35 5. Monitoring Plan — Describe how discharge will be monitored to ensure
36 compliance with all discharge requirements.

37 6. Special Approved Discharge (SAD) Authorization Application — The

38 Contractor shall apply for a SAD Authorization as part of the dewatering
39 plan. No discharge of dewatering water to the City’s sewer systems will
40 be permitted without obtaining this authorization. The City Construction
41 Manager will provide the SAD authorization application to the Contractor
42 after award of the contract.

43

44

45  Requirements for Dewatering Water Discharge to the Storm Sewer System.

46  Dewatering water will not be permitted to be discharged into the stormwater system on
47  this project

48 Requirements for Dewatering Water Discharge to the Sanitary Sewer System.

49  Prior to discharge of dewatering water to the City’s sanitary sewer system, sediment

50 control BMPs must be employed. Groundwater discharges to the sanitary sewer system
51  shall have 225 mg/L or less of Total Suspended Solids (TSS). TSS analysis may be
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completed by the City Lab with a three-day turnaround, or by a third party laboratory at
no additional cost to the City.

In addition to the TSS Requirements, the water shall contain no visible oil sheen or
chemical odors. If the Contractor encounters any signs of oil within the soil or
dewatering water, including any sheen on the water, and/or any chemical odor in the
water or soils, the Engineer and Source Control shall be notified immediately and all
discharges to the sanitary sewer system shall be stopped immediately.

In the presence of oil sheens and/or chemical odors, the Contractor shall test the
dewatering water prior to discharge for contaminants referenced in the Special Approved
Discharge Authorization and Tacoma Municipal Code 12.08.020. All discharges to the
City’s sanitary sewer system shall not exceed the limits of the Special Approved
Discharge Authorization or TMC 12.08.020, whichever is most stringent.

The Contractor shall control the flow of water into the downstream system to ensure that
the capacity of the City’s sanitary sewer system is not exceeded as a result of the
additional flows caused by the dewatering water. The Contractor shall contact the
Engineer to request pipe capacity information for the Contractor’s proposed discharge
points.

The Contractor shall measure and record in gallons the total quantity of dewatering
water discharged to the sanitary sewer system. This can be done by metering the flow
or calculating batch discharges based on the volume of tanks used. In accordance with
the SAD Authorization, the Contractor shall report the discharge quantities with the
associated test results to Source Control.

8-01.3(7) Stabilized Construction Entrance
The third paragraph is revised to read:

When the contract requires a wheel wash in conjunction with the stabilized entrance, the
details for the wheel wash and the method for containing and treating the sediment-
laden runoff shall be included as part of the SWPPP and TESC Plan.

8-01.3(8) Street Cleaning
The third paragraph is revised to read:
Street washing with water shall not be permitted.

8-01.3(9)D Inlet Protection
Replace the third paragraph of this section with the following:

When the depth of accumulated sediment and debris reaches approximately 1/3 the
height of an internal device or 1/3 the height of the external device (or less when so
specified by the manufacturer), or as designated by the Engineer, the sediment and
debris shall be removed and disposed of per SWMM BMP C220 or as specified on the
Plans or within the SWPPP.

The section is supplemented with the following:
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Only bag-type filters are allowed for use in the public right of way.

8-01.3(10) Wattles
The fifth and sixth sentences are revised to read:

On gradually sloped or clay-type soils trenches shall be 3 to 5 inches deep. On loose
soils, in high rainfall areas, or on steep slopes, trenches shall be 3 to 5 inches deep, or
1/2 to 2/3 the thickness of the wattle.

8-01.4 Measurement

The third paragraph is revised to read:

Check dams will be measured by the linear foot along the ground line of the completed
check dam. No additional measurement will be made for check dams that are required
to be rehabilitated or replaced due to wear.

This section is supplemented with the following:

No specific unit of measurement shall apply to the lump sum item “Stormwater Pollution
Prevention Plan (SWPPP)”.

No specific unit of measurement shall apply to the lump sum item “Dewatering Plan”.
Add the following new section:
8-01.5 Payment

The pay item “Erosion/Water Pollution Control”, by force account as provided in Section
1-09.6 is revised to read:

Installation, maintenance, and removal of erosion and water pollution control devices
including removal and disposal of sediment, stabilization and rehabilitation of soil
disturbed by these activities and any additional Work deemed necessary by the
Engineer to control erosion and water pollution will be paid by force account in
accordance with Section 1-09.6. Directing implementation by ESC Lead of the
measures identified in the SWPPP, shown on the TESC plan, and all other work as
included in Section 8-01.3(1)B shall be paid by force account as provided in Section 1-
09.6.

“Stormwater Pollution Prevention Plan (SWPPP)”, per lump sum. The lump sum
contract price for “Stormwater Pollution Prevention Plan (SWPPP)” shall be full pay for
all costs, including but not limited to, preparing, submitting, revising, and resubmitting
revisions for the Stormwater Pollution Prevention Plan.

“‘Dewatering Plan”, per lump sum. The lump sum contract price for “Dewatering Plan”

shall be full pay for all costs, including but not limited to, preparing, submitting, revising,
and resubmitting revisions for the Dewatering Plan.

“Inlet Protection,” per each
END OF SECTION
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8-05 POND RESTORATION

(******)

8-05.1 Description

This work shall consist of restoring the bottom of Pond E: Kirkview Pond to original
design condition as noted on the plans.

8-05.2 Materials
Materials shall meet the following requirements:

Bioswale Seed Mix shall meet the requirements of the Tacoma Stormwater Management
Manual Table 3-7: Native Basic Biofiltration Swale Seed Mix.

Imported Topsoil shall meet the requirements of the Tacoma Stormwater Management
Manual Volume 3 1.13 BMP C126: Topsoiling.

8-05.3 Construction Requirements

The Contractor shall import topsoil to achieve bottom elevation of Pond E: Kirkview Pond
as noted on the plans. The Contractor shall install seed in the bottom of Pond E:
Kirkview Pond inside the limits of excavation once the bottom elevation has been
achieved.

8-05.4 Measurement

“Topsoil Type A” will be measure per cubic yard.

“Bioswale Seed Mix” will be measured per square yard.

8-05.5 Payment

Payment will be made in accordance with Section 1-04.1 for the following bid items(s):
“Topsoil type A” per cubic yard

The unit contract price for “Topsoil type A” shall include but not limited to all labor,
materials, tools, grading, and subgrade preparation necessary to apply specified topsoil
as noted on the Plans.

“Bioswale Seed Mix” per square yard.

The unit contract price for “Bioswale Seed Mix” shall include all labor, material, tools,
water, care, and protection necessary to apply specified seed mix as noted on the Plans.

All costs involved in the seed bed preparation shall be included in the square yard price
for “Bioswale Seed Mix”.
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8-12 CHAIN LINK FENCE AND WIRE FENCE

8-12.1 Description
This first paragraph is replaced with the following:

This work for the Pond B — East Pond — Landfill and Pond E - Kirkview Pond consists of
removing, modifying, and re-installing the existing chain link fence and wire fence in
accordance with the plans, these specifications, and the Standard Plans at the locations
shown in the plans and in conformity with the lines as staked.

8-12.2 Materials
This section is supplemented with:

Barbed Wire and Barbed Wire Arms 9-16.2

8-12.3(1)E Chain Link Gates
This section is supplemented with:

All chain link gates shall be provided with a barbed wire top conforming to applicable
requirements of ASTM F900.

Double Swing Gates greater than 20-feet wide shall be fabricated to conform to
applicable requirements of ASTM F900. Provide additional horizontal and vertical
members to ensure proper gate operation and for attachment of fabric, hardware, and
accessories. Provide diagonal cross bracing consisting of minimum % inch diameter
adjustable length truss rods on gates where necessary to provide frame rigidity without
sag or twist.

8-12.4 Measurement
This section is supplemented with:

“‘Remove and Re-Install Chain Link Fence,” will be measured per linear foot of
completed fence, along the ground line, exclusive of openings.

8-12.5 PAYMENT

This section is supplemented with:

“‘Remove and Re-Install Chain Link Fence” per linear foot.

The unit contract price shall be full compensation for all costs for removal and
reinstallation of materials, including, but not limited to, barbed wire, chain link fence, and
posts; labor, tools, and equipment necessary to remove, modify, and re-install all
relocated fence as shown on the Plans or as directed by the Engineer. Payment for
clearing of fence line shall be in accordance with Section 2-01.5.

END OF SECTION

END OF SPECIAL PROVISIONS
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1 Contractor and Vendor Environmental and Sustainability
']THCU_T"H Management System Information Sheet

Welcome. The City of Tacoma Solid Waste Management Division (SWM) operates under
an ISO 14001 Environmental and Sustainability Management System (ESMS). An ESMS is a process
with procedures that will allow the SWM to operate legally, safely, and efficiently while reducing the
environmental impacts of our activities. All contractors and vendors are required to comply with the
ESMS and Environmental Policy published on the other side of this document. As part of the ESMS the
SWM has identified the following three Significant Environmental Aspects:

Air Emissions: Reduce air emissions from collection trucks

Potential Spills: Reduce the number of spills

Fire Potential: Reduce frequency of trailer fires and firefighter discharges to storm
Resource Consumption: Reduce contamination in residential recycling stream

Contractors and vendors must ensure that their activities do not negatively affect the Significant
Environmental Aspects.

All contractors and vendors are required to adhere to the following safety rules and
requirements:

GENERAL SAFETY RULES

o Restricted Access: Contractors and vendors shall stay within the designated areas.

e Smoking: Smoking is prohibited in the building and within 25 feet of windows and doors

e Eye and Hearing Protection: Eye and Hearing protection is required in designated areas.
Designated hearing protection areas are marked with appropriate signs.

¢ Accidents, near misses, and first aid: Contractors, truck drivers and visitors are required to
report all accidents, near misses, and first aid incidents to a City employee.

¢ Drugs and Alcohol: Alcoholic beverages and illicit drugs are prohibited on City property.

e Guns: Contractors are prohibited from carrying guns on City property.

¢ Emergency Procedures: Follow directions announced over Public Address system or from
SWM employees. To report a fire or emergency, contact any SWM employee.

e Vehicle Safety: Be aware and cautious of vehicle and pedestrian traffic.

CONTRACTOR REQUIREMENTS

Contractors are expected to understand and comply with all federal, state and local safety regulations
and work practices applicable to the activities they perform. These include, but are not limited to:
Storage, handling and use of flammable liquids and hazardous materials and hazardous wastes
Periodic safety inspections and housekeeping.

Use of fall protection while working at heights.

Following electrical safety practices and lock out /tag out procedures.

Proper use of Personal Protective Equipment.

Proper maintenance and use of ladders and other equipment.

Contractors are responsible for removing and the proper disposal of any hazardous materials or
hazardous wastes utilized or generated while on-site at the SWM.

e Contractors may not dispose of any chemical or waste on-site.

e Contractors must notify the Project Manager immediately of any spills or leaks.

e Requirements outlined in the signed contract or agreement to perform the contracted work.

Agreements acknowledging you have read and understood this information must be signed prior to
starting work. It is the responsibility of the contracting company to ensure anyone working for or on their
behalf adhere to these requirements.
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City of Tacoma
w Environmental Services
ESMS Policy — 5.2-2 Environmental Policy

The City of Tacoma, Environmental Services Department believes that everything we do
supports healthy neighborhoods and a thriving Puget Sound, leaving a better Tacoma for all.

As such, the Envirenmental Policy serves as written communication of the department's intent
to implement sustainable, innovative solutions that measure and improve our environmental
performance through a formal Environmental and Sustainability Management System (ESMS).
Through this policy the City of Tacoma, Environmental Services Department commits to:

* Environmental protection and sustainability in the planning stages of new programs,
construction, and in all work conducted,;

Compliance with ail applicable local, state, and federal regulations and policies verified and
supported by regularly-scheduled internal reviews,

Minimization of significant environmental impacts identified in the ESMS by establishing
environmental and sustainability objectives, targets, and programs;

Evaluation of the effectiveness of the environmental performance to ensure that established
objectives, targets, and programs are met;

« Provide necessary education and tools to all staff and those working on their behalf in order
to successfully carry out this policy in their daily responsibilities and work functions; and

» Strive for continuous improvements in sustainability through life cycle thinking,
environmental consciousness, and pollution prevention.

The City of Tacoma, Environmental Services Department's Environmental Policy will be
communicated to all staff and those working on their behalf, including all contractors and
vendors, and will be made available to the public via the City of Tacoma, Environmental Service
Department's website. In order to fulfill the commitments made in this policy, all staff and those
working on their behalf are responsible for incorporating this policy into their plans and work.

}/{PS/C/;;— (9 Tom 1K

Michael P. Slevin I, P.E. Date
Environmental Services Director




DocuSign Envelope ID: 11ED397B-AFF9-4F2F-A0A2-869EC3BBBE1B

Contractor/Vendor Acknowledgement and Agreement

Company Name:

The undersigned hereby acknowledges receiving the contractor/vendor informational
materials for the City of Tacoma, Solid Waste Management Division, Environment and
Sustainability Management System (ESMS). We further acknowledge having the
responsibility to provide the training to all personnel who will be working on the property.
We further agree to abide by all environmental regulations and policies whenever on the
property. Sign-in sheets will be maintained as evidence that the ESMS training has
been conducted and will be made available upon request. The Project Manager,
primary City staff contact for the contract, or designee will communicate applicable
changes to the ESMS to my company. Retraining of affected individuals will be
conducted, as needed.

Contractor/Vendor Training Acknowledgment

Primary Company Contact:
Title:
Phone: Fax:

Email:

Secondary Company Contact:
Title:
Phone: Fax:

Email:

Signature Date

For questions or additional information contact the designated City contact as outlined
in the contract.

Return the completed signed copy to the City of Tacoma staff contact.

For City use only:

Project Manager/Project Lead Date

Retain a copy of the completed agreement with the contract and submit a copy to the
Tacoma ESMS team email.
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waar  Community & Economic Development
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Tacoma
]
CITY OF TACOMA EQUITY IN CONTRACTING (EIC) AND LEAP PROGRAMS

Bidders Special Instructions

As part of the City of Tacoma's ongoing work to address past disparities and to increase the
City’s contracting with and utilization of historically underutilized businesses, the Equity in
Contracting (EIC) Program places requirements on City contracts for utilization of businesses
certified by the Washington State Office of Minority and Women’s Business Enterprise
(OMWABE) and approved by the Equity in Contracting Program (“Certified Businesses”). The
EIC Program also provides guidance and technical assistance to Certified Businesses who are
interested in providing supplies, services and public works to the City of Tacoma.

The EIC Program requirements are contained in Tacoma Municipal Code Chapter 1.07.

Contractors bidding on City of Tacoma projects are required to meet the stated EIC
requirements. Bids will be evaluated on an individual basis to determine EIC compliance.
A contractor who fails to meet the stated EIC requirements will be considered non-
responsible. Bidders are also subject to the City’s Equal Employment Opportunity policies
prohibiting discrimination.

The stated EIC requirements may be met by the contractor or by identified subcontractors.

All EIC Requirements may be met by using MBEs, WBEs, DBEs or SBEs from the OMWBE
certified list (OMWABE website). It is the bidder’s responsibility to ensure that their firm or
identified subcontractors are certified by OMWBE and approved by the City of Tacoma EIC
Program at the time of bid submittal. Business certification may be verified by contacting the
EIC Office*.

For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays
Harbor, Thurston, or any counties adjacent to the county in which the work is performed per
1.07.050(2)(b-c). Contact the EIC Office* if you have any questions.

The Equity in Contracting (EIC) forms included in these bid documents must be fully
completed (including attachments) and included with bid submittals. Failure to include the
required forms will result in the submittal being rejected as nonresponsive.

Post-Award Important Information

For all contracts that have requirements related to the EIC and LEAP policies, the City of
Tacoma is utilizing two cloud-based software systems:

e B2Gnow - Contractors and subcontractors must report payment information in the B2Gnow

System on a monthly basis. The EIC Staff will monitor/audit that retainage is paid by the
prime contractor to the subcontractor(s) within 10 [working] days after the subcontractors’
work is satisfactorily completed. This will be monitored/audited using the B2Gnow System.

e L CP Tracker - This system must be used for submitting certified payroll(s) for both EIC
and LEAP compliance.

Page 1 of 2
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Both systems are monitored/audited by EIC and LEAP staff to ensure contract compliance,
proactively identify potential issues and track contract progress.

*EIC & LEAP STAFF Contact Information

e For questions regarding Certifications, EIC Compliance and B2GNow support, contact
EIC Staff:
Malika Godo at (253) 591-5630, or via email at mgodo@cityoftacoma.org
Gary Lizama at (253) 591-5826, or via email at glizama@cityoftacoma.org

e For questions in regards to LEAP compliance and LCP Tracker support, contact LEAP

Staff:
Deborah Trevorrow at (253) 591-5590, or via email at dtrevorrow@cityoftacoma.org

Page 2 of 2
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EIC REQUIREMENT FORM

EQUITY IN CONTRACTING REQUIREMENTS & PROCEDURES:

All bidders must complete and submit with their bid the following solicitation form
contained in the bid submittal package:

City of Tacoma — EIC Utilization Form

IMPORTANT NOTE:

It is the bidder’s responsibility to ensure that the subcontractor(s) listed on the EIC
Utilization Form are currently certified by the State of Washington’s Office of Minority
and Women Business Enterprises (OMWBE) at the time of bid opening. This may be
verified by contacting the EIC Office at 253-591-5075 between 8 AM and 5 PM, Monday
through Friday or the OMWBE Office at (866) 208-1064. Please refer to the City of
Tacoma EIC code.

EQuUITY IN CONTRACTING REQUIREMENTS

Minority Business Women Business Small Business Enterprise
Enterprise Requirement Enterprise Requirement Requirement
6% 2% 6%

A list of EIC-eligible companies is available on the following web site addresses:

www.omwbe.diversitycompliance.com*

MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS
INDICATED ON THE EIC UTILIZATION FORM MAY RENDER THE BIDDER IN
DEFAULT OF CITY ORDINANCE 1.07

CCD/SBE: ENV-02015-04-01 & ENV-03027-11-01

Date of Record: 02/28/2023

Project Spec#: ES23-0008F

Project Title: Stormwater & Solid Waste Management 2023 Pond Rehabilitation — Various Sites

*For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays Harbor, Thurston, or any

counties adjacent to the county in which the work is performed per 1.07.050(2)(b-c). Contact the EIC Office if you have any
questions.

Document Updated 09.06.2022
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City of Tacoma
Zax  Community & Economic Development
- Office of Equity in Contracting
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253-591-5826

Email: EICOffice@cityoftacoma.org

EQUITY IN CONTRACTING UTILIZATION FORM

This form is to document only the contractors, subcontractors, material suppliers or other types of firms that are intended to be used to meet the stated EIC requirements for the
contract awarded from this solicitation. This information will be used to determine contract award. Additional forms may be used if needed.
e You must include this form with your bid submittal in order for your bid to be responsive.
e  Prime contractors are required to solicit bids from Businesses that are "Certified" by the Office of Minority and Women's Business Enterprises
(OMWBE) www.omwbe.wa. gov| as a MBE, WBE, and SBE to be know as "Certified Business".
e Itis the Prime contractor’s responsibility to verify the certification status of the business(s) intended to be utilized prior to the submittal deadline.
Bidder’s Name:

Address: City/State/Zip:
Spec. No. Base Bid * $ Complete business names and phone numbers are required to verify your usage of Certified Businesses
a. b. c. d. e. f. g. h.
Business Name and Certification MBE, WBE, or | NAICS code(s) Contractor Bid Material Supplier | Estimated MBE | Estimated WBE | Estimated SBE
Number(s) SBE Amount Bid Amount Usage Dollar Usage Dollar Usage Dollar
(Write all that (1009%0) (20%) Amount Amount Amount
apply)

I v N

i. MBE Utilization % j. WBE Utilization % k. SBE Utilization %
By signing and submitting this form the bidder certifies that the OMWBE Certified Business(s) listed will be used on this project including all applicable change orders.

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date

CCD/EIC/BID DOCS revised March 4, 2022
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INSTRUCTIONS FOR COMPLETING
EIC UTILIZATION FORM

The purpose of these instructions is to assist bidders in properly completing the EIC Utilization Form.

This form when submitted with your bid, provides information to the City of Tacoma to accurately review and evaluate your
proposed EIC usage.

1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductibles selected by the City of Tacoma. Also,
please refer to Items #10-12 below.

2. Column “a” — List all Certified Business(s) that you will be awarding a contract to if you are the successful bidder.

3. Column "b" — Identify if the Certified Business(s) is being utilized as an MBE, WBE, or SBE. (Businesses may count towards
multiple requirements).

4. Column "c" — List the appropriate NAICS code(s) for the scope of work, services, or materials/supplies for each Certified
Business.

5. Column “d” — The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This
quote is the price that you and the Certified Businesses have negotiated prior to bid opening.

6. Column “e” — The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This
guote is the price that you and the material supplier have negotiated prior to bid opening.

7. Column "f" — Estimated MBE Usage Dollar Amount: For all MBE firms used, multiply the amount in Column “d” by 1.0 plus the
amount in Column “e” by 0.20. Insert the total amount in this column.

8. Column “g” — Estimated WBE Usage Dollar Amount: For all WBE firms used, multiply the amount in Column “d” by 1.0 plus the
amount in Column “e” by 0.20. Insert the total amount in this column.

9. Column “h”- Estimated SBE Usage Dollar Amount: For all MBE, WBE, or SBE firms used, Multiply the amount in Column “d” by
1.0 plus the amount in Column “e” by 0.20. Insert the total amount in this column.

10. Block “i” — The percentage of actual MBE utilization calculated on the Base Bid only. (Divide the sum of Estimated MBE Usage
Dollar Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “f’ divided by
Base Bid (*) x 100 = MBE usage as a percentage of the Base Bid.)

11. Block “j” — The percentage of actual WBE utilization calculated on the Base Bid only. (Divide the sum of Estimated WBE Usage

Dollar Amount (Column “g”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “g” divided by
Base Bid (*) x 100 = WBE usage as a percentage of the Base Bid).

CCD/EIC/BID DOCS revised March 4, 2022
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12. Block “k” — The percentage of actual SBE utilization calculated on the Base Bid only. (Divide the sum of Estimated SBE Usage
Dollar Amount (Column “h”) by your Base Bid (*) then multiply by 100 to get a percentage: $ amounts from column “h” divided
by Base Bid (*) x 100 = SBE usage as a percentage of the Base Bid.)

It is the prime contractor’s responsibility to check the status of Certified Businesses prior to bid opening. Call the EIC Office at
253-591-5826 or email at EICOffice@cityoftacoma.org for additional information.

CCD/EIC/BID DOCS revised March 4, 2022
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Tacoma Municipal Code

CHAPTER 1.07
EQUITY IN CONTRACTING

Sections:

1.07.010 Policy and purpose.
1.07.020 Definitions.

1.07.030 Discrimination prohibited.
1.07.040 Program administration.
1.07.050 Approval as a Certified Business.
1.07.060 Program requirements.
1.07.070 Evaluation of submittals.
1.07.080 Contract compliance.
1.07.090 Program monitoring.
1.07.100 Enforcement.

1.07.110 Remedies.

1.07.120 Unlawful acts.

1.07.130 Severability.

1.07.140 Review of program.

1.07.010  Policy and purpose.

It is the policy of the City of Tacoma that citizens be afforded an opportunity for full participation in our free enterprise
system and that historically underutilized business enterprises shall have an equitable opportunity to participate in the
performance of City contracts. The City finds that in its contracting for supplies, services and public works, there has been
historical underutilization of small and minority-owned businesses located in certain geographically and economically
disfavored locations and that this underutilization has had a deleterious impact on the economic well-being of the City. The
purpose of this chapter is to remedy the effects of such underutilization through use of narrowly tailored contracting
requirements to increase opportunities for historically underutilized businesses to participate in City contracts. It is the goal of
this chapter to facilitate a substantial procurement, education, and mentorship program designed to promote equitable
participation by historically underutilized businesses in the provision of supplies, services, and public works to the City. It is
not the purpose of this chapter to provide any person or entity with any right, privilege, or claim, not shared by the public,
generally, and this chapter shall not be construed to do so. This chapter is adopted in accordance with Chapter 35.22 RCW and
RCW 49.60.400.

(Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.020 Definitions.

Terms used in this chapter shall have the following meanings unless defined elsewhere in the Tacoma Municipal Code
(“TMC”), or unless the context in which they are used clearly indicates a different meaning.

1.07.020.B

A. “Bid” means an offer submitted by a Respondent to furnish Supplies, Services, and/or Public Works in conformity with the
Specifications and any other written terms and conditions included in a City request for such offer.

B. “Bidder” means an entity or individual who submits a Bid, Proposal or Quote. See also “Respondent.”
1.07.020.C

“Certified Business” means an entity that has been certified as a Disadvantaged Business Enterprise (“DBE”), Small Business
Enterprise (“SBE”), Minority Business Enterprise (“MBE”), Women Business Enterprise (“WBE”), or Minority and
Women'’s Business Enterprise (“MWBE”) by the Washington State Office of Minority and Women’s Business Enterprise and
meets the criteria set forth in Section 1.07.050 (2) of this chapter and has been approved as meeting that criteria by the
Community and Economic Development Department Program Manager.

“City” means all Departments, Divisions and agencies of the City of Tacoma.

“Contract” means any type of legally binding agreement regardless of form or title that governs the terms and conditions for
procurement of Public Works and Improvements and/or Non-Public Works and Improvements Supplies and Services.
Contracts include the terms and conditions found in Specifications, Bidder or Respondent Submittals, and purchase orders
issued by the City. A “Contract” as used in this chapter shall include an agreement between the City and a non-profit entity to
perform construction-related services for Public Works. A “Contract” does not include: (1) awards made by the City with
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Tacoma Municipal Code

federal/state grant or City general funds monies to a non-profit entity where the City offers assistance, guidance, or
supervision on a project or program, and the recipient of the grant awards uses the grant moneys to provide services to the
community; (2) sales transactions where the City sells its personal or real property; (3) a loan transaction where the City is
acting as a debtor or a creditor; (4) lease, franchise; (5) agreements to use City real property (such as Licenses, Permits and
Easements) and, (6) banking and other financial or investment services.

“Contractor” means any Person that presents a Submittal to the City, enters into a Contract with the City, and/or performs all
or any part of a Contract awarded by the City, for the provision of Public Works, or Non-Public Works and Improvements,
Supplies or Services.

1.07.020.G

“Goals” means the annual level of participation by Certified Businesses in City Contracts as established in this chapter, the
Program Regulations, or as necessary to comply with applicable federal and state nondiscrimination laws and regulations.
Goals for individual Contracts may be adjusted as provided for in this chapter and shall not be construed as a minimum for
any particular Contract or for any particular geographical area.

1.07.020.N

“Non-Public Works and Improvements” means all competitively solicited procurement of Supplies and/or Services by the
City not solicited as Public Works.

1.07.020.P

“Person” means individuals, companies, corporations, partnerships, associations, cooperatives, any other legally recognized
business entity, legal representative, trustee, or receivers.

“Program Manager” means the individual appointed, from time to time, by the City’s Community and Economic
Development Director to administer the Program Regulations.

“Program Regulations” means the written regulations and procedures adopted pursuant to this chapter for procurement of
Supplies, Services and Public Works.

“Proposal” means a written offer to furnish Supplies or Services in response to a Request for Proposals. This term may be
further defined in the Purchasing Policy Manual and/or in competitive solicitations issued by the City.

“Public Works (or “Public Works and Improvements)” means all work, construction, alteration, repair, or improvement other
than ordinary maintenance, executed at the cost of the City, or that is by law a lien or charge on any property therein. This
term includes all Supplies, materials, tools, and equipment to be furnished in accordance with the Contract for such work,
construction, alteration, repair, or improvement.

1.07.020.Q

“Quote” means a competitively solicited written offer to furnish Supplies or Services by a method of procurement that is less
formalized than a Bid or a Proposal. This term may be further defined in the Purchasing Policy Manual.

1.07.020.R

“Respondent” means any entity or Person, other than a City employee, that provides a Submittal in response to a request for
Bids, Request for Proposals, Request for Qualifications, request for quotes or other request for information, as such terms are
defined in Section 1.06.251 TMC. This term includes any such entity or Person whether designated as a supplier, seller,
vendor, proposer, Bidder, Contractor, consultant, merchant, or service provider that; (1) assumes a contractual responsibility
to the City for provision of Supplies, Services, and/or Public Works; (2) is recognized by its industry as a provider of such
Supplies, Services, and/or Public works; (3) has facilities similar to those commonly used by Persons engaged in the same or
similar business; and/or (4) distributes, delivers, sells, or services a product or performs a Commercially Useful Function.

1.07.020.S

“Services” means non-Public Works and Improvements services and includes professional services, personal services, and
purchased services, as such terms are defined in Section 1.06.251 TMC and/or the City’s Purchasing Policy Manual.

“Submittal” means Bids, Proposals, Quotes, qualifications or other information submitted in response to requests for Bids,
Requests for Proposals, Requests for Qualifications, requests for Quotations, or other City requests for information, as such
terms are defined in Section 1.06.251 TMC.

“Supplies” means materials, Supplies, and other products that are procured by the City through a competitive process for
either Public Works procurement or Non-Public Works and Improvements procurement unless an approved waiver has been
granted by the appropriate authority.

(Updated 05/2022) 1-58 City Clerk’s Office
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1.07.020.T

“Tacoma Public Utilities Service Area” means any ZIP code in which Tacoma Public Utilities maintains infrastructure or
provides retail services.

1.07.020.W

“Waiver” means a discretionary decision by the City that the one or more requirements of this chapter will not be applied to a
Contract or Contracts.

(Ord. 28766 Ex. A; passed June. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28274 Ex. A; passed Dec. 16, 2014:
Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.030  Discrimination prohibited.

A. No person that is engaged in the construction of public works for the City, engaged in the furnishing of laborers or
craftspeople for public works of the City, or is engaged for compensation in the provision of non-public works and
improvements supplies and/or services to the City, shall discriminate against any other person on the basis of race, religion,
color, national origin or ancestry, sex, gender identity, sexual orientation, age, marital status, familial status, or the presence of
any sensory, mental or physical disability in employment. Such discrimination includes the unfair treatment or denial of
normal privileges to a person as manifested in employment upgrades, demotions, transfers, layoffs, termination, rates of pay,
recruitment of employees, or advertisement for employment.

B. The violation of the terms of RCW 49.60 or Chapter 1.29 TMC by any person that is engaged in the construction of public
works for the City, is engaged in the furnishing of laborers or craftspeople for public works of the City, or is engaged for
compensation in the provision of non-public works and improvements supplies and/or services shall result in the rebuttable
presumption that the terms of this chapter have also been violated. Such violation may result in termination of any City
contract the violator may have with the City and/or the violator’s ineligibility for further City Contracts.

(Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.040 Program administration.

A. The Community and Economic Development Director, or their designated Program Manager, shall be responsible for
administering this chapter and obtaining compliance with respect to contracts entered into by the City and/or its contractors. It
shall be the duty of the Director to pursue the objectives of this chapter by conference, conciliation, persuasion, investigation,
or enforcement action, as may be necessary under the circumstances. The Director is authorized to implement an
administrative and compliance program to meet these responsibilities and objectives.

B. The Director is hereby authorized to adopt and to amend administrative regulations known as the Program Regulations, to
properly implement and administer the provisions of this chapter. The Program Regulations shall be in conformance with City
of Tacoma policies and state and federal laws and be designed to encourage achievement of the Goals set forth herein.

(Ord. 28766 Ex. A; passed June. 8,2021: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012:
Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.050 Approval as a Certified Business.

A. The Program Manager shall approve an entity as a Certified Business if all of the following criteria are satisfied:

1. The entity is certified as a DBE, SBE, MBE, WBE, or MWBE through the state of Washington’s Office of Minority &
Women Business Enterprises; and

2. The entity can demonstrate that it also meets at least one of the following additional requirements:
a. The personal residence of the owner is located within the City of Tacoma or Tacoma Public Utilities Service Area, or

b. The entity’s business offices are located in any county of the Tacoma Public Utilities Service Area or any county adjacent
to Pierce County, or

c. When the work is performed outside of Pierce County, the entity’s business offices may be located in an adjacent county in
which the work is performed, or

d. Such additional information as the Program Manager or designee may require.

3. When another governmental entity has an equivalent business classification process, the City may enter into an interlocal
cooperative agreement for mutual recognition of certifications.
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B. Appeals.

The applicant may appeal any approval determination by the Program Manager under this chapter to the Director. The appeal
must be made in writing and must set forth the specific reasons for the appeal. The Director shall make a decision on the
appeal request within a reasonable time, which decision shall be final unless further appeal is made to the Hearing Examiner.
In that event, the Hearing Examiner Rules of Procedure for Hearings, Chapter 1.23 TMC, shall be applicable to that appeal
proceeding.

(Ord. 28766 Ex. A; passed June. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28274 Ex. A; passed Dec. 16, 2014:
Ord. 28147 Ex. A; passed May 7, 2013: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012:
Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.060 Program requirements.
A. The program shall meet the following requirements:
1. Establishment of Annual Goals.

The Program Regulations adopted pursuant to this chapter shall state reasonably achievable cumulative annual goals for
utilization of Certified Businesses in the provision of supplies, services, and public works procured by the City. Cumulative
annual goals for the participation of Certified Businesses in City contracts shall be based on the number of qualified Certified
Businesses operating within the Tacoma Public Utilities Service Area. The dollar value of all contracts awarded by the City to
Certified Businesses in the procurement of supplies, services, and public works shall be counted toward the accomplishment
of the applicable goal.

2. Application of Annual Goals to Contracts.

The Program Manager shall consult with City departments/divisions to establish department/division specific goals for
competitively solicited contracts in accordance with this chapter and the Program Regulations.

B. Exceptions:

City departments/divisions or the Program Manager may request an exception to one or more of the requirements of this
chapter as they apply to a particular Contract or Contracts. Exceptions may be granted in any one or more of the following
circumstances:

1. Emergency:

The supplies, services and/or public works must be provided with such immediacy that neither the City nor the contractor can
comply with the requirements herein. Such emergency will be deemed documented whenever a waiver of competitive
solicitation for emergency situations is authorized under Tacoma Municipal Code Chapter 1.06.257 or as may be hereinafter
amended.

2. Not Practicable:

The Contract involves special facilities or market conditions or specially tailored or performance criteria-based products, such
that compliance with the requirements of this chapter would cause financial loss to the City or an interruption of vital services
to the public. Such circumstances must be documented by the department/division awarding the Contract and approved by the
senior financial manager or, for Contracts where the estimated cost is over $500,000 (excluding sales tax), approved by the
Board of Contracts and Awards (“C&A Board”).

3. Sole source:

The supplies, services, and/or public works are available from only one feasible source, and subcontracting possibilities do not
reasonably exist as documented by the department/division awarding the Contract and approved by the senior financial
manager or, for Contracts where the estimated cost is over $500,000 (excluding sales tax), approved by the C&A Board.

4. Government purchasing.

The Contract or Contracts are the result of a federal, state or inter-local government purchasing agreement and the use of such
agreement in lieu of a bid solicitation conducted by the City is approved by the senior financial manager.

5. Lack of certified contractors:

An insufficient number of qualified contractors exist to create any utilization opportunities as documented by the Program
Manager.

C. Waiver:
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If, after receipt of Submittals but prior to Contract award, it is determined that due to unforeseen circumstances, waiver of
goals is in the best interests of the City, the Director or Superintendent of the department/division awarding the Contract may
request in writing that the City Manager or designee, on behalf of General Government, or the Director of Utilities or
designee, on behalf of the Department of Public Utilities, approve such waiver..

Waivers may be granted only after determination by the City Manager or Director of Utilities that compliance with the
requirements of this chapter would impose unwarranted economic burden on, or risk to, the City of Tacoma as compared with
the degree to which the purposes and policies of this chapter would be furthered by requiring compliance.

(Ord. 28766 Ex. A; passed June. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28141 Ex. A; passed Mar. 26, 2013:
Ord. 27867 Ex. A; passed Dec. 15, 2009)
1.07.070 Evaluation of submittals.

A. All submittals for a supplies, services, or public works and improvements contracts shall be evaluated for attainment of the
Certified Business requirements established for that contract in accordance with this chapter and the Program Regulations.

B. The determination of Certified Business usage and the calculation of Certified Business requirements per this section shall
include the following considerations:

1. General.

The dollar value of the contract awarded by the City to a Certified Business in the procurement of supplies, services, or public
works shall be counted toward achievement of the respective goal.

2. Supplies.

A public works and improvements contractor may receive credit toward attainment of the Certified Business requirement(s)
for expenditures for supplies obtained from a Certified Business; provided such Certified Business assumes the actual and
contractual responsibility for delivering the supplies with its resources. The contractor may also receive credit toward
attainment of the Certified Business goal for the amount of the commission paid to a Certified Business resulting from a
supplies contract with the City; provided the Certified Business performs a commercially useful function in the process.

3. Services and Public Works subcontracts.

Any bid by a Certified Business or a bidder that utilizes a Certified Business shall receive credit toward requirement
attainment based on the percentage of Certified Business usage demonstrated in the bid. A contractor that utilizes a Certified
Business as a subcontractor to provide services or public works shall receive a credit toward the contractor’s attainment of the
respective requirement based on the value of the subcontract with that firm.

4. Brokers, Fronts, or Similar Pass-Through Arrangements.

Certified Business acting as brokers, fronts, or similar pass-through arrangements (as such terms are defined in the Program
Regulations) shall not count toward the requirement attainment unless the activity reflects normal industry practices and the
broker performs a commercially useful function.

C. Evaluation of competitively solicited submittals for public works and improvements and for services when a requirement
has been established for the contract to be awarded shall be as follows:

1. When contract award is based on price.

The lowest priced bid submitted by a responsive and responsible bidder will be reviewed to determine if it meets the
requirement. Certified Businesses may self-count utilization on such bids if they will perform the work for the scope the
requirement is based upon.

a. If the low bidder meets the requirements, the bid shall be presumed the lowest and best responsible bid for contract award.

b. Any bidder that does not meet the stated Certified Business requirements shall be considered a non-responsible bidder
unless a waiver of one or more of the requirements of this chapter is granted, in the City’s sole discretion, pursuant to the
criteria and processes in Tacoma Municipal Code 1.07.060.C.

2. When contract award is based on qualifications or other performance criteria in addition to price, solicitations shall utilize a
scoring system that promotes participation by certified contractors. The Program Regulations may establish further
requirements and procedures for final selection and contract award, including:

a. Evaluation of solicitations for Architectural and Engineering (A&E) services;

b. Evaluation and selection of submittals in response to requests for proposals; and
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c. Selection of contractors from pre-qualified roster(s).

(Ord. 28766 Ex. A; passd Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013:
Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.080 Contract compliance.

A. The contractor awarded a contract based on Certified Business participation shall, during the term of the contract, comply
with the requirements established in said contract. To ensure compliance with this requirement following contract award, the
following provisions apply:

1. Any substitutions for or failure to utilize Certified Business projected to be used must be approved in advance by the
Program Manager. Substitution of one Certified Business with another shall be allowed where there has been a refusal to
execute necessary agreements by the original Certified Business, a default on agreements previously made or other reasonable
excuse; provided that the substitution does not increase the dollar amount of the bid.

2. Where it is shown that no other Certified Business is available as a substitute and that failure to secure participation by the
Certified Business identified in the solicitation is not the fault of the respondent, substitution with a non-Certified Business
shall be allowed; provided, that, the substitution does not increase the dollar amount of the bid.

3. If the Program Manager determines that the contractor has not reasonably and actively pursued the use of replacement
Certified Business, such contractor shall be deemed to be in non-compliance.

B. Record Keeping.

All contracts shall require contractors to maintain relevant records and information necessary to document compliance with
this chapter and the contractor's utilization of Certified Businesses, and shall include the right of the City to inspect such
records.

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28141 Ex. A; passed Mar. 26, 2013:
Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.090  Program monitoring.

A. An Advisory Committee shall monitor compliance with all provisions of this chapter and the related Regulations. The
Program Manager shall establish procedures to collect data and monitor the effect of the provisions of this chapter to assure,
insofar as is practical, that the remedies set forth herein do not disproportionately favor one or more racial, gender, ethnic, or
other protected groups, and that the remedies do not remain in effect beyond the point that they are required to eliminate the
effects of under utilization in City contracting, unless such provisions are supported by a Disparity Study. The Program
Manager shall have the authority to obtain from City departments/divisions, respondents, and contractors such relevant
records, documents, and other information as is reasonably necessary to determine compliance.

B. The Program Manager shall submit an annual report to the Community and Economic Development Director, Director of
Utilities, and the City Manager detailing performance of the program. The report shall document Certified Business utilization
levels, waivers, proposed modifications to the program, and such other matters as may be specified in the Program
Regulations.

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013:
Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009)
1.07.100 Enforcement.

The Director, or designee, may investigate the employment practices of contractors to determine whether or not the
requirements of this chapter have been violated. Such investigation shall be conducted in accordance with the procedures
established in the Program Regulations.

(Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012:
Ord. 27867 Ex. A; passed Dec. 15, 2009)
1.07.110 Remedies.

A. Upon receipt of a determination of contractor violation by the Program Manager, the City Manager or Director of Utilities,
as appropriate, may take the following actions, singly or together, as appropriate:

1. Forfeit the contractor’s bid bond and/or performance bond;
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2. Publish notice of the contractor’s noncompliance;
3. Cancel, terminate, or suspend the contractor’s contract, or portion thereof;
4. Withhold funds due contractor until compliance is achieved; and/or

5. Recommend appropriate action including, but not limited to, disqualification of eligibility for future contract awards by the
City (debarment) per Section 1.06.279 TMC;

B. Prior to exercise of any of the foregoing remedies, the City shall provide written notice to the contractor specifying the
violation and the City’s intent to exercise such remedy or remedies. The notice shall provide that each specified remedy
becomes effective within ten business days of receipt unless the contractor appeals said action to the Hearing Examiner
pursuant to Chapter 1.23 TMC.

C. When non-compliance with this chapter or the Program Regulations has occurred, the Program Manager and the
department/division responsible for enforcement of the contract may allow continuation of the contract upon the contractor’s
development of a plan for compliance acceptable to the Director.

(Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012:
Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.120  Unlawful acts.

It shall be unlawful for any Person to willfully prevent or attempt to prevent, by intimidation, threats, coercion, or otherwise,
any Person from complying with the provisions of this chapter.

(Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.130  Severability.

If any section of this chapter or its application to any Person or circumstance is held invalid by a court of competent
jurisdiction, then the remaining sections of this chapter, or the application of the provisions to other Persons or circumstances,
shall not be affected.

(Ord. 27867 Ex. A; passed Dec. 15, 2009)

1.07.140  Review of program.

This chapter shall be in effect through and until December 31, 2024, unless the City Council shall determine at an earlier date
that the requirements of this chapter are no longer necessary. If this chapter has not been repealed by July 1, 2024, the City
Council shall determine by the end of that year whether substantial effects or lack of opportunity of MWBEs and/or SBEs
remain true in the relevant market and whether, and for how long, some or all of the requirements of this chapter should
remain in effect.

(Ord. 28625 Ex. A; passed Nov. 5,2019: Ord. 28274 Ex. A; passed Dec. 16, 2014: Ord. 28141 Ex. A; passed Mar. 26, 2013:
Ord. 27867 Ex. A; passed Dec. 15, 2009)
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City of Tacoma
Community and Economic Development Department
o LEAP Office
"j; e 747 Market Street, Room 900

= Tacoma, WA 98402
-—-‘, (253) 591-5590

I;]['l_}[n“ leap@cityoftacoma.org

LEAP
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM
ABBREVIATED PROGRAM REQUIREMENTS

LEAP is a mandatory City of Tacoma program adopted to provide employment opportunities for City of
Tacoma residents and residents of Economically Distressed Areas of the Tacoma Public Utilities Service
Area. Based on the dollar amounts of projects, it requires Prime Contractors performing qualifying public
works projects or service contracts ensure that a percentage of the total labor hours worked on the project
are performed by LEAP-Qualified local employees and/or LEAP-Qualified apprentices approved by the
Washington State Apprenticeship Council (SAC), youth, veterans, residents of Tacoma, residents of
surrounding Economically Distressed Areas, and/or TPU Service Areas (as outlined below). Compliance
may be met through any combination LEAP-Qualified employees.

Prime Contractors may obtain further information by contacting the City of Tacoma’s LEAP Coordinator,
Deborah Trevorrow, at (253) 591-5590, or e-mail leap@cityoftacoma.org. The LEAP Coordinator can assist
contractors in the recruitment of qualified entry-level workers to work on City of Tacoma Public Works
projects. The LEAP Office is in the Tacoma Municipal Building, 747 Market Street, Rm 900.

LEAP PROGRAM REQUIREMENTS:

1. LOCAL EMPLOYMENT GOAL: The Prime Contractor is required to ensure that 15 percent of the total
Labor Hours worked on the project are performed by residents of the City of Tacoma or Economically
Distressed ZIP Codes for the following projects:

a) Civil Projects over $250,000
b) Building Projects over $750,000

2. APPRENTICE GOAL: The Contractor is required to ensure that an additional 15 percent of the total
Labor Hours worked on any project over $1,000,000 are performed by Apprentices who are residents of the
Tacoma Public Utilities Service Area. This is in addition to the Local Employment Goal.

3. SUBCONTRACTOR NOTIFICATION: Prime Contractors shall notify all Subcontractors of the LEAP
Program requirement. Subcontractor labor hours may be utilized towards achievement of the LUG.
Owner/Operator hours may be used for the Local Employment Goal.

4. FAILURE TO MEET LEAP UTILIZATION GOAL: Contractors shall be assessed an amount for each
hour that is not achieved. The amount per hour shall be based on the extent the Contractor met its goal.
The amount per hour that shall be assessed shall be as follows:

100% achievement $0.00 penalty
99% to 90% achievement $2.00 penalty *Penalty may be waived in the best
89% to 75% achievement $3.50 penalty interests of the City of Tacoma.

74% to 50% achievement $5.00 penalty
49% to 1% achievement  $7.50 penalty
0% achievement $10.00 penalty
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LEAP DOCUMENT SUBMITTALS**:

1. LEAP EMPLOYEE VERIFICATION FORM: The Contractor must provide the LEAP Office with a
form for every person whom the contractor thinks will assist with attaining credit towards meeting the
LEAP Utilization requirements with at least one piece of verifying documentation. The LEAP Office
staff will respond regarding whether or not the employee is LEAP-Qualified.

2. WEEKLY CERTIFIED PAYROLL: In LCP Tracker: the Prime and Subcontractors must submit
weekly Certified Payrolls that include, employee name, address, social security number, craft/trade,
class, hours worked on this job, rate of pay, and gross wages paid including benefits for this job.

3. DEPARTMENT OF LABOR & INDUSTRIES (L&l): The Prime must enter the project in the L&l

project site under the “Tacoma, City of account and notify the LEAP Office when this has been
completed.

**WITHHOLDING PROGRESS PAYMENTS: The LEAP Coordinator may withhold progress payments for
failure to follow the above-outlined procedures

AbbrevProgReq Rev 03-2022 DT
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City of Tacoma
w i LEAPOffice
"j o 747 Market Street, Room 900

l Tacoma, WA 98402
(253) 591-5590 or leap@cityoftacoma.org

Documents and Submittal Schedule

In the attached packet, you will find the LEAP forms that are required to be submitted by the
Prime and Sub Contractors.

O

LEAP Abbreviated Program Requirements: brief overview of LEAP Program requirements

o LEAP Employee Verification Form: to be submitted on an ongoing basis for each employee who
may be a LEAP-qualified employee

a Tacoma Public Utilities Service Area Map and List, Economically Distressed ZIP Codes Map

and List: for your reference on LEAP-qualified zoning areas

In addition, the City of Tacoma will also require from the Prime Contractor and all its Subcontractors:

o Weekly Certified Payrolls: to be submitted via LCP Tracker weekly, biweekly or monthly with the
LEAP Payroll Report attached as scheduled by the Prime

0 Statement of Intent to Pay Prevailing Wages: to be submitted prior to commencing work
Affidavit of Wages Paid: to be submitted upon completion of each contractor’s work

o Document Verification: provide required information when requested from LEAP Office

Please submit above documents as instructed by the LEAP Coordinator.

If you have any questions or request further information, please feel free to contact the City of Tacoma’s
LEAP Program at (253) 591-5590 or email dtrevorrow(@cityoftacoma.org

09/2022 DT
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CHAPTER 1.90
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM

Sections:

1.90.010 Purpose.

1.90.020 Scope.

1.90.030 Definitions.

1.90.040 LEAP goals.

1.90.050 Repealed.

1.90.060 Effect of program on prime contractor/subcontractor relationship.
1.90.070 Apprentice utilization requirements — Bidding and contractual documents.
1.90.080 Enforcement.

1.90.090 Compliance with applicable law.

1.90.100 Review and reporting.

1.90.105 Authority

1.90.110 Interpretation.

1.90.010  Purpose.

The purpose of this Chapter is to establish a means of providing for the development of a trained and capable workforce
possessing the skills necessary to fully participate in the construction trades.

(Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.020  Scope.

The provisions of this Chapter shall apply to all Public Works or Improvements funded in whole or in part with City funds or
funds which the City expends or administers in accordance with the terms of a grant.

(Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.030  Definitions.
As used in this chapter, the following terms shall have the following meanings:

A. “Apprentice” shall mean a person enrolled in a course of training specific to a particular construction trade or craft, which
training shall be approved by the Washington State Apprenticeship and Training Council established pursuant to
RCW 49.04.010.

B. “Building Projects” shall mean all Public Works or Improvements having an Estimated Cost greater than $750,000.00, and
for which a building permit must be issued pursuant to Chapter 1 of the current edition of the state building code (Uniform
Building Code).

C. “City” shall mean all divisions and departments of the City of Tacoma, and all affiliated agencies, provided, however, that
the Tacoma Community Redevelopment Authority shall not be included within this definition.

D. “Civil Projects” shall mean all Public Works or Improvements that are not defined as a “Building Project,” provided that
those projects having an Estimated Cost of less than $250,000.00 shall not be included in this definition.

E. “Contractor or Service Provider” means a person, corporation, partnership, or joint venture entering into a contract with the
City to construct a Public Work or Improvement.

F. “Director” shall mean the Director of Community and Economic Development, or the Director’s Designee.

G. “Economically Distressed ZIP Codes” shall mean ZIP codes in the Tacoma Public Utilities Service Area that meet two out
of three (2/3) of the thresholds of:

1. High concentrations of residents living under 200% of the federal poverty line in terms of persons per acre (69th percentile)
2. High concentrations of unemployed people in terms of persons per acre (45th percentile)
3. High concentrations of people 25 years or older without a college degree in terms of persons per acre (75th percentile)

Said thresholds shall be updated within 30 days following any Prevailing Wage updates issued by the Washington State Labor
and Industry. All updates are to be published on the first business day in August and in February of each calendar year.
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H. “Electrical Utility” and “Water Utility” shall mean, respectively, the Light Division of the Department of Public Utilities of
the City of Tacoma, and shall include the electrical and telecommunications services of that Division, and the Water Division
of the Department of Public Ultilities of the City of Tacoma.

I. “Estimated Cost” shall mean the anticipated cost of a Public Work or Improvement, as determined by the City, based upon
the expected costs of materials, supplies, equipment, and labor, but excluding taxes and contingency funds.

J. “Estimated Labor Hours” shall mean the anticipated number of Labor Hours determined by the City to be necessary to
construct a Public Work or Improvement and set forth in the specifications for the project, or as may be subsequently revised
due to contract or project adjustment, or pursuant to an agreed upon change order.

K. “Existing Employee” shall mean an employee whom the Contractor or Service Provider can demonstrate was actively
employed by the Contractor or Service Provider for at least 1000 hours in the calendar year prior to bid opening plus one
month following bid opening, and who was performing work in the construction trades.

L. “Labor Hours” shall mean the actual number of hours worked by workers receiving an hourly wage who are employed on
the site of a Public Work or Improvement, and who are subject to state or federal prevailing wage requirements. The term
“Labor Hours” shall include hours performed by workers employed by the Contractor or Service Provider and all
Subcontractors, and shall include additional hours worked as a result of a contract or project adjustment or pursuant to an
agreed upon change order. The term “Labor Hours” shall not include hours worked by workers who are not subject to the
prevailing wage requirements set forth in either RCW 39.12 or the Davis-Bacon Act - 40 U.S.C. 276 (a).

M. “LEAP Coordinator” shall mean the City of Tacoma staff member who administers LEAP.

N. “LEAP Program” or “Program” shall mean the City of Tacoma’s Local Employment and Apprenticeship Training
Program, as described in this chapter.

0. “LEAP Regulations” or “Regulations” shall mean the rules and practices established in this document.

P. “LEAP Utilization Plan” shall mean the document submitted by the Contractor to the LEAP Coordinator which outlines
how the associated goals will be met on the project.

Q. “Priority Hire Resident” shall mean any resident within the Economically Distressed ZIP Codes.

R. “Project Engineer” shall mean the City employee who directly supervises the engineering or administration of a particular
construction project subject to this chapter.

S. “Public Work or Improvement” shall have the same meaning as provided in Section 39.04.010 RCW, as that Section may
now exist or hereafter be amended.

T. “Resident of Tacoma” shall mean any person, not defined as a Resident of the Community Empowerment Zone, who
continues to occupy a dwelling within the boundaries of the City of Tacoma, has a present intent to continue residency within
the boundaries of the City, and who demonstrates the genuineness of that intent by producing evidence that the person’s
presence is more than merely transitory in nature.

U. “Service Area - Electrical” or “Electrical Service Area” shall mean that area served with retail sales by the Electrical Utility
of the City of Tacoma at the time a bid is published by the Electrical Utility for a Public Work or Improvement to be
performed primarily for the Electrical Utility.

V. “Service Area - Water” or “Water Service Area” shall mean that area served with retail sales by the water utility of the City
of Tacoma at the time a bid is published by the water utility for a Public Work or Improvement to be performed primarily for
the water utility.

W. “Service Contract” shall mean all City contracts relating to a Public Work or Improvement which utilize labor at a City
site and which are not within the exceptions to nor defined as “Building Projects” or “Civil Projects.”

X. “Subcontractor” means a person, corporation, partnership, or joint venture that has contracted with the Contractor or
Service Provider to perform all or part of the work to construct a Public Work or Improvement by a Contractor.

Y. “Tacoma Public Utilities” means the City of Tacoma, Department of Public Utilities.

Z. “Tacoma Public Utilities Service Area” shall mean every ZIP code listed by Tacoma Public Utilities as an area that either
receives services or maintains infrastructure to provide services.

AA. Washington State Labor and Industry Prevailing Wage shall mean the hourly wage, usual benefits and overtime, paid in
the largest city in each county, to the majority of workers, laborers, and mechanics. Prevailing wages are established, by the
Department of Labor & Industries, for each trade and occupation employed in the performance of public work. They are
established separately for each county, and are reflective of local wage conditions.
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(Ord. 28520 Ex. A; passed Jul. 17,2018: Ord. 28147 Ex. B; passed May 7, 2013: Ord. 28110 Ex. C; passed Dec. 4, 2012:
Ord. 27815 Ex. A; passed Jun. 30, 2009: Ord. 27368 § 1; passed Jun. 21, 2005: Ord. 26698 § 1, passed Sept. 12, 2000:
Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.040 LEAP goals.
A. Utilization Goals.

1. All Contractors constructing Civil Projects or Building Projects, and all Service Providers involved with the construction of
a Public Work or Improvement, shall ensure that at least 15 percent of the total Labor Hours actually worked on the Project
are performed by persons having their residence within the boundaries of the City of Tacoma or Economically Distressed ZIP
Codes, whether or not any such person is an Apprentice.

a. The thresholds for this section shall be $250,000.00 for Civil Projects and $750,000.00 for Building Projects.

2. Fifteen percent (15%) of the Total Labor Hours on contracts above one-million dollars ($1,000,000.00) shall have work
performed by Apprentices who are residents of the Tacoma Public Utilities Service Area consistent with RCW
39.04.320(1)(a), subject to waiver based on exceptions as specified in RCW 39.04.320(2)(a), (b), and (c).

3. Labor Hours performed by non-residents of the State of Washington will be deducted from a project’s total Labor Hours for
purposes of determining compliance with the requirements of this chapter.

4. All Contractors and Service Providers shall submit a LEAP Utilization Plan as provided for in the regulations adopted
under this chapter, and shall meet with the LEAP Coordinator to review said Plan prior to being issued a Notice to Proceed.
Failure to submit a LEAP Utilization Plan may be grounds for the City to withhold remittance of a progress payment until
such Plan is received from the responsible Contractor or Provider. A meeting with the LEAP Coordinator prior to issuance of
a Notice to Proceed shall be excused only when the LEAP Coordinator is unavailable to meet prior to the scheduled date for
issuance of the Notice to Proceed and the Contractor and the LEAP Coordinator have otherwise scheduled a meeting for the
coordinator to review the Contractor’s or Provider’s plan.

The Contractor or Service Provider shall be responsible for meeting the LEAP utilization goal requirements of the contract,
including all amendments and change orders thereto, and shall be responsible for overall compliance for all hours worked by
Subcontractors. To the extent possible, the Contractor or Service Provider shall recruit Apprentices from multiple trades or
crafts.

B. Failure to Meet Utilization Goal.

1. Contracts for the construction of Building projects or Civil projects and Service Contracts shall provide that Contractors or
Service Providers failing to meet the LEAP utilization goals shall be assessed an amount for each hour that is not achieved.
The amount per hour shall be based on the extent the Contractor or Service Provider met its goal. The amount per hour that
shall be assessed shall be as follows:

Percent of Goal Met Assessment per unmet hour
100% $0.00
90% - 99% $2.00
75% to 89% $3.50
50% to 74% $5.00
1% to 49% $7.50
0% $10.00

When determining the percent of goal that is met, all rounding shall be down to the nearest whole percent. No penalty shall be
waived by the City unless it is determined by the Director to be in the best interests of the City, which determination shall be
made after consultation with the LEAP Coordinator.

2. Deposit of Assessments. All assessments imposed pursuant to this section shall be deposited into a separate account and
utilized to support the City’s pre-apprenticeship and training program. The policies and regulations adopted by the City
Manager and Director of Utilities pursuant to this chapter shall address issues pertaining to a Contractor’s existing workforce.
Contributions need not be made for Labor Hours that have been adjusted in accordance with Section 1.90.040(E).

C. LEAP Reports.

Notwithstanding the provisions of TMC 1.90.100, the Director shall, not less than annually, publish a LEAP report setting
forth Contractor compliance with this chapter. Said report shall include information on all contracts and all Contractors to
which this chapter applies, and shall detail the level and nature of LEAP participation by contract and by Contractor, The
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Director’s LEAP report may include such other information as may be helpful to assuring fair and accurate representation of
the contracts, Contractors or projects covered in the report. The Director’s LEAP reports may be considered by the Board of
Contracts and Awards in its determinations as to bidder responsibility.

D. LEAP Goal Adjustments.

1. LEAP utilization goals may be adjusted prior to bid opening and/or as a result of a contract amendment or change order on
a Building Project, Civil Project, or Service Contract.

a. If LEAP utilization goals are adjusted prior to bid opening, they shall be set forth in the bid or Request For Proposal
advertisement and specification documents or in an addendum timely provided to prospective bidders, provided that such
adjustment shall be based upon a finding by the Project Engineer that the reasonable and necessary requirements of the
contract render LEAP utilization unfeasible at the required levels. The Director shall concur with the Project Engineer’s
finding, provided that should the Project Engineer and the Director fail to reach agreement on the Project Engineer’s finding,
then in that circumstance the matter shall be referred to the City Manager or the Director of Utilities, as appropriate, for
ultimate resolution. Notwithstanding any other provision of this chapter to the contrary, the decision of the City Manager or
the Director of Utilities with regard to LEAP goal adjustment may not be appealed.

b. If LEAP utilization goals are adjusted due to contract amendment or change order, the amount of adjustment shall be
consistent with the utilization goals set forth in this chapter and shall be determined pursuant to regulations adopted pursuant
to this chapter for administration of LEAP utilization goal adjustments.

2. The methodology of determining the appropriate adjustments to LEAP utilization goals shall be determined in consultation
with the LEAP Advisory Committee, established pursuant to this ordinance for so long as the LEAP Advisory Committee
remains in existence.

3. LEAP utilization goals shall not apply to those portions of a project that are funded by sources other than (a) City funds, or
(b) funds which the City expends or administers in accordance with the terms of a grant to the City, provided that the Project
Engineer shall notify the Director of such non-application prior to bid advertisement. For the purposes of this paragraph,
credits extended by another entity for the purpose of providing project funding shall not be considered to be City funds.

E. Utilization - Electrical Projects Outside Electrical Service Area.

Civil Projects or Building Projects that are constructed primarily for the benefit or use by the City’s Electrical Utility, which
are wholly situated outside the Electrical Service Area, and for which the estimated cost is less than $1,000,000.00, are
exempt from the requirements of this chapter.

F. Utilization - Water Projects Outside Water Service Area.

Civil Projects or Building Projects that are constructed primarily for the benefit or use by the City’s water utility, which are
wholly situated outside the Water Service Area, and for which the estimated cost is less than $1,000,000.00 are exempt from
the requirements of this chapter.

G. Utilization - Projects Outside Tacoma Public Utilities Service Area.

Civil Projects or Building Projects that are constructed primarily for the benefit or use by Tacoma Public Utilities, which are
wholly situated outside the retail service area of the Tacoma Public Utilities Service Area, and for which the estimated cost is
less than $1,000,000.00 are exempt from the requirements of this chapter. Projects wholly situated outside the Tacoma Public
Utilities Service Area, and for which the estimated cost is more than $1,000,000.00, shall be exempt from 15% utilization goal
specified in subsection Al. of this section. The 15% utilization goal specified in subsection A2. of this section may be met if
project work is performed by Apprentices who are enrolled in a course of training specific to a particular construction trade or
craft, provided such training has been approved by the Washington State Apprenticeship and Training Council in accordance
with Chapter 49.04, RCW.

H. Emergency.

This chapter shall not apply in the event of an Emergency. For the purposes of this section, an “Emergency” means unforeseen
circumstances beyond the control of the City that either: (a) present a real, immediate threat to the proper performance of
essential functions; or (b) will likely result in material loss or damage to property, bodily injury, or loss of life if immediate
action is not taken.

L. Conflict with State or Federal Requirements.

If any part of this chapter is found to be in conflict with federal or state requirements which are a prescribed condition to the
allocation of federal or state funds to the City, then the conflicting part of this chapter is inoperative solely to the extent of the
conflict and with respect to the City departments directly affected. This provision does not affect the operation of the
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remainder of this chapter. Administrative rules or regulations adopted under this chapter shall meet federal and state
requirements which are a necessary condition to the receipt of federal or state funds by the City.

(Ord. 28520 Ex. A; passed Jul. 17, 2018: Ord. 28147 Ex. B; passed May 7, 2013: Ord. 27815 Ex. A; passed Jun. 30, 2009:
Ord. 27368 § 2; passed Jun. 21, 2005: Ord. 26992 § 1; passed Oct. 15, 2002: Ord. 26698 § 2; passed Sept. 12, 2000:
Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.050  Repealed by Ord. 27368. Good faith efforts.
(Ord. 27368 § 3; passed Jun. 21, 2005: Ord. 26698 § 3; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.060 Effect of program on prime contractor/service provider - subcontractor relationship.

The LEAP Program shall not be construed so as to modify or interfere with any relationship between any Contractor or
Service Provider and Subcontractor. The LEAP Program shall not grant the City any authority to control the manner or
method of accomplishing any construction work that is additional to any authority retained by the City in a Public Works
contract.

(Ord. 26698 § 4; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.070  Apprentice utilization requirements — Bidding and contractual documents.

All packages of bid documents for every Building Project and every Civil Project shall incorporate provisions satisfactory to
the City Attorney so as to allow enforcement of the provisions contained in this Chapter. Such contractual provisions may
include liquidated damages, calculated to reimburse the City for the Contractor’s breach of these performance requirements,
which shall be published with the City’s call for bids.

(Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.080 Enforcement.

A. The Director shall review the Contractor’s or Service Provider’s and all Subcontractor’s employment practices during the
performance of the work for compliance with LEAP Program requirements. On-site visits may be conducted as necessary to
verify compliance with the requirements of the LEAP Program. The Contractor, Service Provider, or Subcontractors shall not
deny to the City the right to interview its employees, provided that the Director shall make reasonable efforts to coordinate
employee interviews with employers.

B. Any knowing failure or refusal to cooperate in compliance monitoring may disqualify the defaulting Contractor, Service
Provider, or Subcontractor from eligibility for other City contracts.

C. The making of any material misrepresentation may disqualify the defaulting Contractor, Service Provider, or Subcontractor
from eligibility for other City contracts.

D. Any action by the City, its officers and employees, under the provisions of this Chapter may be reviewed by the Board of
Contracts and Awards, upon written application of the party so affected. Application shall be made within twenty (20) days of
the date of the action upon which the appeal is based, and provided to the City by certified mail or by personal service. Any
action taken by the Board of Contracts and Awards may be appealed to the City Council or Public Utility Board, as
appropriate, and thereafter if desired, to the Superior Court of Pierce County, Washington, within fifteen (15) days of the
previous decision.

(Ord. 26698 § 5; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.090 Compliance with applicable law.

Nothing in this Chapter shall excuse a Prime Contractor, Service Provider, or Subcontractor from complying with all relevant
federal, state, and local laws.

(Ord. 26698 § 6; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.100 Review and reporting.

The City Manager and Director of Utilities shall review the Program on or before January 1, 2000, and every two (2) years
thereafter, and shall report to the City Council and Public Utility Board the Manager’s and Director’s findings, conclusions,
and recommendations as to the continued need for the Program, and any revisions thereto that should be considered by the
Council and Board.

City Clerk’s Office 1-377 (Updated 02/2022)
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Tacoma Municipal Code

(Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.105  Authority.

The City Manager and the Director of Utilities shall have authority to jointly adopt policies and regulations consistent with
this chapter to implement the LEAP program.

(Ord. 26698 § 7; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998)

1.90.110  Interpretation.

This Chapter shall not be interpreted or construed so as to conflict with any state or federal law, nor shall this Chapter be
enforced such that enforcement results in the violation of any applicable judicial order.

(Ord. 26301 § 1; passed Oct. 6, 1998)

(Updated 02/2022) 1-378 City Clerk's Office
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LOCAL EMPLOYMENT AND APPRENTICESHIP
TRAINING PROGRAM (LEAP)

LEAP REQUIREMENTS & PROCEDURES:

The LEAP office enforces post-award mandatory requirements. Bidders do not have to submit
any information in the bid submittal package to be in compliance with LEAP.

Post-award Submittals:
o LEAP Employee Verification Form. This form is to be completed for employees who may
be LEAP-Qualified and may be able to help meet the LEAP Goals.
o LEAP Weekly Payroll. These must be submitted via LCP Tracker. By submitting payrolls
in LCP Tracker before the Labor & Industry’s website, you can reduce data entry.

The City of Tacoma’s LEAP office enforces two mandatory requirements on City projects based
on certain monetary thresholds.

Local Employment Utilization Goal - the Prime Contractor performing a qualifying public works
project must ensure that 15 percent of the total labor hours worked on the project are performed
by residents of the City of Tacoma or Economically Distressed Zip Codes ,whether or not any
such person is an apprentice.

Apprenticeship Utilization Goal — for contracts above one-million dollars, the Prime Contractor
performing a qualifying public works project must ensure that 15 percent of the total labor hours
worked on the project are performed by Apprentices who are residents of the City of Tacoma or
Tacoma Public Utilities Service Area. The accompanying LEAP Regulations, forms, and maps
are included in these specifications.

*Exceptions: If the project is located outside of the retail service area of the Tacoma Public
Utilities Service Area, then Apprentices may come from the county in which the work is
performed.

This project is below $1 million and is thusly subject to the:
1. 15% Local Employment Utilization Goal

LEAP staff can assist contractors in the recruitment, screening and selection of qualified City of
Tacoma residents, Economically Distressed Area residents, and Apprentices. Contractors may
obtain further information by contacting the City’s LEAP Office at (253) 316-3057 or (253) 591-
5590. The LEAP Office is located in the Tacoma Municipal Building, 747 Market Street, Room
900, Tacoma, WA 98402. www.cityoftacoma.org/leap

Revised 09-2022 DT
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City of Tacoma LEAP Office
' 747 Market Street, Room 900

PPa-mY  Tacoma, WA 98402
J (253) 591-5590 or leap@cityoftacoma.org
rI:][:‘[_}['[]' | www.cityoftacoma.org/leap
L i
LEAP EMPLOYEE VERIFICATION FORM
Contractor/Sub: Specification Number:

Project Description:

Employee Name: Craft:

Ethnic Group (optional): O Asian/Pac Isl. O Black O Hispanic O Native American O White O Other
Gender (optional): O MALE O FEMALE

Complete Physical Address (No PO Boxes):

City: State: Zip: Telephone: Date of Hire:
Apprenticeship County: Apprentice Registration 1.D. (if applicable):
Age: Copy of DD-214:

**%x*x*please fill out entire form for tracking LEAP performance®******
LEAP qualified employee categories: (check all that apply and provide evidence for each check)
a. Resident (journey level or certified apprentice) within the geographic boundaries of the City of Tacoma

b. Resident (journey level or certified apprentice) within Economically Distressed ZIP Codes of the Tacoma Public
Utilities Service Area

c. WA State Approved Apprentice living in the Tacoma Public Utilities Service Area (Only valid for projects over
$1,000,000)

d. WA State Approved Apprentice *(Only valid for contracts where 100% of work is performed outside of Pierce
County)

Signature of Employee: Date:

Contractor Representative: Date:

Revised 04/2022 DT
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Page 2

LEAP EMPLOYEE VERIFICATION FORM

To be Completed by Contractor or Subcontractor

Please attach a legible copy of one or more of the following document(s) showing the address
of residence as proof of local (Tacoma) and/or Economically Distressed Area and/or TPU
Service Areas residency. For youth, see first line and for veteran status, see second line.

For Youth - Copy of Birth Certificate or WA State ID or
WA Driver’s License (projects advertised after 05-20-13)

For Veterans — Copy of DD-214(Projects advertised after
05-20-13)

Driver's License with current address

Utility Bill/Phone Bill/Cell Bill/Cable Bill with current
address

Copy of current tax form W-4

Rental Agreement/Lease (residential)

Computer Printout From Other Government Agencies

Property Tax Records

Apprentice Registration 1.D.

Food Stamp Award Letter

Housing Authority Verification

Insurance Policy (Residence/Auto)

*Any of the above must have a complete physical address verified by the www.govme.org website.
No PO Boxes

Contractor Representative: Date:

Title:

Revised 04/2-22/DT
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Appendix C: Economically Distressed ZIP Codes Map
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Economically Distressed ZIP Codes
(Journeyman AND Apprentice)

Zip Code 200% Pov Unemployed 25+ College Area
98002 | Y Y Auburn
98304 | Y Y Ashford/Rainier
98323 | Y Y Y Carbonado
98328 | Y Y Eatonville
98330 | Y Y Elbe
98336 | Y Y Glenoma
98349 | Y Y Lakebay
98355 Y Y Mineral
98356 | Y Y Y Morton
98377 | Y Y Y Randle
98385 Y Y South Prairie
98402 | Y Y Downton
98403 | Y Y Stadium/St. Helens
98404 | Y Y Eastside
98405 | Y Y Hilltop/Central
98408 | Y Y South End
98409 | Y Y South Tacoma
98418 | Y Y Lincoln/South End
98421 | Y Y Y Port
98439 | Y Y McChord AFB
98444 | Y Y Parkland
98445 | Y Y Midland
98499 | Y Y Lakewood
98520 | Y Y Y Aberdeen
98528 | Y Y Belfair
98533 Y Y Cinebar
98546 | Y Y Y Grapeview
98548 | Y Y Y Hoodsport
98563 | Y Y Y Montesano
98564 | Y Y Y Mossyrock
98575 | Y Y Quinault
98580 | Y Y Roy
98582 | Y Y Salkum
98584 | Y Y Shelton
98591 | Y Y Toledo
98592 Y Y Union
98925 | Y Y Easton

Updated 11/2020: CA
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PART V

STATE PREVAILING WAGE RATES AND GENERAL
REQUIREMENTS
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PREVAILING WAGE RATES

This project requires prevailing wages under 39.12 RCW. Any worker, laborer, or mechanic
employed in the performance of any part of the work shall be paid not less than the applicable
prevailing rate of wage.

The project site is located in Pierce County.

The effective date for prevailing wages on this project will be the submittal deadline with these
exceptions:
a. If the project is not awarded within six months of the submittal deadline, the award date
is the effective date.
b. If the project is not awarded pursuant to a competitive solicitation, the date the contract
is executed is the effective date.
c. Janitorial contracts follow WAC 296-127-023.

Except for janitorial contracts, these rates shall apply for the duration of the contract unless
otherwise noted in the solicitation.

Look up prevailing rates of pay, benefits, and overtime codes from this link:
https://secure.Ini.wa.gov/wagelookup/

REQUIRED FILINGS

The contractor and all subcontractors covered under 39.12 RCW shall submit to the Department
of Labor and Industries (L&I) for work provided under this contract:

1. A Statement of Intent to Pay Prevailing Wages must be filed with and approved by
L&l upon award of contract.

2. An Affidavit of Wages Paid must be filed with and approved by L&l upon job
completion.

Payments cannot be released by the City until verification of these filings are received by the
engineer. Additional information regarding these filings can be obtained by calling the
Department of Labor & Industries, Prevailing Wage at 360-902-5335, https://www.Ini.wa.gov/ or
by visiting their MY L&I account.

05/20/21


http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
https://secure.lni.wa.gov/wagelookup/
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
https://www.lni.wa.gov/
https://secure.lni.wa.gov/home/
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& CITY OF TACOMA
' INSURANCE REQUIREMENTS FOR CONTRACTS

This Insurance Requirements shall serve as an attachment and/or exhibit form to the Contract. The
Agency entering a Contract with City of Tacoma, whether designated as a Supplier, Contractor,
Vendor, Proposer, Bidder, Respondent, Seller, Merchant, Service Provider, or otherwise referred to
as “Contractor”.

1. GENERAL REQUIREMENTS

The following General Requirements apply to Contractor and to Subcontractor(s) performing services
and/or activities pursuant to the terms of this Contract. Contractor acknowledges and agrees to the
following insurance requirements:

1.1. Contractor shall not begin work under the Contract until the required insurance has been
obtained and approved by the City of Tacoma.

1.2. Contractor shall keep in force during the entire term of the Contract, at no expense to the
City of Tacoma, the insurance coverage and limits of liability listed below and for Thirty
(30) calendar days after completion of all work required by the Contract, unless otherwise
provided herein.

1.3. Liability insurance policies, except for Professional Liability and Workers’ Compensation,

shall:

1.3.1. Name the City of Tacoma and its officers, elected officials, employees, and agents
as additional insured

1.3.2. Be considered primary and non-contributory for all claims with any insurance or self-
insurance or limits of liability maintained by the City of Tacoma

1.3.3. Contain a “Waiver of Subrogation” clause in favor of City of Tacoma

1.3.4. Include a “Separation of Insureds” clause that applies coverage separately to each
insured and additional insured

1.3.5. Name the “City of Tacoma” on certificates of insurance and endorsements and not a
specific person or department

1.3.6. Be for both ongoing and completed operations using Insurance Services Office
(ISO) form CG 20 10 04 13 and CG 20 37 04 13 or the equivalent

1.3.7. Be satisfied by a single primary limit or by a combination of a primary policy and a
separate excess umbrella

1.4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy
these requirements below. Verification of coverage shall include:
1.4.1. An ACORD certificate or equivalent
1.4.2. Copies of requested endorsements

1.5. Contractor shall provide to City of Tacoma Procurement & Payable Division, prior to the
execution of the Contract, Certificate(s) of Insurance and endorsements from the insurer
certifying the coverage of all insurance required herein. Contract or Permit number and the
City of Tacoma Department must be shown on the Certificate of Insurance.

1.6. A renewal Certificate of Insurance shall be provided electronically prior to coverage

Insurance Requirements Spec/Contract Number: Spec Number ES23-0008F
Template Revised 03/29/2023 Page 1 of 4
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CITY OF TACOMA
INSURANCE REQUIREMENTS FOR CONTRACTS

1.7.

1.8.

1.9.

1.10.

1.11.

1.12.

1.13.

1.14.

1.15.

1.16.

expiration via email sent annually to coi@cityoftacoma.org.

Contractor shall send a notice of cancellation or non-renewal of this required insurance
within Thirty (30) calendar days to coi@cityoftacoma.org.

“Claims-Made” coverages, except for pollution coverage, shall be maintained for a
minimum of three years following the expiration or earlier termination of the Contract.
Pollution coverage shall be maintained for six years following the expiration of the
Contract. The retroactive date shall be prior to or coincident with the effective date of the
Contract.

Each insurance policy must be written by companies licensed or authorized (or issued as
surplus line by Washington surplus line broker) in the State of Washington pursuant to
RCW 48 with an (A-) VII or higher in the A.M. Best key rating guide.

Contractor shall not allow any insurance to be cancelled, voided, suspended, or reduced in
coverage/limits, or lapse during any term of this Contract. Otherwise, it shall constitute a
material breach of the Contract.

Contractor shall be responsible for the payment of all premiums, deductibles and self-insured
retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a
deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured.
Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars
($25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the
Certificate of Insurance.

City of Tacoma reserves the right to review insurance requirements during any term of the
Contract and to require that Contractor make reasonable adjustments when the scope of
services changes.

All costs for insurance are included in the initial Contract and no additional payment will be
made by City of Tacoma to Contractor.

Insurance coverages specified in this Contract are not intended and will not be interpreted to limit
the responsibility or liability of Contractor or Subcontractor(s).

Failure by City of Tacoma to identify a deficiency in the insurance documentation or to verify
coverage or compliance by Contractor with these insurance requirements shall not be construed
as a waiver of Contractor’s obligation to maintain such insurance.

If Contractor is a government agency or self-insured for any of the above insurance
requirements, Contractor shall be liable for any self-insured retention or deductible portion of any
claim for which insurance is required. A certification of self-insurance shall be attached and
incorporated by reference and shall constitute compliance with this Section.

2. SUBCONTRACTORS

Insurance Requirements Spec/Contract Number: Spec Number ES23-0008F
Template Revised 03/29/2023 Page 2 of 4
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CITY OF TACOMA
INSURANCE REQUIREMENTS FOR CONTRACTS

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain
adequate liability insurance coverage that applies to the service provided. Contractor shall
provide evidence of such insurance upon City of Tacoma’s request. Failure of any
subcontractor to comply with insurance requirements does not limit Contractor’s liability or
responsibility.

3. REQUIRED INSURANCE AND LIMITS

The insurance policies shall provide the minimum coverages and limits set forth below. Providing
coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in
excess of such limits.

3.1

3.2

3.3

3.4

3.5

3.6

Commercial General Liability Insurance
Contractor shall maintain Commercial General Liability Insurance policy with limits not less than

One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) annual
aggregate. This policy shall be written on ISO form CG 00 01 04 13 or its equivalent and shall
include product liability especially when a Contract is solely for purchasing supplies. It includes
Products and Completed Operations for three years following the completion of work related to
performing construction services. It shall be endorsed to include: A per project aggregate policy
limit (using ISO form CG 25 03 05 09 or equivalent endorsement)

Commercial (Business) Automobile Liability Insurance

Contractor shall maintain Commercial Automobile Liability policy with limits not less than One
Million Dollars ($1,000,000) each accident for bodily injury and property damage and bodily injury
and property damage coverage for owned (if any), non-owned, hired, or leased vehicles.
Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or
equivalent. Contractor must also maintain MCS 90 and CA 99 48 endorsements or equivalent if
“Pollutants” are to be transported unless in-transit Pollution coverage is covered under required
Contractor’s Pollution Liability Insurance.

Workers' Compensation
Contractor shall comply with Workers’ Compensation coverage as required by the Industrial

Insurance laws of the State of Washington, as well as any other similar coverage required for this
work by applicable federal laws of other states. Contractor must comply with their domicile State
Industrial Insurance laws if it is outside the State of Washington.

Employers’ Liability Insurance
Contractor shall maintain Employers’ Liability coverage with limits not less than One Million

Dollars ($1,000,000) each employee, One Million Dollars ($1,000,000) each accident, and One
Million Dollars ($1,000,000) policy limit.

Excess or Umbrella Liability Insurance
Contractor shall provide Excess or Umbrella Liability Insurance with limits not less than Three

Million Dollars ($3,000,000) per occurrence and in the aggregate. This coverage shall apply, at
a minimum, in excess of primary underlying Commercial General Liability, Employer’s Liability,
Pollution Liability, Marine General Liability, Protection and Indemnity, and Automobile Liability if
required herein.

Pollution Liability Insurance
Contractor shall maintain Pollution Liability or Environmental Liability Insurance with limits not

less than One Million Dollars ($1,000,000) each occurrence and Two Million Dollars
($2,000,000) in the aggregate. Coverage shall include investigation and defense costs for bodily

Insurance Requirements Spec/Contract Number: Spec Number ES23-0008F
Template Revised 03/29/2023 Page 3 of 4
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& CITY OF TACOMA
' INSURANCE REQUIREMENTS FOR CONTRACTS

injury and property damage, loss of use of damaged or destroyed property, Natural Resource
Damage, and Hazardous Substance Removal. Such coverage shall provide both on-site and
off-site cleanup costs, cover gradual and sudden pollution, and include in its scope of coverage
the City of Tacoma damage claims for loss arising out of Contractor’s work.

3.7 Other Insurance
Other insurance may be deemed appropriate to cover risks and exposures related to the scope
of work or changes to the scope of work required by City of Tacoma. The costs of such
necessary and appropriate Insurance coverage shall be borne by Contractor.

Insurance Requirements Spec/Contract Number: Spec Number ES23-0008F
Template Revised 03/29/2023 Page 4 of 4
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