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Form No. SPEC-040C Revised: 05/25/2021 

City of Tacoma 
Environmental Services Science & Engineering 

REQUEST FOR BIDS ES22-0179N  
Stormwater Swale and Pond Rehabilitation – Various Areas 

Submittal Deadline:  11:00 a.m., Pacific Time, Wednesday, June 15th, 2022 

Submittals must be received by the City’s Procurement and Payables Division prior to 11:00 a.m. Pacific Time. 
For electronic submittals, the City of Tacoma will designate the time of receipt recorded by our 
email, bids@cityoftacoma.org, as the official time of receipt. This clock will be used as the official 
time of receipt of all parts of electronic bid submittals.  

Submittal Delivery:  

By Email: 
Sendbid@cityoftacoma.org   
Maximum file size: 35 MB. Multiple emails may be sent for each submittal. 

Solicitation Documents: An electronic copy of the complete solicitation documents may be viewed and 
obtained by accessing the City of Tacoma Purchasing website at www.TacomaPurchasing.org.  

 Register for the Bid Holders List to receive notices of addenda, questions and answers and related
updates. 

 Click here to see a list of vendors registered for this solicitation.

Pre-Proposal Meeting: Due to the COVID-19 Pandemic, a pre-proposal meeting will be held via conference 
call at 10:00 A.M. PDT, Monday June 6, 2022. The phone number is 1-888-850-4523 and the conference code 
is 544766 to answer questions regarding the Equity In Contracting (EIC) Program requirements included in the 
contract. Prospective bidders are urged to attend. 

Project Scope: This Contract shall generally consist of maintenance activities for swales along Marine View 
Drive as well as maintenance activities of one (1) stormwater detention pond in the northeast Tacoma Areas. 
The work includes but is not limited to sediment and vegetation removal, haul and disposal, cleaning of inlet 
and outlet pipes and their nearest structure, and placement of quarry spalls.  

Estimate: $270,000 

Paid Sick Leave: The City of Tacoma requires all employers to provide paid sick leave as set forth in Title 18 
of the Tacoma Municipal Code. For more information, visit our Minimum Employment Standards Paid Sick 
Leave webpage. 

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with Section 504 of 
the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), commits to 
nondiscrimination on the basis of disability, in all of its programs and activities. Specification materials can be 
made available in an alternate format by emailing Gail Himes at ghimes@cityoftacoma.org, or by calling her 
collect at 253-591-5785. 

Title VI Information: 
“The City of Tacoma” in accordance with provisions of Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42 
U.S.C. sections 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively 
ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises 
will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, national origin in consideration of award.  

Additional Information: Requests for information regarding the specifications may be obtained by contacting 
Dawn DeJarlais, Senior Buyer by email to ddejarlais@cityoftacoma.org   
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Protest Policy: City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies procedures for 
protests submitted prior to and after submittal deadline. 

 
Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with 
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468. 
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SPECIAL REMINDER TO ALL BIDDERS  
 
HEALTH & SAFETY:  Be sure to comply with all City of Tacoma health and safety 
requirements.  
 
PLEASE NOTE:  Be sure you have complied with all specifications and requirements and 
have signed all required documents. 
 
YOUR ATTENTION IS PARTICULARLY CALLED to the following forms, which must be 
executed in full and submitted with your bid response: 
 

1. BID PROPOSAL:  The unit prices bid must be shown in the space provided. Check 
your computations for omissions and errors. 

 
2. SIGNATURE PAGE:  To be filled in and executed by a duly authorized officer or 

representative of the bidding entity.  If the bidder is a subsidiary or doing business on 
behalf of another entity, so state, and provide the firm name under which business is 
hereby transacted. 

 
3. CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES:  Bidder 

shall complete this form in its entirety to ensure compliance with state legislation (SHB 
2017). 

 
4. STATE RESPONSIBILITY AND RECIPROCAL BID PREFERENCE INFORMATION:  

Bidder shall complete this form in its entirety to ensure compliance with state 
legislation (SHB 2010). 

 
5. EQUITY IN CONTRACTING (EIC) UTILIZATION FORM 

Bidders shall complete the Equity in Contracting Utilization Form in accordance with the 
City of Tacoma Equity in Contracting Regulations Manual and Chapter 1.07 of the City of 
Tacoma Municipal Code (TMC).  This form shall be fully and accurately completed and 
returned with submission of the Bid and will be used to determine if the Bidder is in 
compliance with the EIC regulations and the TMC.  
 
As part of the City of Tacoma's ongoing work to address past disparities and to increase 
the City’s contracting with and utilization of historically underutilized businesses, the 
Equity in Contracting (EIC) Program places requirements on City contracts for utilization 
of businesses certified by the Washington State Office of Minority and Women’s 
Business Enterprise and approved by the Equity in Contracting Program (“Certified 
Businesses”). The EIC Program also provides guidance and technical assistance to 
Certified Businesses who are interested in providing supplies, services and public works 
to the City of Tacoma. The EIC Program requirements are contained in Tacoma 
Municipal Code Chapter 1.07.  

 
See City of Tacoma – Equity In Contracting Program section for additional 
information. 

 
POST AWARD FORMS EXECUTED UPON AWARD:  
 

A. CONTRACT:  Must be executed by the successful bidder. 
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B. PAYMENT BOND TO THE CITY OF TACOMA:  Must be executed by the successful 
bidder and his/her surety company. 
 

C. PERFORMANCE BOND TO THE CITY OF TACOMA:  Must be executed by the 
successful bidder and his/her surety company. 
 

D. CERTIFICATE OF INSURANCE:  Shall be submitted with all required endorsements. 
 

E. GENERAL RELEASE. 
 
CODE OF ETHICS:  The successful bidder agrees that its violation of the City’s Code of 
Ethics contained in TMC Chapter 1.46 shall constitute a breach of the contract subjecting the 
contract to termination. 
 
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM (LEAP): 
 
Tacoma Municipal Code section 1.90 
There is no LEAP requirement on this solicitation. However, the City of Tacoma is committed to 
equality in employment for WA-State approved Apprentices, City of Tacoma residents, residents 
of local economically distressed areas, youth, veterans, minorities, and women. Please contact 
the LEAP Office (leap@cityoftacoma.org or (253) 591-5590) for assistance in locating qualified 
employees. Please visit the LEAP website for more information. 
(https://www.cityoftacoma.org/government/city_departments/community_and_economic_develo
pment/local_employment_apprenticeship_training_program)  
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CITY OF TACOMA 
FINANCE/PURCHASING DIVISION 

SPECIAL NOTICE TO BIDDERS 
 
Public works and improvement projects for the City of Tacoma are subject to Washington state 
law and Tacoma Municipal Code, including, but not limited to the following:   
 
I.  STATE OF WASHINGTON 
 
A. RESPONSIBILITY CRITERIA – STATE OF WASHINGTON 
 
In order to be considered a responsible bidder the bidder must meet the following mandatory 
state responsibility criteria contained in RCW 39.04.350:  
 

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27 
RCW, which must have been in effect at the time of bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 
3. If applicable: 

a.  Have Industrial Insurance (workers' compensation) coverage for the bidder’s 
employees working in Washington, as required in Title 51 RCW; 

b. Have a Washington Employment Security Department number, as required in Title 
50 RCW; 

c.  Have a Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW and; 

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage). 

5. Have received training on the requirements related to public works and prevailing wage 
under this chapter and chapter 39.12 RCW and must designate a person or persons to 
be trained on these requirements. The training must be provided by the department of 
labor and industries or by a training provider whose curriculum is approved by the 
department. Bidders that have completed three or more public works projects and have 
had a valid business license in Washington for three or more years are exempt from this 
subsection. 

 
B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS: 
 
Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident 
contractors.  Any bid received from a non-resident contractor from a state that provides an in-
state percentage bidding preference is subject application of a comparable percentage 
disadvantage.  
 
A non-resident contractor from a state that provides an in-state percentage bidding preference 
means a contractor that: 
 

1. Is from a state that provides a percentage bid preference to its resident contractors 
bidding on public works projects, and 

2. Does not have a physical office located in Washington at the time of bidding on the City 
of Tacoma public works project. 

 
The state of residence for a non-resident contractor is the state in which the contractor was 
incorporated, or if not a corporation, the state in which the contractor’s business entity was 
formed.  
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The City of Tacoma will evaluate all non-resident contractors for an out of state bidder 
preference.  If the state of the non-resident contractor provides an in state contractor 
preference, a comparable percentage disadvantage will be applied to the non-resident   
contractor’s bid prior to contract award.  The responsive and lowest and best responsible bidder 
after application of any non-resident disadvantage will be awarded the contract.  
 
The reciprocal preference evaluation does not apply to public works procured pursuant to RCW 
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies 
prohibit the application of bid preferences, or any other procurement exempt from competitive 
bidding.  
 
Bidders must provide the City of Tacoma with their state of incorporation or the state in which 
the business entity was formed and include whether the bidder has a physical office located in 
Washington. 
 
The bidder shall submit documentation demonstrating compliance with above criteria on the 
enclosed State Responsibility and Reciprocal Bidder Information form. 
 
C. SUBCONTRACTOR RESPONSIBILITY 
 

1. The Contractor shall include the language of this subcontractor responsibility section in 
each of its first tier subcontracts, and shall require each of its subcontractors to include 
the same language of this section in each of their subcontracts, adjusting only as 
necessary the terms used for the contracting parties.  The requirements of this section 
apply to all subcontractors regardless of tier.  

 
2. At the time of subcontract execution, the Contractor shall verify that each of its first tier 

subcontractors meets the following bidder responsibility criteria:  
 

a. Have a current certificate of registration as a contractor in compliance with chapter 
18.27 RCW, which must have been in effect at the time of subcontract bid submittal;  
 

b. Have a current Washington Unified Business Identifier (UBI) number;  
 

c. If applicable, have: 
 

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s 
employees working in Washington, as required in Title 51 RCW; 

b. A Washington Employment Security Department number, as required in Title 50 
RCW; 

c. A Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW; 

d. An electrical contractor license, if required by Chapter 19.28 RCW; 
e. An elevator contractor license, if required by Chapter 70.87 RCW and; 
 

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010 
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage). 
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II. CITY OF TACOMA 
 

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA – CITY OF TACOMA: 
 

In order to be considered a responsible bidder, the prospective bidder shall have all of the 
following qualifications set forth in Tacoma Municipal Code 1.06.262: 
 

1. Adequate financial resources or the ability to secure such resources; 
2. The necessary experience, stability, organization and technical qualifications to perform 

the proposed contract; 
3. The ability to comply with the required performance schedule, taking into consideration 

all existing business commitments; 
4. A satisfactory record of performance, integrity, judgment and skills; and 
5. Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations. 
a.  Bidder Responsibility.  Bidders shall not be in violation of 39.04.350 RCW Bidder 

Responsibility Criteria - Supplemental Criteria. 
 
In addition to the mandatory bidder responsibility criteria listed immediately above, the City may, 
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal 
Code Chapter 1.06.262 in determining bidder responsibility: 
 

1. The ability, capacity, experience, stability, technical qualifications and skill of the 
respondent to perform the contract; 

2. Whether the respondent can perform the contract within the time specified, without delay 
or interference; 

3. Integrity, reputation, character, judgment, experience, and efficiency of the respondents, 
including past compliance with the City’s Ethics Code; 

4. Quality of performance of previous contracts; 
5. Previous and existing compliance with laws and ordinances relating to contracts or 

services; 
6. Sufficiency of the respondent’s financial resources; 
7. Quality, availability, and adaptability of the supplies, purchased services or public works 

to the particular use required; 
8. Ability of the respondent to provide future maintenance and service on a timely basis; 
9. Payment terms and prompt pay discounts;  
10. The number and scope of conditions attached to the submittal; 
11. Compliance with all applicable City requirements, including but not limited to the City's 

Ethics Code and its Equity in Contracting and Local Employment and Apprenticeship 
Training programs; 

12. Other qualification criteria set forth in the specification or advertisement that the 
appropriate department or division head determines to be in the best interests of the 
City. 

 
The City may require bidders to furnish information, sworn or certified to be true, to demonstrate 
compliance with the City responsibility criteria set forth above.  If the city manager or director of 
utilities is not satisfied with the sufficiency of the information provided, or if the prospective 
respondent does not substantially meet all responsibility requirements, any submittal from such 
respondent must be disregarded.   
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B. ADDITIONAL SUPPLEMENTAL CRITERIA – NOT APPLICABLE 
 
 
C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA 
 
Potential bidders may request modifications to the City’s supplemental criteria by submitting a 
written request to the Purchasing Division via email to bids@cityoftacoma.org no later than 5:00 
p.m. Pacific Time, three days prior to the submittal deadline.  Please include the Specification 
No. and Title when submitting such requests.  Requests must include justification for why 
certain criteria should be modified.  Requests received after this date and time will not be 
considered. 
 
The City will respond to a timely submitted request prior to the bid opening date.  Changes to 
the supplemental criteria, if warranted, will be issued by addendum to the solicitation documents 
and posted to the City’s website for the attention of all prospective bidders. 
 
D. DETERMINATION OF BIDDER RESPONSIBILITY 
 
If the City determines the bidder does not meet the criteria above and is therefore not a 
responsible bidder, the City shall notify the bidder in writing with the reasons for its 
determination.  If the bidder disagrees, the bidder may appeal the determination in a manner 
consistent with the City’s Protest Policy.  Appeals are coordinated by the Purchasing Division 
heard by the Procurement and Payables Division manager for contracts less than or equal to 
$500,000 and by Contracts and Awards Board for contracts greater than $500,000.   
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B I D  P R O P O S A L 
 

SPECIFICATION NO. ES22-0179N 
 

Stormwater Swale and Pond Rehabilitation – Various Areas 
 
 
The undersigned hereby certifies that he/she has examined the location and construction details of 
work as outlined on the Plans and Specifications for Project No. ENV-03027-12 and has read and 
thoroughly understands the Plans and Specifications and contract governing the work embraced in 
this improvement and the method by which payment will be made for said work, and hereby 
proposes to undertake and complete the work embraced in this improvement in accordance with 
said Plans, Specifications and contract and at the following schedule of rates and prices: 
 
NOTE:  1. Unit prices of all items, all extensions and total amount of bid should be shown.  Show 

unit prices in figures only. 
 
  2. The notations below the item numbers refer to the specification section where 

information may be found regarding each contract item.  These notations are intended 
only as a guide and are not warranted to refer to all specification sections where 
information may be found. 

 
ITEM 
NO. 

 
ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

 

1. 
1-07.15(1) 

SPCC Plan 
 

1 
Lump Sum 

 
Lump Sum 

$   

2. 
7-08 

Temporary Storm Sewer Bypass Plan 1 
Lump Sum 

 
Lump Sum 

$   

3. 
8-01 

Stormwater Pollution Prevention Plan 
(SWPPP) 

1 
Lump Sum 

 
Lump Sum 

$   

4. 
8-01 

Erosion/Water Pollution Control Force Account Estimated $10,000.00  

5. 
8-01 

Dewatering Plan 1 
Lump Sum 

 
Lump Sum 

$  

 Dash Point Estates Pond (5614 Norpoint 
Way NE) 

   

     
6. 

1-09.7 
Mobilization 
   

1 
Lump Sum 

 
Lump Sum 

$   

7. 
1-10 

Project Temporary Traffic Control 1 
Lump Sum 

 
Lump Sum 

$   
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ITEM 
NO. 

 
ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

 

8. 
2-03 

Roadway Excavation, Incl. Haul 154 
Tons 

$   $   

9. 
2-13 

Vegetation Removal 
   

1 
Lump Sum 

 
Lump Sum 

$   

10. 
7-07 

 

Cleaning Existing Drainage Structure 1 
Lump Sum 

 
Lump Sum 

$   

11. 
7-08 

Temporary Storm Sewer 
Bypass   

1 
Lump Sum 

 
Lump Sum 

$   

12. 
8-01 

Dewatering 
  

1 
Lump Sum 

 
Lump Sum 

$  

13. 
8-01 

Inlet 
Protection 
  

4 
Each 

$   $   

14. 
8-15 

Quarry 
Spalls   

124 
Tons 

$   $   

 Marine View Drive Swales    
     

15. 
1-09.7 

Mobilization 
   

1 
Lump Sum 

 
Lump Sum 

$   

16. 
1-10 

Project Temporary Traffic Control 1 
Lump Sum 

 
Lump Sum 

$   

17. 
2-03 

Roadway Excavation, Incl. Haul 483 
Tons 

$   $   

18. 
2-13 

Vegetation Removal 
   

1 
Lump Sum 

 
Lump Sum 

$   

19. 
7-07 

 

Cleaning Existing Drainage 
Structure   

1 
Lump Sum 

 
Lump Sum 

$   

20. 
7-08 

 

Temporary Storm Sewer 
Bypass   

1 
Lump Sum 

 
Lump Sum 

$   

21. 
7-21 

 

Bioswale Seed Mix 601 
Sq. Yd. 

$_________ $  

22. 
8-01 

Dewatering 
  

1 
Lump Sum 

 
Lump Sum 

$  
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ITEM 
NO. 

 
ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

 

23. 
8-01 

Inlet 
Protection 
  

22 
Each 

$  $  

24. 
8-15 

Quarry 
Spalls   

2 
Ton 

$  $  

 
Base Bid (Subtotal Items Nos. 1- 24 )  $          

10.3% Sales Tax (Items Nos. 1 - 24)  $          
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     City of Tacoma 

 
 
 

   

 

Certification of Compliance with Wage Payment Statutes 09/20/2018 

Certification of Compliance with Wage Payment Statutes 

The bidder hereby certifies that, within the three-year period immediately preceding 
the bid solicitation date (June 1, 2022), that the bidder is not a “willful” violator, as 
defined in RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 
RCW, as determined by a final and binding citation and notice of assessment issued 
by the Department of Labor and Industries or through a civil judgment entered by a 
court of limited or general jurisdiction. 
 
I certify under penalty of perjury under the laws of the state of Washington that the 
foregoing is true and correct. 
 
 

Bidder 
 
 

Signature of Authorized Official* 
 
 

Printed Name  
 
 

Title  
 

     
Date  City  State 

 

Check One: 

Individual ☐             Partnership ☐             Joint Venture ☐           Corporation ☐ 

 
State of Incorporation, or if not a corporation, the state where business entity was 
formed: 

 

 
If a co-partnership, give firm name under which business is transacted: 

 
 
* If a corporation, proposal must be executed in the corporate name by the president or vice-president 
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership, 
proposal must be executed by a partner. 
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Specification No.    

Name of Bidder: ________________________ 

State Responsibility and Reciprocal Bid Preference Information 

Certificate of registration as a contractor Number: 

(Must be in effect at the time of bid submittal): 

Effective Date:   

Expiration Date: 

Current Washington Unified Business Identifier Number: 

(UBI) Number: 

Do you have industrial insurance (workers’ compensation) ☐ Yes ☐ No

Coverage nor your employees working in Washington? ☐ Not Applicable

Washington Employment Security Department Number Number: 

☐ Not Applicable

Washington Department of Revenue state excise tax Number: 

Registration number: 

☐ Not Applicable

Have you been disqualified from bidding any public 

works contracts under RCW 39.06.010 or 39.12.065(3)? 

Do you have a physical office located in the state of 

Washington? 

If incorporated, in what state were you incorporated? 

If not incorporated, in what state was your business 

entity formed? 

Have you completed the training required by RCW

39.04.350, or are you on the list of exempt businesses

maintained by the Department of Labor and Industries? 

☐ Yes ☐ No

If yes, provide an explanation of your

disqualification on a separate page.

☐ Yes ☐ No

State: ☐ Not Incorporated

State: 

☐ Yes ☐ No
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Document Updated 5.5.2021  

EIC REQUIREMENT FORM 
 

EQUITY IN CONTRACTING  REQUIREMENTS & PROCEDURES: 
 
All bidders must complete and submit with their bid the following solicitation form 
contained in the bid submittal package: 
 

City of Tacoma – EIC Utilization Form 
 
 
IMPORTANT NOTE:  
 
It is the bidder’s responsibility to ensure that the subcontractor(s) listed on the EIC 
Utilization Form are currently certified by the State of Washington’s Office of Minority 
and Women Business Enterprises (OMWBE) at the time of bid opening.  This may be 
verified by contacting the EIC Office at 253-591-5075 between 8 AM and 5 PM, Monday 
through Friday or the OMWBE Office at (866) 208-1064. Please refer to the City of 
Tacoma EIC code. 
 

Equity in Contracting Requirements 
Minority Business 

Enterprise Requirement 
Women Business 

Enterprise Requirement 
Small Business Enterprise 

Requirement 

8% 3% 9% 
 
 
A list of EIC-eligible companies is available on the following web site addresses:  
 

www.omwbe.diversitycompliance.com* 
 
MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE 
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS 
INDICATED ON THE EIC UTILIZATION FORM MAY RENDER THE BIDDER IN 
DEFAULT OF CITY ORDINANCE 1.07 
 
CCD/SBE: ENV-03027-12  
Date of Record:  05/16/2022 
 
 
*For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays Harbor, Thurston, or any 
counties adjacent to the county in which the work is performed per 1.07.050(2)(b-c). Contact the EIC Office if you have any 
questions. 
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City of Tacoma 

Community & Economic Development 

Office of Equity in Contracting 

747 Market Street, Rm 900 

Tacoma WA 98402 

253-591-5826
Email: EICOffice@cityoftacoma.org

EQUITY IN CONTRACTING UTILIZATION FORM 

This form is to document only the contractors, subcontractors, material suppliers or other types of firms that  are intended to be used to meet the stated EIC requirements for the 
contract awarded from this solicitation. This information will be used  to determine contract award.   Additional forms may be used if needed. 

• You must include this form with your bid submittal in order for your bid to be responsive.
• Prime contractors are required to solicit bids from Businesses that are "Certified" by the Office of Minority and Women's Business Enterprises 

(OMWBE) www.omwbe.wa.gov as a MBE, WBE, and SBE to be know as "Certified Business".
• It is the Prime contractor’s responsibility to verify the certification status of the business(s) intended to be utilized prior to the submittal deadline.

Bidder’s Name: 

Address: 

Spec. No. _________________   Base Bid * $ 

 City/State/Zip:  

 Complete business names and phone numbers are required to verify your usage of Certified Businesses
a. 

Business Name and Certification

Number(s)  

b.  

MBE, WBE, or 

SBE 

(Write all that 

apply) 

c. 

NAICS code(s) 

d. 

Contractor Bid 

Amount 

(100%) 

e. 

Material Supplier 

Bid Amount 

(20%) 

f. 

Estimated MBE 

Usage Dollar 

Amount 

g. 

Estimated WBE 

Usage Dollar 

Amount 

h. 

Estimated SBE 

Usage Dollar 

Amount 

i. MBE Utilization % j. WBE Utilization % k. SBE Utilization %

By signing and submitting this form the bidder certifies that the OMWBE Certified Business(s) listed will be used on this project including all applicable change orders.

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
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INSTRUCTIONS FOR COMPLETING 
EIC UTILIZATION FORM 

The purpose of these instructions is to assist bidders in properly completing the EIC Utilization Form. 

This form when submitted with your bid, provides information to the City of Tacoma to accurately review and evaluate your
proposed EIC usage.    

1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductibles selected by the City of Tacoma.  Also, 
please refer to Items #10-12 below.

2. Column “a” – List all Certified Business(s) that you will be awarding a contract to if you are the successful bidder.

3. Column "b" – Identify if the Certified Business(s) is being utilized as an MBE, WBE, or SBE. (Businesses may count towards 
multiple requirements).

4. Column "c" – List the appropriate NAICS code(s) for the scope of work, services, or materials/supplies for each Certified 
Business.

5. Column “d” – The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This 
quote is the price that you and the Certified Businesses have negotiated prior to bid opening.

6. Column “e” – The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This 
quote is the price that you and the material supplier have negotiated prior to bid opening.

7. Column "f" – Estimated MBE Usage Dollar Amount:  For all MBE firms used, multiply the amount in Column “d” by 1.0 plus the 
amount in Column “e” by 0.20.  Insert the total amount in this column.

8. Column “g” – Estimated WBE Usage Dollar Amount:  For all WBE firms used, multiply the amount in Column “d” by 1.0 plus the 
amount in Column “e” by 0.20.  Insert the total amount in this column.

9. Column “h”– Estimated SBE Usage Dollar Amount:  For all MBE, WBE, or SBE firms used, Multiply the amount in Column “d” by 
1.0 plus the amount in Column “e” by 0.20.  Insert the total amount in this column.

10. Block “i” – The percentage of actual MBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated MBE Usage 
Dollar Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “f” divided by 
Base Bid (*) x 100 = MBE usage as a percentage of the Base Bid.)

11. Block “j” – The percentage of actual WBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated WBE Usage 
Dollar Amount (Column “g”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “g” divided by 
Base Bid (*) x 100 = WBE usage as a percentage of the Base Bid).
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12.  Block “k” – The percentage of actual SBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated SBE Usage  
       Dollar Amount (Column “h”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “h” divided
       by Base Bid (*) x 100 = SBE usage as a percentage of the Base Bid.)

It is the prime contractor’s responsibility to check the status of Certified Businesses prior to bid opening.  Call the EIC Office at 
253-591-5826 or email at EICOffice@cityoftacoma.org for additional information. 
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CONTRACT 
___________________ 

Resolution No.       
Contract No.       

 
This Contract is made and entered into effective this       day of Choose an item. 20     , (“Effective Date”) by 
and between the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and       
(“Contractor”).  

 

 
That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as follows: 

I. Contractor shall fully execute and diligently and completely perform  all work and provide all services and 
deliverables described herein and in the items listed below each of which are fully incorporated herein and 
which collectively are referred to as “Contract Documents”: 

1. Specification No.       and       together with all authorized addenda. 
2. Contractor’s submittal (or specifically described portions thereof) dated       submitted in 

response to Specification No.       and      . 
3. Describe with specific detail and list separately any other documents that will make up the 

contract (fee schedule, work schedule, authorized personnel etc.) or any other additional items 
mutually intended to be binding upon the parties.   

 
Remove this paragraph and #1 and #2 if there are no additional attachments to the contract (attachments 
would be things other than a specific, contract, or bonds).  

In the event of a conflict or inconsistency between the terms and conditions contained in this document entitled 
Contract and any terms and conditions contained the above referenced Contract Documents the following 
order of precedence applies with the first listed item being the most controlling and the last listed item the least 
controlling: 
 

1. Contract  
2. List remaining Contract Documents in applicable controlling order.  

 
II. The total price to be paid by City for Contracts full and complete performance hereunder may not exceed:   

      , plus applicable sales tax. 
 

III. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract 
Documents, and the City agrees to make payments at the times and in the manner and upon the terms and 
conditions specified. Except as may be otherwise provided herein or in Contract Documents Contractor shall 
provide and bear the expense of all equipment, work and labor of any sort whatsoever that may be required for 
the transfer of materials and for constructing and completing the work and providing the services and 
deliverables required by  this Contract. 

IV. Contractor acknowledges, and by signing this Contract agrees, that the Indemnification provisions set forth in 
the controlling Contract Documents, including the Industrial Insurance immunity waiver (if applicable), are 
totally and fully part of this Contract and, within the context of the competitive bidding laws, have been 
mutually negotiated by the Parties hereto. 

V. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to the full 
performance of all the requirements contained herein and in Contract Documents. 

VI. It is further provided that no liability shall attach to City by reason of entering into this Contract, except as 
expressly provided herein. 

 
IN WITNESS WHEREOF, the Parties hereto have accepted and executed, as of the Effective Date stated above, 
which shall be Effective Date for bonding purposes as applicable.  
 
CITY OF TACOMA: CONTRACTOR:        

By:  By:  
Enter title of dept or div staff w/auth to sign for this $ amt  Signature 

By: 
   

 Choose an item.  Printed Name 

Sam
ple
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By: 
   

Director of Finance   Title 

APPROVED AS TO FORM:   

By:    
 City Attorney 

 

Sam
ple
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of,  
$  , for the payment whereof Contractor and Surety bind themselves,  

their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma. 
 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, 
successors, or assigns shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28, including all workers, laborers, 
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions 
and supplies for the carrying on of such work, and all taxes incurred on said Contract under Titles 50 and 51 RCW and all 
taxes imposed on the Principal under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall 
remain in full force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract shall 
in any way affect its obligation on this bond, and waivers notice of any changes, extension of time, alteration or addition to the 
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of 
the Contract that increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on 
this bond and notice to Surety is not required for such increased obligation. 

No suit or action shall be commenced hereunder by any claimant unless claimant shall have given the written notices to the 
City, and where required, the Contractor, in accordance with RCW 39.08.030. 

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, 
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is 
commenced under and against this bond. 

If any claimant shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in 
addition to such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as 
may be incurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be 
in Pierce County, WA. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

  

PAYMENT BOND 
TO THE CITY OF TACOMA 
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 Resolution No.       
Bond No.       

Specification No.       
Contract No.       

 
 

 

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it 
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 
 
 

By:   
 
Surety: 
 
 

By:   

Agent’s Name:   

Agent’s Address:   
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of  
$ , for the payment whereof Contractor and Surety bind themselves,  

their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma.    

 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory performance bond shall become null and void, if and when the principal, its heirs, executors, administrators, 
successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms 
and conditions of all duly authorized modifications, additions and changes to said Contract that may hereafter be made, at the 
time and in the manner therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in 
force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the 
specifications accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its 
obligation on this bond, and waives notice of any change, extension of time, alteration or addition to the terms of the Contract 
or the work performed. The Surety agrees that modifications and changes to the terms and conditions of the Contract that 
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this bond and 
notice to Surety is not required for such increase. 

If the City shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in addition to 
such judgement, shall pay all costs and attorney’s fees incurred by the City in enforcement of its rights hereunder. Venue for 
any action arising out of in in connection with this bond shall be in Pierce County, Washington. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

One original bond shall be executed, and signed by the parties’ duly authorized officers. This bond will only be accepted if it is 
accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 
 
 

By:   
 
Surety: 
 
 

By:   

Agent’s Name:   

Agent’s Address:   
 

PERFORMANCE BOND 
TO THE CITY OF TACOMA 
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GENERAL RELEASE TO THE CITY OF TACOMA 
 
 
 

The undersigned, named as the contractor for    
            Project / Spec. # 

between        and the City of Tacoma, 
(Themselves or Itself) 

dated       , 20___, hereby releases the City of 

Tacoma, its departmental officers and agents from any and all claim or claims 

whatsoever in any manner whatsoever at any time whatsoever arising out of and/or in 

connection with and/or relating to said contract, excepting only the equity of the 

undersigned in the amount now retained by the City of Tacoma under said contract, 

to-wit the sum of $    . 

 
 

Signed at Tacoma, Washington this _____ day of   , 20___. 
 
 
 
 
      
     

Contractor 
 
 By      
 
 Title      
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 1 
INTRODUCTION 2 
(April 1, 2018 Tacoma GSP)  3 
 4 
The following special provisions shall be used in conjunction with the "2022 Standard 5 
Specifications for Road, Bridge and Municipal Construction" and "Standard Plans for 6 
Road, Bridge, and Municipal Construction" as prepared by the Washington State 7 
Department of Transportation (WSDOT).  State Standard Specifications are available 8 
through WSDOT, by calling (360) 705-7430, emailing engrpubs@wsdot.wa.gov, or may 9 
be downloaded, free of charge, from this location on the WSDOT home page:  10 
http://www.wsdot.wa.gov/Publications/Manuals/M41-10.htm 11 
 12 
These Special Provisions are made up of both General Special Provisions (GSPs) from 13 
various sources, which may have project-specific fill-ins; and project-specific Special 14 
Provisions.  Each Provision either supplements, modifies, or replaces the comparable 15 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or 16 
addition to any subsection or portion of the Standard Specifications is meant to pertain 17 
only to that particular portion of the section, and in no way should it be interpreted that 18 
the balance of the section does not apply. 19 
 20 
The GSPs are labeled under the headers of each GSP, with the date of the GSP and its 21 
source, as follows: 22 
 23 
 (May 18, 2007  APWA GSP) 24 
 (August 7, 2006  WSDOT GSP) 25 
 (April 2, 2007  Tacoma GSP) 26 
 27 
The project specific Special Provisions are labeled under the headers of each Special 28 
Provision as follows: 29 

(******) 30 
 31 
Due to the COVID-19 Pandemic, a pre-proposal meeting will be held via conference call 32 
at 10:00 A.M. PDT, Monday June 6, 2022. The phone number is 1-888-850-4523 and 33 
the conference code is 544766 to answer questions regarding the Equity In Contracting 34 
(EIC) Program requirements included in the contract. Prospective bidders are urged to 35 
attend.  36 
 37 
DESCRIPTION OF WORK 38 
(******) 39 
 40 
This Contract shall generally consist of maintenance activities for swales along Marine 41 
View Drive as well as maintenance activities of one (1) stormwater detention pond in the 42 
northeast Tacoma Areas. The work includes but is not limited to sediment and 43 
vegetation removal, haul and disposal, cleaning of inlet and outlet pipes and their 44 
nearest structure, and placement of quarry spalls.  45 
 46 
 47 
 48 
 49 
 50 
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1-01 DEFINITIONS AND TERMS  1 
 2 
1-01.3  Definitions  3 
(January 4, 2016  APWA GSP)  4 
 5 
Delete the heading Completion Dates and the three paragraphs that follow it, and 6 
replace them with the following: 7 
 8 
Dates  9 

Bid Opening Date 10 
The date on which the Contracting Agency publicly opens and reads the Bids. 11 
Award Date 12 
The date of the formal decision of the Contracting Agency to accept the lowest 13 
responsible and responsive Bidder for the Work. 14 
Contract Execution Date 15 
The date the Contracting Agency officially binds the Agency to the Contract. 16 
Notice to Proceed Date 17 
The date stated in the Notice to Proceed on which the Contract time begins. 18 
Substantial Completion Date 19 
The day the Engineer determines the Contracting Agency has full and unrestricted 20 
use and benefit of the facilities, both from the operational and safety standpoint, any 21 
remaining traffic disruptions will be rare and brief, and only minor incidental work, 22 
replacement of temporary substitute facilities, plant establishment periods, or 23 
correction or repair remains for the Physical Completion of the total Contract.   24 
Physical Completion Date 25 
The day all of the Work is physically completed on the project.  All documentation 26 
required by the Contract and required by law does not necessarily need to be 27 
furnished by the Contractor by this date. 28 
Completion Date 29 
The day all the Work specified in the Contract is completed and all the obligations of 30 
the Contractor under the contract are fulfilled by the Contractor.  All documentation 31 
required by the Contract and required by law must be furnished by the Contractor 32 
before establishment of this date. 33 
Final Acceptance Date 34 
The date on which the Contracting Agency accepts the Work as complete. 35 

 36 
Supplement this Section with the following: 37 
 38 
All references in the Standard Specifications, Amendments, or WSDOT General Special 39 
Provisions, to the terms “Department of Transportation”, “Washington State 40 
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, 41 
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency”. 42 
 43 
All references to the terms “State” or “state” shall be revised to read “Contracting 44 
Agency” unless the reference is to an administrative agency of the State of Washington, 45 
a State statute or regulation, or the context reasonably indicates otherwise.  46 
 47 
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All references to “State Materials Laboratory” shall be revised to read “Contracting 1 
Agency designated location”. 2 
 3 
All references to “final contract voucher certification” shall be interpreted to mean the 4 
Contracting Agency form(s) by which final payment is authorized, and final completion 5 
and acceptance granted. 6 
 7 
Additive  8 
A supplemental unit of work or group of bid items, identified separately in the Bid 9 
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition 10 
to the base bid. 11 
 12 
Alternate  13 
One of two or more units of work or groups of bid items, identified separately in the Bid 14 
Proposal, from which the Contracting Agency may make a choice between different 15 
methods or material of construction for performing the same work. 16 
 17 
Business Day  18 
A business day is any day from Monday through Friday except holidays as listed in 19 
Section 1-08.5. 20 
 21 
Contract Bond 22 
The definition in the Standard Specifications for “Contract Bond” applies to whatever 23 
bond form(s) are required by the Contract Documents, which may be a combination of a 24 
Payment Bond and a Performance Bond. 25 
 26 
Contract Documents 27 
See definition for “Contract”. 28 
 29 
Contract Time  30 
The period of time established by the terms and conditions of the Contract within which 31 
the Work must be physically completed. 32 
 33 
Notice of Award  34 
The written notice from the Contracting Agency to the successful Bidder signifying the 35 
Contracting Agency’s acceptance of the Bid Proposal. 36 
 37 
Notice to Proceed  38 
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 39 
and directing the Contractor to proceed with the Work and establishing the date on 40 
which the Contract time begins. 41 
 42 
Traffic  43 
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, 44 
and equestrian traffic. 45 
 46 
This section is supplemented with the following: 47 
(April 15, 2020 Tacoma GSP) 48 
 49 
All references to the acronym UDBE” shall be revised to read “DBE/EIC”.  50 

DocuSign Envelope ID: FFFC2939-CB53-432D-B59A-9136C3D22490



 

4 

All references in the Standard Specifications to the term “Proposal Bond” shall be 1 
revised to read “Bid Bond.” 2 
 3 
Base Bid 4 
The summation of Bid Item amounts (extensions) in the Bid Forms, excluding Additives, 5 
Alternates, Deductives, Force Accounts, and taxes collected separately pursuant to 6 
Section 1-07.2. 7 
 8 
Calendar Day 9 
The time period of 24 hours measured from midnight to the next midnight, including 10 
weekends and holidays. 11 
 12 
Change Order 13 
A written order to the Contractor, issued by the Contracting Agency after execution of 14 
the contract, authorizing an addition, deletion, or other revision in the Work, within the 15 
scope of the Contract Documents, and establishing the basis of payment and time 16 
adjustments, if any, for the Work affected by the change. 17 
 18 
Day 19 
Unless otherwise specified, a calendar day. 20 
 21 
Deductive 22 
A supplemental unit of work or group of Bid Items, identified separately in the Bid, which 23 
may, at the discretion of the Contract Agency, be deducted from the Base Bid should the 24 
Contract Agency choose not to Award the total Base Bid. 25 
 26 
Grand Total Price 27 
The Grand Total Price of the Contract will include the Base Bid, Additives, Alternates, 28 
Deductives, Force Accounts, and taxes collected separately pursuant to Section 1-07.2. 29 
 30 
Standard Specifications 31 
Divisions One through Nine of the specified edition of the WSDOT “Standard 32 
Specifications for Road, Bridge, and Municipal Construction.”  33 
 34 
 35 

END OF SECTION 36 
 37 

  38 
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 1 
1-02 BID PROCEDURES AND CONDITIONS 2 
 3 
1-02.1 Prequalification of Bidders 4 
Delete this section and replace it with the following: 5 
 6 
1-02.1 Qualifications of Bidder  7 
(January 24, 2011 APWA GSP) 8 
 9 
Before award of a public works contract, a bidder must meet at least the minimum 10 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified 11 
to be awarded a public works project. 12 
 13 
1-02.2 Plans and Specifications 14 
(June 27, 2011 APWA GSP) 15 
Delete this section and replace it with the following: 16 
 17 
Information as to where Bid Documents can be obtained or reviewed can be found in the 18 
Call for Bids (Advertisement for Bids) for the work. 19 
 20 
After award of the contract, plans and specifications will be issued to the Contractor at 21 
no cost as detailed below: 22 
 23 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17")  6 Furnished automatically 
upon award. 

Contract Provisions 

 

6 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 34")  2 Furnished only upon 
request. 

 24 
 25 

 26 
Additional plans and Contract Provisions may be obtained by the Contractor from the 27 
source stated in the Call for Bids, at the Contractor’s own expense. 28 
 29 
1-02.4(1)  General 30 
(August 15, 2016 APWA GSP Option B)  31 
 32 
The first sentence of the last paragraph is revised to read: 33 
 34 
Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, 35 
shall request the explanation or interpretation in writing by close of business 6 business 36 
days preceding the bid opening to allow a written reply to reach all prospective Bidders 37 
before the submission of their Bids. 38 
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 1 
1-02.5 Proposal Forms  2 
(July 31, 2017  APWA GSP) 3 
Delete this section and replace it with the following: 4 
 5 
The Proposal Form will identify the project and its location and describe the work. It will 6 
also list estimated quantities, units of measurement, the items of work, and the materials 7 
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal 8 
form that call for, but are not limited to, unit prices; extensions; summations; the total bid 9 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 10 
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s 11 
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s 12 
Registration Number; and a Business License Number, if applicable. Bids shall be 13 
completed by typing or shall be printed in ink by hand, preferably in black ink. The 14 
required certifications are included as part of the Proposal Form. 15 
 16 
The Contracting Agency reserves the right to arrange the proposal forms with alternates 17 
and additives, if such be to the advantage of the Contracting Agency. The bidder shall 18 
bid on all alternates and additives set forth in the Proposal Form unless otherwise 19 
specified. 20 
 21 
1-02.6  Preparation of Proposal   22 
(July 11, 2018  APWA GSP) 23 
 24 
Supplement the second paragraph with the following: 25 

4.  If a minimum bid amount has been established for any item, the unit or lump 26 
sum price must equal or exceed the minimum amount stated. 27 
5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be 28 
initialed by the signer of the bid.  29 

 30 
Delete the last two paragraphs, and replace them with the following: 31 
 32 
If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 33 
Subcontractor to perform those items of work. 34 
 35 
The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 36 
Compliance form, provided by the Contracting Agency. Failure to return this certification 37 
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for 38 
Award. A Contractor Certification of Wage Law Compliance form is included in the 39 
Proposal Forms. 40 
 41 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 42 
 43 
A bid by a corporation shall be executed in the corporate name, by the president or a 44 
vice president (or other corporate officer accompanied by evidence of authority to sign). 45 
 46 
A bid by a partnership shall be executed in the partnership name, and signed by a 47 
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any 48 
UDBE requirements are to be satisfied through such an agreement. 49 
 50 
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A bid by a joint venture shall be executed in the joint venture name and signed by a 1 
member of the joint venture. A copy of the joint venture agreement shall be submitted 2 
with the Bid Form if any UDBE requirements are to be satisfied through such an 3 
agreement. 4 
  5 
The fourth paragraph is revised to read: 6 
(October 18, 2013 Tacoma GSP) 7 
 8 
The bidder shall submit the following completed forms: 9 

City of Tacoma – Equity in Contracting Utilization Form 10 
 11 
1-02.9 Delivery of Proposal  12 
(******) 13 
 14 

Delete this section and replace it with the following: 15 
 16 
Each Proposal shall be submitted to the City electronically via email to 17 
bids@cityoftacoma.org, with the Project Name as stated in the Call for Bids noted on the 18 
subject line of the email, or as otherwise required in the Bid Documents, to ensure 19 
proper handling and delivery.  All electronic documents shall be in PDF format. 20 
To be considered responsive on a FHWA-funded project, the Bidder may be required to 21 
submit the following items, as required by Section 1-02.6: 22 

 23 
 DBE Written Confirmation Document from each DBE firm listed on the 24 

Bidder’s completed DBE Utilization Certification (WSDOT 272-056) 25 
 Good Faith Effort (GFE) Documentation 26 
 DBE Bid Item Breakdown (WSDOT 272-054) 27 
 DBE Trucking Credit Form (WSDOT 272-058) 28 

 29 
These documents, if applicable, shall be received either with the Bid Proposal or as a 30 
supplement to the Bid.  These documents shall be received no later than 48 hours (not 31 
including Saturdays, Sundays and Holidays) after the time for delivery of the Bid 32 
Proposal. 33 

 34 
If submitted after the Bid Proposal is due, the document(s) must be submitted via email 35 
to bids@cityoftacoma.org, with “Supplemental Information” noted in the subject line.  All 36 
other information required to be submitted with the Bid Proposal must be submitted with 37 
the Bid Proposal itself, at the time stated in the Call for Bids. 38 

 39 
The Contracting Agency will not open or consider any Bid Proposal that is received after 40 
the time specified in the Call for Bids for receipt of Bid Proposals, or received in a 41 
location other than that specified in the Call for Bids.  The Contracting Agency will not 42 
open or consider any “Supplemental Information” (DBE confirmations, or GFE 43 
documentation) that is received after the time specified above, or received in a location 44 
other than that specified in the Call for Bids. 45 

 46 
If an emergency or unanticipated event interrupts normal work processes of the 47 
Contracting Agency so that Proposals cannot be received at the office designated for 48 
receipt of bids as specified in Section 1-02.12 the time specified for receipt of the 49 
Proposal will be deemed to be extended to the same time of day specified in the 50 
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solicitation on the first work day on which the normal work processes of the Contracting 1 
Agency resume. 2 

  3 
1-02.10 Withdrawing, Revising, or Supplementing Proposal  4 
(******)  5 
 6 
Delete this section, and replace it with the following: 7 
 8 
After submitting an electronic Bid Proposal to the Contracting Agency, the Bidder may 9 
withdraw, revise, or supplement it if: 10 
 11 

1. The Bidder submits a written request signed by an authorized person and 12 
emails it to bids@cityoftacoma.org, and 13 

2. The Contracting Agency receives the request before the time set for 14 
receipt of Bid Proposals, and  15 

3. The revised or supplemented Bid Proposal (if any) is received by the 16 
Contracting Agency before the time set for receipt of Bid Proposals. 17 

 18 
The Bidder’s written request to revise or supplement a Bid Proposal must be 19 
accompanied by the revised or supplemented package in its entirety.  If the Bidder does 20 
not submit a revised or supplemented package, then its bid shall be considered 21 
withdrawn. 22 

 23 
Late revised or supplemented Bid Proposals or late withdrawal requests will be date 24 
recorded by the Contracting Agency and returned unopened.  Mailed, emailed, or faxed 25 
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable. 26 
 27 
1-02.13 Irregular Proposals  28 
(October 18, 2013 Tacoma GSP) 29 
Delete this section and replace it with the following: 30 
 31 

1. A proposal will be considered irregular and will be rejected if: 32 
a. The Bidder is not prequalified when so required;  33 
b. The authorized proposal form furnished by the Contracting Agency is not 34 

used or is altered; 35 
c. The completed proposal form contains any unauthorized additions, 36 

deletions, alternate Bids, or conditions; 37 
d. The Bidder adds provisions reserving the right to reject or accept the award, 38 

or enter into the Contract; 39 
e. A price per unit cannot be determined from the Bid Proposal;  40 
f. The Proposal form is not properly executed; 41 
g. The Bidder fails to submit or properly complete a Subcontractor list, if 42 

applicable, as required in Section 1-02.6; 43 
h. The bidder fails to submit or properly complete the EIC forms as required in 44 

Section 1-02.6; 45 
i. The Bid Proposal does not constitute a definite and unqualified offer to meet 46 

the material terms of the Bid invitation; or 47 
j. More than one proposal is submitted for the same project from a Bidder 48 

under the same or different names. 49 
2. A Proposal may be considered irregular and may be reject if: 50 

a. The Proposal does not include a unit price for every Bid item; 51 
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b. Any of the unit prices are excessively unbalanced (either above or below the  1 
amount of a reasonable Bid) to the potential detriment of the Contracting 2 
Agency; 3 

c. Receipt of Addenda is not acknowledged; 4 
d. A member of a joint venture or partnership and the joint venture or   5 

partnership submit Proposals for the same project (in such an instance, both 6 
Bids may be rejected); or 7 

e. If Proposal form entries are not made in ink. 8 
 9 
1-02.14 Disqualification of Bidders  10 
(October 18, 2013 Tacoma GSP) 11 
Delete this section and replace it with the following: 12 
 13 
A Bidder will be deemed not responsible if: 14 

1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW 15 
39.04.350(1), as amended; or 16 

2. evidence of collusion exists with any other Bidder or potential Bidder. 17 
Participants in collusion will be restricted from submitting further bids; or 18 

3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the 19 
work or to the full extent of the bid, or to the extent that the bid exceeds the 20 
authorized prequalification amount as may have been determined by a 21 
prequalification of the Bidder; or 22 

4. an unsatisfactory performance record exists based on past or current 23 
Contracting Agency work or for work done for others, as judged from the 24 
standpoint of conduct of the work; workmanship; or progress; affirmative 25 
action; equal employment opportunity practices; termination for cause; or 26 
Disadvantaged Business Enterprise, Minority Business Enterprise, or 27 
Women’s Business Enterprise utilization; or 28 

5. there is uncompleted work (Contracting Agency or otherwise) which in the 29 
opinion of the Contracting Agency might hinder or prevent the prompt 30 
completion of the work bid upon; or 31 

6. the Bidder failed to settle bills for labor or materials on past or current 32 
contracts, unless there are extenuating circumstances acceptable to the 33 
Contracting Agency; or 34 

7. the Bidder has failed to complete a written public contract or has been 35 
convicted of a crime arising from a previous public contract, unless there are 36 
extenuating circumstances acceptable to the Contracting Agency; or 37 

8. the Bidder is unable, financially or otherwise, to perform the work, in the 38 
opinion of the Contracting Agency; or 39 

9. there are any other reasons deemed proper by the Contracting Agency; or 40 
10. the Bidder fails to meet the Project-specific supplemental bidder responsibility 41 

criteria listed in the Special Notice to Bidders; or 42 
11. The bidder fails to meet the EIC requirements as described in Section 1-02.6. 43 

 44 
As evidence that the Bidder meets the bidder responsibility criteria above, the apparent 45 
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid 46 
submittal deadline, documentation (sufficient in the sole judgment of the Contracting 47 
Agency) demonstrating compliance with all applicable responsibility criteria, including all 48 
documentation specifically listed in the supplemental criteria.  The Contracting Agency 49 
reserves the right to request such documentation from other Bidders as well, and to 50 
request further documentation as needed to assess bidder responsibility. 51 
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 1 
The basis for evaluation of Bidder compliance with these supplemental criteria shall be 2 
any documents or facts obtained by Contracting Agency (whether from the Bidder or 3 
third parties) which any reasonable owner would rely on for determining such 4 
compliance, including but not limited to:  (i) financial, historical, or operational data from 5 
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for 6 
whom the Bidder has worked, or other public agencies or private enterprises; and (iii) 7 
any additional information obtained by the Contracting Agency which is believed to be 8 
relevant to the matter. 9 
 10 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 11 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall 12 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees 13 
with this determination, it may appeal the determination within 24 hours of receipt of the 14 
Contracting Agency’s determination by presenting its appeal to the Contracting Agency.  15 
The Contracting Agency will consider the appeal before issuing its final determination.  If 16 
the final determination affirms that the Bidder is not responsible, the Contracting Agency 17 
will not execute a contract with any other Bidder until at least two business days after the 18 
Bidder determined to be not responsible has received the final determination. 19 
 20 
1-02.15 Pre Award Information 21 
(August 14, 2013 APWA GSP) 22 
 23 
Revise this section to read: 24 
 25 
Before awarding any contract, the Contracting Agency may require one or more of these 26 
items or actions of the apparent lowest responsible bidder: 27 

1. A complete statement of the origin, composition, and manufacture of any or all 28 
materials to be used, 29 

2. Samples of these materials for quality and fitness tests, 30 
3. A progress schedule (in a form the Contracting Agency requires) showing the 31 

order of and time required for the various phases of the work,  32 
4. A breakdown of costs assigned to any bid item,  33 
5. Attendance at a conference with the Engineer or representatives of the Engineer,  34 
6. Obtain, and furnish a copy of, a business license to do business in the city or 35 

county where the work is located. 36 
7. Any other information or action taken that is deemed necessary to ensure that 37 

the bidder is the lowest responsible bidder. 38 
 39 
 40 

END OF SECTION 41 
  42 
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1-03 AWARD AND EXECUTION OF CONTRACT 1 
 2 
1-03.1 Consideration of Bids  3 
(January 23, 2006 APWA GSP) 4 
Revise the first paragraph to read: 5 
 6 
After opening and reading proposals, the Contracting Agency will check them for 7 
correctness of extensions of the prices per unit and the total price.  If a discrepancy 8 
exists between the price per unit and the extended amount of any bid item, the price per 9 
unit will control.  If a minimum bid amount has been established for any item and the 10 
bidder’s unit or lump sum price is less than the minimum specified amount, the 11 
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 12 
specified amount and recalculate the extension.  The total of extensions, corrected 13 
where necessary, including sales taxes where applicable and such additives and/or 14 
alternates as selected by the Contracting Agency, will be used by the Contracting 15 
Agency for award purposes and to fix the Awarded Contract Price amount and the 16 
amount of the contract bond. 17 
 18 
1-03.2 Award of Contract  19 
(March 27, 2003 Tacoma GSP) 20 
 21 
All references to 45 calendar days shall be revised to read 60 calendar days. 22 
 23 
1-03.3 Execution of Contract 24 
(October 1, 2005 APWA GSP) 25 
Revise this section to read: 26 
 27 
Copies of the Contract Provisions, including the unsigned Form of Contract, will be 28 
available for signature by the successful bidder on the first business day following 29 
award. The number of copies to be executed by the Contractor will be determined by the 30 
Contracting Agency. 31 
 32 
Within 10 calendar days after the award date, the successful bidder shall return the 33 
signed Contracting Agency-prepared contract, an insurance certification as required by 34 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 35 
execution of the contract by the Contracting Agency, the successful bidder shall provide 36 
any pre-award information the Contracting Agency may require under Section 1-02.15. 37 
 38 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 39 
Agency nor shall any work begin within the project limits or within Contracting Agency-40 
furnished sites. The Contractor shall bear all risks for any work begun outside such 41 
areas and for any materials ordered before the contract is executed by the Contracting 42 
Agency. 43 
 44 
If the bidder experiences circumstances beyond their control that prevents return of the 45 
contract documents within the calendar days after the award date stated above, the 46 
Contracting Agency may grant up to a maximum of 10 additional calendar days for 47 
return of the documents, provided the Contracting Agency deems the circumstances 48 
warrant it. 49 
 50 
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1-03.4 Contract Bond  1 
(July 23, 2015  APWA GSP)  2 
Delete the first paragraph and replace it with the following: 3 
 4 
The successful bidder shall provide executed payment and performance bond(s) for the 5 
full contract amount.  The bond may be a combined payment and performance bond; or 6 
be separate payment and performance bonds.  In the case of separate payment and 7 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 8 

1. Be on Contracting Agency-furnished form(s); 9 
2. Be signed by an approved surety (or sureties) that: 10 

a. Is registered with the Washington State Insurance Commissioner, and 11 
b. Appears on the current Authorized Insurance List in the State of Washington 12 

published by the Office of the Insurance Commissioner, 13 
3. Guarantee that the Contractor will perform and comply with all obligations, duties, 14 

and conditions under the Contract, including but not limited to the duty and 15 
obligation to indemnify, defend, and protect the Contracting Agency against all 16 
losses and claims related directly or indirectly from any failure: 17 
a. Of the Contractor (or any of the employees, subcontractors, or lower tier 18 

subcontractors of the Contractor) to faithfully perform and comply with all 19 
contract obligations, conditions, and duties, or 20 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 21 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 22 
subcontractors, material person, or any other person who provides supplies 23 
or provisions for carrying out the work; 24 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on 25 
the project under titles 50, 51, and 82 RCW; and 26 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to 27 
sign the bond; and 28 

6. Be signed by an officer of the Contractor empowered to sign official statements 29 
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be 30 
signed by the president or vice president, unless accompanied by written proof of 31 
the authority of the individual signing the bond(s) to bind the corporation (i.e., 32 
corporate resolution, power of attorney, or a letter to such effect signed by the 33 
president or vice president). 34 

 35 
1-03.5 Failure to Execute Contract  36 
(April 15, 2020 Tacoma GSP) 37 
The first sentence is revised to read: 38 
 39 
Failure to return the insurance certification and bond with the signed contract as required 40 
in Section 1-03.3, or failure to provide Equity In Contracting (EIC) information if required 41 
in the contract, or failure or refusal to sign the Contract, or failure to register as a 42 
contractor in the state of Washington shall result in forfeiture of the bid bond or deposit 43 
of this Bidder 44 
 45 
 46 

END OF SECTION 47 
  48 
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1-04 SCOPE OF THE WORK 1 
 2 
1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 3 
Specifications, and Addenda  4 
(March 13, 2012  APWA GSP) 5 
Revise the second paragraph to read: 6 
 7 
Any inconsistency in the parts of the contract shall be resolved by following this order of 8 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 9 

1. Addenda, 10 
2. Proposal Form, 11 
3. Special Provisions, 12 
4. Contract Plans, 13 
5. Amendments to the Standard Specifications, 14 
6. Standard Specifications, 15 
7. Contracting Agency’s Standard Plans or Details (if any), and 16 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 17 

 18 
1-04.6 Variation in Estimated Quantities  19 
(******) 20 
This section is supplemented with the following: 21 
 22 
The quantities for Quarry Spalls and Roadway Excavation have been entered into the 23 
Proposal only to provide a common proposal for bidders.  Actual quantities will be 24 
determined in the field and by LRI disposal tickets as the work progresses, and will be 25 
paid at the original bid price, regardless of final quantity.  These bid items shall not be 26 
subject to the provisions of 1-04.6 of the Standard Specifications. 27 
 28 
 29 

END OF SECTION 30 
 31 

  32 
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1-05 CONTROL OF WORK  1 
 2 
1-05.3 Plans and Working Drawings  3 
(January 6, 2015 Tacoma GSP) 4 
This section is deleted in its entirety and replaced with the following: 5 
 6 
1-05.3 Submittals 7 
 8 
The Contractor shall not install materials or equipment, which requires submittals, until 9 
reviewed by the Contracting Agency.  Late submissions by the Contractor shall not be 10 
cause for time extension. 11 
     12 
Submittals shall be made per Bid Item, rather than per material.  The Contractor 13 
shall be responsible for ensuring that each submittal includes cut sheets and/or 14 
other information for all pertinent materials necessary to complete the work for 15 
each Bid Item.  It is understood that producing submittals for each Bid Item may 16 
require multiple submittals of common materials that are associated with more 17 
than one Bid Item.  The Contractor shall also be responsible for producing 18 
submittals that may only be associated with a Specification Section, not a 19 
particular Bid Item.    20 
 21 
The Contractor shall submit electronic copies of each submittal required by the Contract 22 
Documents through the Contracting Agency’s web based project management software, 23 
e-Builder® (see Section 1-05.19), unless otherwise required in these Special Provisions.  24 
This includes, but is not limited to: 25 

 Shop Drawings/Plans 26 
 Product Data 27 
 Samples 28 
 Reports 29 
 Material Submittals (Ref. 1-06) 30 
 Progress Schedules (Ref. 1-08.3) 31 
 Guarantees/Warranties (Ref. 1-05.10) 32 

 33 
Physical samples shall be delivered with a hardcopy transmittal of the e-Builder® 34 
submittal. 35 
 36 
The Engineer will return reviewed submittals through the e-Builder® web based project 37 
management software for the Contractor’s use. 38 
 39 
1-05.3(1) Submittal Schedule 40 
 41 
In conformance with section 1-08.3, the progress schedule shall be submitted and 42 
reviewed prior to commencing any work.  No delay claim shall be entertained for 43 
Contractor’s failure to comply. 44 
 45 
No claim will be allowed for damages or extension of time resulting from rejection of a 46 
submittal or the requirement of resubmittals as outlined by this section. 47 
 48 
The Engineer’s review will be completed as quickly as possible, but may require up to 49 
five (5) working days from the date the submittals or resubmittals are received until they 50 
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are sent to the Contractor.  If more than ten (10) working days are required for the 1 
Engineer’s review of any individual submittal or resubmittal, an extension of time will be 2 
considered in accordance with Section 1-08.8. 3 
 4 
1-05.3(2) Submittal Procedures 5 
 6 
Contractor submittals shall be in accordance with the following: 7 
 8 
The Contractor shall thoroughly review each submittal for dimensions, quantities, and 9 
details of the material or item shown.  The Contractor shall review each submittal and 10 
note any errors, omissions, or deviations with the Contract Documents.  The Contractor 11 
shall accept full responsibility for the completeness of each submittal. 12 
 13 
Each submittal shall have a unique number assigned to it (via e-Builder®).  On each 14 
page, indicate the page number, and total number of pages in each submittal. 15 
 16 
Each submittal shall indicate the following: 17 

1. The intended use of the item in the work;   18 
2. Clearly indicate only applicable items on any catalog cut sheets; 19 
3. The current revision, issue number, and data shall be indicated on all 20 

drawings and other descriptive data. 21 
4. Description of Submittal. 22 
5. Related Specification Section and/or plan sheet. 23 
6. Each material submittal shall clearly indicate the name and address of all 24 

suppliers, processors, distributors, and/or producers from which the 25 
Contractor directly purchased each material. 26 

 27 
When submitting product data, the Contractor shall modify drawings to delete any 28 
information not applicable to the project and add information that is applicable to the 29 
project.  The Contractor shall mark copies of printed material to clearly identify the 30 
pertinent materials, products or models. 31 
 32 
Samples submitted shall be of sufficient size and quantity to clearly illustrate functional 33 
characteristics of product or material and full range of colors available.  Field samples 34 
and mock-ups, where required, shall be erected at the project site where directed by the 35 
Engineer. 36 
 37 
The Contractor shall notify the Engineer, in writing at time of submission, of deviations in 38 
submittals from requirements of the contract documents. 39 
 40 
The City shall not be responsible for delays in reviewing submittals not submitted in 41 
accordance with these specifications. 42 
 43 
1-05.3(3) Engineer’s Review of Submittals 44 
 45 
The Engineer’s review of drawings and data submitted by the Contractor will cover only 46 
general conformity with the Contract drawings and specifications.  The Engineer’s review 47 
of submittals shall not relieve the Contractor from responsibility for errors, omissions, 48 
deviations, or responsibility for compliance with the Contract documents.    49 
 50 

DocuSign Envelope ID: FFFC2939-CB53-432D-B59A-9136C3D22490



 

16 

Review of a separate item does not constitute review of an assembly in which the item 1 
functions. 2 
 3 
When the submittal or resubmittal is marked “REVIEWED” no further correspondence is 4 
required.  When the submittal is marked “REVIEWED WITH COMMENTS” the 5 
Contractor shall comply with any comments on the return submittal. 6 
 7 
1-05.3(4) Resubmittals 8 
 9 
When a submittal is marked “REVISE AND RESUBMIT” or “REJECTED,” the Contractor 10 
shall make the corrections as noted and instructed by the Engineer and resubmit via e-11 
Builder®.  The Contractor shall not install material or equipment that has received a 12 
review status of “REVISE AND RESUBMIT” or REJECTED”.  13 
 14 
When corrected copies are resubmitted, the Contractor shall in writing direct specific 15 
attention to all revisions and shall list separately any revision made other than those 16 
called for by the Engineer on previous submittals.  e-Builder® will assign the resubmittal 17 
number of the original submittal followed by a revision number (1, 2, etc.) to indicate the 18 
sequence of the resubmittal. 19 
 20 
Each submittal shall have a unique number assigned to it (via e-Builder®).   21 
 22 
The Contractor shall revise returned submittals as required and resubmit until final 23 
review is obtained.  Any associated progress delay due to the Contractor’s need to 24 
revise and resubmit is the Contractor’s sole responsibility. 25 
 26 
The Contractor shall verify that all exceptions previously noted by the Engineer have 27 
been accounted for. 28 
 29 
1-05.3(5) Submittal Requirements by Section 30 
 31 
The following is a general summary of submittal requirements.  This summary is not 32 
inclusive of all submittal requirements and does not relieve the Contractor of their 33 
responsibility to provide submittals as noted in subsequent sections of the specifications.  34 
The Contractor shall review each bid item and individual section in the applicable 35 
provisions or specifications, as noted below, for specific requirements. 36 
  37 
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Section Description 
1-06.1 Proposed Material Sources 
1-06.1(2) Request for Approval of Material 
1-06.3 Manufacturer’s Certificate of Compliance 
1-07.15 Temporary Water Pollution/Erosion Control Plan 
1-07.15(1) Spill Prevention, Control and Countermeasures (SPCC) Plan 
1-07.16(1) Property Owner Notification 
1-08.3(2) Progress Schedule 
1-09.6 Equipment Rental Rates and Equipment Watch Sheets 
1-09.9 Schedule Of Values 
1-10.2 Traffic Control Plan 
7-08.3(1)A Dewatering Plan 
7-08.3(5) Temporary Storm Sewer Bypass Plan 
7-21.3(1) Bioswale Seed Mix 
8-01.3(1)A Stormwater Pollution Prevention Plan (SWPPP) 
8-01 Inlet Projection 
8-15 Quarry Spalls 

 1 
 2 
1-05.3(8) Clarifications 3 
 4 
Clarifications of the Contract intent shall be submitted via a Request for Information 5 
(RFI) using e-Builder® as described in Section 1-05.19 of the Special Provisions.  The 6 
Contractor shall provide a clear and concise clarification question, specific project 7 
document reference such as plan detail number or specification number, proposed 8 
solution to the clarification question, and provide any supporting documentation 9 
necessary to understand the clarification question. 10 
 11 
Request for Information responses provided by the Contracting Agency shall be 12 
incorporated into the Project Red-Line Drawings, if resulting in a change to the Contract 13 
Plans. 14 
 15 
Request for Information responses provided by the Contracting Agency shall not be 16 
construed to be a change to the Contract Documents. 17 
 18 
1-05.4 Conformity With and Deviations from Plans and Stakes  19 
Add the following two new sub-sections: 20 
 21 
1-05.4(1) Roadway and Utility Surveys  22 
(October 1, 2005 APWA GSP) 23 
 24 
The Engineer shall furnish to the Contractor one time only all principal lines, grades, and 25 
measurements the Engineer deems necessary for completion of the work.  These shall 26 
generally consist of one initial set of: 27 

1. Slope stakes for establishing grading; 28 
2. Curb grade stakes; 29 
3. Centerline finish grade stakes for pavement sections wider than 25 feet; and 30 
4. Offset points to establish line and grade for underground utilities such as 31 

water, sewers, and storm drains. 32 
 33 
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On alley construction projects with minor grade changes, the Engineer shall provide only 1 
offset hubs on one side of the alley to establish the alignment and grade. 2 
 3 
1-05.7 Removal of Defective and Unauthorized Work  4 
(October 1, 2005 APWA GSP) 5 
Supplement this section with the following: 6 
 7 
If the Contractor fails to remedy defective or unauthorized work within the time specified 8 
in a written notice from the Engineer, or fails to perform any part of the work required by 9 
the Contract Documents, the Engineer may correct and remedy such work as may be 10 
identified in the written notice, with Contracting Agency forces or by such other means 11 
as the Contracting Agency may deem necessary. 12 
 13 
If the Contractor fails to comply with a written order to remedy what the Engineer 14 
determines to be an emergency situation, the Engineer may have the defective and 15 
unauthorized work corrected immediately, have the rejected work removed and 16 
replaced, or have work the Contractor refuses to perform completed by using 17 
Contracting Agency or other forces. An emergency situation is any situation when, in the 18 
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause 19 
serious risk of loss or damage to the public. 20 
 21 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 22 
remedying defective or unauthorized work, or work the Contractor failed or refused to 23 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 24 
monies due, or to become due, the Contractor. Such direct and indirect costs shall 25 
include in particular, but without limitation, compensation for additional professional 26 
services required, and costs for repair and replacement of work of others destroyed or 27 
damaged by correction, removal, or replacement of the Contractor’s unauthorized work. 28 
 29 
No adjustment in Contract time or compensation will be allowed because of the delay in 30 
the performance of the work attributable to the exercise of the Contracting Agency’s 31 
rights provided by this Section. 32 
 33 
The rights exercised under the provisions of this section shall not diminish the 34 
Contracting Agency’s right to pursue any other avenue for additional remedy or 35 
damages with respect to the Contractor’s failure to perform the work as required. 36 
 37 
1-05.11 Final Inspection  38 
Delete this section and replace it with the following: 39 
 40 
1-05.11 Final Inspections and Operational Testing  41 
(October 1, 2005 APWA GSP) 42 
 43 
1-05.11(1) Substantial Completion Date  44 
 45 
When the Contractor considers the work to be substantially complete, the Contractor 46 
shall so notify the Engineer and request the Engineer establish the Substantial 47 
Completion Date. The Contractor’s request shall list the specific items of work that 48 
remain to be completed in order to reach physical completion. The Engineer will 49 
schedule an inspection of the work with the Contractor to determine the status of 50 
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completion. The Engineer may also establish the Substantial Completion Date 1 
unilaterally. 2 
 3 
If, after this inspection, the Engineer concurs with the Contractor that the work is 4 
substantially complete and ready for its intended use, the Engineer, by written notice to 5 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 6 
Engineer does not consider the work substantially complete and ready for its intended 7 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 8 
therefore. 9 
 10 
Upon receipt of written notice concurring in or denying substantial completion, whichever 11 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 12 
interruption, the work necessary to reach Substantial and Physical Completion. The 13 
Contractor shall provide the Engineer with a revised schedule indicating when the 14 
Contractor expects to reach substantial and physical completion of the work. 15 
 16 
The above process shall be repeated until the Engineer establishes the Substantial 17 
Completion Date and the Contractor considers the work physically complete and ready 18 
for final inspection. 19 
 20 
1-05.11(2) Final Inspection and Physical Completion Date  21 
 22 
When the Contractor considers the work physically complete and ready for final 23 
inspection, the Contractor by written notice, shall request the Engineer to schedule a 24 
final inspection. The Engineer will set a date for final inspection. The Engineer and the 25 
Contractor will then make a final inspection and the Engineer will notify the Contractor in 26 
writing of all particulars in which the final inspection reveals the work incomplete or 27 
unacceptable. The Contractor shall immediately take such corrective measures as are 28 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 29 
diligently, and without interruption until physical completion of the listed deficiencies. 30 
This process will continue until the Engineer is satisfied the listed deficiencies have been 31 
corrected. 32 
 33 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 34 
written notice listing the deficiencies, the Engineer may, upon written notice to the 35 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 36 
Section 1-05.7. 37 
The Contractor will not be allowed an extension of contract time because of a delay in 38 
the performance of the work attributable to the exercise of the Engineer’s right 39 
hereunder. 40 
 41 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 42 
Contracting Agency, in writing, of the date upon which the work was considered 43 
physically complete. That date shall constitute the Physical Completion Date of the 44 
Contract, but shall not imply acceptance of the work or that all the obligations of the 45 
Contractor under the contract have been fulfilled. 46 
 47 
1-05.11(3) Operational Testing  48 
 49 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 50 
complete and operable system. Therefore when the work involves the installation of 51 
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machinery or other mechanical equipment; street lighting, electrical distribution or signal 1 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 2 
Engineer to have the Contractor operate and test the work for a period of time after final 3 
inspection but prior to the physical completion date. Whenever items of work are listed in 4 
the Contract Provisions for operational testing they shall be fully tested under operating 5 
conditions for the time period specified to ensure their acceptability prior to the Physical 6 
Completion Date. During and following the test period, the Contractor shall correct any 7 
items of workmanship, materials, or equipment which prove faulty, or that are not in first 8 
class operating condition. Equipment, electrical controls, meters, or other devices and 9 
equipment to be tested during this period shall be tested under the observation of the 10 
Engineer, so that the Engineer may determine their suitability for the purpose for which 11 
they were installed. The Physical Completion Date cannot be established until testing 12 
and corrections have been completed to the satisfaction of the Engineer. 13 
 14 
The costs for power, gas, labor, material, supplies, and everything else needed to 15 
successfully complete operational testing, shall be included in the unit Contract prices 16 
related to the system being tested, unless specifically set forth otherwise in the proposal. 17 
 18 
Operational and test periods, when required by the Engineer, shall not affect a 19 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 20 
 21 
Add the following new section:  22 

 23 
1-05.12(1)  One-Year Guarantee Period  24 
(March 8, 2013 APWA GSP) 25 
 26 
The Contractor shall return to the project and repair or replace all defects in 27 
workmanship and material discovered within one year after Final Acceptance of the 28 
Work.  The Contractor shall start work to remedy any such defects within 7 calendar 29 
days of receiving Contracting Agency’s written notice of a defect, and shall complete 30 
such work within the time stated in the Contracting Agency’s notice.  In case of an 31 
emergency, where damage may result from delay or where loss of services may result, 32 
such corrections may be made by the Contracting Agency’s own forces or another 33 
Contractor, in which case the cost of corrections shall be paid by the Contractor.  In the 34 
event the Contractor does not accomplish corrections within the time specified, the work 35 
will be otherwise accomplished and the cost of same shall be paid by the Contractor. 36 
  37 
When corrections of defects are made, the Contractor shall then be responsible for 38 
correcting all defects in workmanship and materials in the corrected work for one year 39 
after acceptance of the corrections by Contracting Agency.   40 
  41 
This guarantee is supplemental to and does not limit or affect the requirements that the 42 
Contractor’s work comply with the requirements of the Contract or any other legal rights 43 
or remedies of the Contracting Agency.  44 
 45 
1-05.13 Superintendents, Labor and Equipment of Contractor 46 
(August 14, 2013 APWA GSP) 47 
 48 
Delete the sixth and seventh paragraphs of this section. 49 
 50 
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1-05.15 Method of Serving Notices 1 
(March 25, 2009 APWA GSP) 2 
Revise the second paragraph to read: 3 
 4 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 5 
correspondence from the Contractor constituting any notification, notice of protest, notice 6 
of dispute, or other correspondence constituting notification required to be furnished 7 
under the Contract, must be in paper format, hand delivered or sent via mail delivery 8 
service to the Project Engineer's office.  Electronic copies such as e-mails or 9 
electronically delivered copies of correspondence will not constitute such notice and will 10 
not comply with the requirements of the Contract. 11 
 12 
Add the following new section: 13 
 14 
1-05.16 Water and Power  15 
(October 1, 2005 APWA GSP) 16 
 17 
The Contractor shall make necessary arrangements, and shall bear the costs for power 18 
and water necessary for the performance of the work, unless the Contract includes 19 
power and water as a pay item. 20 
 21 
Add the following new section: 22 
 23 
1-05.19 Project Management Communications  24 
(March 16, 2018 Tacoma GSP) 25 
 26 
1-05.19(1) Summary 27 
 28 
The Contractor shall use the Internet web based project management communications 29 
tool, e-Builder® ASP software, and protocols included in that software during this 30 
project.  The use of project management communications as herein described does not 31 
replace or change any contractual responsibilities of the participants.  32 
 33 
User registration, electronic and computer equipment, and internet connections are the 34 
responsibility of each project participant.   35 
 36 
Nothing in this specification or the subsequent communications supersedes the parties’ 37 
obligations and rights for copyright or document ownership as established by the 38 
Contract Documents.  The use of CAD files, processes, or design information distributed 39 
in this system is intended only for the project specified herein. 40 
 41 
1-05.19(2) Training & Support 42 
 43 
A group training session scheduled by the Contracting Agency will be provided for the 44 
Contractor at a City of Tacoma training facility.  The training session duration is generally 45 
4 hours. The Contractor’s e-Builder® users are required to attend the scheduled training 46 
sessions that they are assigned to.  Requests for specific scheduled classes will be on a 47 
first come first served basis by availability.   48 
 49 
 50 
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1-05.19(3) Authorized Users 1 
 2 
Access to the web site will be by individuals who are licensed users. 3 
 4 

1. The City will provide the Contractor with up to four licensed user accounts for the 5 
duration of the project.  The sharing of user accounts is prohibited. 6 

2. Additional licensed user accounts may be purchased from e-Builder®. 7 
3. Authorized users will be contacted via e-mail with a temporary user password.  8 

The user shall update the required information at their first log-in and be 9 
responsible for proper password protection. 10 

4. Only entities with a direct Contract with the Contracting Agency will be allowed to 11 
be an authorized user. 12 

 13 
1-05.19(4) Communications 14 
 15 
The use of fax, email and courier communication for this project is discouraged in favor 16 
of using e-Builder® to send messages. Communication functions are as follows: 17 
 18 

1. Document Integrity and Revisions:  Documents, comments, drawings and other 19 
data posted to the system remain a permanent component of the project.  The 20 
originator, time and date are recorded for each document submitted to the 21 
system. Submitting a new document or record with a unique ID, originator, and 22 
time stamp is the method used to make modifications or corrections. 23 

2. Document Security:  The system provides a method for communication of 24 
documents.  Documents allow security group assignment to respect the 25 
contractual parties’ communication with the exception that the Contracting 26 
Agency Administrative Users have access to everything.  DO NOT POST 27 
PRIVATE OR CONFIDENTIAL ITEMS IN THE DATABASE. 28 

3. Notifications and Distribution:  Document distribution to project members may be 29 
accomplished both within the e-Builder® system and via email depending on 30 
user settings.  Project document distribution to parties outside of the project 31 
communication system may be accomplished by secure email of outgoing 32 
documents and attachments, readable by a standard email client. 33 

4. Except for paper documents which require original signatures and large format 34 
documents (greater than 11 x 17 inches), all other documents shall be submitted 35 
by transmission in electronic form to the e-Builder® web site by licensed users.   36 

a. Large format documents may be transmitted by hardcopy and 37 
electronically via e-Builder® as otherwise agreed, or as otherwise noted 38 
in the specifications. 39 

b. Electronic processes and document types that shall be managed via e-40 
Builder® include, but are not limited to: 41 

i. Request for Information (RFI) 42 
ii. Change Order (CO) 43 
iii. Submittals 44 
iv. Transmittals, including record of documents and materials 45 

delivered in hard copy 46 
v. Meeting Minutes 47 
vi. Application for Payments 48 
vii. Review Comments 49 
viii. Inspector’s Daily Field Reports (IDR) 50 
ix. Construction Photographs 51 
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x. Drawings 1 
xi. Supplemental Sketches 2 
xii. Schedules 3 
xiii. Specifications 4 
xiv. Inspection Reports 5 
xv. Survey Requests 6 
xvi. TV Inspection Requests 7 

 8 
1-05.19(5) Record Keeping 9 
 10 

1. The Contracting Agency, their representatives, and the Contractor shall respond 11 
to electronic documents received from e-Builder® and consider them as if 12 
received in paper document form. 13 

2. The Contracting Agency, their representatives, and the Contractor reserve the 14 
right to reply or respond through e-Builder® to documents actually received in 15 
paper document form. 16 

3. The following are examples of paper documents which may require an original 17 
signature: 18 

a. Contract 19 
b. Change Orders 20 
c. Application & Certificates for Payment 21 
d. Force Account and Protested Force Account forms 22 

 23 
1-05.19(6) Minimum Equipment Requirements  24 
 25 
In addition to other requirements specified in this Section, the Contractor shall be 26 
responsible for providing suitable computers, necessary software and internet access to 27 
utilize e-Builder®.  Furthermore, Microsoft Word, Microsoft Excel, and Adobe Acrobat 28 
Reader (compatible with current versions) are required.  Contact e-Builder® for any 29 
additional equipment requirements and support at the following website: http://www.e-30 
builder.net/services/support. 31 
 32 
No separate payment will be made for the use of e-Builder®, as this will be considered 33 
incidental to the Contract.  All costs incurred to carry out the requirements of utilizing and 34 
maintaining e-Builder®, including but not limited to, labor, training, equipment, and 35 
required software are the sole responsibility of the Contractor.  36 
 37 

END OF SECTION 38 
  39 
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 1 
1-06 CONTROL OF MATERIAL  2 
 3 
1-06.1 Approval of Materials Prior To Use  4 
(September 15, 2010 Tacoma GSP) 5 
The first sentence is revised to read: 6 
 7 
All materials and equipment shall be submitted for review in accordance with section 1-8 
05.3 of these special provisions. 9 
 10 
For aggregates, the Contractor shall notify the Engineer of all proposed aggregates. 11 
The Contractor shall use the Aggregate Source Approval (ASA) Database. 12 
 13 
All equipment, materials, and articles incorporated into the permanent Work: 14 
 15 

1. Shall be new, unless the Special Provisions or Standard Specifications permit 16 
otherwise; 17 

 18 
2. Shall meet the requirements of the Contract and be approved by the Engineer; 19 
 20 
3. May be inspected or tested at any time during their preparation and use; and 21 
 22 
4. Shall not be used in the Work if they become unfit after being previously 23 

approved. 24 
 25 
1-06.1(1) Qualified Products List (QPL)  26 
This section is revised in its entirety to read: 27 
 28 
QPL’s are not accepted by the City. 29 
 30 
1-06.1(2) Request for Approval of Material (RAM)  31 
This section is deleted in its entirety. 32 
 33 

 34 
 35 

END OF SECTION 36 
  37 
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1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 1 
 2 
1-07.1 Laws to be Observed  3 
(October 1, 2005 APWA GSP) 4 
Supplement this section with the following: 5 
 6 
In cases of conflict between different safety regulations, the more stringent regulation 7 
shall apply. 8 
 9 
The Washington State Department of Labor and Industries shall be the sole and 10 
paramount administrative agency responsible for the administration of the provisions of 11 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 12 
 13 
The Contractor shall maintain at the project site office, or other well known place at the 14 
project site, all articles necessary for providing first aid to the injured.  The Contractor 15 
shall establish, publish, and make known to all employees, procedures for ensuring 16 
immediate removal to a hospital, or doctor’s care, persons, including employees, who 17 
may have been injured on the project site.  Employees should not be permitted to work 18 
on the project site before the Contractor has established and made known procedures 19 
for removal of injured persons to a hospital or a doctor’s care. 20 
 21 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of 22 
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting 23 
from their failure, or improper maintenance, use, or operation.  The Contractor shall be 24 
solely and completely responsible for the conditions of the project site, including safety 25 
for all persons and property in the performance of the work.  This requirement shall 26 
apply continuously, and not be limited to normal working hours.  The required or implied 27 
duty of the Engineer to conduct construction review of the Contractor’s performance 28 
does not, and shall not, be intended to include review and adequacy of the Contractor’s 29 
safety measures in, on, or near the project site. 30 
 31 
1-07.2 State Taxes  32 
(January 6, 2015 TACOMA GSP) 33 
Supplement this section with the following: 34 
 35 
Washington State Department of Revenue Rules 170 and 171 shall apply as shown in 36 
the Proposal and per Section 1-07.2 of the WSDOT and APWA Standard Specifications 37 
for Road, Bridge, and Municipal Construction.  38 
 39 
1-07.2(3) Services  40 

 41 
The Contractor shall not collect retail sales tax from the Contracting Agency on any 42 
contract wholly for professional or other services (as defined in Washington State 43 
Department of Revenue Rules 138 and 244). 44 
 45 
1-07.9 Wages  46 
 47 
 48 
 49 
 50 
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1-07.9(5) Required Documents  1 
(March 1, 2004 Tacoma GSP) 2 
The first sentence of the third paragraph is revised to read: 3 
 4 
Weekly certified payrolls shall be submitted for the Contractor and all lower tier 5 
subcontractors or agents. 6 
 7 
This section is supplemented with the following: 8 
 9 
Where fringe benefits are paid in cash, certified payrolls shall include the fringe benefit 10 
dollar amount paid to each employee for each employee classification. 11 
 12 
Where fringe benefits are paid into approved plans, funds, or programs, the amount of 13 
the fringe benefits shall be identified in the “Benefit Distribution” section of the Certified 14 
Payroll Affirmation form. 15 
 16 
1-07.15 Temporary Water Pollution/Erosion Control  17 
(March 23, 2010 Tacoma GSP) 18 
This section is supplemented with the following: 19 
 20 
Stormwater or dewatering water that has come in contact with concrete rubble, concrete 21 
pours, or cement treated soils shall be maintained to pH 8.5 or less before it is allowed 22 
to enter waters of the State or the City stormwater system.  If pH exceeds 8.5, the 23 
Contractor shall immediately discontinue work and initiate treatment according to the 24 
plan to lower the pH.  Work may resume, with treatment, once the pH of the stormwater 25 
is 8.5 or less or it can be demonstrated that the runoff will not reach surface waters or 26 
the City stormwater system. 27 
 28 
High pH process water shall not be discharged to waters of the State or the City 29 
stormwater system.  Unless specific measures are identified in the Special Provisions, 30 
high pH water may be infiltrated, dispersed in vegetation or compost, or discharged to a 31 
sanitary sewer system.  Disposal shall be in accordance with the City of Tacoma Surface 32 
Water Management Manual or to City wastewater system with proper approval.  Water 33 
being infiltrated or dispersed shall have no chance of discharging directly to waters of 34 
the State or the City stormwater system, including wetlands or conveyances that 35 
indirectly lead to waters of the State.  High pH process water shall be treated to within a 36 
range of 6.5 to 8.5 pH units prior to infiltration to ensure the discharge does not cause a 37 
violation of groundwater quality standards.  If water is discharged to the sanitary sewer, 38 
the Contractor shall provide a copy of permits and requirements for placing the material 39 
into a sanitary sewer system prior to beginning the work.  Process water may be 40 
collected and disposed of by the Contractor off the project site.  The Contractor shall 41 
provide a copy of the permit for an approved waste site for the disposal of the process 42 
water prior to the start of work that generates the process water.  A Special Approved 43 
Discharge permit shall be required for all discharges to the sanitary sewer system.       44 

 45 
 46 
 47 
 48 
 49 
 50 
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1-07.15(1) Spill Prevention, Control and Countermeasures Plan  1 
(February 9, 2011 Tacoma GSP) 2 
This section is revised to read: 3 
 4 
The Contractor shall prepare a project-specific spill prevention, control, and 5 
countermeasures plan (SPCC Plan) that will be used for the duration of the project. The 6 
Contractor shall submit the plan to the Project Engineer no later than the date of the 7 
preconstruction conference. No on-site construction activities may commence until the 8 
Contracting Agency accepts an SPCC Plan for the project. 9 
 10 
The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and 11 
other materials as defined in Chapter 447 of the WSDOT Environmental Procedures 12 
Manual (M 31-11). Occupational safety and health requirements that may pertain to 13 
SPCC Plan implementation are contained in, but not limited to, WAC 296-824 and WAC 14 
296-843. 15 
 16 
Implementation Requirements 17 
The SPCC Plan shall be updated by the Contractor throughout project construction so 18 
that the written plan reflects actual site conditions and practices. The Contractor shall 19 
update the SPCC Plan at least annually and maintain a copy of the updated SPCC Plan 20 
on the project site. All project employees shall be trained in spill prevention and 21 
containment, and they shall know where the SPCC Plan and spill response kits are 22 
located and have immediate access to them. 23 
 24 
If hazardous materials are encountered or spilled during construction, the Contractor 25 
shall do everything possible to control and contain the material until appropriate 26 
measures can be taken. The Contractor shall supply and maintain spill response kits of 27 
appropriate size within close proximity to hazardous materials and equipment. 28 
 29 
The Contractor shall implement the spill prevention measures identified in the SPCC 30 
Plan before performing any of the following: 31 
 32 

1. Placing materials or equipment in staging or storage areas. 33 
 34 

2. Refueling, washing, or maintaining equipment. 35 
 36 

3. Stockpiling contaminated materials. 37 
 38 
SPCC Plan Element Requirements 39 
The SPCC Plan shall set forth the following information in the following order: 40 
 41 

1. Responsible Personnel  42 
Identify the name(s), title(s), and contact information, including a 24/7 emergency 43 
contact number, for the personnel responsible for implementing and updating the 44 
plan, including all spill responders. 45 

 46 
2. Spill Reporting  47 

List the names and telephone numbers of the Federal, State, and local agencies 48 
the Contractor shall notify in the event of a spill.  The City of Tacoma contact will 49 
be the Wastewater Treatment Plant Operations number at 253.591.5595 and the 50 
City Source Control Spill Response number at 253.502.2222. 51 
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 1 
3. Project and Site Information  2 

Describe the following items: 3 
A. The project Work. 4 
B. The site location and boundaries. 5 
C. The drainage pathways from the site, including both stormwater and sanitary 6 

conveyance pathways. 7 
D. Nearby waterways and sensitive areas and their distances from the site. 8 

 9 
4. Potential Spill Sources  10 

Describe each of the following for all potentially hazardous materials brought or 11 
generated on-site (including materials used for equipment operation, refueling, 12 
maintenance, or cleaning): 13 
A. Name of material and its intended use. 14 
B. Estimated maximum amount on-site at any one time.  15 
C. Location(s) (including any equipment used below the ordinary high water line) 16 

where the material will be staged, used, and stored and the distance(s) from 17 
nearby waterways and sensitive areas. 18 

D. Decontamination location and procedure for equipment that comes into 19 
contact with the material. 20 

E. Disposal procedures. 21 
F. Include a Material Safety Data Sheet (MSDS) for each potentially hazardous 22 

material. 23 
5. Pre-Existing Contamination  24 

Describe any pre-existing contamination and contaminant sources (such as 25 
buried pipes or tanks) in the project area that are described in the Contract 26 
documents. Identify equipment and work practices that will be used to prevent 27 
the release of contamination. 28 

 29 
6. Spill Prevention and Response Training  30 

Describe how and when all personnel (including refueling Contractors and 31 
Subcontractors) will be trained in spill prevention, containment, and response in 32 
accordance with the Plan. Describe how and when all spill responders will be 33 
trained in accordance with WAC 296-824. 34 

 35 
7. Spill Prevention  36 

Describe the following items: 37 
  38 

A. Spill response kit contents and location(s). 39 
B. Security measures for potential spill sources. 40 
C. Secondary containment practices and structures for all containers to handle 41 

the maximum volume of potential spill of hazardous materials. 42 
D. Methods used to prevent stormwater from contacting hazardous materials. 43 
E. Site inspection procedures and frequency. 44 
F. Equipment and structure maintenance practices. 45 
G. Daily inspection and cleanup procedures that ensure all equipment used 46 

below the ordinary high water line is free of all external petroleum-based 47 
products. 48 

H. Refueling procedures for equipment that cannot be moved from below the 49 
ordinary high water line. 50 

 51 
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8. Spill Response  1 
Outline the response procedures the Contractor will follow for each scenario 2 
listed below. Include a description of the actions the Contractor shall take and the 3 
specific on-site spill response equipment that shall be used to assess the spill, 4 
secure the area, contain and eliminate the spill source, and clean up and dispose 5 
of spilled and contaminated material. 6 
 7 
Response procedures shall be outlined in the Spill Response section and shall 8 
include notification to the City of Tacoma Wastewater Treatment Plant 9 
Operations number at 253.591.5595 and the City Source Control Spill Response 10 
number at 253.502.2222. 11 
 12 
A. A spill of each type of hazardous material at each location identified in 4, 13 

above. 14 
B. Stormwater that has come into contact with hazardous materials. 15 
C. Drainage pathways from the site, including both stormwater and sanitary 16 

conveyance pathways. 17 
D. A release or spill of any unknown pre-existing contamination and contaminant 18 

sources (such as buried pipes or tanks) encountered during project Work. 19 
E. A spill occurring during Work with equipment used below the ordinary high 20 

water line.  21 
 22 

If the Contractor will use a Subcontractor for spill response, provide contact 23 
information for the Subcontractor under item 1 (above), identify when the 24 
Subcontractor will be used, and describe actions the Contractor shall take while 25 
waiting for the Subcontractor to respond. 26 
 27 

9. Project Site Map  28 
Provide a map showing the following items: 29 

 30 
A. Site location and boundaries. 31 
B. Site access roads. 32 
C. Drainage pathways from the site. 33 
D. Nearby waterways and sensitive areas. 34 
E. Hazardous materials, equipment, and decontamination areas identified in 4, 35 

above. 36 
F. Pre-existing contamination or contaminant sources described in 5, above. 37 
G. Spill prevention and response equipment described in 7 and 8, above. 38 

 39 
10. Spill Report Forms  40 

Provide a copy of the spill report form(s) that the Contractor will use in the event 41 
of a release or spill.  42 

 43 
Payment  44 
Payment will be made in accordance with Section 1-04.1 for the following Bid item when 45 
it is included in the Proposal:  46 
 47 

“SPCC Plan,” lump sum.  48 
 49 

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor 50 
shall receive 50-percent of the lump sum Contract price for the plan.  51 
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 1 
The remaining 50-percent of the lump sum price will be paid after the materials and 2 
equipment called for in the plan are mobilized to the project.  3 
 4 
The lump sum payment for “SPCC Plan” shall be full pay for: 5 

 6 
1. All costs associated with creating the accepted SPCC Plan. 7 

 8 
2. All costs associated with providing and maintaining the on-site spill prevention 9 

equipment described in the accepted SPCC Plan. 10 
 11 

3. All costs associated with providing and maintaining the on-site standby spill 12 
response equipment and materials described in the accepted SPCC Plan. 13 

 14 
4. All costs associated with implementing the spill prevention measures identified in 15 

the accepted SPCC Plan. 16 
 17 

5. All costs associated with updating the SPCC Plan as required by this 18 
Specification. 19 

 20 
As to other costs associated with releases or spills, the Contractor may request payment 21 
as provided for in the Contract. No payment shall be made if the release or spill was 22 
caused by or resulted from the Contractor’s operations, negligence, or omissions. 23 
 24 
1-07.16 Protection and Restoration of Property  25 
 26 
1-07.16(1) Private/Public Property 27 
(******) 28 
This section is supplemented with the following: 29 
 30 
Stockpiling in City of Tacoma right-of-way or on existing or new improvements shall not 31 
occur unless approved by the Engineer.  All stockpile sites shall be restored to as good 32 
or better condition. 33 
 34 
The Contractor shall contact all property owners and tenants in the vicinity of this project, 35 
via newsletter/mailing, a minimum of one (1) week prior to start of construction.  The  36 
Contractor shall submit a draft of the property owner notification prior to posting/mailing. 37 
 38 
The newsletter/mailing shall advise the owners and tenants of the construction schedule 39 
and indicate the Contractor’s name, contact person, and telephone numbers. 40 
 41 
1-07.17 Utilities and Similar Facilities  42 
(March 7, 2017 Tacoma GSP) 43 
The first paragraph is supplemented with the following: 44 
 45 
Public and private utilities or their Contractors will furnish all work necessary to adjust, 46 
relocate, replace, or construct their facilities unless otherwise provided for in the Plans or 47 
these Special Provisions.  Such adjustment, relocations, replacement, or construction 48 
will be done within the time for performance of this project.  The Contractor shall 49 
coordinate their work with such adjustment, relocation, or replacement of utility work.  50 
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This may require the Contractor to phase their work in a manner that will allow for the 1 
utility work. 2 
 3 
The Contractor shall coordinate their work with all utilities and other organizations which 4 
have to adjust or revise their facilities within the project area.  These may include, but 5 
are not limited to: 6 
 7 

 City of Tacoma Light Division, Contact: Kevin Kelley, phone: (253) 502-8229 8 
 City of Tacoma Water Division, Contact: Kimberly Baard, phone: (253) 396-3317 9 
 City of Tacoma Traffic Division, Signal/Streetlight Shop, phone: (253) 591-5287 10 
 Rainier Connect, Contact: Brian Munson, phone: (253) 312-2819; 11 

Brian.Munson@Rainierconnect.net  12 
 Puget Sound Energy, Contact: Mike Klapperich, Electric, phone: (253) 313-3790 13 

OR Amber Uhls, Gas, phone: (253) 476-6137 14 
 CenturyLink, Contact: Eric Charity, phone: (206) 733-8871 15 
 Comcast, Contact: Todd Gallant, phone: (253) 878-4955 16 
 AT&T Broadband Information Services, Contact: Dan McGeough, phone: (425) 17 

896-9830 18 
 Level 3 Communications, Level3NetworkRelocations@Level3.com 19 
 One-Number Locator Service “One Call System” telephone 1-800-424-5555 20 
 Verizon, Contact: David Lacombe, phone: (206) 305-5366 21 
 MCI Metro Utility, Contact: Brad Landis, phone: (425) 229-3123 22 

T-Mobile, Contact: Steven Schauer, Phone: (360) 402-7725; steven.schauer@t-23 
mobile.com 24 

 25 
If the Contractor plans to excavate or trench within ten (10) feet of any utility pole or 26 
other electric or water utility structure owned by the City of Tacoma, the Contractor shall 27 
contact the City of Tacoma, Department of Public Utilities, Field Coordinator, telephone 28 
number 502-8044, and arrange for an inspection before proceeding.  The Contractor 29 
shall perform, at the Contractor's expense, such additional work as is required to protect 30 
the pole or structure from subsidence.  The Contractor may be directed to suspend work 31 
at the site of any such excavation until such utility structures are adequately protected. 32 
 33 
1-07.18 Public Liability and Property Damage Insurance  34 
Delete this section in its entirety, and replace it with the following: 35 
 36 
1-07.18  Insurance   37 
(******) 38 
 39 
During the course and performance of the services herein specified, the Contractor will 40 
maintain the insurance coverage in the amounts and in the manner specified in the City 41 
of Tacoma Insurance Requirements as is applicable to the services and deliverables 42 
provided under this Contract.  The City of Tacoma Insurance Requirements document is 43 
fully incorporated herein by reference.  44 
 45 
Failure by the Contracting Agency to identify a deficiency in the insurance 46 
documentation provided by the Contractor or failure of the Contracting Agency to 47 
demand verification of coverage or compliance by the Contractor with these insurance 48 
requirements shall not be construed as a waiver of the Contractor’s obligation to 49 
maintain such insurance. 50 
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 1 
This section is supplemented with the following: 2 
 3 
A copy of the City of Tacoma Insurance Requirements is included in Appendix B. 4 
 5 
1-07.23 Public Convenience and Safety  6 
 7 
 8 
1-07.23(1) Construction under Traffic  9 
 (******)  10 
This section is supplemented with the following:  11 
 12 
The following special traffic requirements shall be adhered to during all phases of 13 
construction: 14 
 15 
The Contractor shall submit a Traffic Control Plan per Section 1-05 of these Special 16 
Provisions meeting the Pedestrian Control and Protection Elements and ADA Access 17 
Plan Elements in Section 1-07.23(2) 18 
 19 
Any work/work zone along Marine View Drive that requires a shift of travel lanes in order 20 
to maintain two-way traffic (one lane Northbound and two lanes Southbound) is 21 
restricted to doing so only from 8:30 AM to 2:30 PM.  22 
 23 
Portable Changeable Message Signs (PCMS) (2 min.) required to be in place and 24 
functioning at each end of the project along Marine View Drive in non-impactful areas at 25 
least seven (7) days before traffic control for construction is established and removed 26 
thereafter. PCMS shall not take the place of required static construction signing. PCMS 27 
shall advise motorist of changes in traffic control set-up. Specific messages displayed on 28 
the PCMS to be coordinated with City of Tacoma – Traffic relating to each construction 29 
activity phase. 30 
 31 
The Contractor shall utilize spotters/flaggers when work is near minor intersections 32 
including driveways and the work zone hinders sight lines of approaching traffic. The 33 
work area or its associated traffic control extents cannot block access unless arranged 34 
and mutually agreed upon with the affected property.  35 
 36 
To minimize the disruption to access to adjacent properties, and to Pierce Transit 37 
operations, the lane closure area shall be limited to that area of active work and 38 
necessary for appropriate lane closure tapers.  The Contractor shall stage work to 39 
maintain access to and egress from all properties at all times.   40 
 41 
A safe pedestrian access shall be provided at all times through the project area. All lane 42 
closures shall be coordinated with the adjacent businesses, other contractors working 43 
within the project vicinity, local transit agencies and the City.  44 
 45 
Where, in the opinion of the Engineer, parking is a hazard to through traffic or to the 46 
construction work, parking may be restricted either entirely or during the time when it 47 
creates a hazard.  Signs for restricting parking shall be approved by the City and placed 48 
by the Contractor.  The Contractor shall be responsible for and shall maintain all such 49 
signs.  The replacement of signs restricting parking shall be as approved by the 50 
Engineer. 51 
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 1 
The Contractor shall notify all property owners and tenants of detours, street and alley 2 
closures, or other restrictions that may interfere with their access.  Notification shall be at 3 
least twenty-four (24) hours in advance for residential property, and at least forty-eight 4 
(48) hours in advance for commercial property. 5 
 6 
Emergency traffic, such as police, fire, and disaster units, shall be provided access at all 7 
times.  In addition, the Contractor shall coordinate Contractor activities with all disposal 8 
firms and transit bus service that may be operating in the project area. 9 
 10 
If street closures or lane restrictions, not provided for in the Specifications, are allowed 11 
subsequent to award of the contract, an equitable adjustment of the Contract amount 12 
shall be negotiated. 13 
 14 
It is the intent of the Contract to effectively prevent the deposition of debris on streets in 15 
areas of public traffic or where such debris may be transported into a drainage system.  16 
When construction operations are such that debris from the work is deposited on the 17 
streets, the Contractor shall, at a minimum, remove on a daily basis any deposits or 18 
debris which may accumulate on the roadway surface.  Should daily removal be 19 
insufficient to keep the streets clean, the Contractor shall perform removal operations on 20 
a more frequent basis.  If the Engineer determines that a more frequent cleaning is 21 
impractical or if the Contractor fails to keep the streets free from deposits and debris 22 
resulting from the work, the Contractor shall, upon order of the Engineer, provide 23 
facilities for and remove all deposits from the tires or between wheels before trucks or 24 
other equipment will be allowed to travel over paved streets.  Should the Contractor fail 25 
or refuse to clean the streets in question, or the trucks or equipment in question, the 26 
Engineer may order the work suspended at the Contractor’s risk until compliance with 27 
Contractor’s obligations is assured, or the Engineer may order the streets in question 28 
cleaned by others and such costs incurred by the City in achieving compliance with 29 
these contract requirements, including cleaning of the streets, shall be deducted from 30 
moneys due or to become due the Contractor on monthly estimate.  The Contractor shall 31 
have no claim for delay or additional costs should the Engineer choose to suspend the 32 
Contractor’s work until compliance is achieved. 33 
 34 
1-07.23(2) Construction and Maintenance of Detours  35 
(******) 36 
This section is supplemented with the following:  37 
 38 
Detour signing during any allowed road closures shall be in accordance with Detour 39 
Plans, when included in the Contract Documents.  When plans are not included in the 40 
Contract Documents, the Contractor shall submit plans for detours in accordance with 41 
the “Manual on Uniform Traffic Control Devices (MUTCD)”.  In addition, where the 42 
Contractor believes an alternate plan will safely and adequately maintain vehicular and 43 
pedestrian traffic, the Contractor may submit alternate plans to those for traffic control 44 
and detours required by MUTCD or contract documents. Such alternate plans must 45 
comply with the MUTCD and shall be in writing and submitted to the Engineer at least 46 
fifteen (15) days in advance of their intended use. In general, detouring of arterial traffic 47 
must be accomplished on streets designated as City Arterials.  Detouring of arterial 48 
traffic on non-arterial streets will not be allowed.  The acceptance of any alternate plan 49 
shall be entirely at the discretion of the Engineer and the Contractor shall have no claim 50 
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by reason of a plan being rejected or modified, nor shall there be any additional payment 1 
by reason of using a substitute plan. 2 
 3 
The Contractor shall notify the Engineer three (3) working days in advance of 4 
implementation of any street closures/detours allowed under the Contract.  Advance 5 
notice signing shall be placed a minimum of three (3) working days prior to 6 
implementation of any street closure/detour. 7 
 8 
A minimum of three (3) working days prior to any street closure, the Contractor shall 9 
notify all entities below: 10 
 11 
Tacoma Fire Dept.  (253-591-5775) 12 
Tacoma Police Dept. (253-591-5932) 13 
LESA Communications Center (253-798-4721 - Opt.#2) 14 
Tacoma Public Schools Transportation Office (253-571-1853) 15 
Pierce Transit (253-581-8001) 16 
Tacoma Environmental Services Solid Waste (253-591-5544) 17 
Tacoma Public Works Engineering Division (253-591-5500) 18 
Tacoma Public Works Streets and Grounds   (253-591-5495) 19 
 20 
 21 
Supplement this Section with the following: 22 
 23 
Pedestrian Control and Protection 24 
When the work area encroaches upon a sidewalk, walkway, or crosswalk area, special 25 
consideration must be given to pedestrian safety. Pedestrian access must be maintained 26 
through the worksite during construction, the Contractor may accomplish this by using a 27 
sidewalk attendant/escort to maintain safe passage for pedestrians though the worksite. 28 
 29 
ADA Access Element 30 
The pedestrian-related element of the Contractor-developed Traffic Control Plan shall 31 
include a section outlining how ADA-compliant access will be maintained throughout the 32 
duration of construction. 33 
 34 
1-07.24 Rights of Way  35 
(July 23, 2015   APWA GSP)  36 
 37 
Delete this section and replace it with the following: 38 
 39 
Street Right of Way lines, limits of easements, and limits of construction permits are 40 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 41 
these limits, unless arrangements for use of private property are made. 42 
 43 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 44 
way and easements, both permanent and temporary, necessary for carrying out the 45 
work.  Exceptions to this are noted in the Bid Documents or will be brought to the 46 
Contractor’s attention by a duly issued Addendum. 47 
 48 
Whenever any of the work is accomplished on or through property other than public 49 
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any 50 
easement agreement obtained by the Contracting Agency from the owner of the private 51 
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property.  Copies of the easement agreements may be included in the Contract 1 
Provisions or made available to the Contractor as soon as practical after they have been 2 
obtained by the Engineer. 3 
 4 
Whenever easements or rights of entry have not been acquired prior to advertising, 5 
these areas are so noted in the Plans.  The Contractor shall not proceed with any portion 6 
of the work in areas where right of way, easements or rights of entry have not been 7 
acquired until the Engineer certifies to the Contractor that the right of way or easement is 8 
available or that the right of entry has been received.  If the Contractor is delayed due to 9 
acts of omission on the part of the Contracting Agency in obtaining easements, rights of 10 
entry or right of way, the Contractor will be entitled to an extension of time.  The 11 
Contractor agrees that such delay shall not be a breach of contract. 12 
 13 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  14 
This includes entry onto easements and private property where private improvements 15 
must be adjusted. 16 
 17 
The Contractor shall be responsible for providing, without expense or liability to the 18 
Contracting Agency, any additional land and access thereto that the Contractor may 19 
desire for temporary construction facilities, storage of materials, or other Contractor 20 
needs.  However, before using any private property, whether adjoining the work or not, 21 
the Contractor shall file with the Engineer a written permission of the private property 22 
owner, and, upon vacating the premises, a written release from the property owner of 23 
each property disturbed or otherwise interfered with by reasons of construction pursued 24 
under this contract.  The statement shall be signed by the private property owner, or 25 
proper authority acting for the owner of the private property affected, stating that 26 
permission has been granted to use the property and all necessary permits have been 27 
obtained or, in the case of a release, that the restoration of the property has been 28 
satisfactorily accomplished.  The statement shall include the parcel number, address, 29 
and date of signature.  Written releases must be filed with the Engineer before the 30 
Completion Date will be established. 31 
 32 
 33 

END OF SECTION 34 
 35 

  36 
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 1 
1-08 PROSECUTION AND PROGRESS 2 
 3 
Add the following new section:  4 
1-08.0 Preliminary Matters  5 
(May 25, 2006 APWA GSP) 6 
 7 
1-08.0(1) Preconstruction Conference  8 
(October 10, 2008 APWA GSP) 9 
 10 
Prior to the Contractor beginning the work, a preconstruction conference will be held 11 
between the Contractor, the Engineer and such other interested parties as may be 12 
invited.  The purpose of the preconstruction conference will be: 13 

1. To review the initial progress schedule; 14 
2. To establish a working understanding among the various parties associated or 15 

affected by the work; 16 
3. To establish and review procedures for progress payment, notifications, 17 

approvals, submittals, etc.; 18 
4. To establish normal working hours for the work; 19 
5. To review safety standards and traffic control; and 20 
6. To discuss such other related items as may be pertinent to the work. 21 

 22 
The Contractor shall prepare and submit at the preconstruction conference the following: 23 

1. A breakdown of all lump sum items; 24 
2. A preliminary schedule of working drawing submittals; and 25 
3. A list of material sources for approval if applicable. 26 

 27 
Add the following new section:  28 
1-08.0(2) Hours of Work  29 
(******) 30 
 31 
Except in the case of emergency or unless otherwise approved by the Contracting 32 
Agency, the normal straight time working hours for the contract shall be any consecutive 33 
8-hour period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour 34 
lunch break and a 5-day work week.  The normal straight time 8-hour working period for 35 
the contract shall be established at the preconstruction conference or prior to the 36 
Contractor commencing the work. 37 
 38 
Work on Marine View Drive will have restricted working hours. See Section 1-07.23(1) 39 
for further clarification.  40 
 41 
If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00 42 
a.m. or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer 43 
for permission to work such times.  Permission to work longer than an 8-hour period 44 
between 7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be submitted to 45 
the Engineer no later than noon on the working day prior to the day for which the 46 
Contractor is requesting permission to work. 47 
 48 
Permission to work between the hours of 9:00 p.m. and 7:00 a.m. during weekdays and 49 
between the hours of 9:00 p.m. and 9:00 a.m. on weekends or holidays may also be 50 
subject to noise control requirements.  Approval to continue work during these hours 51 
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may be revoked at any time the Contractor exceeds the Contracting Agency’s noise 1 
control regulations or complaints are received from the public or adjoining property 2 
owners regarding the noise from the Contractor’s operations.  The Contractor shall have 3 
no claim for damages or delays should such permission be revoked for these reasons. 4 
 5 
Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 6 
straight time working hours Monday through Friday may be given subject to certain other 7 
conditions set forth by the Contracting Agency or Engineer.  These conditions may 8 
include but are not limited to: requiring the Engineer or such assistants as the Engineer 9 
may deem necessary to be present during the work; requiring the Contractor to 10 
reimburse the Contracting Agency for the costs in excess of straight-time costs for 11 
Contracting Agency employees who worked during such times, on non Federal aid 12 
projects; considering the work performed on Saturdays and holidays as working days 13 
with regards to the contract time; and considering multiple work shifts as multiple 14 
working days with respect to contract time even though the multiple shifts occur in a 15 
single 24-hour period.  Assistants may include, but are not limited to, survey crews; 16 
personnel from the Contracting Agency’s material testing lab; inspectors; and other 17 
Contracting Agency employees when in the opinion of the Engineer, such work 18 
necessitates their presence. 19 
 20 
Add the following new section:  21 
1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees 22 
(September 29, 2009 Tacoma GSP) 23 
 24 
Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than 25 
an 8-hour work shift on a regular working day, as defined in the Standard Specifications, 26 
such work shall be considered as overtime work.  On all such overtime work, city staff 27 
may be required at the discretion of the Engineer.  In such case, the Contracting Agency 28 
may deduct from amounts due or to become due to the Contractor for the costs in 29 
excess of the straight-time costs for employees of the Contracting Agency required to 30 
work overtime hours. 31 
 32 
The Contractor by these specifications does hereby authorize the Engineer to deduct 33 
such costs from the amount due or to become due to the Contractor. 34 
 35 
1-08.1 Subcontracting - D/M/WBE Reporting  36 
(September 29, 2009 Tacoma GSP) 37 
The eighth paragraph is revised to read:  38 
 39 
On all projects funded with Contracting Agency funds only, the Contractor shall certify to 40 
the actual amounts paid Disadvantaged, Minority, or Women’s Business Enterprise firms 41 
that were used as subcontractors, lower tier subcontractors, manufacturers, regular 42 
dealers, or service providers on the contract.  This certification shall be submitted to the 43 
Engineer, on the form provided by the Engineer, 20 calendar days after physical 44 
completion of the contract. 45 
 46 
1-08.5  Time for Completion  47 
(March 16, 2016 Tacoma GSP)  48 
Revise the third and fourth paragraphs to read: 49 
 50 
Contract time shall begin on the first working day following the Notice to Proceed Date.   51 
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 1 
Each working day shall be charged to the contract as it occurs, until the contract work is 2 
physically complete.  If substantial completion has been granted and all the authorized 3 
working days have been used, charging of working days will cease.  Each week the 4 
Engineer will provide the Contractor a statement that shows the number of working days: 5 
(1) charged to the contract the week before; (2) specified for the physical completion of 6 
the contract; and (3) remaining for the physical completion of the contract.  The 7 
statement will also show the nonworking days and any partial or whole day the Engineer 8 
declares as unworkable.  Within 10 calendar days after the date of each statement, the 9 
Contractor shall file a written protest of any alleged discrepancies in it.  To be considered 10 
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to 11 
ascertain the basis and amount of time disputed.  By not filing such detailed protest in 12 
that period, the Contractor shall be deemed as having accepted the statement as 13 
correct.  If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10 14 
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily 15 
be charged as a working day then the fifth day of that week will be charged as a working 16 
day whether or not the Contractor works on that day. 17 
 18 
Revise the sixth paragraph to read: 19 
 20 
The Engineer will give the Contractor written notice of the completion date of the 21 
contract after all the Contractor’s obligations under the contract have been performed by 22 
the Contractor.  The following events must occur before the Completion Date can be 23 
established: 24 

1. The physical work on the project must be complete; and 25 
2. The Contractor must furnish all documentation required by the contract and 26 

required by law, to allow the Contracting Agency to process final acceptance of 27 
the contract.  The following documents must be received by the Project Engineer 28 
prior to establishing a completion date: 29 
a. Certified Payrolls (per Section 1-07.9(5)). 30 
b. Material Acceptance Certification Documents 31 
c. Reports of Amounts Credited as EIC Participation, as required by the 32 

Contract Provisions. 33 
d. Final Contract Voucher Certification 34 
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 35 

and all Subcontractors 36 
f. Property owner releases per Section 1-07.24 37 

 38 
This section is supplemented with the following:  39 
(March 1, 2004 Tacoma GSP) 40 
 41 
This project shall be physically completed within 30 working days. 42 
 43 
1-08.9 Liquidated Damages  44 
(August 14, 2013  APWA GSP)   45 
Revise the fourth paragraph to read: 46 
 47 
When the Contract Work has progressed to Substantial Completion as defined in the 48 
Contract, the Engineer may determine that the work is Substantially Complete.  The 49 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 50 
overruns in Contract time occurring after the date so established, the formula for 51 
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liquidated damages shown above will not apply.  For overruns in Contract time occurring 1 
after the Substantial Completion Date, liquidated damages shall be assessed on the 2 
basis of direct engineering and related costs assignable to the project until the actual 3 
Physical Completion Date of all the Contract Work.  The Contractor shall complete the 4 
remaining Work as promptly as possible. Upon request by the Project Engineer, the 5 
Contractor shall furnish a written schedule for completing the physical Work on the 6 
Contract. 7 
 8 
 9 

END OF SECTION 10 
  11 

DocuSign Envelope ID: FFFC2939-CB53-432D-B59A-9136C3D22490



 

40 

1-09 MEASUREMENT AND PAYMENT  1 
 2 
1-09.6 Force Account 3 
(October 10, 2008 APWA GSP) 4 
Supplement this Section with the following: 5 
 6 
The Contracting Agency has estimated and included in the Proposal, dollar amounts for 7 
all items to be paid per force account, only to provide a common proposal for Bidders.  8 
All such dollar amounts are to become a part of Contractor's total bid.  However, the 9 
Contracting Agency does not warrant expressly or by implication, that the actual amount 10 
of work will correspond with those estimates.  Payment will be made on the basis of the 11 
amount of work actually authorized by Engineer. 12 
 13 
(January 13, 2011 Tacoma GSP)  14 
Item #3 of this Section is supplemented with the following: 15 
 16 
The Contractor shall submit a comprehensive summary list of all equipment anticipated 17 
to be used on the project and their associated AGC/WSDOT Equipment Rental Rates.  18 
The list shall include the contractor’s equipment number, make, model, year, operation 19 
rate, standby rate, applicable attachments and any other applicable information 20 
necessary to determine the applicable rates in accordance with this section.  In addition, 21 
the contractor shall submit an Equipment Watch rate sheet (www.equipmentwatch.com) 22 
for each piece of equipment in the summary list.  Access to the Equipment Watch web 23 
site is available at the City’s Construction Management Office.   24 
 25 
 26 
1-09.9 Payments  27 
 (March 13, 2012 APWA GSP) 28 
 29 
Delete the first four paragraphs and replace them with the following: 30 
 31 
The basis of payment will be the actual quantities of Work performed according to the 32 
Contract and as specified for payment. 33 
 34 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 35 
Preconstruction Conference, to enable the Project Engineer to determine the Work 36 
performed on a monthly basis.  A breakdown is not required for lump sum items that 37 
include a basis for incremental payments as part of the respective Specification.  Absent 38 
a lump sum breakdown, the Project Engineer will make a determination based on 39 
information available.  The Project Engineer’s determination of the cost of work shall be 40 
final. 41 
 42 
Progress payments for completed work and material on hand will be based upon 43 
progress estimates prepared by the Engineer.  A progress estimate cutoff date will be 44 
established at the preconstruction conference. 45 
 46 
The initial progress estimate will be made not later than 30 days after the Contractor 47 
commences the work, and successive progress estimates will be made every month 48 
thereafter until the Completion Date.  Progress estimates made during progress of the 49 
work are tentative, and made only for the purpose of determining progress payments.  50 
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The progress estimates are subject to change at any time prior to the calculation of the 1 
final payment. 2 
 3 
The value of the progress estimate will be the sum of the following: 4 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable 5 
units of work completed multiplied by the unit price. 6 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump 7 
sum breakdown for that item, or absent such a breakdown, based on the 8 
Engineer’s determination. 9 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job 10 
site or other storage area approved by the Engineer. 11 

4. Change Orders — entitlement for approved extra cost or completed extra work 12 
as determined by the Engineer. 13 

 14 
Progress payments will be made in accordance with the progress estimate less: 15 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 16 
2. The amount of progress payments previously made; and 17 
3. Funds withheld by the Contracting Agency for disbursement in accordance with 18 

the Contract Documents. 19 
 20 
Progress payments for work performed shall not be evidence of acceptable performance 21 
or an admission by the Contracting Agency that any work has been satisfactorily 22 
completed.  The determination of payments under the contract will be final in accordance 23 
with Section 1-05.1. 24 
 25 
This section is supplemented with the following: 26 
(January 6, 2015 Tacoma GSP) 27 
 28 
Breakdowns of all lump sum items shall be provided for all lump sum items and shall 29 
include all costs for labor, equipment, materials, and taxes (as applicable) associated 30 
with the lump sum item.  Washington State Department of Revenue Rules 170 and 171 31 
apply to lump sum items per Section 1-07.2 of the WSDOT State Amendments to the 32 
Standard Specifications. 33 
 34 
Stockpiled Material - The point of acceptance of stockpiled material for payment and 35 
quality shall be at the time of incorporation into the contract. 36 
 37 
1-09.9(1) Retainage  38 
(May 10, 2006 Tacoma GSP) 39 
The fourth paragraph is supplemented with the following: 40 
 41 

6. A “General Release to the City of Tacoma” is on file with the Contracting Agency. 42 
7. A release has been obtained from the City of Tacoma’s City Clerk’s Office. 43 

 44 
 45 
 46 
 47 
 48 
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1-09.13(3)A Administration of Arbitration  1 
(October 1, 2005 APWA GSP) 2 
Revise the third paragraph to read: 3 
 4 
The Contracting Agency and the Contractor mutually agree to be bound by the decision 5 
of the arbitrator, and judgment upon the award rendered by the arbitrator may be 6 
entered in the Superior Court of the county in which  the Contracting Agency’s 7 
headquarters are located.  The decision of the arbitrator and the specific basis for the 8 
decision shall be in writing.  The arbitrator shall use the contract as a basis for decisions. 9 
 10 
 11 

END OF SECTION 12 
  13 
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1-10 TEMPORARY TRAFFIC CONTROL  1 
 2 
1-10.1(2) Description 3 
 (July 22, 2019 Tacoma GSP) 4 
The first sentence of the fourth paragraph is revised to read: 5 
 6 
The Contractor shall keep lanes, on-ramps, and off-ramps open to traffic at all times 7 
except when Work requires closure(s) that have been requested and approved in 8 
accordance with section 1-10.2(2). 9 
 10 
The third sentence of the fourth paragraph is revised to read: 11 
 12 
Approved lane and ramp closures shall be for the minimum time required to complete 13 
the Work. 14 
 15 
This section is supplemented with the following: 16 
 17 
Only uniformed off-duty police officers shall be used to control traffic when it is 18 
necessary to override or provide traffic control at signalized intersections.  Off-duty City 19 
of Tacoma Police Department officers are preferred within the jurisdiction of the Tacoma 20 
PD, and the Contractor shall grant the Tacoma PD the “first right of refusal” by 21 
contacting the Tacoma PD first as stated below. 22 
 23 
The City will make all necessary temporary adjustments to existing traffic signals and 24 
traffic signal activators. 25 
 26 
Existing signs shall not be removed until the Contractor has provided for temporary 27 
measures sufficient to safeguard and direct traffic after existing signs have been 28 
removed.  Preservation of temporary traffic control and street name signs shall be the 29 
sole responsibility of the Contractor. 30 
 31 
As the work progresses and permits, temporarily relocated and/or removed traffic signs 32 
shall be reset in their permanent location. Permanent signs and other traffic control 33 
devices damaged or lost by the Contractor shall be replaced or repaired at the 34 
Contractor’s expense. 35 
 36 
Traffic Control Management 37 
1-10.2(1) General 38 
(January 3, 2017)  39 
Section 1-10.2(1) is supplemented with the following: 40 
 41 
Only training with WSDOT TCS card and WSDOT training curriculum is recognized in 42 
the State of Washington. The Traffic Control Supervisor shall be certified by one of the 43 
following:  44 
 45 
The Northwest Laborers-Employers Training Trust  46 
27055 Ohio Ave.  47 
Kingston, WA 98346  48 
(360) 297-3035  49 
 50 
Evergreen Safety Council 51 
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12545 135th Ave. NE 1 
Kirkland, WA 98034-8709 2 
1-800-521-0778 3 
 4 
The American Traffic Safety Services Association  5 
15 Riverside Parkway, Suite 100 6 
Fredericksburg, Virginia 22406-1022 7 
Training Dept. Toll Free (877) 642-4637 8 
Phone: (540) 368-1701 9 
 10 
1-10.3(1)A Flaggers 11 
This heading is revised to read: 12 
 13 
1-10.3(1)A Flaggers and Spotters 14 
(******) 15 
 16 
This section is supplemented with the following: 17 
 18 
The Contractor shall provide a spotter where needed and when indicated on the Plans 19 
and/or with these Specifications. The spotter’s duties are as follows: the spotter shall 20 
assist with the navigation of pedestrians through, around, adjacent to, and/or through the 21 
work zone or adjoining traffic control areas as indicated in these Specifications. The 22 
spotter shall assist vehicles exiting/entering the adjacent driveways when the work zone 23 
hinders the sight lines to/from adjacent intersections/driveways. 24 
 25 
1-10.3(1)B Other Traffic Control Labor 26 
This section is revised to read: 27 
 28 
In addition to spotting duties, the Contractor shall provide personnel for all other traffic 29 
control procedures required by the construction operations and for the labor and 30 
equipment to install, maintain, and remove any traffic control devices shown on the 31 
Traffic Control Plans or mentioned in these Specifications.  32 
 33 
1-10.3(3)A Construction Signs 34 
(January 11, 2006 Tacoma GSP) 35 
The fifth paragraph is revised to read: 36 
 37 
Signs, posts, or supports that are lost, stolen, damaged, destroyed, or which the 38 
Engineer deems to be unacceptable while their use is required on the project shall be 39 
replaced by the Contractor at their expense. 40 
 41 
1-10.3(3)C Portable Changeable Message Sign 42 
(August 4, 2010 Tacoma GSP) 43 
This section is supplemented with the following: 44 
 45 
Portable Changeable Message Signs shall be required on arterials streets where 46 
construction occurs for durations longer than seven (7) calendar days.  Signs shall be 47 
solar charged and programmable.  Signs shall be provided a minimum of seven (7) 48 
calendar days prior to construction and remain through the duration of the construction 49 
on the arterial street.  Signs shall be provided on each end of the arterial street 50 
construction zone notifying oncoming traffic of the construction conditions.  All costs 51 
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associated with providing and maintain the signs for the required duration shall be 1 
included in the proposal item, “Project Temporary Traffic Control”, per lump sum 2 
 3 
1-10.4(2) Item Bids with Lump Sum for Incidentals 4 
(January 11, 2006 Tacoma GSP) 5 
This section is supplemented with the following: 6 
 7 
No unit of measure will apply to the position of traffic control manager and it will be 8 
considered included in other unit contract prices in the Bid Proposal. 9 
 10 

END OF SECTION 11 
 12 

 13 
2-03 ROADWAY EXCAVATION AND EMBANKMENT 14 
(******) 15 
 16 
2-03.1 Description 17 
The last sentence of the first paragraph is deleted. 18 
 19 
The work described in this section, regardless of the nature or type of the materials 20 
encountered, includes excavating the pond or swale to the “Limit of Excavation” shown 21 
in the Plans and hauling and disposing of all excavated material. 22 
 23 
It is the intent of the contract that the disturbed area will be minimized. Disturbance of 24 
existing grass/ground cover outside the Limit of Excavation or other areas of excavation 25 
as shown in the plan or as directed by the Engineer, will be repaired and stabilized to the 26 
Engineer’s satisfaction at the Contractor’s expense.  27 
 28 
2-03.3 Construction Requirements 29 
 30 
This section is supplemented with the following: 31 
 32 
The work described in this section, regardless of the nature or type of the materials 33 
encountered, includes excavating the pond or swale to the “Limit of Excavation” shown 34 
in the Plans and hauling and disposing of all excavated material. 35 
 36 
The Contractor shall haul and dispose of all contaminated material excavated from the 37 
Project Sites (pond and swales) in accordance with the Contract, Plans, and 38 
Specifications to LRI Landfill, located at 30919 Meridian Street East, Graham, WA. The 39 
Contractor shall not include the cost of the disposal fees in the bid item. The Contracting 40 
Agency will pay the disposal fees directly to LRI. The Contracting Agency will provide the 41 
contractor with a WDA to allow the Contractor to dispose of contaminated material at 42 
LRI. Vehicles used by the Contractor to transport waste materials shall be properly 43 
designed, equipped and maintained to prevent leakage of materials during transport. 44 
The following requirements shall be met for all vehicles transporting waste materials 45 
from the site: 46 
 47 

1. No soil from the site shall adhere to the outside surface of the vehicle (including 48 
tires and undercarriage); 49 

2. No liquids shall be leaking or dripping from the vehicle. 50 
 51 
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 1 
2-03.5 Payment 2 
This section is supplemented with the following: 3 
  4 
“Roadway Excavation of Contaminated Material, Incl. Haul”, per Ton. 5 
 6 
The unit Contract price per ton for “Roadway Excavation of Contaminated Material, Incl. 7 
Haul” shall be full compensation for all costs incurred for excavating, loading, disposal 8 
and haul of contaminated material to LRI Landfill”. The contractor shall not include the 9 
cost of the disposal fees in the bid item. The Contracting Agency will pay the cost of the 10 
disposal fee directly to LRI..   11 
 12 
 13 

END OF SECTION 14 
 15 
 16 
2-07 WATERING 17 
(August 3, 2009 Tacoma GSP) 18 
 19 
2-07.3 Construction Requirements 20 
The last sentence of the first paragraph is revised to read: 21 
 22 
The Engineer may direct that the Contractor apply water during non-working hours such 23 
as evenings, weekends, or recognized holidays. 24 
 25 
Section 2-07.3 is supplemented with the following: 26 
 27 
2-07.3(1) Water Supplied from Hydrants 28 
 29 
There is no guarantee that all fire hydrants will be available for use for cleaning, lining, or 30 
any other construction activities associated with this project.  Prior to construction 31 
activities, it shall be the Contractor’s responsibility to verify which hydrants will be 32 
available by contacting Tacoma Water.  The Contractor shall use only those hydrants 33 
designated by Tacoma Water.   34 

 35 
Water supplied from hydrants governed by Tacoma Water shall be used in strict 36 
compliance with the “Operating Procedures for the use of Water Division Hydrants” 37 
available at the Tacoma Water Permit Counter. 38 

 39 
The Contractor shall obtain a Hydrant Permit prior to start of work by contacting the 40 
Water Permit Counter at (253) 502-8247, 2nd floor, Tacoma Public Utilities, 41 
Administrative Building, 3628 South 35th Street, Tacoma, WA  98409.  A copy of the 42 
approved Hydrant Permit shall be submitted to the Engineer. 43 

 44 
Contractor personnel shall be in possession of a valid Tacoma Public Utilities Hydrant 45 
Certification Card prior to obtaining a permit.  If necessary, contractor personnel shall 46 
undergo training to receive the required certification.  Contact the Water Permit Counter 47 
to set up training as necessary.   48 
 49 
 50 

END OF SECTION  51 
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 1 
2-13 VEGETATION REMOVAL 2 
(******) 3 
 4 
2-13.1 Description 5 
 6 
This Work shall consist of the removal and disposal of vegetation identified on the Plans. 7 
 8 
2-13.2 Definition of Vegetation  9 
 10 
A “tree” is defined as any self-supporting, woody perennial plant having a main stem 11 
(trunk) and which normally attains a height of at least ten (10) feet at maturity, usually 12 
with one (1) main stem or trunk and many branches.  13 
 14 
A “shrub” is defined as any woody perennial plant which normally attains a height of less 15 
than ten (10) feet at maturity and which can be construed to have some landscape 16 
value.   17 
 18 
“Brush” is defined as any perennial vegetation which normally attains a height of ten (10) 19 
feet or less at maturity, which is not maintained as part of a landscape feature, which is 20 
“volunteer” growth or which exists in a naturalized state.  Examples include but are not 21 
limited to stands of blackberries and scotch broom. 22 
 23 
2-13.3 Construction Requirements 24 
 25 
Disposal of all debris shall be in accordance with Section 2-01.2(2). 26 
 27 
The Contracting agency highly encourages the Contractor to visit each site to see the 28 
current conditions of vegetation in the pond and swales before submitting the bid.  29 
 30 
2-13.4 Measurement 31 
 32 
Vegetation Removal will be measured per lump sum. 33 
 34 
2-13.5 Payment 35 
 36 
“Vegetation Removal”, lump sum 37 
The unit Contract price for “Vegetation Removal” shall be full payment for all labor, 38 
equipment, and materials to remove and dispose of the vegetative matter as indicated 39 
on the plans, specifications, or directed by the Engineer.  40 
 41 

END OF SECTION 42 
 43 

  44 
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 1 
7-04 STORM SEWERS 2 
(March 17, 2003 Tacoma GSP) 3 
 4 
This section is deleted.  The requirements of Section 7-17 shall apply to storm sewers. 5 
 6 
 7 

END OF SECTION 8 
 9 
 10 

  11 
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 1 
7-07 CLEANING EXISTING DRAINAGE STRUCTURES 2 
(******) 3 
 4 
7-07.1 Description 5 
The first paragraph is revised to read: 6 
 7 
The work shall consist of cleaning, removing, and disposing of all debris and 8 
obstructions from existing manholes, control structures, storm sewer pipes, trash racks, 9 
risers, or other drainage features as indicated on the plans. 10 
 11 
When applicable, traffic control will be incidental to this work. 12 
 13 
7-07.3 Construction Requirements 14 
Item three of paragraph two is revised to read: 15 
 16 
All pipes and drainage Structures that require cleaning are identified in the Plans. They 17 
shall be cleaned by flushing, rodding, or whatever means are necessary to provide 18 
unobstructed drainage. All catch basin sumps, manholes, inlet and outlet Structures, and 19 
debris racks shall also be freed of all dirt, rock, and debris. Existing drainage facilities 20 
shall be clean prior to the Physical Completion Date. 21 
 22 
 23 

3. If sediment and water from structures does not meet the conditions described in 24 
1 or 2 above, the Contractor shall collect and dispose of all water used and all 25 
debris generated in cleaning operations.  No cleaning water or debris shall be 26 
flushed downstream beyond the limits of the work. 27 

 28 
 29 

END OF SECTION 30 
 31 

  32 
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7-08 GENERAL PIPE INSTALLATION REQUIREMENTS 1 
(******) 2 
 3 
7-08.3 Construction Requirements 4 
 5 
This section is supplemented with the following: 6 
 7 
Material excavated in areas labeled on the Plans shall be hauled to LRI Landfill, located 8 
at 30919 Meridian Street East, Graham, WA. 9 
 10 
Section 7-08.3 is supplemented with the following: 11 
7-08.3(5) Temporary Bypass Pumping 12 
 13 
It shall be the Contractor’s responsibility to maintain operation of the existing storm 14 
and/or sanitary sewer systems throughout the duration of the project without any 15 
interruption of sewer service.  The Contractor shall divert all flows around each segment 16 
of the pipe designated for replacement.  This diversion shall consist of redirecting flow 17 
from an upstream manhole and pumping it to a manhole downstream of the replacement 18 
operation.  After the pipe replacement work is completed and accepted by the City, flow 19 
shall be returned to the reconstructed storm or sanitary sewer.  The area affected by the 20 
bypass operation shall be fully restored. 21 
 22 
Bypass pumping shall be scheduled for continuous operation with back-up equipment 23 
available at all times for periods of maintenance and refueling or failure of the primary 24 
bypass pump(s) or diversion system.  If the Contractor’s operation requires bypass 25 
pumping at night, he/she must provide monitoring personnel at all times to ensure the 26 
system remains functional.   27 
 28 
Bypass pumping shall be done in such a manner as not to damage private or public 29 
property, or create a nuisance or public menace.  The pumped sewage or stormwater 30 
shall be in enclosed hoses or pipes that are adequately protected from traffic, and shall 31 
be redirected into the appropriate sewer system.   The discharge of storm water to 32 
private property, city streets, sidewalks, sanitary sewer, or any location other than an 33 
approved storm sewer is prohibited.  The discharge of sewage to private property, city 34 
streets, sidewalks, storm sewer, or any location other than an approved sanitary sewer 35 
is prohibited.  The Contractor shall be liable for all cleanup, damages, and resultant fines 36 
should the Contractor’s operation cause any backups, overflows, or property damage. 37 
The Contractor’s bypass operation shall be sized to handle, at a minimum, the full pipe 38 
capacity in each subject line removed from service.  If flow conditions are greater than 39 
full pipe, the Contractor may elect to wait for flow conditions to subside prior to removing 40 
the subject line from service.  Working days may be adjusted per Specification 1-08.5.  41 
Once the Contractor removes a section of line from service he/she is responsible to 42 
bypass any and all flow in the system during construction, even in the event the system 43 
surcharges and exceeds the full pipe capacity, until the line is returned to service. 44 
 45 
The City’s estimates of gravity flows in the existing sewers assuming full pipe are as 46 
follows: 47 
 48 

  Swale A.  8-Inch Diameter Storm Sewer: 1423 gpm  (3.17 cfs)  49 
 50 

  Swale B. 8-Inch Diameter Storm Sewer: 493 gpm  (1.1 cfs)  51 
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  1 
  Swale C.  8-Inch Diameter Storm Sewer: 426 gpm  (.95 cfs)  2 
 3 
  Swale D.  8-Inch Diameter Storm Sewer: 448 gpm  (1 cfs)  4 
 5 
  Swale E.  Inch Diameter Storm Sewer: 538 gpm  (1.2 cfs)  6 
 7 
  Swale F.  Inch Diameter Storm Sewer: 426 gpm  (.95 cfs)  8 
 9 
  Swale G.  Inch Diameter Storm Sewer: 448 gpm  (1 cfs)  10 
 11 
  Swale H.  Inch Diameter Storm Sewer: 439 gpm  (.98 cfs)  12 
 13 
  Swale I.  Inch Diameter Storm Sewer: 435 gpm  (.97 cfs)  14 
 15 
  Swale J.  Inch Diameter Storm Sewer: 466 gpm  (1.04 cfs)  16 
 17 
  Swale K.  Inch Diameter Storm Sewer: 498 gpm  (1.11 cfs)  18 
 19 
  Swale L.  Inch Diameter Storm Sewer: 448 gpm  (1 cfs)  20 
 21 
  Swale M/N.  Inch Diameter Storm Sewer: 439 gpm  (.98 cfs)  22 
 23 
  Swale O.  Inch Diameter Storm Sewer: 457 gpm  (1.02 cfs)  24 
 25 
  Swale P.  Inch Diameter Storm Sewer: 480 gpm  (1.07 cfs)  26 
 27 
  Swale Q.  Inch Diameter Storm Sewer: 493 gpm  (1.1 cfs)  28 
 29 
  Swale R.  Inch Diameter Storm Sewer: 448 gpm  (1 cfs)  30 
 31 
  Dash Point Estates 18 Inch Diameter Storm Sewer:  2,536 gpm (5.65 cfs)  32 

 33 
 34 
The Contractor shall submit a Bypass Pumping Plan in accordance with Section 1-05.  35 
The Contractor’s plan for bypass pumping shall be reviewed by the City before the 36 
Contractor will be allowed to commence bypass pumping.  The review of the bypassing 37 
system and equipment by the Engineer shall in no way relieve the Contractor of his 38 
responsibility and public liability. 39 
 40 
The Contractor shall use hard pipe to bypass sewers 12-inches in diameter or greater.  41 
The Contractor shall not block any driveways or intersections, but shall bury the pipe to 42 
allow continuous access through intersections and driveways.   43 
 44 
The Contractor may use lay-flat hose to bypass storm and sanitary sewers that are less 45 
than 12 inches in diameter.  The Contractor shall ensure that sewage spills do not occur 46 
with the use of lay flat hoses.  If sewage spills occur, the Contractor will be required to 47 
use hard pipe for all sanitary sewers.  48 
 49 
7-08.4 Measurement 50 
This section is supplemented with the following: 51 
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No specific measurement shall apply to the lump sum item “Temporary ___ Sewer 1 
Bypass”. 2 
 3 
No specific measurement shall apply to the lump sum item “Temporary ___ Sewer 4 
Bypass Plan”. 5 
 6 
7-08.5 Payment 7 
This section is supplemented with the following: 8 
 9 
“Temporary ___ Sewer Bypass”, per lump sum.  10 
 11 
The lump sum Contract prices for “Temporary ___ Sewer Bypass” shall be full payment 12 
for labor, equipment, and materials, including but not limited to, personnel, fuel, 13 
monitoring, power, pumps, piping, barricades, emergency stand-by equipment, 14 
trenching, surface restoration costs, and all other work necessary to maintain 15 
uninterrupted storm and sanitary sewer services by bypassing the applicable sewer 16 
system flows. No payment will be made for bypass pumping that does not reflect the 17 
Contractor submitted, and Engineer approved bypass plan. 18 
 19 
“Temporary ___ Sewer Bypass Plan”, per lump sum 20 
 21 
The lump sum Contract price for “Temporary ___ Sewer Bypass Plan” shall be full pay 22 
for all costs, including but not limited to, preparing, submitting, revising, and resubmitting 23 
revisions for the Temporary Bypass Plan. 24 
 25 

 26 
END OF SECTION 27 

 28 
  29 
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7-21 BIOSWALE PLANTER 1 
(******) 2 
 3 
7-21.1 Description 4 
 5 
This work shall consist of restoring the exiting bioswale to original design conditions as 6 
noted on the plans. 7 
 8 
7-21.2 Materials 9 
 10 
Materials shall meet the following requirements: 11 
 12 
Bioswale Seed Mix shall meet the requirements of the Tacoma Stormwater Management 13 
Manual Table 3-7: Native Basic Biofiltration Swale Seed Mix.  14 
 15 
7-21.3 Construction Requirements 16 
 17 
7-21.3(1) General 18 
 19 
The Contractor shall install seed in the bioswales in accordance with Volume 3 Section 20 
1.7.3 of the Tacoma Stormwater Management Manual.  21 
 22 
7-21.4 Measurement 23 
 24 
“Bioswale Seed Mix” will be measured per square yard along the ground slope and 25 
computed in square yards of actual seeding completed and accepted. 26 
 27 
7-21.5 Payment 28 
 29 
Payment will be made in accordance with Section 1-04.1 for the following bid item(s): 30 
 31 
“Bioswale seed mix” will be measured per square yard. 32 
 33 
The unit contract price for “Bioswale Seed Mix” shall include all labor, material, tools, 34 
water, care, and protection necessary to apply specified seed mix as noted on the Plans. 35 
All costs involved in the seed bed preparation shall be included in the square yard price 36 
for “Bioswale Seed Mix” 37 
 38 
8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 39 
(******) 40 
 41 
8-01.1 Description 42 
This section is supplemented with the following: 43 
 44 
The City of Tacoma Stormwater Management Manual is available on the City’s website 45 
at www.cityoftacoma.org/stormwatermanual. 46 
 47 
8-01.3(1)A Submittals 48 
This section is revised to read: 49 

 50 
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The Contractor shall prepare and implement a project-specific Construction Stormwater 1 
Pollution Prevention Plan (SWPPP) in accordance with the City of Tacoma Stormwater 2 
Management Manual (SWMM), Volume 2.  The SWPPP is a document that describes 3 
the potential for pollution problems on a construction site and explains and illustrates the 4 
measures to be taken on the construction site to control those problems. 5 

 6 
The Construction SWPPP shall be prepared as a stand-alone document consisting of 7 
two sections: Section 1) Construction SWPPP Narrative and Section 2) Temporary 8 
Erosion and Sediment Control (TESC) Plans.   9 

 10 
The Contracting Agency has prepared the Construction Stormwater Pollution Prevention 11 
Plan Checklist to aid the Contractor in development of the SWPPP.  This checklist 12 
provides the Contractor with a tool to determine if all the major items are included in the 13 
Construction SWPPP and on the TESC Plans and can be found in Volume 2, Chapter 2 14 
of the SWMM.  Contractors are encouraged to complete and submit this checklist with 15 
the Construction SWPPP. 16 
 17 
The Department of Ecology has prepared a SWPPP template that can be used for 18 
projects in the City of Tacoma.  The template can be found on Ecology’s website at: 19 
http://www.ecy.wa.gov/programs/wq/stormwater/construction/resourcesguidance.html.  20 
The Contractor developing the SWPPP must ensure that all references are appropriate 21 
for the City of Tacoma.   22 

 23 
The SWPPP is considered a “living” document that shall be revised to account for 24 
additional erosion control/pollution prevention BMPs as they become necessary and are 25 
implemented in the field during project construction.  A copy of the most current SWPPP 26 
and TESC Plan shall remain on-site at all times and an additional copy shall be 27 
forwarded to the Engineer.  At the Contractor’s preference, revisions to the SWPPP and 28 
TESC Plan may be forwarded to the Engineer rather than submitting a complete 29 
document.  Revisions to the SWPPP and TESC Plan may be kept on-site in a file along 30 
with the original SWPPP document. 31 

 32 
The Contractor shall provide Stormwater Pollution Prevention Plan inspection reports or 33 
forms per 8-01.3(1) B to the Project Engineer no later than the end of the next working 34 
day following the inspection. 35 
 36 
 37 
8-01.3(1)B Erosion and Sediment Control (ESC) Lead 38 
This section is revised to read: 39 
 40 
The Contractor shall identify the ESC Lead at the Preconstruction Meeting and the 41 
contact information for the ESC Lead shall be added to the Stormwater Pollution 42 
Prevention Plan (SWPPP) Report and the Temporary Erosion and Sediment Control 43 
(TESC) Plan Sheet.  The ESC Lead shall maintain, for the life of the contract, a current 44 
Certified Erosion and Sediment Control Lead (CESCL) certificate or maintain a current 45 
Certified Professional in Erosion and Sediment Control (CPESC) certificate from a 46 
course approved by the Washington State Department of Ecology.  The CESCL or 47 
CPESC shall be listed on the Emergency Contact List required under Section 1-48 
05.13(1). 49 

 50 
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The CESCL or CPESC shall direct implementation of the measures identified in the 1 
SWPPP and as shown on the TESC plan.  Implementation shall include, but is not 2 
limited to the following: 3 
 4 

1. Installing and maintaining all temporary erosion and sediment control Best 5 
Management Practices (BMPs) included in the SWPPP and as shown on the 6 
TESC plan.  Damaged or inadequate BMPs shall be corrected as needed to 7 
assure continued performance of their intended function in accordance with 8 
BMP specifications and Permit requirements.   9 

2. Performing monitoring as required by the NPDES Construction Stormwater 10 
General Permit. 11 

3. Inspecting all on-site erosion and sediment control BMPs at least once every 12 
calendar week and within 24 hours of any discharge from the site.  A SWPPP 13 
Inspection report or form shall be prepared for each inspection and shall be 14 
included in the SWPPP file.  A copy of each SWPPP Inspection report or 15 
form shall be submitted to the Engineer no later than the end of the next 16 
working day following the inspection.  The report or form shall include, but not 17 
be limited to the following: 18 

a. When, where, and how BMPs were installed, maintained, modified, 19 
and removed. 20 

b. Observations of BMP effectiveness and proper placement. 21 
c. Recommendations for improving future BMP performance with 22 

upgraded or replacement BMPs when inspections reveal SWPPP 23 
inadequacies. 24 

d. Approximate amount of precipitation since last inspection and when 25 
last inspection was performed. 26 

4. Updating and maintaining a SWPPP file on site that includes, but is not 27 
limited to the following: 28 

a. SWPPP Inspection Reports or Forms. 29 
b. SWPPP narrative. 30 
c. National Pollutant Discharge Elimination System Construction 31 

Stormwater General Permit (Notice of Intent). 32 
d.  All documentation and correspondence related to the NPDES 33 

Construction Stormwater General Permit. 34 
e. Other applicable permits. 35 

 36 
Upon request, the file shall be provided to the Engineer for review. 37 
 38 
8-01.3(1)C Water Management 39 
This section is revised to read: 40 
 41 
General.  It shall be understood that maintaining dry conditions within the limits of the 42 
pond and swales during excavation activities may not be feasible, and the waste 43 
material excavated from the ponds and swales may be water laden.  The Contractor 44 
shall be responsible for preventing erosion and/or sedimentation in downstream pipes, 45 
or other receiving stormwater facilities. No water shall be allowed to leak from transport 46 
vehicles onto City streets, and no water may be discharged to any area outside the limits 47 
of the pond or swale unless specifically directed by the Engineer in the field.   48 
 49 
Prior to excavation activities, the Contractor shall dewater clean standing water from the 50 
pond or swale.  This clean standing water may be discharged into the pond or swale’s  51 
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outlet pipe and shall be free of suspended solids and sediments.  The clean standing 1 
water shall be dewatered to a workable level, which is considered to be the point where 2 
a pump can no longer draw clean water from the pond or swale without also drawing 3 
solids.  It is understood that each pond may have isolated areas that need to be 4 
dewatered individually.  Prior to excavation the Contractor may need to pump the pond 5 
or swale continuously.  It is the Contractors responsibility to ensure that a silent pump is 6 
used in accordance with the noise ordinance TMB 8.122.090 to achieve dewatering the 7 
pond or swale to a workable level. 8 
 9 
During excavation activities all dewatering efforts shall be suspended.  If excess rainfall 10 
affects work production, the Contractor shall cease excavation activities and allow water 11 
to pond as normal.  Prior to recommencing excavation activities the Contractor shall 12 
allow sufficient time for the sediments to settle out of the standing water then dewater 13 
the pond or swale as described above. 14 
 15 
The Contractor shall be responsible for ensuring that the material from the ponds and 16 
swales are dry enough for LRI to accept the material. The contracting agency requires a 17 
minimum 3 day decant period to allow excess water to decant from the material in the 18 
Dash Point Estates pond. The bottom of the pond may be utilized for decanting 19 
activities. The Contractor shall be responsible for ensuring that no suspended solids 20 
from decanted water enters the downstream storm system. 21 
 22 
Dewatering Requirements.  The Contractor shall design, construct, and operate a 23 
dewatering system in accordance with this Section.  The Contractor shall have 24 
competent workers available at all times for the continuous and successful operation of 25 
the dewatering system.  26 
 27 
Dewatering Plan.  The Contractor shall submit a dewatering plan to the Engineer for 28 
review in accordance with Section 1-05.3 prior to the start of construction.  Review of the 29 
dewatering plan submitted by the Contractor shall not relieve the Contractor from full 30 
responsibility for adequate design and performance of the system.  The Contractor shall 31 
be solely responsible for the proper design, installation, operation and maintenance of 32 
the dewatering system.  The Contractor shall be liable for any damages caused by 33 
system failure.  34 
 35 
Requirements for Dewatering Water Discharge to the Storm Sewer System. 36 
Dewatering water will not be permitted to be discharged into the stormwater system on 37 
this project except prior to excavation activities as described above. 38 
 39 
8-01.3(7) Stabilized Construction Entrance 40 
The third paragraph is revised to read: 41 

 42 
When the contract requires a wheel wash in conjunction with the stabilized entrance, the 43 
details for the wheel wash and the method for containing and treating the sediment-44 
laden runoff shall be included as part of the SWPPP and TESC Plan.  45 

 46 
 47 

8-01.3(8) Street Cleaning 48 
The third paragraph is revised to read: 49 

 50 
Street washing with water shall not be permitted. 51 
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 1 
8-01.3(9)D Inlet Protection 2 
Replace the third paragraph of this section with the following: 3 

 4 
When the depth of accumulated sediment and debris reaches approximately 1/3 the 5 
height of an internal device or 1/3 the height of the external device (or less when so 6 
specified by the manufacturer), or as designated by the Engineer, the sediment and 7 
debris shall be removed and disposed of per SWMM BMP C220 or as specified on the 8 
Plans or within the SWPPP. 9 

 10 
The section is supplemented with the following: 11 

 12 
Only bag-type filters are allowed for use in the public right of way. 13 

 14 
8-01.3(10) Wattles 15 
The fifth and sixth sentences are revised to read: 16 
 17 
On gradually sloped or clay-type soils trenches shall be 3 to 5 inches deep.  On loose 18 
soils, in high rainfall areas, or on steep slopes, trenches shall be 3 to 5 inches deep, or 19 
1/2 to 2/3 the thickness of the wattle. 20 
 21 
8-01.4 Measurement 22 
 23 
This section is supplemented with the following: 24 
 25 
No specific unit of measurement shall apply to the lump sum item “Stormwater Pollution 26 
Prevention Plan (SWPPP)”. 27 
 28 
No specific unit of measurement shall apply to the lump sum item “Dewatering Plan”. 29 
 30 
8-01.5 Payment 31 
 32 
The pay item “Erosion/Water Pollution Control”, by force account as provided in Section 33 
1-09.6 is revised to read: 34 
  35 
Installation, maintenance, and removal of erosion and water pollution control devices 36 
including removal and disposal of sediment, stabilization and rehabilitation of soil 37 
disturbed by these activities and any additional Work deemed necessary by the 38 
Engineer to control erosion and water pollution will be paid by force account in 39 
accordance with Section 1-09.6.  Directing implementation by ESC Lead of the 40 
measures identified in the SWPPP, shown on the TESC plan, and all other work as 41 
included in Section 8-01.3(1)B shall be paid by force account as provided in Section 1-42 
09.6. 43 
 44 
This section is supplemented with the following: 45 
 46 
“Stormwater Pollution Prevention Plan (SWPPP)”, per lump sum.  The lump sum 47 
contract price for “Stormwater Pollution Prevention Plan (SWPPP)” shall be full pay for 48 
all costs, including but not limited to, preparing, submitting, revising, and resubmitting 49 
revisions for the Stormwater Pollution Prevention Plan. 50 
 51 
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“Dewatering Plan”, per lump sum.  The lump sum contract price for “Dewatering Plan” 1 
shall be full pay for all costs, including but not limited to, preparing, submitting, revising, 2 
and resubmitting revisions for the Dewatering Plan. 3 
 4 
“Dewatering”, per lump sum. The lump sum contract price for “Dewatering” shall be full 5 
pay for all costs, including but not limited to, the pump, the gas, labor, and the removal of 6 
dewatering devices for Dewatering. 7 
 8 
“Inlet Protection,” per each 9 
 10 

END OF SECTION 11 
 12 
 13 
 14 
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The Contractor (Contractor) shall maintain at least the minimum insurance set forth below. By requiring 
such minimum insurance, the City of Tacoma shall not be deemed or construed to have assessed the 
risk that may be applicable to Contractor under this Contract. Contractor shall assess its own risks and, if 
it deems appropriate and/or prudent, maintain greater limits and/or broader coverage. 

1.  GENERAL REQUIREMENTS 

The following General Requirements apply to Contractor and to Subcontractor(s) of every tier 
performing services and/or activities pursuant to the terms of this Contract. Contractor acknowledges 
and agrees to the following insurance requirements applicable to Contractor and Contractor’s 
Subcontractor(s): 

 
1.1. City of Tacoma reserves the right to approve or reject the insurance provided based upon 

the insurer, terms and coverage, the Certificate of Insurance, and/or endorsements.  
 

1.2. Contractor shall not begin work under the Contract until the required insurance has been 
obtained and approved by City of Tacoma. 

 
1.3. Contractor shall keep this insurance in force during the entire term of the Contract and for 

Thirty (30) calendar days after completion of all work required by the Contract, unless 
otherwise provided herein. 

 
1.4. Insurance policies required under this Contract that name “City of Tacoma” as Additional 

Insured shall: 
1.4.1. Be considered primary and non-contributory for all claims. 
1.4.2. Contain a “Separation of Insured provision and a “Waiver of Subrogation” clause in 

favor of City of Tacoma.  
 

1.5. Section 1.4 above does not apply to contracts for purchasing supplies only.  
 

1.6. Verification of coverage shall include: 
1.6.1. An ACORD certificate or equivalent. 
1.6.2. Copies of all endorsements naming the City of Tacoma as additional insured and 

showing the policy number.  
1.6.3. A notation of coverage enhancements on the Certificate of Insurance shall not 

satisfy these requirements – actual endorsements must be submitted.  
 

1.7. Liability insurance policies, with the exception of Professional Liability and Workers’ 
Compensation, shall name the City of Tacoma and its officers, elected officials, 
employees, agents, and authorized volunteers as additional insured. 

1.7.1. No specific person or department should be identified as the additional insured. 
1.7.2. All references on certificates of insurance and endorsements shall be listed as “City 

of Tacoma”. 
1.7.3. The City of Tacoma shall be additional insured for both ongoing and completed 

operations using Insurance Services Office (ISO) form CG 20 10 04 13 and CG 20 
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37 04 13 or the equivalent for the full available limits of liability maintained by the 
Contractor irrespective of whether such limits maintained by the Contractor are 
greater than those required by this Contract and irrespective of whether the 
Certificate of Insurance describes limits lower than those maintained by the 
Contractor.  

 
1.8. Contractor shall provide a Certificate of Insurance for each policy of insurance meeting the 

requirements set forth herein when Contractor provides the signed Contract for the work to 
City of Tacoma. Contractor shall provide copies of any applicable Additional Insured, 
Waiver of Subrogation, and Primary and Non-contributory endorsements. Contract or 
Permit number and the City Department must be shown on the Certificate of Insurance. 

 
1.9. Insurance limits shown below may be written with an excess policy that follows the form of 

an underlying primary liability policy or an excess policy providing the required limit. 
 

1.10. Liability insurance policies shall be written on an “occurrence” form, except for Professional 
Liability/Errors and Omissions, Pollution Liability, and Cyber/Privacy and Security 
 

1.11. If coverage is approved and purchased on a “Claims-Made” basis, Contractor warrants 
continuation of coverage, either through policy renewals or by the purchase of an extended 
reporting period endorsement as set forth below. 

 
1.12. The insurance must be written by companies licensed or authorized in the State of Washington 

pursuant to RCW 48 with an (A-) VII or higher in the A.M. Best's Key Rating Guide 
www.ambest.com.  

 
1.13. Contractor shall provide City of Tacoma notice of any cancellation or non-renewal of this 

required insurance within Thirty (30) calendar days. 
 

1.14. Contractor shall not allow any insurance to be cancelled or lapse during any term of this 
Contract, otherwise it shall constitute a material breach of the Contract, upon which City of 
Tacoma may, after giving Five (5) business day notice to Contractor to correct the breach, 
immediately terminate the Contract or, at its discretion, procure or renew such insurance and pay 
any and all premiums in connection therewith; with any sums so expended to be repaid to City of 
Tacoma by Contractor upon demand, or at the sole discretion of City of Tacoma, offset against 
funds due Contractor from City of Tacoma.  
 

1.15. Contractor shall be responsible for the payment of all premiums, deductibles and self-insured 
retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a 
deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured. 
Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars 
($25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the 
Certificate of Insurance. 
 

1.16. City of Tacoma reserves the right to review insurance requirements during any term of the 
Contract and to require that Contractor make reasonable adjustments when the scope of 
services has changed. 
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1.17. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 

Contract and no additional payment will be made by City of Tacoma to Contractor. 
 

1.18. Insurance coverages specified in this Contract are not intended and will not be interpreted to limit 
the responsibility or liability of Contractor or Subcontractor(s). 
 

1.19. Failure by City of Tacoma to identify a deficiency in the insurance documentation provided by 
Contractor or failure of City of Tacoma to demand verification of coverage or compliance by 
Contractor with these insurance requirements shall not be construed as a waiver of Contractor’s 
obligation to maintain such insurance. 
 

1.20. If Contractor is a State of Washington or local government and is self-insured for any of the 
above insurance requirements, a certification of self-insurance shall be attached hereto and be 
incorporated by reference and shall constitute compliance with this Section. 
 

2. CONTRACTOR 

As used herein, "Contractor" shall be the Supplier(s) entering a Contract with City of Tacoma, 
whether designated as a Supplier, Contractor, Vendor, Proposer, Bidder, Respondent, Seller, 
Merchant, Service Provider, or otherwise. 

 
3. SUBCONTRACTORS 

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain 
adequate liability insurance coverage. Contractor shall provide evidence of such insurance 
upon City of Tacoma’s request. 

 
4. REQUIRED INSURANCE AND LIMITS 

The insurance policies shall provide the minimum coverages and limits set forth below. Providing 
coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in 
excess of such limits.   
 

4.1 Commercial General Liability Insurance 
Contractor shall maintain Commercial General Liability Insurance policy with limits not less than 
One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) annual 
aggregate. The Commercial General Liability Insurance policy shall be written on an Insurance 
Services Office form CG 00 01 04 13 or its equivalent. Products and Completed Operations shall 
be maintained for a period of three years following Substantial Completion of the Work related to 
performing construction services. 

 
This policy shall include product liability especially when a Contract solely is for purchasing 
supplies.  The Commercial General Liability policy shall be endorsed to include: 
4.1.1 A per project aggregate policy limit, using ISO form CG 25 03 05 09 or an equivalent 

endorsement. 
4.1.2 Contractual Liability-Railroad using ISO form CG 24 17 10 01 or equivalent if Contractor is 

performing work within Fifty (50) feet of a City of Tacoma railroad right of way.  
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4.2 Commercial (Business) Automobile Liability Insurance 

Contractor shall maintain Commercial Automobile Liability policy with limits not less than One 
Million Dollars ($1,000,000) each accident for bodily injury and property damage and bodily injury 
and property damage coverage for owned (if any), non-owned, hired, or leased vehicles. 
Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or 
equivalent. Contractor must also maintain an MCS 90 endorsement or equivalent and a CA 99 48 
endorsement or equivalent if “Pollutants” are to be transported.  
 

4.3 Workers' Compensation 
4.3.1 Contractor shall comply with Workers’ Compensation coverage as required by the 

Industrial Insurance laws of the State of Washington, as well as any other similar coverage 
required for this work by applicable federal laws of other states.  The Contractor must 
comply with their domicile State Industrial Insurance laws if it is outside the State of 
Washington.        

4.4 Employers’ Liability Insurance 
Contractor shall maintain Employers’ Liability coverage with limits not less than One Million 
Dollars ($1,000,000) each employee, One Million Dollars ($1,000,000) each accident, and One 
Million Dollars ($1,000,000) policy limit.  
 

4.5 Pollution Liability Insurance 
Contractor shall maintain a Pollution Liability or Environmental Liability Insurance providing 
coverage, including investigation and defense costs, for bodily injury and property damage, 
including loss of use of damaged property or of property that has been physically damaged or 
destroyed.  
Such coverage shall provide both on-site and off-site cleanup costs and cover gradual and 
sudden pollution, and include in its scope of coverage the City of Tacoma damage claims for 
loss arising out of Contractor’s work with limits not less than One Million Dollars ($1,000,000) 
each occurrence and Two Million Dollars ($2,000,000) aggregate.  
This policy shall include Environmental Resource Damage coverage and Hazardous Substance 
Removal.  If such coverage is provided on a “claims-made” basis, the following additional 
conditions must be met: 
 
4.5.1 The policy must contain no retroactive date, or the retroactive date must precede the 

commencement date of this Contract. 
4.5.2 The extended reporting period (tail) must be purchased to cover a minimum of Six (6) 

years beyond completion of work.   
4.6 Railroad Protective Liability Insurance 

Contractor shall maintain Railroad Protective Liability coverage with limits of Two Million 
Dollars ($2,000,000) per occurrence and Six Million Dollars ($6,000,000) in the aggregate 
during the term of the Contract if Contractor’s work will involve working on, above, under or 
being within Fifty (50) feet of City of Tacoma railroad right of ways.  
The policy must be issued on a standard ISO form CG 00 35 (04-13), or equivalent, with City 
of Tacoma as a named insured (not named as an additional insured) and shall include the 
following:  
 
4.6.1 Endorsed to include Limited Seepage and Pollution Endorsement  
4.6.2 Endorsed to include Evacuation Expense Coverage Endorsement.  
 

4.7 Other Insurance 
Other insurance may be deemed appropriate to cover risks and exposures related to the scope 
of work or changes to the scope of work required by City of Tacoma. The costs of such 
necessary and appropriate Insurance coverage shall be borne by Contractor. 
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4.8 Other Conditions 

Contractor will be responsible to comply with all specific insurance requirements associated with 
any highway or rail crossings, e.g., Washington State Department of Transportation (WSDOT), 
Burlington Northern Santa Fe Railway (BNSF), and Union Pacific Railroad (UPRR). 
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Document Updated 5.5.2021  

EIC REQUIREMENT FORM 
 

EQUITY IN CONTRACTING  REQUIREMENTS & PROCEDURES: 
 
All bidders must complete and submit with their bid the following solicitation form 
contained in the bid submittal package: 
 

City of Tacoma – EIC Utilization Form 
 
 
IMPORTANT NOTE:  
 
It is the bidder’s responsibility to ensure that the subcontractor(s) listed on the EIC 
Utilization Form are currently certified by the State of Washington’s Office of Minority 
and Women Business Enterprises (OMWBE) at the time of bid opening.  This may be 
verified by contacting the EIC Office at 253-591-5075 between 8 AM and 5 PM, Monday 
through Friday or the OMWBE Office at (866) 208-1064. Please refer to the City of 
Tacoma EIC code. 
 

Equity in Contracting Requirements 
Minority Business 

Enterprise Requirement 
Women Business 

Enterprise Requirement 
Small Business Enterprise 

Requirement 

8% 3% 9% 
 
 
A list of EIC-eligible companies is available on the following web site addresses:  
 

www.omwbe.diversitycompliance.com* 
 
MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE 
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS 
INDICATED ON THE EIC UTILIZATION FORM MAY RENDER THE BIDDER IN 
DEFAULT OF CITY ORDINANCE 1.07 
 
CCD/SBE: ENV-03027-12  
Date of Record:  05/16/2022 
 
 
*For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays Harbor, Thurston, or any 
counties adjacent to the county in which the work is performed per 1.07.050(2)(b-c). Contact the EIC Office if you have any 
questions. 
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Chapter 1.07   

Equity in Contracting 

Sections: 

1.07.010 Policy and purpose. 

1.07.020 Definitions. 

1.07.030 Discrimination prohibited. 

1.07.040 Program administration. 

1.07.050 Approval as a Certified Business. 

1.07.060 Program requirements. 

1.07.070 Evaluation of submittals. 

1.07.080 Contract compliance. 

1.07.090 Program monitoring. 

1.07.100 Enforcement. 

1.07.110 Remedies. 

1.07.120 Unlawful acts. 

1.07.130 Severability. 

1.07.140 Review of program. 

1.07.010 Policy and purpose. 

It is the policy of the City of Tacoma that citizens be afforded an opportunity for full participation in our free enterprise 

system and that historically underutilized business enterprises shall have an equitable opportunity to participate in the 

performance of City contracts. The City finds that in its contracting for supplies, services and public works, there has been 

historical underutilization of small and minority-owned businesses located in certain geographically and economically 

disfavored locations and that this underutilization has had a deleterious impact on the economic well-being of the City. The 

purpose of this chapter is to remedy the effects of such underutilization through use of narrowly tailored contracting 

requirements to increase opportunities for historically underutilized businesses to participate in City contracts. It is the goal of 

this chapter to facilitate a substantial procurement, education, and mentorship program designed to promote equitable 

participation by historically underutilized businesses in the provision of supplies, services, and public works to the City. It is 

not the purpose of this chapter to provide any person or entity with any right, privilege, or claim, not shared by the public, 

generally, and this chapter shall not be construed to do so. This chapter is adopted in accordance with Chapter 35.22 RCW and 

RCW 49.60.400. 

(Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.020 Definitions. 

Terms used in this chapter shall have the following meanings unless defined elsewhere in the Tacoma Municipal Code 

(“TMC”), or unless the context in which they are used clearly indicates a different meaning. 

1.07.020.B 

“Bid” means an offer submitted by a Respondent to furnish Supplies, Services, and/or Public Works in conformity with the 

Specifications and any other written terms and conditions included in a City request for such offer. 

“Bidder” means an entity or individual who submits a Bid, Proposal or Quote. See also “Respondent.” 

1.07.020.C 

“Certified Business” means an entity  that has been certified as a Disadvantaged Business Enterprise (“DBE”), Small Business 

Enterprise (“SBE”), Minority Business Enterprise (“MBE”), Women Business Enterprise (“WBE”), or Minority and 

Women’s Business Enterprise (“MWBE”) by the Washington State Office of Minority and Women’s Business Enterprise and 

meets the criteria set forth in Section 1.07.050 (2) of this chapter and has been approved as meeting that criteria by the 

Community and Economic Development Department Program Manager.  

“City” means all Departments, Divisions and agencies of the City of Tacoma. 

“Contract” means any type of legally binding agreement regardless of form or title that governs the terms and conditions for 

procurement of Public Works and Improvements and/or Non-Public Works and Improvements Supplies and Services. 

Contracts include the terms and conditions found in Specifications, Bidder or Respondent Submittals, and purchase orders 

issued by the City. A “Contract” as used in this chapter shall include an agreement between the City and a non-profit entity to 

perform construction-related services for Public Works. A “Contract” does not include: (1) awards made by the City with 

federal/state grant or City general funds monies to a non-profit entity where the City offers assistance, guidance, or 

supervision on a project or program, and the recipient of the grant awards uses the grant moneys to provide services to the 
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community; (2) sales transactions where the City sells its personal or real property; (3) a loan transaction where the City is 

acting as a debtor or a creditor; (4) lease, franchise; (5) agreements to use City real property (such as Licenses, Permits and 

Easements) and, (6) banking and other financial or investment services. 

“Contractor” means any Person that presents a Submittal to the City, enters into a Contract with the City, and/or performs all 

or any part of a Contract awarded by the City, for the provision of Public Works, or Non-Public Works and Improvements, 

Supplies or Services. 

1.07.020.G 

“Goals” means the annual level of participation by Certified Businesses in City Contracts as established in this chapter, the 

Program Regulations, or as necessary to comply with applicable federal and state nondiscrimination laws and regulations. 

Goals for individual Contracts may be adjusted as provided for in this chapter and shall not be construed as a minimum for 

any particular Contract or for any particular geographical area. 

1.07.020.N 

“Non-Public Works and Improvements” means all competitively solicited procurement of Supplies and/or Services by the 

City not solicited as Public Works. 

1.07.020.P 

“Person” means individuals, companies, corporations, partnerships, associations, cooperatives, any other legally recognized 

business entity, legal representative, trustee, or receivers. 

“Program Manager” means the individual appointed, from time to time, by the City’s Community and Economic 

Development Director to administer the Program Regulations. 

“Program Regulations” means the written regulations and procedures adopted pursuant to this chapter for procurement of 

Supplies, Services and Public Works. 

“Proposal” means a written offer to furnish Supplies or Services in response to a Request for Proposals. This term may be 

further defined in the Purchasing Policy Manual and/or in competitive solicitations issued by the City. 

“Public Works (or “Public Works and Improvements)” means all work, construction, alteration, repair, or improvement other 

than ordinary maintenance, executed at the cost of the City, or that is by law a lien or charge on any property therein. This 

term includes all Supplies, materials, tools, and equipment to be furnished in accordance with the Contract for such work, 

construction, alteration, repair, or improvement. 

1.07.020.Q 

“Quote” means a competitively solicited written offer to furnish Supplies or Services by a method of procurement that is less 

formalized than a Bid or a Proposal. This term may be further defined in the Purchasing Policy Manual. 

1.07.020.R 

“Respondent” means any entity or Person, other than a City employee, that provides a Submittal in response to a request for 

Bids, Request for Proposals, Request for Qualifications, request for quotes or other request for information, as such terms are 

defined in Section 1.06.251 TMC. This term includes any such entity or Person whether designated as a supplier, seller, 

vendor, proposer, Bidder, Contractor, consultant, merchant, or service provider that; (1) assumes a contractual responsibility 

to the City for provision of Supplies, Services, and/or Public Works; (2) is recognized by its industry as a provider of such 

Supplies, Services, and/or Public works; (3) has facilities similar to those commonly used by Persons engaged in the same or 

similar business; and/or (4) distributes, delivers, sells, or services a product or performs a Commercially Useful Function. 

1.07.020.S 

“Services” means non-Public Works and Improvements services and includes professional services, personal services, and 

purchased services, as such terms are defined in Section 1.06.251 TMC and/or the City’s Purchasing Policy Manual. 

“Submittal” means Bids, Proposals, Quotes, qualifications or other information submitted in response to requests for Bids, 

Requests for Proposals, Requests for Qualifications, requests for Quotations, or other City requests for information, as such 

terms are defined in Section 1.06.251 TMC. 

“Supplies” means materials, Supplies, and other products that are procured by the City through a competitive process for 

either Public Works procurement or Non-Public Works and Improvements procurement unless an approved waiver has been 

granted by the appropriate authority. 

1.07.020.T 
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“Tacoma Public Utilities Service Area” means any ZIP code in which Tacoma Public Utilities maintains infrastructure or 

provides retail services.  

1.07.020.W 

“Waiver” means a discretionary decision by the City that the one or more requirements of this chapter will not be applied to a 

Contract or Contracts.  

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28274 Ex. A; passed Dec. 16, 2014: 

Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.030 Discrimination prohibited. 

A. No person that is engaged in the construction of public works for the City, engaged in the furnishing of laborers or 

craftspeople for public works of the City, or is engaged for compensation in the provision of non-public works and 

improvements supplies and/or services to the City, shall discriminate against any other person on the basis of race, religion, 

color, national origin or ancestry, sex, gender identity, sexual orientation, age, marital status, familial status, or the presence of 

any sensory, mental or physical disability in employment. Such discrimination includes the unfair treatment or denial of 

normal privileges to a person as manifested in employment upgrades, demotions, transfers, layoffs, termination, rates of pay, 

recruitment of employees, or advertisement for employment. 

B. The violation of the terms of RCW 49.60 or Chapter 1.29 TMC by any person that is engaged in the construction of public 

works for the City, is engaged in the furnishing of laborers or craftspeople for public works of the City, or is engaged for 

compensation in the provision of non-public works and improvements supplies and/or services shall result in the rebuttable 

presumption that the terms of this chapter have also been violated. Such violation may result in termination of any City 

contract the violator may have with the City and/or the violator’s ineligibility for further City Contracts. 

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.040 Program administration. 

A. The Community and Economic Development Director, or their designated Program Manager, shall be responsible for 

administering this chapter and obtaining compliance with respect to contracts entered into by the City and/or its contractors. It 

shall be the duty of the Director to pursue the objectives of this chapter by conference, conciliation, persuasion, investigation, 

or enforcement action, as may be necessary under the circumstances. The Director is authorized to implement an 

administrative and compliance program to meet these responsibilities and objectives. 

B. The Director is hereby authorized to adopt and to amend administrative regulations known as the Program Regulations, to 

properly implement and administer the provisions of this chapter. The Program Regulations shall be in conformance with City 

of Tacoma policies and state and federal laws and be designed to encourage achievement of the Goals set forth herein.  

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.050 Approval as a Certified Business. 

A. The Program Manager shall approve an entity as a Certified Business if all of the following criteria are satisfied: 

1. The entity is certified as a DBE, SBE, MBE, WBE, or MWBE through the state of Washington’s Office of Minority & 

Women Business Enterprises; and 

2. The entity can demonstrate that it also meets at least one of the following additional requirements: 

a. The personal residence of the owner is located within the City of Tacoma or Tacoma Public Utilities Service Area, or 

b. The entity’s business offices are located in any county of the Tacoma Public Utilities Service Area or any county adjacent 

to Pierce County, or  

c. When the work is performed outside of Pierce County, the entity’s business offices may be located in an adjacent county in 

which the work is performed, or  

d. Such additional information as the Program Manager or designee may require. 

3. When another governmental entity has an equivalent business classification process, the City may enter into an interlocal 

cooperative agreement for mutual recognition of certifications.  

B. Appeals.  
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The applicant may appeal any approval determination by the Program Manager under this chapter to the Director. The appeal 

must be made in writing and must set forth the specific reasons for the appeal. The Director shall make a decision on the 

appeal request within a reasonable time, which decision shall be final unless further appeal is made to the Hearing Examiner. 

In that event, the Hearing Examiner Rules of Procedure for Hearings, Chapter 1.23 TMC, shall be applicable to that appeal 

proceeding. 

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28274 Ex. A; passed Dec. 16, 2014: 

Ord. 28147 Ex. A; passed May 7, 2013: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.060 Program requirements. 

A. The program shall meet the following requirements:  

1. Establishment of Annual Goals.  

The Program Regulations adopted pursuant to this chapter shall state reasonably achievable cumulative annual goals for 

utilization of Certified Businesses in the provision of supplies, services, and public works procured by the City. Cumulative 

annual goals for the participation of Certified Businesses in City contracts shall be based on the number of qualified Certified 

Businesses operating within the Tacoma Public Utilities Service Area. The dollar value of all contracts awarded by the City to 

Certified Businesses in the procurement of supplies, services, and public works shall be counted toward the accomplishment 

of the applicable goal.  

2. Application of Annual Goals to Contracts.  

The Program Manager shall consult with City departments/divisions to establish department/division specific goals for 

competitively solicited contracts in accordance with this chapter and the Program Regulations.  

B. Exceptions:  

City departments/divisions or the Program Manager may request an exception to one or more of the requirements of this 

chapter as they apply to a particular Contract or Contracts. Exceptions may be granted in any one or more of the following 

circumstances: 

1. Emergency:  

The supplies, services and/or public works must be provided with such immediacy that neither the City nor the contractor can 

comply with the requirements herein. Such emergency will be deemed documented whenever a waiver of competitive 

solicitation for emergency situations is authorized under Tacoma Municipal Code Chapter 1.06.257 or as may be hereinafter 

amended. 

2. Not Practicable:  

The Contract involves special facilities or market conditions or specially tailored or performance criteria-based products, such 

that compliance with the requirements of this chapter would cause financial loss to the City or an interruption of vital services 

to the public. Such circumstances must be documented by the department/division awarding the Contract and approved by the 

senior financial manager or, for Contracts where the estimated cost is over $500,000 (excluding sales tax), approved by the 

Board of Contracts and Awards (“C&A Board”). 

3. Sole source:  

The supplies, services, and/or public works are available from only one feasible source, and subcontracting possibilities do not 

reasonably exist as documented by the department/division awarding the Contract and approved by the senior financial 

manager or, for Contracts where the estimated cost is over $500,000 (excluding sales tax), approved by the C&A Board. 

4. Government purchasing.  

The Contract or Contracts are the result of a federal, state or inter-local government purchasing agreement and the use of such 

agreement in lieu of a bid solicitation conducted by the City is approved by the senior financial manager. 

5. Lack of certified contractors:  

An insufficient number of qualified contractors exist to create any utilization opportunities as documented by the Program 

Manager. 

C. Waiver:  

If, after receipt of Submittals but prior to Contract award, it is determined that due to unforeseen circumstances, waiver of 

goals is in the best interests of the City, the Director or Superintendent of the department/division awarding the Contract may 
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request in writing that the City Manager or designee, on behalf of General Government, or the Director of Utilities or 

designee, on behalf of the Department of Public Utilities, approve such waiver.. 

Waivers may be granted only after determination by the City Manager or Director of Utilities that compliance with the 

requirements of this chapter would impose unwarranted economic burden on, or risk to, the City of Tacoma as compared with 

the degree to which the purposes and policies of this chapter would be furthered by requiring compliance. 

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.070 Evaluation of submittals. 

A. All submittals for a supplies, services, or public works and improvements contracts shall be evaluated for attainment of the 

Certified Business requirements established for that contract in accordance with this chapter and the Program Regulations. 

B. The determination of Certified Business usage and the calculation of Certified Business requirements per this section shall 

include the following considerations: 

1. General.  

The dollar value of the contract awarded by the City to a Certified Business in the procurement of supplies, services, or public 

works shall be counted toward achievement of the respective goal. 

2. Supplies. 

 A public works and improvements contractor may receive credit toward attainment of the Certified Business requirement(s) 

for expenditures for supplies obtained from a Certified Business; provided such Certified Business assumes the actual and 

contractual responsibility for delivering the supplies with its resources. The contractor may also receive credit toward 

attainment of the Certified Business goal for the amount of the commission paid to a Certified Business resulting from a 

supplies contract with the City; provided the Certified Business performs a commercially useful function in the process. 

3. Services and Public Works subcontracts.  

Any bid by a Certified Business or a bidder that utilizes a Certified Business shall receive credit toward requirement 

attainment based on the percentage of Certified Business usage demonstrated in the bid. A contractor that utilizes a Certified 

Business as a subcontractor to provide services or public works shall receive a credit toward the contractor’s attainment of the 

respective requirement based on the value of the subcontract with that firm. 

4. Brokers, Fronts, or Similar Pass-Through Arrangements.  

Certified Business acting as brokers, fronts, or similar pass-through arrangements (as such terms are defined in the Program 

Regulations) shall not count toward the requirement attainment unless the activity reflects normal industry practices and the 

broker performs a commercially useful function. 

C. Evaluation of competitively solicited submittals for public works and improvements and for services when a requirement 

has been established for the contract to be awarded shall be as follows: 

1. When contract award is based on price.  

The lowest priced bid submitted by a responsive and responsible bidder will be reviewed to determine if it meets the 

requirement. Certified Businesses may self-count utilization on such bids if they will perform the work for the scope the 

requirement is based upon.  

a. If the low bidder meets the requirements, the bid shall be presumed the lowest and best responsible bid for contract award. 

b. Any bidder that does not meet the stated Certified Business requirements shall be considered a non-responsible bidder 

unless a waiver of one or more of the requirements of this chapter is granted, in the City’s sole discretion, pursuant to the 

criteria and processes in Tacoma Municipal Code 1.07.060.C.  

2. When contract award is based on qualifications or other performance criteria in addition to price, solicitations shall utilize a 

scoring system that promotes participation by certified contractors. The Program Regulations may establish further 

requirements and procedures for final selection and contract award, including: 

a. Evaluation of solicitations for Architectural and Engineering (A&E) services; 

b. Evaluation and selection of submittals in response to requests for proposals; and 

c. Selection of contractors from pre-qualified roster(s). 
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(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.080 Contract compliance. 

A. The contractor awarded a contract based on Certified Business participation shall, during the term of the contract, comply 

with the requirements established in said contract. To ensure compliance with this requirement following contract award, the 

following provisions apply: 

1. Any substitutions for or failure to utilize Certified Business projected to be used must be approved in advance by the 

Program Manager. Substitution of one Certified Business with another shall be allowed where there has been a refusal to 

execute necessary agreements by the original Certified Business, a default on agreements previously made or other reasonable 

excuse; provided that the substitution does not increase the dollar amount of the bid. 

2. Where it is shown that no other Certified Business is available as a substitute and that failure to secure participation by the 

Certified Business identified in the solicitation is not the fault of the respondent, substitution with a non-Certified Business 

shall be allowed; provided, that, the substitution does not increase the dollar amount of the bid. 

3. If the Program Manager determines that the contractor has not reasonably and actively pursued the use of replacement 

Certified Business, such contractor shall be deemed to be in non-compliance. 

B. Record Keeping.  

All contracts shall require contractors to maintain relevant records and information necessary to document compliance with 

this chapter and the contractor's utilization of Certified Businesses, and shall include the right of the City to inspect such 

records. 

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.090 Program monitoring. 

A. An Advisory Committee shall monitor compliance with all provisions of this chapter and the related Regulations. The 

Program Manager shall establish procedures to collect data and monitor the effect of the provisions of this chapter to assure, 

insofar as is practical, that the remedies set forth herein do not disproportionately favor one or more racial, gender, ethnic, or 

other protected groups, and that the remedies do not remain in effect beyond the point that they are required to eliminate the 

effects of under utilization in City contracting, unless such provisions are supported by a Disparity Study. The Program 

Manager shall have the authority to obtain from City departments/divisions, respondents, and contractors such relevant 

records, documents, and other information as is reasonably necessary to determine compliance. 

B. The Program Manager shall submit an annual report to the Community and Economic Development Director, Director of 

Utilities, and the City Manager detailing performance of the program. The report shall document Certified Business utilization 

levels, waivers, proposed modifications to the program, and such other matters as may be specified in the Program 

Regulations. 

(Ord. 28766 Ex. A; passed Jun. 8, 2021: Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.100 Enforcement. 

The Director, or designee, may investigate the employment practices of contractors to determine whether or not the 

requirements of this chapter have been violated. Such investigation shall be conducted in accordance with the procedures 

established in the Program Regulations. 

(Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.110 Remedies. 

A. Upon receipt of a determination of contractor violation by the Program Manager, the City Manager or Director of Utilities, 

as appropriate, may take the following actions, singly or together, as appropriate: 

1. Forfeit the contractor’s bid bond and/or performance bond; 

2. Publish notice of the contractor’s noncompliance; 

3. Cancel, terminate, or suspend the contractor’s contract, or portion thereof; 

DocuSign Envelope ID: FFFC2939-CB53-432D-B59A-9136C3D22490



Tacoma Municipal Code 

City Clerk’s Office 1-7 (Updated 06/2021) 

4. Withhold funds due contractor until compliance is achieved; and/or 

5. Recommend appropriate action including, but not limited to, disqualification of eligibility for future contract awards by the 

City (debarment) per Section 1.06.279 TMC; 

B. Prior to exercise of any of the foregoing remedies, the City shall provide written notice to the contractor specifying the 

violation and the City’s intent to exercise such remedy or remedies. The notice shall provide that each specified remedy 

becomes effective within ten business days of receipt unless the contractor appeals said action to the Hearing Examiner 

pursuant to Chapter 1.23 TMC. 

C. When non-compliance with this chapter or the Program Regulations has occurred, the Program Manager and the 

department/division responsible for enforcement of the contract may allow continuation of the contract upon the contractor’s 

development of a plan for compliance acceptable to the Director. 

(Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.120 Unlawful acts. 

It shall be unlawful for any Person to willfully prevent or attempt to prevent, by intimidation, threats, coercion, or otherwise, 

any Person from complying with the provisions of this chapter. 

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.130 Severability. 

If any section of this chapter or its application to any Person or circumstance is held invalid by a court of competent 

jurisdiction, then the remaining sections of this chapter, or the application of the provisions to other Persons or circumstances, 

shall not be affected. 

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.140 Review of program. 

This chapter shall be in effect through and until December 31, 2024, unless the City Council shall determine at an earlier date 

that the requirements of this chapter are no longer necessary. If this chapter has not been repealed by July 1, 2024, the City 

Council shall determine by the end of that year whether substantial effects or lack of opportunity of MWBEs and/or SBEs 

remain true in the relevant market and whether, and for how long, some or all of the requirements of this chapter should 

remain in effect. 

(Ord. 28625 Ex. A; passed Nov. 5, 2019: Ord. 28274 Ex. A; passed Dec. 16, 2014: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 27867 Ex. A; passed Dec. 15, 2009) 
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Introduction 
This document serves as the administrative manual for the Equity in Contracting policy that is described 

in Tacoma Municipal Code (TMC) Chapter 1.07.040(B). The manual will explain how compliance, 

monitoring, oversight, requirement-making, bid incentives, and enforcement actions will be administered. 

The document will be regularly updated. For any questions related to this document, please contact the 

Equity in Contracting (EIC) office at (253)591-5075 or SBEOffice@cityoftacoma.org.  

Goals/Requirements on Contracts 

A. Requirements 
1. Public Work 

a. Minority Business Enterprise (MBE), Women Business Enterprise (WBE), and Small 

Business Enterprise (SBE) requirements are placed on all Public Work projects. 
i. MBE, WBE, and SBE requirements are mandatory. As such, any bidder that does not 

meet any requirement shall be considered non-responsive by the Equity in Contracting 

office. 
ii. If a bidder wishes to request a waiver, they must identify the request on the Equity in 

Contracting Waiver Request Form complete with the reason(s) why. 

1. Waiver types are listed under the “Waivers”  section B. 

Contractors are also subject to the City’s ordinances and regulations pertaining to having an 

affirmative action program and prohibiting discrimination.  If needed, please contact the Equity 

in Contracting Office at 253-591-5075 for assistance.  The list of City of Tacoma SBE 

subcontractors is available at 

https://cityoftacoma.org/cms/One.aspx?portalId=169&pageId=112505. The list of MBE, WBE, 

and SBE certified firms from the Washington State Office of Minority and Women Owned 

Business Enterprises (OMWBE) can be found at: https://omwbe.diversitycompliance.com/ 

All SBE goals may be met by using DBE’s or SBE’s from the OMWBE list or the City of 

Tacoma SBE list. Please contact the Equity in Contracting Office for questions or to verify 

a firms status. 

Contract Compliance 

A. Benefits 
The City of Tacoma must monitor compliance for all contracts that have requirements related to Equity in 

Contracting policies. Adequate monitoring allows the City to audit ongoing contracts for compliance, 

make necessary changes to the Equity in Contracting Regulations Manual based on real data, and to pro-

actively monitor any possible discrimination on City of Tacoma-funded contracts.  

B. Requirements 
1. All contracts that have requirements related to the Equity in Contracting policy must utilize two 

cloud-based software solutions: 

a. “B2GNow” for prime-contractor and sub-contractor payment compliance. 

b. “LCP Tracker” for certified payroll compliance. 

2. To access both systems, please use the following link: 

https://cityoftacoma.sbecompliance.com/?TN=cityoftacoma 
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3. For support using these software solutions, please contact the Equity in Contracting office at 

(253)591-5075. 

C. Key Performance Indicators 
1. B2GNow 

a. Ethnicity and Gender Summary 

i. Subcontractors Only 

ii. With Primes 

b. Prompt Payment Analysis 

c. Prime Contractor Performance on Active Contracts 

d. Contract Awards Summarized by Department 

2. LCP Tracker 

a. Apprentice Hours 

i. By Trade 

ii. By Contractor 

b. Employment By Area 

i. Zip Code 

ii. Council Districts 

c. Employment By Ethnicity 

 Waivers 

A. Benefits 
There are times where the City may desire to waive a requirement from a contract. The following 

waivers, also identified in the Purchasing Policy Manual, give the City flexibility to waive requirements 

when the situation makes sense for it. 

B. Requirements 
1. Emergency 

a. Must be documented and requested by the department/division awarding the contract.  

2. Not Practicable 

a. Must be documented and requested by the department/division awarding the contract. 

3. Sole Source 

a. Must be confirmed by the Finance Purchasing Manager. 

b. Preliminary check to be made by Equity in Contracting division explicitly for potential 

MBEs, WBEs, and SBEs. 

4. Government Purchasing 

a. Must be confirmed by the Finance Purchasing Manager. 

5. Lack of Certified Contractors 

a. Must be documented and confirmed by the Equity in Contracting division. 

b. The division will look up the available contractors by scope of work from the OMWBE roster 

and/or WEBS. 

c. The list produced by this research shall be documented with other files for the contract in 

question. 

d. If there are not more than 3 available contractors, there will not be a requirement placed on 

the contract for that scope of work. 

6. Best Interests of the City 

a. Must be documented and requested by the department/division awarding the contract. 
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C. Compliance 
1. Waiver requests may be initiated by the contractor or the department owner. 

a. When initiated by the contractor, the “Application for EIC Requirement Waiver” must be 

submitted to the EIC office. 

i. The application will be reviewed by the office, and a determination will be made. 

b. When initiated by the department owner, a request must be made in writing to the EIC 

office. 

2. The waivers will be reviewed in accordance with 1.07.060(C). 

D. Key Performance Indicators 
1. Total quantity of Waivers 

a. By type number 

b. Type 5 will also need to document the NAICS code referenced. 

Version History 
The version history is marked by day.month.year.version nomenclature. A higher version number denotes 

a more recent version. For example, a 1.1.2020.1 version would denote the first version made in January 

1st of 2020. A 1.1.2020.3 version would denote the third version made on January 1st of 2020. When 

referencing a specific contract, be sure to note that the version of the administrative manual matches that 

which was in the bid specifications.  

Current Version 
3.11.2020.1 

Previous Version(s) 
2.21.2020.1 

 

DocuSign Envelope ID: FFFC2939-CB53-432D-B59A-9136C3D22490



CCD/EIC/BID DOCS revised March 4, 2022

City of Tacoma 

Community & Economic Development 

Office of Equity in Contracting 

747 Market Street, Rm 900 

Tacoma WA 98402 

253-591-5826
Email: EICOffice@cityoftacoma.org

EQUITY IN CONTRACTING UTILIZATION FORM 

This form is to document only the contractors, subcontractors, material suppliers or other types of firms that  are intended to be used to meet the stated EIC requirements for the 
contract awarded from this solicitation. This information will be used  to determine contract award.   Additional forms may be used if needed. 

• You must include this form with your bid submittal in order for your bid to be responsive.
• Prime contractors are required to solicit bids from Businesses that are "Certified" by the Office of Minority and Women's Business Enterprises 

(OMWBE) www.omwbe.wa.gov as a MBE, WBE, and SBE to be know as "Certified Business".
• It is the Prime contractor’s responsibility to verify the certification status of the business(s) intended to be utilized prior to the submittal deadline.

Bidder’s Name: 

Address: 

Spec. No. _________________   Base Bid * $ 

 City/State/Zip:  

 Complete business names and phone numbers are required to verify your usage of Certified Businesses
a. 

Business Name and Certification

Number(s)  

b.  

MBE, WBE, or 

SBE 

(Write all that 

apply) 

c. 

NAICS code(s) 

d. 

Contractor Bid 

Amount 

(100%) 

e. 

Material Supplier 

Bid Amount 

(20%) 

f. 

Estimated MBE 

Usage Dollar 

Amount 

g. 

Estimated WBE 

Usage Dollar 

Amount 

h. 

Estimated SBE 

Usage Dollar 

Amount 

i. MBE Utilization % j. WBE Utilization % k. SBE Utilization %

By signing and submitting this form the bidder certifies that the OMWBE Certified Business(s) listed will be used on this project including all applicable change orders.

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
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INSTRUCTIONS FOR COMPLETING 
EIC UTILIZATION FORM 

The purpose of these instructions is to assist bidders in properly completing the EIC Utilization Form. 

This form when submitted with your bid, provides information to the City of Tacoma to accurately review and evaluate your
proposed EIC usage.    

1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductibles selected by the City of Tacoma.  Also, 
please refer to Items #10-12 below.

2. Column “a” – List all Certified Business(s) that you will be awarding a contract to if you are the successful bidder.

3. Column "b" – Identify if the Certified Business(s) is being utilized as an MBE, WBE, or SBE. (Businesses may count towards 
multiple requirements).

4. Column "c" – List the appropriate NAICS code(s) for the scope of work, services, or materials/supplies for each Certified 
Business.

5. Column “d” – The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This 
quote is the price that you and the Certified Businesses have negotiated prior to bid opening.

6. Column “e” – The bid amount must be indicated for all listed Certified Businesses that you plan on doing business with. This 
quote is the price that you and the material supplier have negotiated prior to bid opening.

7. Column "f" – Estimated MBE Usage Dollar Amount:  For all MBE firms used, multiply the amount in Column “d” by 1.0 plus the 
amount in Column “e” by 0.20.  Insert the total amount in this column.

8. Column “g” – Estimated WBE Usage Dollar Amount:  For all WBE firms used, multiply the amount in Column “d” by 1.0 plus the 
amount in Column “e” by 0.20.  Insert the total amount in this column.

9. Column “h”– Estimated SBE Usage Dollar Amount:  For all MBE, WBE, or SBE firms used, Multiply the amount in Column “d” by 
1.0 plus the amount in Column “e” by 0.20.  Insert the total amount in this column.

10. Block “i” – The percentage of actual MBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated MBE Usage 
Dollar Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “f” divided by 
Base Bid (*) x 100 = MBE usage as a percentage of the Base Bid.)

11. Block “j” – The percentage of actual WBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated WBE Usage 
Dollar Amount (Column “g”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “g” divided by 
Base Bid (*) x 100 = WBE usage as a percentage of the Base Bid).
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12.  Block “k” – The percentage of actual SBE utilization calculated on the Base Bid only.  (Divide the sum of Estimated SBE Usage  
       Dollar Amount (Column “h”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “h” divided
       by Base Bid (*) x 100 = SBE usage as a percentage of the Base Bid.)

It is the prime contractor’s responsibility to check the status of Certified Businesses prior to bid opening.  Call the EIC Office at 
253-591-5826 or email at EICOffice@cityoftacoma.org for additional information. 
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 Community & Economic Development 
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CITY OF TACOMA EQUITY IN CONTRACTING (EIC) AND LEAP PROGRAMS 
 

Bidders Special Instructions 
 
As part of the City of Tacoma's ongoing work to address past disparities and to increase the 

City’s contracting with and utilization of historically underutilized businesses, the Equity in 

Contracting (EIC) Program places requirements on City contracts for utilization of businesses 

certified by the Washington State Office of Minority and Women’s Business Enterprise 

(OMWBE) and approved by the Equity in Contracting Program (“Certified Businesses”).  The 

EIC Program also provides guidance and technical assistance to Certified Businesses who are 

interested in providing supplies, services and public works to the City of Tacoma.    

 

The EIC Program requirements are contained in Tacoma Municipal Code Chapter 1.07.  

 

Contractors bidding on City of Tacoma projects are required to meet the stated EIC 

requirements. Bids will be evaluated on an individual basis to determine EIC compliance.  

A contractor who fails to meet the stated EIC requirements will be considered non-

responsible. Bidders are also subject to the City’s Equal Employment Opportunity policies 

prohibiting discrimination.  

 

The stated EIC requirements may be met by the contractor or by identified subcontractors.   

All EIC Requirements may be met by using MBEs, WBEs, DBEs or SBEs from the OMWBE 

certified list (OMWBE website).  It is the bidder’s responsibility to ensure that their firm or 

identified subcontractors are certified by OMWBE and approved by the City of Tacoma EIC 

Program at the time of bid submittal. Business certification may be verified by contacting the 

EIC Office*. 

 

For the OMWBE list, be sure to look for businesses in Pierce, King, Lewis, Mason, Grays 

Harbor, Thurston, or any counties adjacent to the county in which the work is performed per 

1.07.050(2)(b-c). Contact the EIC Office* if you have any questions. 

 

The Equity in Contracting (EIC) forms included in these bid documents must be fully 

completed (including attachments) and included with bid submittals. Failure to include the 

required forms will result in the submittal being rejected as nonresponsive. 

 

Post-Award Important Information  

For all contracts that have requirements related to the EIC and LEAP policies, the City of 

Tacoma is utilizing two cloud-based software systems: 

 B2Gnow - Contractors and subcontractors must report payment information in the B2Gnow 

System on a monthly basis. The EIC Staff will monitor/audit that retainage is paid by the 

prime contractor to the subcontractor(s) within 10 [working] days after the subcontractors’ 

work is satisfactorily completed. This will be monitored/audited using the B2Gnow System.  

 LCP Tracker - This system must be used for submitting certified payroll(s) for both EIC 

and LEAP compliance. 
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Both systems are monitored/audited by EIC and LEAP staff to ensure contract compliance, 

proactively identify potential issues and track contract progress.  

*EIC & LEAP STAFF Contact Information 

 

 For questions regarding Certifications, EIC Compliance and B2GNow support, contact 

EIC Staff: 

Malika Godo at (253) 591-5630, or via email at mgodo@cityoftacoma.org 

Gary Lizama at (253) 591-5826, or via email at glizama@cityoftacoma.org 

 

 For questions in regards to LEAP compliance and LCP Tracker support, contact LEAP 

Staff: 

Deborah Trevorrow at (253) 591-5590, or via email at dtrevorrow@cityoftacoma.org 
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PREVAILING WAGE RATES 
 

This project requires prevailing wages under 39.12 RCW. Any worker, laborer, or mechanic 
employed in the performance of any part of the work shall be paid not less than the applicable 
prevailing rate of wage.  
 
The project site is located in Pierce County. 
 
The effective date for prevailing wages on this project will be the submittal deadline with these 
exceptions: 

a. If the project is not awarded within six months of the submittal deadline, the award date 
is the effective date. 

b. If the project is not awarded pursuant to a competitive solicitation, the date the contract 
is executed is the effective date. 

c. Janitorial contracts follow WAC 296-127-023. 
 
Except for janitorial contracts, these rates shall apply for the duration of the contract unless 
otherwise noted in the solicitation. 
 
Look up prevailing rates of pay, benefits, and overtime codes from this link:  
https://secure.lni.wa.gov/wagelookup/ 
 

REQUIRED FILINGS 
 

The contractor and all subcontractors covered under 39.12 RCW shall submit to the Department 
of Labor and Industries (L&I) for work provided under this contract: 
 

1. A Statement of Intent to Pay Prevailing Wages must be filed with and approved by 
L&I upon award of contract.   

 

2. An Affidavit of Wages Paid must be filed with and approved by L&I upon job 
completion.  

 
Payments cannot be released by the City until verification of these filings are received by the 
engineer.  Additional information regarding these filings can be obtained by calling the 
Department of Labor & Industries, Prevailing Wage at 360-902-5335, https://www.lni.wa.gov/ or 
by visiting their MY L&I account. 
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