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City of Tacoma 
Environmental Services / Science and Engineering Division 

 
REQUEST FOR BIDS ES21-0467S  

SWM OPEN SPACE TAGRO CONTAINMENT PAD  

Submittal Deadline:  11:00 a.m., Pacific Time, Wednesday, April 7, 2021 

Submittal Delivery:  Submittals will be received as follows: 

By Email: 
bids@cityoftacoma.org 
Maximum file size: 35 MB. Multiple emails may be sent for each 
submittal 

 

Submittal Opening: Submittals in response to a Request for Bids will be opened by a Purchasing 
representative. Final results are posted to the website as they become available. 

Solicitation Documents: An electronic copy of the complete solicitation documents may be 
viewed and obtained by accessing the City of Tacoma Purchasing website at 
www.TacomaPurchasing.org.   

 Register for the Bid Holders List to receive notices of addenda, questions and answers and 
related updates. 

 Click here to see a list of vendors registered for this solicitation. 
 
Note: Only contractors notified directly by the City of Tacoma regarding this solicitation may 
respond. If you did not receive notice directly from the City regarding this solicitation you are not 
eligible to participate.  You may want to review the bid holders list for subcontracting 
opportunities.  Additionally, only contractors that have received notice from the City confirming 
they are on Tacoma's small works roster are eligible to participate in the City's Small Works 
Roster program. 

Pre-Bid Meeting:  Due to the COVID-19 Pandemic a pre-proposal meeting will be held via 
conference call at 10:00 AM PDT, Tuesday, March 30, 2021. The phone number is 1-888-850-
4523 and the conference code is 544766. Prospective bidders are encouraged to call in. 

Project Scope: Installation of a new 42’-6” x 30’-0”x1’-0” concrete containment pad with 6” thick 
CSBC leveling pad and site restoration. Installation including all associated work necessary 
including supervision, labor, materials, equipment, necessary for the completion of the work. 

Estimate: $25,000 

Paid Leave and Minimum Wage: Effective February 1, 2016, the City of Tacoma requires all 
employers to provide paid leave and minimum wages, as set forth in Title 18 of the Tacoma 
Municipal Code. For more information visit www.cityoftacoma.org/employmentstandards. 

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with 
Section 504 of the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), 
commits to nondiscrimination on the basis of disability, in all of its programs and activities. 
Specification materials can be made available in an alternate format by emailing Gail Himes at 
ghimes@cityoftacoma.org, or by calling her collect at 253-591-5785. 

  

Additional Information:  Requests for information regarding the specifications may be obtained by 
contacting Dawn DeJarlais, Buyer by email to ddejarlais@cityoftacoma.org. 

Protest Policy:  City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies 
procedures for protests submitted prior to and after submittal deadline. 

 
Meeting sites are accessible to persons with disabilities.  Reasonable accommodations for persons with 
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468. 

 

http://www.tacomapurchasing.org/
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderRegister.aspx
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderList.aspx
http://www.cityoftacoma.org/employmentstandards
mailto:ghimes@cityoftacoma.org
http://cms.cityoftacoma.org/Purchasing/CandA/ProtestPolicy052711.pdf
http://www.tacomapurchasing.org/


 

   
 

SPECIAL REMINDER TO ALL BIDDERS 
 

HEALTH & SAFETY:  Be sure to comply with all City of Tacoma health and safety 
requirements.  
 

1. This project has been deemed to be an essential project by the City of Tacoma and it is 
anticipated that the contract will be operational during the COVID-19 outbreak. 
Therefore the contractor shall complete a health and safety plan describing how the 
contractor will complete the work while combating the COVID-19 spread (social 
distancing practices) and what Personal Protective Equipment (PPE) will be in place. 

 
PLEASE NOTE:  Be sure you have complied with all specifications and requirements and 
have signed all required documents. 
 
YOUR ATTENTION IS PARTICULARLY CALLED to the following forms, which must be 
executed in full before the bid is submitted: 
 
1. BID PROPOSAL:  The unit prices bid must be shown in the space provided. Check your 

computations for omissions and errors. 
 
2. SIGNATURE PAGE:  To be filled in and executed by a duly authorized officer or 

representative of the bidding entity.  If the bidder is a subsidiary or doing business on 
behalf of another entity, so state, and provide the firm name under which business is 
hereby transacted. 

 
3. CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES:  Bidder shall 

complete this form in its entirety to ensure compliance with state legislation (SHB 2017). 
 
4. STATE RESPONSIBILITY AND RECIPROCAL BID PREFERENCE INFORMATION:  

Bidder shall complete this form in its entirety to ensure compliance with state legislation 
(SHB 2010). 

 
5.   POST AWARD FORMS EXECUTED UPON AWARD:  
 

A. CONTRACT:  Must be executed by the successful bidder. 
 

B. PAYMENT BOND TO THE CITY OF TACOMA:  Must be executed by the successful 
bidder and his/her surety company. 
 

C. PERFORMANCE BOND TO THE CITY OF TACOMA: Must be executed by the 
successful bidder and his/her surety company. 

 
D. CERTIFICATE OF INSURANCE:  Shall be submitted with all required endorsements. 

 
E. GENERAL RELEASE. 

 
CODE OF ETHICS:  The successful bidder agrees that its violation of the City’s Code of 
Ethics contained in TMC Chapter 1.46 shall constitute a breach of the contract subjecting the 
contract to termination. 
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GENERAL PROVISIONS – SMALL WORKS ROSTER 

Public Works and Improvements Contracts of Less Than or Equal to $200,000 

(Revised July 2016) 

Only contractors notified directly by the City of Tacoma regarding this solicitation may respond.  If you did not receive 

notice directly from the City regarding this solicitation you are not eligible to participate.  Additionally, only contractors 

that have received notice from the City confirming they are on Tacoma's small works roster are eligible to participate 

in the City's Small Works Roster program.  

UNLESS OTHERWISE REQUIRED BY THE SPECIFICATION OR AGREED TO IN WRITING, THE FOLLOWING 

TERMS AND CONDITIONS SHALL GOVERN THE RIGHTS, RESPONSIBILITIES AND OBLIGATIONS OF THE 

PARTIES TO THE CONTRACT. 

 

SECTION II – CONTRACT REQUIREMENTS 

2.01 CONTRACTOR 

As used herein, the "Contractor" shall be the Respondent(s) awarded a contract pursuant to this 

Specification, whether designated as a Respondent, Vendor, Proposer, Bidder, Seller, Merchant, Service 

Provider or otherwise.   

2.02 CONTRACTOR'S RESPONSIBILITY 

A. Contract Documents 

The Bidder to whom the Contract is awarded, hereinafter called the Contractor, shall enter into a Contract 

with the City of Tacoma within 10 days after receipt from the City of Tacoma of a properly prepared 

Contract.  In addition, the Contractor will do all things required to promptly perform this Contract pursuant to 

the terms of this Contract.  Certain contracts for supplies, goods or equipment may use the City Purchase 

Order in place of a formal contract document. 

B. Independent Contractor 

Contractor is an independent contractor; no personnel furnished by the Contractor shall be deemed under 

any circumstances to be the agent or servant of the City.  Contractor shall be fully responsible for all acts or 

omissions of Subcontractors and its and their suppliers, and of persons employed by them, and shall be 

specifically responsible for sufficient and competent supervision and inspection to assure compliance in 

every respect with the Contract.  There shall be no contractual relationship between any Subcontractors or 

supplier and the City arising out of or by virtue of this agreement.  No provision of the Contract is intended or 

is to be construed to be for the benefit of any third party. 

2.03 CONFLICTS IN SPECIFICATIONS 

Anything mentioned in the Specifications and not shown on the drawings and anything on the drawings and 

not mentioned in the Specifications shall be of like effect and shall be understood to be shown and/or 

mentioned in both.  In case of differences between Drawings and Specifications, the Specifications shall 

govern.  In addition, in the event of any conflict between these General Provisions, the Special Provisions, 

the Technical Provisions and/or the Proposal pages, the following order of precedence shall control: 

a) Proposal pages prevail if they conflict with the General, Special or Technical Provisions. 

b) Special Provisions prevail if they conflict with the General Provisions and/or Technical Provisions. 

c) Technical Provisions prevail if they are in conflict with the General Provisions. 

In case of discrepancy of figures between Drawings, Specifications or both, the matter shall immediately be 

submitted to the engineer/project manager for determination.  Failure to submit the discrepancy issue to the 

engineer/project manager shall result in the Contractor's actions being at his/her own risk and expense.  The 
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engineer/project manager shall furnish from time to time such detailed drawings and other information as 

he/she may consider necessary. 

2.04 INSPECTION 

A. Of the Work 

All materials furnished and work done shall be subject to inspection. 

The Inspector administering the Contract shall at all times have access to the work wherever it is in progress 

or being performed, and the Contractor shall provide proper facilities for such access and inspection.  Such 

inspection shall not relieve the Contractor of the responsibility of performing the work correctly, utilizing the 

best labor and materials in strict accordance with the Specifications of this Contract.  All material or work 

approved and later found to be defective shall be replaced without cost to the City of Tacoma. 

B. Inspector's Authority 

The inspector shall have power to reject materials or workmanship which does not fulfill the requirements of 

these Specifications, but in case of dispute the Contractor may appeal to the engineer/project manager.  

The Contract shall be carried out under the general control of the representative of the particular 

department/division administering the Contract, who may exercise such control over the conduct of the work 

as may be necessary, in his or her opinion, to safeguard the interest of the City of Tacoma.  The Contractor 

shall comply with any and all orders and instructions given by the representative of the particular 

department/division administering the Contract in accordance with the terms of the Contract. 

Provided, that for the purposes of construction contracts, such control shall only apply (a) to the extent 

necessary to ensure compliance with the provisions of this contract, and (b) to the extent necessary to fulfill 

any non-delegable duty of the City for the benefit of third parties not engaged in promoting the activity of this 

contract. 

Nothing herein contained, however, shall be taken to relieve the Contractor of his/her obligations or 

responsibilities under the Contract. 

2.05 FEDERAL, STATE AND MUNICIPAL REGULATIONS 

All federal, state, municipal and/or local regulations shall be satisfied in the performance of all portions of 

this Contract.  The Contractor shall be solely responsible for all violations of the law from any cause in 

connection with work performed under this Contract. 

2.06 INDEMNIFICATION – HOLD HARMLESS 

A. Indemnification 

The Contractor shall indemnify, defend and hold harmless the City, its officials, officers, agents, employees 

and volunteers, from any and all claims, demands, damages, lawsuits, liabilities, losses, liens, expenses and 

costs arising out of the subject matter of this Contract; provided that this provision shall not apply to the 

extent that damage or injury results from the fault of the City, or its officers, agents, or employees.  The term 

"fault" as used herein shall have the same meaning as set forth in RCW 4.22.015, as that statute may 

hereafter be amended.   

The Contractor specifically assumes potential liability for actions brought by the Contractor's own employees 

against the City and, solely for the purpose of this indemnification and defense, the Respondent specifically 

waives any immunity under the state industrial insurance law, Title 51 RCW.   

These indemnifications shall survive the termination of this Contract.   

A waiver or failure by either party to enforce any provision of this Contract shall not be construed as a 

continuing waiver of such provisions, nor shall the same constitute a waiver of any other provision of this 

Contract.   
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2.07 ASSIGNMENT AND SUBLETTING OF CONTRACT 

A. Assignment

The Contract shall not be assigned except with the consent of the project manager or his/her designee. 

Requests for assignment of this contract must be in writing with the written consent of the surety, and the 

request must show the proposed person or organization to which the contract is assigned is capable, 

experienced and equipped to perform such work.  The proposed substitute person or organization may be 

required to submit to the City information as to his/her experience, financial ability and give statements 

covering tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to 

approval of assignment. 

B. Subletting

The Contract shall not be sublet except with the written consent of the project manager or his/her designee. 

In the event that a prequalified electrical contractor is necessary to perform certain portions of the work, 

such work may be subcontracted with a City prequalified electrical contractor for the type of work involved. 

Requests for subletting of this Contract must be in writing with the written consent of the Surety, and the 

request must show the proposed person or organization to which the Contract is sublet is capable, 

experienced and equipped to perform such work. The proposed substitute person or organization may be 

required to submit to the City information as to his experience, financial ability and give statements covering 

tools, equipment, organization, plans and methods to fulfill any portion of the Contract prior to approval of 

subletting. 

The written consent approving the subletting of the Contract shall not be construed to relieve the Contractor 

of his/her responsibility for the fulfillment of the Contract. The Subcontractor shall be considered to be the 

agent of the Contractor and the Contractor agrees to be responsible for all the materials, work and 

indebtedness incurred by the agent. 

A subcontractor shall not sublet any portion of a subcontract for work with the City without the written 

consent of the City. 

2.08 DELAY 

A. Extension of Time

With the written approval of the project manager or his/her designee, the Contractor may be granted 

additional time for completion of the work required under this Contract, if, in the project manager's opinion 

the additional time requested arises from unavoidable delay. 

B. Unavoidable Delay

Unavoidable delays in the prosecution of the work shall include only delays from causes beyond the control 

of the Contractor and which he/she could not have avoided by the exercise of due care, prudence, foresight 

and diligence. Delay caused by persons other than the Contractor, Subcontractors or their employees will be 

considered unavoidable delays insofar as they necessarily interfere with the Contractor's completion of the 

work, and such delays are not part of this Contract. 

Unavoidable delay will not include delays caused by weather conditions, surveys, measurements, 

inspections and submitting plans to the engineer/project manager of the particular department/division 

involved in administering this Contract. 

2.09 GUARANTEE 

A. Guarantee for Construction, Labor or Services Contract

Neither the final certificate of payment or any provision in the Contract Documents, nor partial or entire 

occupancy of the premises by the City, shall constitute an acceptance of work not done in accordance with 

the Contract Documents or relieve the Contractor of liability in respect to any express warranties or 

responsibility for faulty materials or workmanship.  The Contractor shall remedy any defects in the work and 



Small Works Roster – General Provisions Page 4 of 15 

07/07/2016 

pay for any damage to other work resulting therefrom, which shall appear within a period of one year from 

the date of final acceptance of the work unless a longer period is specified.  The City will give notice of 

observed defects with reasonable promptness. 

If it has been discovered, before payment is required under the terms of the Contract, that there is a failure 

to comply with any of the terms and provisions of this Contract, the City has the right and may withhold 

payment. 

In case of a failure of any part of the work, materials, labor and equipment furnished by the Contract or to 

fully meet all of the requirements of the Contract, the Contractor shall make such changes as may be 

necessary to fully meet all of the specifications and requirements of this Contract.  Such changes shall be 

made at the Contractor's sole cost and expense without delay and with the least practicable inconvenience 

to the City of Tacoma. Rejected material and equipment shall be removed from the City's property by and at 

the expense of the Contractor. 

B. Guarantee for Supply Contracts

Unless a longer period is specified, the supplier and/or manufacturer of the supplies, materials and/or 

equipment furnished pursuant to this Contract agrees to correct any defect or failure of the supplies, 

materials and/or equipment which occurs within one year from the date of:  (1) test energization if electrical 

or mechanical equipment; (2) commencement of use if supplies or materials, provided, however, said 

guarantee period shall not extend beyond eighteen months after date of receipt by the City. All of the costs 

(including shipping, dismantling and reinstallation) of repairs and/or corrections of defective or failed 

equipment, supplies and/or material is the responsibility of the supplier and/or manufacturer. 

When the supplier is not the manufacturer of the item of equipment, supplier agrees to be responsible for 

this guarantee and supplier is not relieved by a manufacturer's guarantee. 

C. Guarantee Period Extension

The Contract guarantee period shall be suspended from the time a significant defect is first documented by 

the City until the work or equipment is repaired or replaced by Contractor and accepted by the City. In 

addition, in the event less than ninety (90) days remain on the guarantee period (after recalculating), the 

guarantee period shall be extended to allow for at least ninety (90) days from the date the work or 

equipment is repaired or replaced and accepted by the City. 

2.10 DEDUCTIONS FOR UNCORRECTED WORK 

If the City of Tacoma deems it expedient to correct work not done in accordance with the terms of this 

Contract, an equitable deduction from the Contract price shall be made. 

2.11 CITY OF TACOMA'S RIGHT TO TERMINATE CONTRACT 

If the Contractor should be adjudged as bankrupt, or makes a general assignment for the benefit of 

creditors, or a receiver should be appointed on account of his/her insolvency, or if he/she or any of his/her 

subcontractors should violate any of the provisions of the Contract, or if the work is not being properly and 

diligently performed, the City of Tacoma may serve written notice upon the Contractor and Surety, executing 

the Payment and Performance Bond, of its intention to terminate the Contract; such notice will contain the 

reasons for termination of the Contract, and unless within 10 days after the serving of such notice, such 

violation shall cease and an arrangement satisfactory to the City of Tacoma for correction thereof shall be 

made, the Contract shall, upon the expiration of said 10 days, cease and terminate and all rights of the 

Contractor hereunder shall be forfeited. In the event the Contract is terminated for cause, Contractor shall 

not be entitled to any lost profits resulting therefrom. 

In the event of any such termination, the City of Tacoma shall immediately send (by regular mail or other 

method) written notice thereof to the Surety and the Contractor. Upon such termination the Surety shall have 

the right to take over and perform the Contract, provided however, the Surety must provide written notice to 

the City of its intent to complete the work within 15 calendar days of its receipt of the original written notice 

(from the City) of the intent to terminate. Upon termination and if the Surety does not perform the work, the 

City of Tacoma may take over the work and prosecute the same to completion by any method it may deem 
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advisable, for the account of and at the expense of the Contractor, and the Contractor and the Surety shall 

be liable to the City of Tacoma for all cost occasioned to the City of Tacoma thereby. The City of Tacoma 

may without liability for doing so, take possession of and utilize in completing the work, such materials, 

equipment, plant and other property belonging to the Contractor as may be on the site of the work and 

necessary therefore. 

2.12 LIENS 

In the event that there are any liens on file against the City of Tacoma, the City of Tacoma shall be entitled 

to withhold final or progress payments to the extent deemed necessary by the City of Tacoma to properly 

protect the outstanding lien claimants until proper releases have been filed with the City Clerk. 

2.13 PRICE, RISK OF LOSS, DELIVERY 

A. Firm Prices/Risk of Loss

All prices shall remain firm during the term of this Contract.  All prices shall be FOB, the place of

destination (as defined in RCW 62A.2-319, as that statute may hereafter be amended), with freight

prepaid and allowed (shipping costs included in unit prices), and risk of loss remaining with

contractor/Supplier until delivery is tendered unless otherwise stated in these Specifications.

B. Delivery

Deliveries shall be between 9:00 a.m. and 3:30 p.m.; Monday through Friday only (except legal holidays
of the City of Tacoma).  Failure to make timely delivery shall be cause for termination of the order and
return of all or part of the items at Contractor/Supplier expense except in the case of force majeure.

2.14 COMPENSATION 

The City shall compensate the Contractor in accordance with the Contract.  Said compensation shall be the 

total compensation for Contractor’s performance hereunder including, but not limited to, all work, services, 

deliverables, materials, supplies, equipment, subcontractor’s fees and all reimbursable travel and 

miscellaneous or incidental expenses to be incurred by Contractor. 

2.15 INCURRED COSTS 

The City of Tacoma is not liable in any way for any costs incurred by respondents replying to this solicitation. 

2.16 INVOICES 

Each invoice shall show City of Tacoma purchase order number, release number if applicable, quantity, unit 

of measure, item description, unit price and extended price for each line.  Line totals shall be summed to 

give a grand total to which sales tax shall be added, if applicable.  Invoices shall be sent in duplicate to:   

Accounts Payable 

City of Tacoma 

PO Box 1717 

Tacoma, WA 98401-1717 

Any terms, provisions or language in Contractor's invoice(s) that conflict with the terms of this Contract shall 

not apply to this Contract unless expressly accepted in writing by the City.   

2.17 PAYMENT TERMS 

Payment shall be made through the City’s ordinary payment process, and shall be considered timely if made 

within 30 days of receipt of a properly completed invoice OR City department payment request.  Payment 

will not be considered late if mailed or electronically disbursed within the time specified.  Payment(s) made 

in accordance with this Contract shall fully compensate the Contractor for all risk, loss, damages or expense 

of whatever nature, and acceptance of payment shall constitute a waiver of all claims submitted by 

Contractor.  All payments shall be subject to adjustment for any amounts, upon audit or otherwise, 

determined to have been improperly invoiced.   

Invoices will not be processed for payment, nor will the period of cash discount commence, until all invoiced 

items are received and satisfactory performance of the Contract has been attained, and a properly 
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completed invoice is received by the City.  If an adjustment in payment is necessary due to damage or 

dispute, the cash discount period shall commence on the date final approval for payment is authorized. 

Contractors with annual gross revenues below $250,000 who are awarded contracts of less than or equal to 

$100,000, who have completed mutually agreed upon quantities of work, shall be paid within 10 business 

days, less five percent retainage, unless waived, provided they have complied with all contractual 

requirements, including but not limited to receipt by the city of certified payrolls, statement of intents to pay, 

etc., of the contract at the time of payment.   

2.18 APPROVED EQUALS 

A. Unless an item is indicated as "No substitute," special brands, when named, are intended to describe

the standard of quality, performance or use desired.  Equal items will be considered by the City,

provided that the bidder specifies the brand and model, and provides all descriptive literature,

independent test results, product samples, local servicing and parts availability to enable the City to

evaluate the proposed "equal."

B. The decision of the City as to what items are equal shall be final and conclusive.  If the City elects to

purchase a brand represented by the bidder to be an "equal," the City's acceptance of the item is

conditioned on the City's inspection and testing after receipt.  If, in the sole judgment of the City, the

item is determined not to be an equal, the item shall be returned at the bidder's expense.

C. When a brand name, or level of quality is not stated by the bidder, it is understood the offer is exactly as

specified.  If more than one brand name is specified, bidders must clearly indicate the brand and

model/part number being bid.

2.19 COOPERATIVE PURCHASING 

The Washington State Interlocal Cooperation Act RCW 39.34 provides that other governmental agencies 

may purchase goods and services based on this Contract in accordance with the terms and prices indicated 

herein if all parties are agreeable.  Each public agency shall formulate a separate contract with the 

Contractor, incorporating the terms and conditions of this Contract with the City of Tacoma.  The City shall 

incur no liability in connection with such contracts or purchases by other public agencies thereunder.  It will 

be the Contractor’s responsibility to inform such public agencies of this Contract.  Contractor shall invoice 

such public agencies as separate entities 

2.20 INCREASE OR DECREASE IN QUANTITIES 

The City of Tacoma reserves the right to increase or decrease quantities of any items under this contract 

and pay according to the unit prices quoted in the submittal with no adjustments for anticipated profit. 

2.21 EXTENSION OF CONTRACT 

Contracts resulting from this Specification shall be subject to extension by mutual agreement per the same 

prices, terms, and conditions. 

2.22 ENTIRE AGREEMENT 

This written contract represents the entire Agreement between the parties and supersedes any prior oral 

statements, discussions or understandings between the parties. 

** Balance of Page Intentionally Left Blank ** 
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GENERAL PROVISIONS – SMALL WORKS ROSTER 

SECTION Ill – CONSTRUCTION AND/OR LABOR CONTRACTS 

3.01 BIDDER'S DUTY TO EXAMINE 

The Bidder agrees to be responsible for examining the site(s) and to have compared them with the 

Specifications and Contract Drawings, and to be satisfied as to the facilities and difficulties attending the 

execution of the proposed Contract (such as uncertainty of weather, floods, nature and condition of 

materials to be handled and all other conditions, obstacles and contingencies) before the delivery of his/her 

Proposal.  No allowance will be subsequently made by the City on behalf of the Bidder by reason of any 

error or neglect on Bidder's part, for such uncertainties as aforesaid. 

3.02 PERMITS 

Except when modified by these specifications, the Contractor shall procure and pay for all permits and 

licenses necessary for the completion of this Contract including those permits required by the City of 

Tacoma.  The City will obtain county or state road crossing permits if required.  In the event a necessary 

permit is not obtained, the Contractor will not be permitted to work on items subject to said permit and any 

delays caused thereby will not be subject to extra compensation or extensions. 

3.03 NOTIFICATION OF OTHER GOVERNMENTAL AGENCIES AND UTILITIES WHEN UNDERGROUND 

WORK IS INVOLVED 

The Contractor shall notify all other affected governmental agencies and utilities whenever underground 

work is done under the terms of this Contract.  The Contractor is required to obtain permission of the 

appropriate public and private utilities and governmental agencies before performing underground work 

pursuant to the terms of this Contract.  The Contractor is required to call "one call" at 1-800-424-5555 for all 

work involving excavation or digging more than 12 inches beneath ground or road surface. 

The City may have indicated on the plans and specifications the existence of certain underground facilities 

that are known to the City department/division responsible for this Contract.  It is the Contractor's 

responsibility to fully comply with the Underground Utility Locate Law, Chapter 19.122 RCW.  If the site 

conditions are "changed or differing" as defined by RCW 19.122.040(l), the Contractor may pursue the party 

responsible for not properly marking or identifying the underground facility.  The Contractor agrees not to file 

any claim or legal action against the City (department/division responsible for this Contract) for said 

"changed or differing" conditions unless said City department/division is solely responsible for the delay or 

damages that the Contractor may have incurred. 

3.04 TRENCH EXCAVATION BID ITEM 

In the event that "trench excavation" in excess of four feet requires a safety system pursuant to Washington 

state law and safety shoring, sloping, sheeting, or bracing is used, a separate bid item should be set forth in 

the Proposal for this work.  If a separate bid item is not set forth in the Proposal pages, said installed safety 

system shall be paid at $3.00 per lineal foot of trench, which unit price includes both sides of the trench. 

3.05 CONTRACTOR'S INSURANCE 

The Contractor shall not commence work under this Contract until all required insurance has been obtained 

and such insurance has been approved by the City of Tacoma, nor shall the Contractor allow any 

subcontractor to commence work on his/her subcontract until all insurance required herein has been 

obtained by Subcontractor.  It is the Contractor's responsibility to ascertain that all Subcontractors have the 

insurance as required by this Contract at all times such Subcontractors are performing the work.  The 

insurance coverages required herein shall be maintained and effective at all times any work including 

guarantee work is being performed by the Contractor or a Subcontractor. 
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A. Compensation Insurance 

The Contractor shall, at all times during the existence of this Contract, fully comply with all of the terms and 

conditions of the laws of the state of Washington pertaining to Workers' Compensation together with any and 

all amendments and supplements thereto and any and all regulations promulgated thereunder. 

In the event any of the work herein is sublet, the Contractor shall require such Subcontractor to fully comply 

with all of the terms and conditions of the laws of the state of Washington pertaining to Workers' 

Compensation.  For persons engaged in employment who are not within the mandatory coverage of the 

state Workers' Compensation laws, the Contractor shall provide and shall cause each subcontractor to 

provide compensation insurance (including self-insurance if it otherwise meets all requirements of state 

Workers' Compensation laws), satisfactory to the City, at least equivalent to the benefits provided for 

covered employment under state Workers' Compensation laws. 

B. Public Liability and Property Damage lnsurance  

The Contractor shall procure and maintain during the life of this Contract, a policy of comprehensive general 

liability insurance, with an insurance carrier authorized to do business in the state of Washington.  The policy 

shall be approved as to form and content by the City Attorney and shall protect the City of Tacoma from 

liability imposed by law for damages suffered by any persons arising out of or resulting from acts or 

omissions in the performance of this contract:  (1) for bodily injury or death resulting therefrom caused by 

accidents or occurrences resulting from any act or omission by the Contractor in the performance of the 

Contract, and (2) for injury to, or destruction of, any property, including property of the City of Tacoma, and 

including loss of use.  The policy or policies shall include coverage for claims for damages because of bodily 

injury or death or property damage arising out of the ownership, maintenance or use of any motor vehicle, 

including hired or non-owned vehicles. 

If the Contractor fails to maintain such insurance, the City of Tacoma may, at its discretion, immediately 

terminate the contract.  

3.06 SAFETY 

A. General 

The Contractor shall, at all times, exercise adequate precautions for the safety of all persons, including its 

employees and the employees of a Subcontractor, in the performance of this Contract and shall comply with 

all applicable provisions of federal, state, county and municipal safety laws and regulations.  It is the 

Contractor's responsibility to furnish safety equipment or to contractually require Subcontractors to furnish 

adequate safety equipment relevant to their responsibilities. 

The Contractor shall obtain the necessary line clearance from the inspector before performing any work in, 

above, below or across energized Power Division circuits. 

The Inspector and/or engineer/project manager may advise the Contractor and the Safety Officer of any 

safety violations. It is the Contractor's responsibility to make the necessary corrections.  Failure to correct 

safety violations is a breach of this Contract and, as such, shall be grounds for an order from the safety 

officer, inspector or engineer/project manager to cease further work and remove from the job site until the 

condition is corrected.  Time and wages lost due to such safety shutdowns shall not relieve the Contractor of 

any provisions of Section 3.14 of this Specification and shall be at the sole cost of the Contractor.  The 

purpose of this authority to stop work is to enforce the contract and not to assume control except to the 

extent necessary to ensure compliance with the provisions of this contract. 

Any of the above actions by employees of the City of Tacoma shall in no way relieve the Contractor of 

his/her responsibility to provide for the safety of all persons, including his/her employees. 

B. Work Hazard Analysis Report 

The Contractor will be required to complete a work hazard analysis report.  This report shall outline how the 

Contractor proposes to satisfy all safety laws and regulations involved in performing the work.  This report 
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shall be completed and submitted to the City Safety Officer before the pre-construction conference.  A copy 

of the report shall be maintained at the work site (accessible to the supervisor). 

3.07 PROTECTION OF WORKERS AND PROPERTY 

The Contractor shall erect and maintain good and sufficient guards, barricades and signals at all unsafe 

places at or near the work and shall, in all cases, maintain safe passageways at all road crossings, and 

crosswalks, and shall do all other things necessary to prevent accident or loss of any kind. 

The Contractor shall protect from damage all utilities, improvements, and all other property that is likely to 

become displaced or damaged by the execution of the work under this Contract. 

The Contractor is responsible for all roads and property damaged by his/her operations as shall be 

determined by the engineer/project manager administering this Contract.  The Contractor shall be 

responsible for repairing all damage to roads caused by his/her operations to the satisfaction of the 

particular governmental body having jurisdiction over the road. 

3.08 CONTRACTOR - SUPERVISION AND CHARACTER OF EMPLOYEES 

A. Superintendent to Supervise Contractor's Employees

The Contractor shall keep on his/her work, during its progress, a competent superintendent and any 

necessary assistants, all of whom must be satisfactory to the City of Tacoma.  The Contractor's 

superintendent shall not be changed except with the consent of the City of Tacoma, unless the Contractor's 

superintendent proves to be unsatisfactory to the Contractor and ceases to be in his/her employ.  The 

Contractor's superintendent shall represent the Contractor in his/her absence and all directions given to 

him/her shall be binding as if given to the Contractor directly.  The Contractor shall give efficient supervision 

to the work, using his/her best skill and attention. 

B. Character of Contractor's Employees

The Contractor shall employ only competent, skillful, faithful and orderly persons to do the work, and 

whenever the engineer/project manager administering the Contract shall notify the Contractor in writing that 

any person on the work is, in his or her opinion, incompetent, unfaithful, disorderly or otherwise 

unsatisfactory, the Contractor shall forthwith discharge such persons from the work and shall not again 

employ him or her on this Contract.  

3.09 CONTRACTOR'S COMPLIANCE WITH THE LAW 

A. Hours of Labor

The Contractor and Subcontractors shall be bound by the provisions of RCW Chapter 49.28 (as amended) 

relating to hours of labor.  Except as set forth in these specifications, eight (8) hours in any calendar day 

shall constitute a day's work on a job performed under this Contract. 

In the event that the work is not performed in accordance with this provision and in accordance with the laws 

of the state of Washington, then this Contract may be terminated by the City of Tacoma for the reason that 

the same is not performed in accordance with the public policy of the state of Washington as defined in said 

statutes. 

B. Prevailing Wages

The Contractor and any Subcontractors shall be bound by the provisions of Chapter 39.12 RCW, as 

amended, relating to prevailing wages and usual fringe benefits.  No worker, laborer, or mechanic employed 

in the performance of any part of this Contract shall be paid less than the "prevailing rate of wage" as 

determined by the industrial Statistician of the Department of Labor and industries.  The schedule of the 

prevailing wage rates for the locality or localities where this Contract will be performed is by reference made 

a part of this Contract as though fully set forth herein.  Current prevailing wage data will be furnished by the 

Industrial Statistician upon request.  The Contractor shall immediately upon award of the Contract, contact 

the Department of Labor and Industries, Prevailing Wage Section, 866-219-7321, to obtain full information, 

forms and procedures relating to these matters. 

http://www.lni.wa.gov/TradesLicensing/PrevWage/default.asp
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Before payment is made by or on behalf of the City, of any sum or sums due on account of a Public Works 

contract, it shall be the duty of the officer or person charged with the custody and disbursement of public 

funds to require the Contractor and each and every Subcontractor from the Contractor or a Subcontractor to 

submit to such officer a "Statement of Intent to Pay Prevailing Wages."  Each statement of intent to pay 

prevailing wages must be approved by the industrial statistician of the Department of Labor and Industries 

before it is submitted to said officer.  Unless otherwise authorized by the Department of Labor and Industries 

each voucher claim submitted by a Contractor for payment on a project estimate shall state that the 

prevailing wages have been paid in accordance with the prefiled statement or statements of intent to pay 

prevailing wages on file with the public agency.  Following the final acceptance of a Public Works project, it 

shall be the duty of the officer charged with the disbursement of public funds to require the Contractor and 

each and every Subcontractor from the Contractor or a Subcontractor to submit to such officer an "Affidavit 

of Wages Paid" before the funds retained according to the provisions of RCW 60.28.010 are released to the 

Contractor.  Each affidavit of wages paid must be certified by the industrial statistician of the Department of 

Labor and Industries before it is submitted to said officer. 

In the event any dispute arises as to what are the prevailing rates of wages for work of a similar nature and 

such dispute cannot be adjusted by the parties in interest, including labor and management representatives, 

the matter shall be referred for arbitration to the Director of the State of Washington, Department of Labor 

and industries whose decision shall be final, conclusive and binding on all parties involved in the dispute. 

3.10 CHANGES 

A. In Plans or Quantities

The City of Tacoma, without invalidating this Contract, or any part of this Contract, may order extra work or 

make reasonable changes by altering, adding to or deducting from the materials, work and labor and the 

Contract sum will be adjusted accordingly.  All such work and labor shall be executed under the conditions 

of the original Contract except that any claim for extension of time caused thereby shall be adjusted at the 

time of ordering such change.  When work or bid items are deducted, reduced or eliminated, it is agreed that 

no payment will be made to Contractor for anticipated profit. 

B. Extra Work

Any claim or order for extra materials, work and labor made necessary by alterations or additions to the 

plans or by other reasons for which no price is provided in this Contract, shall not be valid unless the 

Contractor and engineer/project manager administering the Contract have agreed upon a price prior to 

commencing extra work, and the agreement has been signed by the Contractor and approved by the project 

manager or his/her designee, and approved by the payment and performance bond surety. 

C. Extra Work – No Agreed Price

If it is impracticable to fix an increase in price definitely in advance, the order may fix a maximum price which 

shall not under any circumstances, be exceeded, and subject to such limitation, such alteration, 

modification, or extra shall be paid for at the actual necessary cost as determined by the City of Tacoma, 

which cost (including an allowance for profit) shall be determined as the sum of the following items inclusive: 

1. Labor, computed at regular wage scale, including premium on compensation insurance and charge

for social security taxes, and other taxes, pertaining to labor; no charge for premium pay shall be

allowed unless authorized by the engineer/project manager administering the Contract;

2. The proportionate cost of premiums on comprehensive general liability and other insurance

applicable to the extra work involved and required under this Contract;

3. Material, including sales taxes pertaining to materials;

4. Plant and equipment rental, to be agreed upon in writing before the work is begun; no charge for

the cost of repairs to plant or equipment will be allowed;

5. Superintendence, general expense and profit computed at 20 percent of the total of paragraphs (1)

to (4) inclusive;
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6. The proportionate cost of premiums on bonds required by this Contract, computed by 1 1/2 percent

of the total of paragraphs (1) to (5) inclusive.

7. The City of Tacoma reserves the right to furnish such materials as it may deem expedient, and no

allowance will be made for profit thereon.

Whenever any extra work is in progress, for which the definite price has not been agreed on in advance, the 

Contractor shall each day, report to the engineer/project manager the amount and cost of the labor and 

material used, and any other expense incurred in such extra work on the preceding day, and no claim for 

compensation for such extra work will be allowed unless such report shall have been made. 

The above-described methods of determining the payment for work and materials shall not apply to the 

performance of any work or the furnishing of any material, which, in the judgment of the engineer/project 

manager administering the Contract, may properly be classified under items for which prices are established 

in the Contract. 

D. Claims for Extra Work

If the Contractor claims that any instructions by drawings or otherwise, involve extra cost under this 

Contract, he/she shall give the City of Tacoma written notice thereof within 30 days after receipt of such 

instruction, and in any event before proceeding to execute the work, except in an emergency endangering 

life or property, and the procedures governing the same shall be as provided for immediately above in this 

paragraph.  The method in these paragraphs is the only method available to the Contractor for payment of 

claims for extra work performed under the terms of this Contract. 

3.11 CLEANING UP 

The Contractor shall at all times, at his/her own expense, keep the premises free from accumulation of 

waste materials or debris caused by any workers or the work, at the completion of the work the Contractor 

shall remove all his waste materials from and about the site and all his/her equipment, sanitary facilities and 

surplus materials.  In the case of dispute, the City of Tacoma may remove the debris and charge the cost to 

the Contractor as the City of Tacoma shall determine to be just.  All material that is deposited or placed 

elsewhere than in places designated or approved by the engineer/project manager administering the 

Contract will not be paid for and the Contractor may be required to remove such material and deposit or 

place it where directed. 

3.12 PROGRESS PAYMENT 

Progress payments will be made up to the amount of ninety-five percent (95%) of the actual work completed 

as shall be determined by the engineer/project manager administering the Contract. 

The Contractor may request that an escrow account be established as permitted by law, in which event the 

Contractor will earn interest on the retained funds. 

When the time for construction, services and/or installation will exceed thirty (30) days, the Contractor may 

request, by invoice, to be paid a progress payment based on percentage of work completed.  The 

engineer/project manager will review and approve the progress payment request on a monthly basis. 

3.13 FINAL PAYMENT 

The final payment of five percent (5%) of the Contract price shall be approved on final acceptance of the 

work under this Contract by the project manager or his/her designee.  Also, before final payment is made, 

the Contractor shall be required to: 

A. Provide a certificate from the Washington State Department of Revenue that all taxes due from the

Contractor have been paid or are collectible in accordance with the provisions of Chapter 60.28 and

Title 82 of the Revised Code of Washington.  In addition to the Department of Revenue requirements,

releases from the state of Washington Labor & Industries and Employment Securities must be received.

B. Provide the General Release and Final Contract Verification to the City of Tacoma on the form set forth

in these Contract documents, if applicable;
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C. Provide a release of any outstanding liens that have been otherwise filed against any monies held or

retained by the City of Tacoma;

D. File with the Washington State Department of Labor and Industries, on the state form to be provided, an

affidavit of wages paid;

If there is a fee assessed to the City for any certificate, release or other form required by law, the contractor 

agrees that the fee amount may be passed on to the Contractor and deducted from the monies paid to the 

Contractor. 

3.14 FAILURE TO COMPLETE THE WORK ON TIME 

Should the completion of the work required under the Contract be delayed beyond the expiration of the 

period herein set for the completion of said work, or such extension of said period as may be allowed by 

reason of unavoidable delays, there shall be deducted from the total Contract price of work, for each 

calendar day by which such completion shall be delayed beyond said period of such extension thereof the 

sum of $300 or a sum of money as set forth hereinafter in these Specifications, as the amount of such 

deduction per calendar day. 

Said sum shall be considered not as a penalty, but as liquidated damages which the City will suffer by 

reason of the failure of the Contractor to perform and complete the work within the period herein fixed or 

such extensions of said period as may be allowed by reason of unavoidable delays. 

Any money due or to become due the Contractor may be retained by the City to cover said liquidated 

damages, and should such money not be sufficient to cover such damages, the City shall have the right to 

recover the balance from the Contractor or his/her Sureties. 

The filing of any bid for the work herein contemplated shall constitute acknowledgment by the Bidder that 

he/she understands, agrees and has ascertained that the City will actually suffer damages to the amount 

hereinabove fixed for each and every calendar day during which the completion of the work herein required 

shall be delayed beyond the expiration of the period herein fixed for such completion or such extension of 

said period as may be allowed by reason of unavoidable delays. 

3.15 CITY RESERVES RIGHT TO USE FACILITIES PRIOR TO ACCEPTANCE 

The City of Tacoma hereby reserves the right to use the facilities herein contracted prior to final acceptance 

under this Contract.  The use of said facilities, as mentioned herein, shall not be construed as a waiver or 

relinquishment of any rights that the City of Tacoma has under this Contract.  

3.16 Intentionally Omitted. 

3.17 PAYMENT AND PERFORMANCE BOND / RETAINAGE 

Retainage 

As provided for in RCW 60.28, five percent of moneys earned by the contractor will be retained for a period 

of 45 days after the date of final acceptance, or until receipt of all necessary releases from the Department 

of Revenue and the Department of Labor and Industries and settlement of any liens filed under chapter 

60.28 RCW, whichever is later.  

Payment and Performance Bond 

The successful Bidder shall provide a payment and performance bond, including power of attorney, for 100 

percent of the amount of his/her bid (excluding sales taxes), to ensure complete performance of the Contract 

including the guarantee.  The bonds must be executed by a surety company licensed to do business in the 

state of Washington.  If bonds are requested for a supply type contract, a cashiers' check or cash may be 

substituted for the bonds; however, this cash or cashiers' check must remain with the City through the 

guarantee period and any interest on said amount shall accrue to the City. 

For contracts of less than or equal to $100,000, the payment and performance bonds and/or retainage 

requirements may be waived on a case-by case basis for City of Tacoma Small Works Roster firms whose 

annual gross revenue is below $1,000,000. 



Small Works Roster – General Provisions Page 13 of 15 

07/07/2016 

3.18 SUPPLEMENTAL BIDDER CRITERIA 

The bidder must also meet the following applicable supplemental criteria adopted by the City of Tacoma 

(excerpted from TMC Chapter 1.06.262 Evaluation of Submittals, Qualifications of Bidders and 

Respondents). 

A. In determining the “lowest and best responsible bidder” for purchase of supplies, purchased services

and public works, in addition to price, the following may be considered:

1. The ability, capacity, experience, stability, technical qualifications and skill of the respondent to

perform the contract;

2. Whether the respondent can perform the contract within the time specified, without delay or

interference;

3. Integrity, reputation, character, judgment, experience, and efficiency of the respondents, including

past compliance with the City’s Ethics Code;

4. Quality of performance of previous contracts;

5. Previous and existing compliance with laws and ordinances relating to contracts or services;

6. Sufficiency of the respondent’s financial resources;

7. Quality, availability, and adaptability of the supplies, purchased services or public works to the

particular use required;

8. Ability of the respondent to provide future maintenance and service on a timely basis;

9. Payment terms and prompt pay discounts;

10. The number and scope of conditions attached to the submittal;

11. Compliance with all applicable City requirements, including but not limited to the City's Ethics Code

and its Historically Underutilized Business and Local Employment and Apprenticeship programs;

12. Other qualification criteria set forth in the specification or advertisement that the appropriate

department or division head determines to be in the best interests of the City.

B. Intentionally Omitted.

C. Proof of Qualifications for Award.  As a condition of accepting a submittal, the City may require

respondents to furnish information, sworn or certified to be true, on the requirements of this Section.  If

the City Manager or Director of Utilities is not satisfied with the sufficiency of the information provided,

or if the prospective respondent does not meet all of the following requirements, any submittal from

such respondent must be disregarded.  In order to be considered a responsible bidder, the prospective

bidder shall have all of the following qualifications:

1. Adequate financial resources or the ability to secure such resources;

2. The necessary experience, stability, organization and technical qualifications to perform the

proposed contract;

3. The ability to comply with the required performance schedule, taking into consideration all existing

business commitments;

4. A satisfactory record of performance, integrity, judgment and skills; and

5. Be otherwise qualified and eligible to receive an award under applicable laws and regulations.

a. Bidder Responsibility. Bidders shall not be in violation of 39.04.350 RCW Bidder Responsibility

Criteria - Supplemental Criteria.
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3.19 MODIFICATIONS TO SUPPLEMENTAL CRITERIA  

Potential bidders may request modifications to the City’s supplemental criteria by submitting a written 

request to the Purchasing Division no later than 5:00 p.m. Pacific Time, three days prior to the bid 

opening date.  Please include the Specification No. and Title when submitting such requests.  Requests 

must include justification for why certain criteria should be modified.  Requests received after this date and 

time will not be considered. 

Requests may be submitted via postal mail or delivered personally, or sent by e-mail or fax, within the above 

timeline to:  

MAIL DELIVERY 

City of Tacoma Purchasing Division City of Tacoma Purchasing Division  

PO Box 11007 Tacoma Public Utilities  

Tacoma, WA 98411-0007 Administration Building North, Main Floor 

 3628 South 35th Street 

Fax:  253-502-8372 Tacoma, WA 98409-3115 

E-mail:  bids@cityoftacoma.org  

The City will respond to the request prior to the bid opening date.  Changes to the supplemental criteria, if 

warranted, will be issued by addendum to the solicitation documents and posted to the City’s website for the 

attention of all prospective notified Small Works Roster bidders. 

3.20 DETERMINATION OF BIDDER RESPONSIBILITY 

If the City determines the bidder does not meet the bidder responsibility criteria and is therefore not a 

responsible bidder, the City shall notify the bidder in writing with the reasons for its determination.  If the 

bidder disagrees, the bidder may appeal the determination within the timeline specified in the notification by 

presenting additional information to the City.  The City will consider the additional information before issuing 

its final determination. 

3.21 SUBCONTRACTOR RESPONSIBILITY 

A. The Contractor shall include the language of this section in each of its first tier subcontracts, and shall 

require each of its subcontractors to include the same language of this section in each of their 

subcontracts, adjusting only as necessary the terms used for the contracting parties.  The requirements 

of this section apply to all subcontractors regardless of tier.  

B. At the time of subcontract execution, the Contractor shall verify that each of its first tier subcontractors 

meets the following bidder responsibility criteria:  

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27 RCW, 

which must have been in effect at the time of subcontract bid submittal;  

2. Have a current Washington Unified Business Identifier (UBI) number;  

3. If applicable: 

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s employees 

working in Washington, as required in Title 51 RCW; 

b. Have a Washington Employment Security Department number, as required in Title 50 RCW; 

c. Have a Washington Department of Revenue state excise tax registration number, as required 

in Title 82 RCW; 

d. Have an electrical contractor license, if required by Chapter 19.28 RCW; 

e. Have an elevator contractor license, if required by Chapter 70.87 RCW. 

mailto:bids@cityoftacoma.org
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4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 (unlicensed or

unregistered contractors) or 39.12.065(3) (prevailing wage).

** Balance of Page Intentionally Left Blank ** 
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CITY OF TACOMA 
FINANCE/PURCHASING DIVISION 

SPECIAL NOTICE TO BIDDERS 

Public works and improvement projects for the City of Tacoma are subject to Washington state 
law and Tacoma Municipal Code, including, but not limited to the following:   

I. STATE OF WASHINGTON

A. RESPONSIBILITY CRITERIA – STATE OF WASHINGTON

In order to be considered a responsible bidder the bidder must meet the following mandatory 
state responsibility criteria contained in RCW 39.04.350:  

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27
RCW, which must have been in effect at the time of bid submittal;

2. Have a current Washington Unified Business Identifier (UBI) number;
3. If applicable:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. Have a Washington Employment Security Department number, as required in Title
50 RCW;

c. Have a Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW and;

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).

5. Have received training on the requirements related to public works and prevailing wage
under this chapter and chapter 39.12 RCW and must designate a person or persons to
be trained on these requirements. The training must be provided by the department of
labor and industries or by a training provider whose curriculum is approved by the
department. Bidders that have completed three or more public works projects and have
had a valid business license in Washington for three or more years are exempt from this
subsection.

B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS:

Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident 
contractors.  Any bid received from a non-resident contractor from a state that provides an in-
state percentage bidding preference is subject application of a comparable percentage 
disadvantage.  

A non-resident contractor from a state that provides an in-state percentage bidding preference 
means a contractor that: 

1. Is from a state that provides a percentage bid preference to its resident contractors
bidding on public works projects, and

2. Does not have a physical office located in Washington at the time of bidding on the City
of Tacoma public works project.

The state of residence for a non-resident contractor is the state in which the contractor was 
incorporated, or if not a corporation, the state in which the contractor’s business entity was 
formed.  



Revised: 07/29/2020 Page 2 of 4 

The City of Tacoma will evaluate all non-resident contractors for an out of state bidder 
preference.  If the state of the non-resident contractor provides an in state contractor 
preference, a comparable percentage disadvantage will be applied to the non-resident   
contractor’s bid prior to contract award.  The responsive and lowest and best responsible bidder 
after application of any non-resident disadvantage will be awarded the contract.  

The reciprocal preference evaluation does not apply to public works procured pursuant to RCW 
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies 
prohibit the application of bid preferences, or any other procurement exempt from competitive 
bidding.  

Bidders must provide the City of Tacoma with their state of incorporation or the state in which 
the business entity was formed and include whether the bidder has a physical office located in 
Washington. 

The bidder shall submit documentation demonstrating compliance with above criteria on the 
enclosed State Responsibility and Reciprocal Bidder Information form. 

C. SUBCONTRACTOR RESPONSIBILITY

1. The Contractor shall include the language of this subcontractor responsibility section in
each of its first tier subcontracts, and shall require each of its subcontractors to include
the same language of this section in each of their subcontracts, adjusting only as
necessary the terms used for the contracting parties.  The requirements of this section
apply to all subcontractors regardless of tier.

2. At the time of subcontract execution, the Contractor shall verify that each of its first tier
subcontractors meets the following bidder responsibility criteria:

a. Have a current certificate of registration as a contractor in compliance with chapter
18.27 RCW, which must have been in effect at the time of subcontract bid submittal;

b. Have a current Washington Unified Business Identifier (UBI) number;

c. If applicable, have:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. A Washington Employment Security Department number, as required in Title 50
RCW;

c. A Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW;

d. An electrical contractor license, if required by Chapter 19.28 RCW;
e. An elevator contractor license, if required by Chapter 70.87 RCW and;

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).
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II. CITY OF TACOMA

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA – CITY OF TACOMA:

In order to be considered a responsible bidder, the prospective bidder shall have all of the 
following qualifications set forth in Tacoma Municipal Code 1.06.262: 

1. Adequate financial resources or the ability to secure such resources;
2. The necessary experience, stability, organization and technical qualifications to perform

the proposed contract;
3. The ability to comply with the required performance schedule, taking into consideration

all existing business commitments;
4. A satisfactory record of performance, integrity, judgment and skills; and
5. Be otherwise qualified and eligible to receive an award under applicable laws and

regulations.
a. Bidder Responsibility.  Bidders shall not be in violation of 39.04.350 RCW Bidder

Responsibility Criteria - Supplemental Criteria.

In addition to the mandatory bidder responsibility criteria listed immediately above, the City may, 
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal 
Code Chapter 1.06.262 in determining bidder responsibility: 

1. The ability, capacity, experience, stability, technical qualifications and skill of the
respondent to perform the contract;

2. Whether the respondent can perform the contract within the time specified, without delay
or interference;

3. Integrity, reputation, character, judgment, experience, and efficiency of the respondents,
including past compliance with the City’s Ethics Code;

4. Quality of performance of previous contracts;
5. Previous and existing compliance with laws and ordinances relating to contracts or

services;
6. Sufficiency of the respondent’s financial resources;
7. Quality, availability, and adaptability of the supplies, purchased services or public works

to the particular use required;
8. Ability of the respondent to provide future maintenance and service on a timely basis;
9. Payment terms and prompt pay discounts;
10. The number and scope of conditions attached to the submittal;
11. Compliance with all applicable City requirements, including but not limited to the City's

Ethics Code and its Small Business Enterprise and Local Employment and
Apprenticeship programs;

12. Other qualification criteria set forth in the specification or advertisement that the
appropriate department or division head determines to be in the best interests of the
City.

The City may require bidders to furnish information, sworn or certified to be true, to demonstrate 
compliance with the City responsibility criteria set forth above.  If the city manager or director of 
utilities is not satisfied with the sufficiency of the information provided, or if the prospective 
respondent does not substantially meet all responsibility requirements, any submittal from such 
respondent must be disregarded.   
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B. ADDITIONAL SUPPLEMENTAL CRITERIA – NOT APPLICABLE 
 
 
C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA 
 
Potential bidders may request modifications to the City’s supplemental criteria by submitting a 
written request to the Purchasing Division via email to bids@cityoftacoma.org no later than 5:00 
p.m. Pacific Time, three days prior to the submittal deadline.  Please include the Specification 
No. and Title when submitting such requests.  Requests must include justification for why 
certain criteria should be modified.  Requests received after this date and time will not be 
considered. 
 
The City will respond to a timely submitted request prior to the bid opening date.  Changes to 
the supplemental criteria, if warranted, will be issued by addendum to the solicitation documents 
and posted to the City’s website for the attention of all prospective bidders. 
 
D. DETERMINATION OF BIDDER RESPONSIBILITY 
 
If the City determines the bidder does not meet the criteria above and is therefore not a 
responsible bidder, the City shall notify the bidder in writing with the reasons for its 
determination.  If the bidder disagrees, the bidder may appeal the determination in a manner 
consistent with the City’s Protest Policy.  Appeals are coordinated by the Purchasing Division 
heard by the Procurement and Payables Division manager for contracts less than or equal to 
$500,000 and by Contracts and Awards Board for contracts greater than $500,000.   

mailto:bids@cityoftacoma.org
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B I D  P R O P O S A L 

SPECIFICATION NO. ES21-0467S 

SWM OPEN SPACE TAGRO CONTAINMENT PAD 

The undersigned hereby certifies that he/she has examined the location and construction details of 
work as outlined on the Plans and Specifications for Project No. ENV-03024-30 and has read and 
thoroughly understands the Plans and Specifications and contract governing the work embraced in 
this improvement and the method by which payment will be made for said work, and hereby 
proposes to undertake and complete the work embraced in this improvement in accordance with 
said Plans, Specifications and contract and at the following schedule of rates and prices: 

NOTE:  1. Unit prices of all items, all extensions and total amount of bid should be shown.  Show 
unit prices in figures only. 

2. The notations below the item numbers refer to the specification section where
information may be found regarding each contract item.  These notations are intended
only as a guide and are not warranted to refer to all specification sections where
information may be found.

ITEM 
NO. ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

1. Installation of a new 42’-6” x 30’-
0”x1’-0” concrete containment
pad with 6” thick CSBC leveling
pad and site restoration.
Installation including all
associated work necessary
including supervision, labor,
materials, equipment, necessary
for the completion of the work.

1 
Lump Sum Lump Sum 

$ 

Base Bid (Subtotal Items Nos. 1) $ 

10.2% Sales Tax (Items Nos. 1) $ 
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SIGNATURE PAGE 

CITY OF TACOMA  
 ENVIRONMENTAL SERVICES/SCIENCE AND ENGINEERING DIVISION 

All submittals must be in ink or typewritten, executed by a duly authorized officer or representative of 
the bidding/proposing entity, and received and time stamped as directed in the Request for Bids page 
near the beginning of the specification. If the bidder/proposer is a subsidiary or doing business on 
behalf of another entity, so state, and provide the firm name under which business is hereby transacted. 

REQUEST FOR BIDS SPECIFICATION NO. ES21-0467S 
SWM OPEN SPACE TAGRO CONTAINMENT PAD 

The undersigned bidder/proposer hereby agrees to execute the proposed contract and furnish all 
materials, labor, tools, equipment and all other facilities and services in accordance with these 
specifications. 

The bidder/proposer agrees, by submitting a bid/proposal under these specifications, that in the event 
any litigation should arise concerning the submission of bids/proposals or the award of contract under 
this specification, Request for Bids, Request for Proposals or Request for Qualifications, the venue of 
such action or litigation shall be in the Superior Court of the State of Washington, in and for the County 
of Pierce. 

Non-Collusion Declaration 

The undersigned bidder/proposer hereby certifies under penalty of perjury that this bid/proposal is 
genuine and not a sham or collusive bid/proposal, or made in the interests or on behalf of any person or 
entity not herein named; and that said bidder/proposer has not directly or indirectly induced or solicited 
any contractor or supplier on the above work to put in a sham bid/proposal or any person or entity to 
refrain from submitting a bid/proposal; and that said bidder/proposer has not, in any manner, sought by 
collusion to secure to itself an advantage over any other contractor(s) or person(s). 

Bidder/Proposer’s Registered Name 

Address 

City, State, Zip 

E-Mail Address

E.I.No. / Federal Social Security Number Used on Quarterly

Federal Tax Return, U.S. Treasury Dept. Form 941

Signature of Person Authorized to Enter    Date 
into Contracts for Bidder/Proposer 

Printed Name and Title 

(Area Code) Telephone Number / Fax Number 

State Business License Number 
in WA, also known as UBI (Unified Business Identifier) Number 

State Contractor’s License Number 
(See Ch. 18.27, R.C.W.) 

Addendum acknowledgement #1_____  #2_____  #3_____ #4_____ #5_____ 

THIS PAGE MUST BE SIGNED AND RETURNED WITH SUBMITTAL. 



 City of Tacoma 

Certification of Compliance with Wage Payment Statutes 09/20/2018 

Certification of Compliance with Wage Payment Statutes 

The bidder hereby certifies that, within the three-year period immediately 

preceding the bid solicitation date (March 24, 2021), that the bidder is not a 

“willful” violator, as defined in RCW 49.48.082, of any provision of chapters 49.46, 

49.48, or 49.52 RCW, as determined by a final and binding citation and notice of 

assessment issued by the Department of Labor and Industries or through a civil 

judgment entered by a court of limited or general jurisdiction.  

I certify under penalty of perjury under the laws of the state of Washington that 
the foregoing is true and correct. 

Bidder 

Signature of Authorized Official* 

Printed Name 

Title 

Date City State 

Check One: 

Individual ☐    Partnership ☐     Joint Venture ☐     Corporation ☐ 

State of Incorporation, or if not a corporation, the state where business entity was 

formed: 

If a co-partnership, give firm name under which business is transacted: 

* If a corporation, proposal must be executed in the corporate name by the president or vice-president

(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership,

proposal must be executed by a partner.
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Specification No.    

Name of Bidder: ________________________ 

State Responsibility and Reciprocal Bid Preference Information 

Certificate of registration as a contractor Number: 

(Must be in effect at the time of bid submittal): 

Effective Date:   

Expiration Date: 

Current Washington Unified Business Identifier Number: 

(UBI) Number: 

Do you have industrial insurance (workers’ compensation) ☐ Yes ☐ No

Coverage nor your employees working in Washington? ☐ Not Applicable

Washington Employment Security Department Number Number: 

☐ Not Applicable

Washington Department of Revenue state excise tax Number: 

Registration number: 

☐ Not Applicable

Have you been disqualified from bidding any public 

works contracts under RCW 39.06.010 or 39.12.065(3)? 

Do you have a physical office located in the state of 

Washington? 

If incorporated, in what state were you incorporated? 

If not incorporated, in what state was your business 

entity formed? 

Have you completed the training required by RCW

39.04.350, or are you on the list of exempt businesses

maintained by the Department of Labor and Industries? 

☐ Yes ☐ No

If yes, provide an explanation of your

disqualification on a separate page.

☐ Yes ☐ No

State: ☐ Not Incorporated

State: 

☐ Yes ☐ No
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CONTRACT 
___________________ 

Resolution No. 
Contract No. 

This Contract is made and entered into effective this       day of ,20 , (“Effective Date”) by and between 
the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and legal name of Supplier 
including type of business entity (“Contractor”).  

That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as 
follows: 

I. Contractor shall fully execute and diligently and completely perform all work and provide all services and
deliverables described herein and in the items listed below each of which are fully incorporated herein and
which collectively are referred to as “Contract Documents”:

1. Specification No. ES21-0467S and SWM OPEN SPACE TAGRO CONTAINMENT PAD together with
all authorized addenda.

2. Contractor’s submittal (or specifically described portions thereof) dated Enter Submittal Date
submitted in response to Specification No. ES21-0467S and SWM OPEN SPACE TAGRO
CONTAINMENT PAD.

3. Describe with specific detail and list separately any other documents that will make up the
contract (fee schedule, work schedule, authorized personnel, etc.) or any other additional items
mutually intended to be binding upon the parties.

Delete this highlighted sentence, paragraph II and sub-bullets #1 and #2 if there are no additional 
attachments to the contract (attachments would be things other than a specific, contract, or bonds). 

II. In the event of a conflict or inconsistency between the terms and conditions contained in this document
entitled Contract and any terms and conditions contained the above referenced Contract Documents the
following order of precedence applies with the first listed item being the most controlling and the last
listed item the least controlling:

1. Contract
2. List remaining Contract Documents in applicable controlling order.

III. The Contract terminates on xxxxx. {May remove if not applicable]

IV. The total price to be paid by City for Contracts full and complete performance hereunder may not
exceed:
$     , plus any applicable taxes.

V. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract
Documents, and the City agrees to make payments at the times and in the manner and upon the terms
and conditions specified. Except as may be otherwise provided herein or in Contract Documents
Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever
that may be required for the transfer of materials and for constructing and completing the work and
providing the services and deliverables required by  this Contract.

VI. The City’s preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka
procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then
check or other cash equivalent. CONTRACTOR may be required to have the capability of accepting the
City’s ePayables or credit card methods of payment. The City of Tacoma will not accept price changes
or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole
discretion, will determine the method of payment for this Contract.

VII. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or failure
of City to demand verification of coverage or compliance by Contractor with these insurance
requirements shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.

VIII. Contractor acknowledges, and by signing this Contract agrees, that the Indemnification provisions set
forth in the controlling Contract Documents, including the Industrial Insurance immunity waiver (if
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applicable), are totally and fully part of this Contract and, within the context of the competitive bidding 
laws, have been mutually negotiated by the Parties hereto. 

IX. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to
the full performance of all the requirements contained herein and in Contract Documents.

X. It is further provided that no liability shall attach to City by reason of entering into this Contract, except
as expressly provided herein.

IN WITNESS WHEREOF, the Parties hereto have accepted and executed, as of the Effective Date stated 
above, which shall be Effective Date for bonding purposes as applicable.  

CITY OF TACOMA: CONTRACTOR: 

By:   By:  

(City of Tacoma use only - blank lines are intentional) 

Director of Finance: ______________________________________________________________ 

City Attorney (approved as to form): _________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 
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Resolution No. 
Bond No. 

That we, the undersigned, 

as principal, and 
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of, 

$  , for the payment whereof Contractor and Surety bind themselves,  
their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma. 
 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No. 

Specification Title:  

Contract No. 

(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, 
successors, or assigns shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28, including all workers, laborers, 
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions 
and supplies for the carrying on of such work, and all taxes incurred on said Contract under Titles 50 and 51 RCW and all 
taxes imposed on the Principal under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall 
remain in full force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract shall 
in any way affect its obligation on this bond, and waivers notice of any changes, extension of time, alteration or addition to the 
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of 
the Contract that increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on 
this bond and notice to Surety is not required for such increased obligation. 

No suit or action shall be commenced hereunder by any claimant unless claimant shall have given the written notices to the 
City, and where required, the Contractor, in accordance with RCW 39.08.030. 

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, 
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is 
commenced under and against this bond. 

If any claimant shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in 
addition to such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as 
may be incurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be 
in Pierce County, WA. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

PAYMENT BOND 
TO THE CITY OF TACOMA 
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Resolution No. 
Bond No. 

Specification No. 
Contract No. 

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it 
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 

By: 

Surety: 

By:  

Agent’s Name:  

Agent’s Address: 
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of  
$ , for the payment whereof Contractor and Surety bind themselves,  

their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma.    

 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory performance bond shall become null and void, if and when the principal, its heirs, executors, administrators, 
successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms 
and conditions of all duly authorized modifications, additions and changes to said Contract that may hereafter be made, at the 
time and in the manner therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in 
force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the 
specifications accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its 
obligation on this bond, and waives notice of any change, extension of time, alteration or addition to the terms of the Contract 
or the work performed. The Surety agrees that modifications and changes to the terms and conditions of the Contract that 
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this bond and 
notice to Surety is not required for such increase. 

If the City shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in addition to 
such judgement, shall pay all costs and attorney’s fees incurred by the City in enforcement of its rights hereunder. Venue for 
any action arising out of in in connection with this bond shall be in Pierce County, Washington. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

One original bond shall be executed, and signed by the parties’ duly authorized officers. This bond will only be accepted if it is 
accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Principal: Enter Vendor Legal Name 
 
 

By:   
 
Surety: 
 
 

By:   

Agent’s Name:   

Agent’s Address:   
 

PERFORMANCE BOND 
TO THE CITY OF TACOMA 



GENERAL RELEASE TO THE CITY OF TACOMA 

The undersigned, named as the contractor for 
Project / Spec. # 

between  and the City of Tacoma, 
(Themselves or Itself) 

dated   , 20___, hereby releases the City of 

Tacoma, its departmental officers and agents from any and all claim or claims 

whatsoever in any manner whatsoever at any time whatsoever arising out of and/or in 

connection with and/or relating to said contract, excepting only the equity of the 

undersigned in the amount now retained by the City of Tacoma under said contract, 

to-wit the sum of $    . 

Signed at Tacoma, Washington this _____ day of , 20___. 

Contractor 

By 

Title 
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1 
INTRODUCTION 2 
(******)  3 

4 
The following special provisions shall be used in conjunction with the "2021 Standard 5 
Specifications for Road, Bridge and Municipal Construction" and "Standard Plans for 6 
Road, Bridge, and Municipal Construction" as prepared by the Washington State 7 
Department of Transportation (WSDOT).  State Standard Specifications are available 8 
through WSDOT, by calling (360) 705-7430, emailing engrpubs@wsdot.wa.gov, or may 9 
be downloaded, free of charge, from this location on the WSDOT home page:  10 
http://www.wsdot.wa.gov/Publications/Manuals/M41-10.htm 11 

12 
These Special Provisions are made up of both General Special Provisions (GSPs) from 13 
various sources, which may have project-specific fill-ins; and project-specific Special 14 
Provisions.  Each Provision either supplements, modifies, or replaces the comparable 15 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or 16 
addition to any subsection or portion of the Standard Specifications is meant to pertain 17 
only to that particular portion of the section, and in no way should it be interpreted that 18 
the balance of the section does not apply. 19 

20 
The GSPs are labeled under the headers of each GSP, with the date of the GSP and its 21 
source, as follows: 22 

23 
(May 18, 2007  APWA GSP) 24 
(August 7, 2006  WSDOT GSP) 25 
(April 2, 2007  Tacoma GSP) 26 

27 
The project specific Special Provisions are labeled under the headers of each Special 28 
Provision as follows: 29 

(******) 30 
31 

Due to the COVID-19 Pandemic a pre-proposal meeting will be held via conference call 32 
at 10:00 AM PDT, Tuesday, March 30, 2021 The phone number is 1-888-850-4523 and 33 
the conference code is 544766. Prospective bidders are encouraged to call in. 34 

35 
DESCRIPTION OF WORK 36 
(******) 37 

38 
The work performed under this Contract includes: 39 

40 
Installation of a new 42’-6” x 30’-0” x 1’-0” concrete containment pad with 6” CSBC 41 
leveling pad and site restoration.  Including, but not limited to, supervision, labor, 42 
materials and equipment necessary for the completion of the SWM Open Space Tagro 43 
Containment Pad. 44 

45 
46 

END OF SECTION 47 
48 
49 
50 
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1-01 DEFINITIONS AND TERMS 1 
2 

1-01.3  Definitions3 
(January 4, 2016  APWA GSP)4 

5 
Delete the heading Completion Dates and the three paragraphs that follow it, and 6 
replace them with the following: 7 

8 
Dates 9 

Bid Opening Date 10 
The date on which the Contracting Agency publicly opens and reads the Bids. 11 

Award Date 12 
The date of the formal decision of the Contracting Agency to accept the lowest 13 
responsible and responsive Bidder for the Work. 14 

Contract Execution Date 15 
The date the Contracting Agency officially binds the Agency to the Contract. 16 

Notice to Proceed Date 17 
The date stated in the Notice to Proceed on which the Contract time begins. 18 

Substantial Completion Date 19 
The day the Engineer determines the Contracting Agency has full and unrestricted 20 
use and benefit of the facilities, both from the operational and safety standpoint, any 21 
remaining traffic disruptions will be rare and brief, and only minor incidental work, 22 
replacement of temporary substitute facilities, plant establishment periods, or 23 
correction or repair remains for the Physical Completion of the total Contract.   24 

Physical Completion Date 25 
The day all of the Work is physically completed on the project.  All documentation 26 
required by the Contract and required by law does not necessarily need to be 27 
furnished by the Contractor by this date. 28 

Completion Date 29 
The day all the Work specified in the Contract is completed and all the obligations of 30 
the Contractor under the contract are fulfilled by the Contractor.  All documentation 31 
required by the Contract and required by law must be furnished by the Contractor 32 
before establishment of this date. 33 

Final Acceptance Date 34 
The date on which the Contracting Agency accepts the Work as complete. 35 

36 
Supplement this Section with the following: 37 

38 
All references in the Standard Specifications, Amendments, or WSDOT General Special 39 
Provisions, to the terms “Department of Transportation”, “Washington State 40 
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, 41 
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency”. 42 

43 
All references to the terms “State” or “state” shall be revised to read “Contracting 44 
Agency” unless the reference is to an administrative agency of the State of Washington, 45 
a State statute or regulation, or the context reasonably indicates otherwise.  46 

47 
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All references to “State Materials Laboratory” shall be revised to read “Contracting 1 
Agency designated location”. 2 

3 
All references to “final contract voucher certification” shall be interpreted to mean the 4 
Contracting Agency form(s) by which final payment is authorized, and final completion 5 
and acceptance granted. 6 

7 
Additive  8 
A supplemental unit of work or group of bid items, identified separately in the Bid 9 
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition 10 
to the base bid. 11 

12 
Alternate  13 
One of two or more units of work or groups of bid items, identified separately in the Bid 14 
Proposal, from which the Contracting Agency may make a choice between different 15 
methods or material of construction for performing the same work. 16 

17 
Business Day  18 
A business day is any day from Monday through Friday except holidays as listed in 19 
Section 1-08.5. 20 

21 
Contract Bond 22 
The definition in the Standard Specifications for “Contract Bond” applies to whatever 23 
bond form(s) are required by the Contract Documents, which may be a combination of a 24 
Payment Bond and a Performance Bond. 25 

26 
Contract Documents 27 
See definition for “Contract”. 28 

29 
Contract Time  30 
The period of time established by the terms and conditions of the Contract within which 31 
the Work must be physically completed. 32 

33 
Notice of Award  34 
The written notice from the Contracting Agency to the successful Bidder signifying the 35 
Contracting Agency’s acceptance of the Bid Proposal. 36 

37 
Notice to Proceed  38 
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 39 
and directing the Contractor to proceed with the Work and establishing the date on 40 
which the Contract time begins. 41 

42 
Traffic  43 
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, 44 
and equestrian traffic. 45 

46 
47 

All references in the Standard Specifications to the term “Proposal Bond” shall be 48 
revised to read “Bid Bond.” 49 

50 
51 
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Base Bid 1 
The summation of Bid Item amounts (extensions) in the Bid Forms, excluding Additives, 2 
Alternates, Deductives, Force Accounts, and taxes collected separately pursuant to 3 
Section 1-07.2. 4 

5 
Calendar Day 6 
The time period of 24 hours measured from midnight to the next midnight, including 7 
weekends and holidays. 8 

9 
Change Order 10 
A written order to the Contractor, issued by the Contracting Agency after execution of 11 
the contract, authorizing an addition, deletion, or other revision in the Work, within the 12 
scope of the Contract Documents, and establishing the basis of payment and time 13 
adjustments, if any, for the Work affected by the change. 14 

15 
Day 16 
Unless otherwise specified, a calendar day. 17 

18 
Deductive 19 
A supplemental unit of work or group of Bid Items, identified separately in the Bid, which 20 
may, at the discretion of the Contract Agency, be deducted from the Base Bid should the 21 
Contract Agency choose not to Award the total Base Bid. 22 

23 
Grand Total Price 24 
The Grand Total Price of the Contract will include the Base Bid, Additives, Alternates, 25 
Deductives, Force Accounts, and taxes collected separately pursuant to Section 1-07.2. 26 

27 
Standard Specifications 28 
Divisions One through Nine of the specified edition of the WSDOT “Standard 29 
Specifications for Road, Bridge, and Municipal Construction.”  30 

31 
32 

END OF SECTION 33 
34 
35 

1-02 BID PROCEDURES AND CONDITIONS36 
37 

1-02.1 Prequalification of Bidders38 
Delete this section and replace it with the following:39 

40 
1-02.1 Qualifications of Bidder41 
(January 24, 2011 APWA GSP)42 

43 
Before award of a public works contract, a bidder must meet at least the minimum 44 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified 45 
to be awarded a public works project. 46 

47 
48 
49 
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1 
1-02.2 Plans and Specifications2 
(June 27, 2011 APWA GSP)3 
Delete this section and replace it with the following:4 

5 
Information as to where Bid Documents can be obtained or reviewed can be found in the 6 
Call for Bids (Advertisement for Bids) for the work. 7 

8 
After award of the contract, plans and specifications will be issued to the Contractor at 9 
no cost as detailed below: 10 

11 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17") 6 Furnished automatically 
upon award. 

Contract Provisions 6 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 34") 2 Furnished only upon 
request. 

12 
Additional plans and Contract Provisions may be obtained by the Contractor from the 13 
source stated in the Call for Bids, at the Contractor’s own expense. 14 

15 
1-02.4(1)  General16 
(August 15, 2016 APWA GSP Option B)17 

18 
The first sentence of the last paragraph is revised to read: 19 

20 
Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, 21 
shall request the explanation or interpretation in writing by close of business 6 business 22 
days preceding the bid opening to allow a written reply to reach all prospective Bidders 23 
before the submission of their Bids. 24 

25 
1-02.5 Proposal Forms26 
(July 31, 2017  APWA GSP)27 
Delete this section and replace it with the following:28 

29 
The Proposal Form will identify the project and its location and describe the work. It will 30 
also list estimated quantities, units of measurement, the items of work, and the materials 31 
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal 32 
form that call for, but are not limited to, unit prices; extensions; summations; the total bid 33 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 34 
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s 35 
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s 36 
Registration Number; and a Business License Number, if applicable. Bids shall be 37 
completed by typing or shall be printed in ink by hand, preferably in black ink. The 38 
required certifications are included as part of the Proposal Form. 39 

40 
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The Contracting Agency reserves the right to arrange the proposal forms with alternates 1 
and additives, if such be to the advantage of the Contracting Agency. The bidder shall 2 
bid on all alternates and additives set forth in the Proposal Form unless otherwise 3 
specified. 4 
 5 
1-02.6  Preparation of Proposal 6 
(July 11, 2018  APWA GSP) 7 
 8 
Supplement the second paragraph with the following: 9 

4.  If a minimum bid amount has been established for any item, the unit or lump 10 
sum price must equal or exceed the minimum amount stated. 11 
5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be 12 
initialed by the signer of the bid.  13 

 14 
Delete the last two paragraphs, and replace them with the following: 15 
 16 
If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 17 
Subcontractor to perform those items of work. 18 
 19 
The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 20 
Compliance form, provided by the Contracting Agency. Failure to return this certification 21 
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for 22 
Award. A Contractor Certification of Wage Law Compliance form is included in the 23 
Proposal Forms. 24 
 25 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 26 
 27 
A bid by a corporation shall be executed in the corporate name, by the president or a 28 
vice president (or other corporate officer accompanied by evidence of authority to sign). 29 
 30 
A bid by a partnership shall be executed in the partnership name, and signed by a 31 
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any 32 
UDBE requirements are to be satisfied through such an agreement. 33 
 34 
A bid by a joint venture shall be executed in the joint venture name and signed by a 35 
member of the joint venture. A copy of the joint venture agreement shall be submitted 36 
with the Bid Form if any UDBE requirements are to be satisfied through such an 37 
agreement. 38 
 39 
1-02.9 Delivery of Proposal  40 
(******) 41 
 42 
Delete this section and replace it with the following: 43 
 44 
Each Proposal shall be submitted to the City electronically via email to 45 
bids@cityoftacoma.org, with the Project Name as stated in the Call for Bids noted on the 46 
subject line of the email, or as otherwise required in the Bid Documents, to ensure 47 
proper handling and delivery.  All electronic documents shall be in PDF format. 48 
 49 
To be considered responsive on a FHWA-funded project, the Bidder may be required to 50 
submit the following items, as required by Section 1-02.6: 51 
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 1 
 DBE Written Confirmation Document from each DBE firm listed on the 2 

Bidder’s completed DBE Utilization Certification (WSDOT 272-056) 3 
 Good Faith Effort (GFE) Documentation 4 
 DBE Bid Item Breakdown (WSDOT 272-054) 5 
 DBE Trucking Credit Form (WSDOT 272-058) 6 

 7 
These documents, if applicable, shall be received either with the Bid Proposal or as a 8 
supplement to the Bid.  These documents shall be received no later than 48 hours (not 9 
including Saturdays, Sundays and Holidays) after the time for delivery of the Bid 10 
Proposal. 11 
 12 
If submitted after the Bid Proposal is due, the document(s) must be submitted via email 13 
to bids@cityoftacoma.org, with “Supplemental Information” noted in the subject line.  All 14 
other information required to be submitted with the Bid Proposal must be submitted with 15 
the Bid Proposal itself, at the time stated in the Call for Bids. 16 
 17 
The Contracting Agency will not open or consider any Bid Proposal that is received after 18 
the time specified in the Call for Bids for receipt of Bid Proposals, or received in a 19 
location other than that specified in the Call for Bids.  The Contracting Agency will not 20 
open or consider any “Supplemental Information” (DBE confirmations, or GFE 21 
documentation) that is received after the time specified above, or received in a location 22 
other than that specified in the Call for Bids. 23 
 24 
If an emergency or unanticipated event interrupts normal work processes of the 25 
Contracting Agency so that Proposals cannot be received at the office designated for 26 
receipt of bids as specified in Section 1-02.12 the time specified for receipt of the 27 
Proposal will be deemed to be extended to the same time of day specified in the 28 
solicitation on the first work day on which the normal work processes of the Contracting 29 
Agency resume. 30 
 31 
1-02.10  Withdrawing, Revising, or Supplementing Proposal 32 
(******) 33 
 34 
Delete this section, and replace it with the following: 35 
After submitting an electronic Bid Proposal to the Contracting Agency, the Bidder may 36 
withdraw, revise, or supplement it if: 37 
 38 

1. The Bidder submits a written request signed by an authorized person and 39 
emails it to bids@cityoftacoma.org, and 40 

2. The Contracting Agency receives the request before the time set for 41 
receipt of Bid Proposals, and  42 

3. The revised or supplemented Bid Proposal (if any) is received by the 43 
Contracting Agency before the time set for receipt of Bid Proposals. 44 

 45 
The Bidder’s written request to revise or supplement a Bid Proposal must be 46 
accompanied by the revised or supplemented package in its entirety.  If the Bidder does 47 
not submit a revised or supplemented package, then its bid shall be considered 48 
withdrawn. 49 
 50 
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Late revised or supplemented Bid Proposals or late withdrawal requests will be date 1 
recorded by the Contracting Agency and returned unopened.  Mailed, emailed, or faxed 2 
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable. 3 
 4 
1-02.13  Irregular Proposals  5 
 (June 20, 2017  APWA GSP) 6 
Delete this section and replace it with the following: 7 
 8 

1. A Proposal will be considered irregular and will be rejected if: 9 
a. The Bidder is not prequalified when so required;  10 
b. The authorized Proposal form furnished by the Contracting Agency is not 11 

used or is altered; 12 
c. The completed Proposal form contains any unauthorized additions, 13 

deletions, alternate Bids, or conditions; 14 
d. The Bidder adds provisions reserving the right to reject or accept the 15 

award, or enter into the Contract; 16 
e. A price per unit cannot be determined from the Bid Proposal;  17 
f. The Proposal form is not properly executed; 18 
g. The Bidder fails to submit or properly complete a Subcontractor list, if 19 

applicable, as required in Section 1-02.6; 20 
h. The Bidder fails to submit or properly complete an Underutilized 21 

Disadvantaged Business Enterprise Certification, if applicable, as 22 
required in Section 1-02.6;  23 

i. The Bidder fails to submit written confirmation from each UDBE firm listed 24 
on the Bidder’s completed UDBE Utilization Certification that they are in 25 
agreement with the bidder’s UDBE participation commitment, if 26 
applicable, as required in Section 1-02.6, or if the written confirmation that 27 
is submitted fails to meet the requirements of the Special Provisions; 28 

j. The Bidder fails to submit UDBE Good Faith Effort documentation, if 29 
applicable, as required in Section 1-02.6, or if the documentation that is 30 
submitted fails to demonstrate that a Good Faith Effort to meet the 31 
Condition of Award was made; 32 

k. The Bid Proposal does not constitute a definite and unqualified offer to 33 
meet the material terms of the Bid invitation; or 34 

l. More than one Proposal is submitted for the same project from a Bidder 35 
under the same or different names. 36 

2. A Proposal may be considered irregular and may be rejected if: 37 
a. The Proposal does not include a unit price for every Bid item; 38 
b. Any of the unit prices are excessively unbalanced (either above or below 39 

the amount of a reasonable Bid) to the potential detriment of the 40 
Contracting Agency; 41 

c. Receipt of Addenda is not acknowledged; 42 
d. A member of a joint venture or partnership and the joint venture or 43 

partnership submit Proposals for the same project (in such an instance, 44 
both Bids may be rejected); or 45 

e. If Proposal form entries are not made in ink. 46 
 47 
 48 
1-02.15 Pre Award Information 49 
(August 14, 2013 APWA GSP) 50 
 51 
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Revise this section to read: 1 
 2 
Before awarding any contract, the Contracting Agency may require one or more of these 3 
items or actions of the apparent lowest responsible bidder: 4 

1. A complete statement of the origin, composition, and manufacture of any or all 5 
materials to be used, 6 

2. Samples of these materials for quality and fitness tests, 7 

3. A progress schedule (in a form the Contracting Agency requires) showing the 8 
order of and time required for the various phases of the work,  9 

4. A breakdown of costs assigned to any bid item,  10 

5. Attendance at a conference with the Engineer or representatives of the Engineer,  11 

6. Obtain, and furnish a copy of, a business license to do business in the city or 12 
county where the work is located. 13 

7. Any other information or action taken that is deemed necessary to ensure that 14 
the bidder is the lowest responsible bidder. 15 

 16 
 17 

END OF SECTION 18 
 19 
 20 
1-03 AWARD AND EXECUTION OF CONTRACT 21 
 22 
1-03.1 Consideration of Bids  23 
(January 23, 2006 APWA GSP) 24 
Revise the first paragraph to read: 25 
 26 
After opening and reading proposals, the Contracting Agency will check them for 27 
correctness of extensions of the prices per unit and the total price.  If a discrepancy 28 
exists between the price per unit and the extended amount of any bid item, the price per 29 
unit will control.  If a minimum bid amount has been established for any item and the 30 
bidder’s unit or lump sum price is less than the minimum specified amount, the 31 
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 32 
specified amount and recalculate the extension.  The total of extensions, corrected 33 
where necessary, including sales taxes where applicable and such additives and/or 34 
alternates as selected by the Contracting Agency, will be used by the Contracting 35 
Agency for award purposes and to fix the Awarded Contract Price amount and the 36 
amount of the contract bond. 37 
 38 
1-03.2 Award of Contract  39 
(March 27, 2003 Tacoma GSP) 40 
 41 
All references to 45 calendar days shall be revised to read 60 calendar days. 42 
 43 
 44 
 45 
 46 
1-03.3 Execution of Contract 47 
(October 1, 2005 APWA GSP) 48 
Revise this section to read: 49 
 50 
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Copies of the Contract Provisions, including the unsigned Form of Contract, will be 1 
available for signature by the successful bidder on the first business day following 2 
award. The number of copies to be executed by the Contractor will be determined by the 3 
Contracting Agency. 4 
 5 
Within 10 calendar days after the award date, the successful bidder shall return the 6 
signed Contracting Agency-prepared contract, an insurance certification as required by 7 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 8 
execution of the contract by the Contracting Agency, the successful bidder shall provide 9 
any pre-award information the Contracting Agency may require under Section 1-02.15. 10 
 11 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 12 
Agency nor shall any work begin within the project limits or within Contracting Agency-13 
furnished sites. The Contractor shall bear all risks for any work begun outside such 14 
areas and for any materials ordered before the contract is executed by the Contracting 15 
Agency. 16 
 17 
If the bidder experiences circumstances beyond their control that prevents return of the 18 
contract documents within the calendar days after the award date stated above, the 19 
Contracting Agency may grant up to a maximum of 10 additional calendar days for 20 
return of the documents, provided the Contracting Agency deems the circumstances 21 
warrant it. 22 
 23 
1-03.4 Contract Bond  24 
(July 23, 2015  APWA GSP)  25 
Delete the first paragraph and replace it with the following: 26 
 27 
The successful bidder shall provide executed payment and performance bond(s) for the 28 
full contract amount.  The bond(s) shall: 29 

1. Be on Contracting Agency-furnished form(s); 30 

2. Be signed by an approved surety (or sureties) that: 31 

a. Is registered with the Washington State Insurance Commissioner, and 32 

b. Appears on the current Authorized Insurance List in the State of Washington 33 
published by the Office of the Insurance Commissioner, 34 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, 35 
and conditions under the Contract, including but not limited to the duty and 36 
obligation to indemnify, defend, and protect the Contracting Agency against all 37 
losses and claims related directly or indirectly from any failure: 38 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier 39 
subcontractors of the Contractor) to faithfully perform and comply with all 40 
contract obligations, conditions, and duties, or 41 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 42 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 43 
subcontractors, material person, or any other person who provides supplies 44 
or provisions for carrying out the work; 45 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on 46 
the project under titles 50, 51, and 82 RCW; and 47 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to 48 
sign the bond; and 49 
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6. Be signed by an officer of the Contractor empowered to sign official statements 1 
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be 2 
signed by the president or vice president, unless accompanied by written proof of 3 
the authority of the individual signing the bond(s) to bind the corporation (i.e., 4 
corporate resolution, power of attorney, or a letter to such effect signed by the 5 
president or vice president). 6 

 7 
Add the following new section: 8 
 9 
1-03.4(1) Retainage in Lieu of Contract Bond 10 
(May 17, 2018  APWA GSP) 11 
  12 
For contracts of $150,000 or less, the Contractor may, at the Contractor’s option, 13 
authorize the Contracting Agency to retain 10% of the contract amount in lieu of 14 
furnishing a performance and/or payment bond.  If the Contractor elects this option, the 15 
retainage shall be held for a period of thirty (30) days after the date of final acceptance, 16 
or until receipt of all necessary releases from the Departments of Revenue and of Labor 17 
and Industries and settlement of any liens filed under RCW 60.28, whichever is later.  18 
The Contractor must advise the Contracting Agency in writing of the Contractor's 19 
election to authorize retainage in lieu of a bond, at the time of execution of the Contract. 20 
 21 
In choosing this option, the Contractor agrees that if the Contractor, its heirs, executors, 22 
administrators, successors, or assigns, shall in all things stand to and abide by, and well 23 
and truly keep and perform the covenants, conditions and agreements in the Contract, 24 
and shall faithfully perform all the provisions of such contract and shall also well and truly 25 
perform and fulfill all the undertakings, covenants, terms, conditions and agreements of 26 
any and all duly authorized modifications of the Contract that may hereafter be made, at 27 
the time and in the manner therein specified, and shall pay all laborers, mechanics, 28 
subcontractors, and material suppliers, and all persons who shall supply such person or 29 
persons, or subcontractors, with provisions and supplies for the carrying on of such 30 
work, on his or her part, and shall indemnify and save harmless the Contracting Agency, 31 
its officers and agents from any claim for such payment, then the funds retained in lieu of 32 
a performance bond shall be released at the time provided above; otherwise, the funds 33 
shall be retained until the Contractor fulfills the said obligations. 34 
 35 
1-03.5 Failure to Execute Contract  36 
(April 15, 2020 Tacoma GSP) 37 
The first sentence is revised to read: 38 
 39 
Failure to return the insurance certification and bond with the signed contract as required 40 
in Section 1-03.3, or failure to provide Equity In Contracting (EIC) information if required 41 
in the contract, or failure or refusal to sign the Contract, or failure to register as a 42 
contractor in the state of Washington shall result in forfeiture of the bid bond or deposit 43 
of this Bidder 44 
 45 
 46 

END OF SECTION 47 
 48 
 49 
1-04 SCOPE OF THE WORK 50 
 51 
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1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 1 
Specifications, and Addenda  2 
(March 13, 2012  APWA GSP) 3 
Revise the second paragraph to read: 4 
 5 
Any inconsistency in the parts of the contract shall be resolved by following this order of 6 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 7 

1. Addenda, 8 

2. Proposal Form, 9 

3. Special Provisions, 10 

4. Contract Plans, 11 

5. Amendments to the Standard Specifications, 12 

6. Standard Specifications, 13 

7. Contracting Agency’s Standard Plans or Details (if any), and 14 

8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 15 
 16 
 17 

END OF SECTION 18 
 19 

 20 
1-05 CONTROL OF WORK  21 
 22 
1-05.3 Plans and Working Drawings  23 
(January 6, 2015 Tacoma GSP) 24 
This section is deleted in its entirety and replaced with the following: 25 
 26 
1-05.3 Submittals 27 
 28 
The Contractor shall not install materials or equipment, which requires submittals, until 29 
reviewed by the Contracting Agency.  Late submissions by the Contractor shall not be 30 
cause for time extension. 31 
     32 
Submittals shall be made per Bid Item, rather than per material.  The Contractor 33 
shall be responsible for ensuring that each submittal includes cut sheets and/or 34 
other information for all pertinent materials necessary to complete the work for 35 
each Bid Item.  It is understood that producing submittals for each Bid Item may 36 
require multiple submittals of common materials that are associated with more 37 
than one Bid Item.  The Contractor shall also be responsible for producing 38 
submittals that may only be associated with a Specification Section, not a 39 
particular Bid Item.    40 
 41 
The Contractor shall submit electronic copies of each submittal required by the Contract 42 
Documents through the Contracting Agency’s web based project management software, 43 
e-Builder® (see Section 1-05.19), unless otherwise required in these Special Provisions.  44 
This includes, but is not limited to: 45 

 Shop Drawings/Plans 46 
 Product Data 47 
 Samples 48 
 Reports 49 
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 Material Submittals (Ref. 1-06) 1 
 Progress Schedules (Ref. 1-08.3) 2 
 Guarantees/Warranties (Ref. 1-05.10) 3 

 4 
Physical samples shall be delivered with a hardcopy transmittal of the e-Builder® 5 
submittal. 6 
 7 
The Engineer will return reviewed submittals through the e-Builder® web based project 8 
management software for the Contractor’s use. 9 
 10 
1-05.3(1) Submittal Schedule 11 
 12 
In conformance with section 1-08.3, the progress schedule shall be submitted and 13 
reviewed prior to commencing any work.  No delay claim shall be entertained for 14 
Contractor’s failure to comply. 15 
 16 
No claim will be allowed for damages or extension of time resulting from rejection of a 17 
submittal or the requirement of resubmittals as outlined by this section. 18 
 19 
The Engineer’s review will be completed as quickly as possible, but may require up to 20 
ten (10) working days from the date the submittals or resubmittals are received until they 21 
are sent to the Contractor.  If more than ten (10) working days are required for the 22 
Engineer’s review of any individual submittal or resubmittal, an extension of time will be 23 
considered in accordance with Section 1-08.8. 24 
 25 
1-05.3(2) Submittal Procedures 26 
 27 
Contractor submittals shall be in accordance with the following: 28 
 29 
The Contractor shall thoroughly review each submittal for dimensions, quantities, and 30 
details of the material or item shown.  The Contractor shall review each submittal and 31 
note any errors, omissions, or deviations with the Contract Documents.  The Contractor 32 
shall accept full responsibility for the completeness of each submittal. 33 
 34 
Each submittal shall have a unique number assigned to it (via e-Builder®).  On each 35 
page, indicate the page number, and total number of pages in each submittal. 36 
 37 
Each submittal shall indicate the following: 38 

1. The intended use of the item in the work;   39 
2. Clearly indicate only applicable items on any catalog cut sheets; 40 
3. The current revision, issue number, and data shall be indicated on all 41 

drawings and other descriptive data. 42 
4. Description of Submittal. 43 
5. Related Specification Section and/or plan sheet. 44 
6. Each material submittal shall clearly indicate the name and address of all 45 

suppliers, processors, distributors, and/or producers from which the 46 
Contractor directly purchased each material. 47 

 48 
When submitting product data, the Contractor shall modify drawings to delete any 49 
information not applicable to the project and add information that is applicable to the 50 
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project.  The Contractor shall mark copies of printed material to clearly identify the 1 
pertinent materials, products or models. 2 
 3 
Samples submitted shall be of sufficient size and quantity to clearly illustrate functional 4 
characteristics of product or material and full range of colors available.  Field samples 5 
and mock-ups, where required, shall be erected at the project site where directed by the 6 
Engineer. 7 
 8 
The Contractor shall notify the Engineer, in writing at time of submission, of deviations in 9 
submittals from requirements of the contract documents. 10 
 11 
The City shall not be responsible for delays in reviewing submittals not submitted in 12 
accordance with these specifications. 13 
 14 
1-05.3(3) Engineer’s Review of Submittals 15 
 16 
The Engineer’s review of drawings and data submitted by the Contractor will cover only 17 
general conformity with the Contract drawings and specifications.  The Engineer’s review 18 
of submittals shall not relieve the Contractor from responsibility for errors, omissions, 19 
deviations, or responsibility for compliance with the Contract documents.    20 
 21 
Review of a separate item does not constitute review of an assembly in which the item 22 
functions. 23 
 24 
When the submittal or resubmittal is marked “REVIEWED” no further correspondence is 25 
required.  When the submittal is marked “REVIEWED WITH COMMENTS” the 26 
Contractor shall comply with any comments on the return submittal. 27 
 28 
1-05.3(4) Resubmittals 29 
 30 
When a submittal is marked “REVISE AND RESUBMIT” or “REJECTED,” the Contractor 31 
shall make the corrections as noted and instructed by the Engineer and resubmit via e-32 
Builder®.  The Contractor shall not install material or equipment that has received a 33 
review status of “REVISE AND RESUBMIT” or REJECTED”.  34 
 35 
When corrected copies are resubmitted, the Contractor shall in writing direct specific 36 
attention to all revisions and shall list separately any revision made other than those 37 
called for by the Engineer on previous submittals.  e-Builder® will assign the resubmittal 38 
number of the original submittal followed by a revision number (1, 2, etc.) to indicate the 39 
sequence of the resubmittal. 40 
 41 
Each submittal shall have a unique number assigned to it (via e-Builder®).   42 
 43 
The Contractor shall revise returned submittals as required and resubmit until final 44 
review is obtained.  Any associated progress delay due to the Contractor’s need to 45 
revise and resubmit is the Contractor’s sole responsibility. 46 
 47 
The Contractor shall verify that all exceptions previously noted by the Engineer have 48 
been accounted for. 49 
 50 
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1-05.3(5) Submittal Requirements by Section 1 
 2 
The following is a general summary of submittal requirements.  This summary is not 3 
inclusive of all submittal requirements and does not relieve the Contractor of their 4 
responsibility to provide submittals as noted in subsequent sections of the specifications.  5 
The Contractor shall review each bid item and individual section in the applicable 6 
provisions or specifications, as noted below, for specific requirements. 7 
 8 
 9 
 10 
 11 
 12 

Section Description 

1-05.3(6) Project Red Line Drawings 

1-06.1 Proposed Material Sources 

1-06.1(2) Request for Approval of Material 

1-06.3 Manufacturer’s Certificate of Compliance 

1-07.15 Temporary Water Pollution/Erosion Control Plan 

1-07.15(1) Spill Prevention, Control and Countermeasures (SPCC) Plan 

1-07.16(1) Property Owner Notification 

1-08.3(2) Progress Schedule 

1-09.6 Equipment Rental Rates and Equipment Watch Sheets 

1-09.9 Schedule Of Values 

2-07.3(1) Hydrant Permit 

4-04 Crushed Surfacing Top Course 

4-04 Crushed Surfacing Base Course 

6-02 Concrete Mix Design 

8-01.3(1)A Stormwater Pollution Prevention Plan (SWPPP) 

 13 
1-05.3(6) Project Red Line Drawings 14 
 15 
The Contractor shall submit Project Red Line Drawings in accordance with the following. 16 
 17 
Red line drawings refer to those documents maintained and annotated by the Contractor 18 
during construction and is defined as, a neatly and legibly marked set of Contract 19 
drawings showing any changes made to the original details of work. 20 
 21 
The Contractor shall maintain drawings in good condition; protect from deterioration and 22 
keep in a clean, dry, and secure location.  The Project Red Line Drawings shall not be 23 
used for construction purposes. 24 
 25 
The Contractor shall provide to the City, access to Project Red Line Drawings at all 26 
times during normal working hours. 27 
 28 
Red line drawings shall be updated on a continuous basis.  The Contractor shall bring 29 
the up-to-date drawings to a monthly “red line review” meeting where the Engineer will 30 
verify the maintenance of the Project Red Line Drawings as part of the condition 31 
precedent to approving the monthly progress payment disbursement process.  Monthly 32 
progress payments to the Contractor may not be processed, if red line information for 33 
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the involved work to date has not been accurately recorded on the Project Red Line 1 
Drawings. 2 
 3 
At the completion of the construction work, prior to pre-final payment, all Project Red 4 
Line Drawings shall be submitted to the Engineer. 5 
 6 

A. Project Red Line Drawings: 7 
 8 

Do not permanently conceal any work until required information has been recorded.  9 
Mark drawings to show the actual installation where the installation varies from the 10 
work as originally shown on the Contract drawings or indicated in the Contract 11 
specifications.  Give particular attention to information on concealed elements that 12 
would be difficult to measure and record at a later date.   13 

 14 
1. Changes and information shall be clearly drawn, described and shown 15 

technically correct. 16 
2. Mark drawings with red erasable pencil. 17 
3. Record data as soon as possible after obtaining it. 18 
4. Mark any new information. 19 
5. Keep accurate measurements of horizontal and vertical locations of 20 

underground services and utilities.   21 
6. Mark any changes made where installation varies from that shown originally, 22 

such as, in materials, equipments, locations, alignments, elevations, and any 23 
other dimensions of the work.  24 

7. For any work not demolished, abated, or salvaged, cross out and 25 
appropriately annotate “Not Complete”. 26 

8. Indicate revisions to drawings with a “cloud” drawn around the revision and 27 
note date the revision(s) was made. 28 

9. Note Request For Change (RFC), Request For Information (RFI), and similar 29 
identification, where applicable. 30 

 31 
B. Format: 32 

 33 
Identify and date each print; include the designation “PROJECT RED LINE 34 
DRAWINGS” in a prominent location. 35 

 36 
1. Prints:  Organize Red Line Drawings into manageable sets.  Include 37 

identification on cover sheets. 38 
2. Identify cover sheets as follows: 39 

 Specification No. 40 
 Project Name 41 
 Date 42 
 “PROJECT RED LINE DRAWINGS” 43 
 Name of Engineer 44 
 Name of Contractor 45 

3. Electronic Copies:  Scan full-size (dimension size: 22x34) Project Red Line 46 
Drawings and submit, on a CD-R, in pdf format. 47 

 48 
Project Red Line Drawings shall be full pay for all costs associated with, including but 49 
not limited to, documenting, revising, updating, maintaining, and submitting red line 50 
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drawings at the completion of construction work in the lump sum contract price 1 
“Installation of a new 42’-6” x 30’-0”x1’-0” concrete containment pad with 6” thick CSBC 2 
leveling pad, and site restoration. Installation including all associated work necessary 3 
including supervision, labor, materials, equipment, necessary for the completion of the 4 
work.”  5 
 6 
1-05.3(8) Clarifications 7 
 8 
Clarifications of the Contract intent shall be submitted via a Request for Information 9 
(RFI) using e-Builder® as described in Section 1-05.19 of the Special Provisions.  The 10 
Contractor shall provide a clear and concise clarification question, specific project 11 
document reference such as plan detail number or specification number, proposed 12 
solution to the clarification question, and provide any supporting documentation 13 
necessary to understand the clarification question. 14 
 15 
Request for Information responses provided by the Contracting Agency shall be 16 
incorporated into the Project Red-Line Drawings, if resulting in a change to the Contract 17 
Plans. 18 
 19 
Request for Information responses provided by the Contracting Agency shall not be 20 
construed to be a change to the Contract Documents. 21 
 22 
1-05.4 Conformity With and Deviations from Plans and Stakes  23 
Add the following two new sub-sections: 24 
 25 
1-05.4(1) Roadway and Utility Surveys  26 
(October 1, 2005 APWA GSP) 27 
 28 
The Engineer shall furnish to the Contractor one time only all principal lines, grades, and 29 
measurements the Engineer deems necessary for completion of the work.  These shall 30 
generally consist of one initial set of: 31 

1. Slope stakes for establishing grading; 32 
2. Curb grade stakes; 33 
3. Centerline finish grade stakes for pavement sections wider than 25 feet; and 34 
4. Offset points to establish line and grade for underground utilities such as 35 

water, sewers, and storm drains. 36 
 37 
On alley construction projects with minor grade changes, the Engineer shall provide only 38 
offset hubs on one side of the alley to establish the alignment and grade. 39 
 40 
 41 
 42 
 43 
 44 
1-05.7 Removal of Defective and Unauthorized Work  45 
(October 1, 2005 APWA GSP) 46 
Supplement this section with the following: 47 
 48 
If the Contractor fails to remedy defective or unauthorized work within the time specified 49 
in a written notice from the Engineer, or fails to perform any part of the work required by 50 
the Contract Documents, the Engineer may correct and remedy such work as may be 51 
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identified in the written notice, with Contracting Agency forces or by such other means 1 
as the Contracting Agency may deem necessary. 2 
 3 
If the Contractor fails to comply with a written order to remedy what the Engineer 4 
determines to be an emergency situation, the Engineer may have the defective and 5 
unauthorized work corrected immediately, have the rejected work removed and 6 
replaced, or have work the Contractor refuses to perform completed by using 7 
Contracting Agency or other forces. An emergency situation is any situation when, in the 8 
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause 9 
serious risk of loss or damage to the public. 10 
 11 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 12 
remedying defective or unauthorized work, or work the Contractor failed or refused to 13 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 14 
monies due, or to become due, the Contractor. Such direct and indirect costs shall 15 
include in particular, but without limitation, compensation for additional professional 16 
services required, and costs for repair and replacement of work of others destroyed or 17 
damaged by correction, removal, or replacement of the Contractor’s unauthorized work. 18 
 19 
No adjustment in Contract time or compensation will be allowed because of the delay in 20 
the performance of the work attributable to the exercise of the Contracting Agency’s 21 
rights provided by this Section. 22 
 23 
The rights exercised under the provisions of this section shall not diminish the 24 
Contracting Agency’s right to pursue any other avenue for additional remedy or 25 
damages with respect to the Contractor’s failure to perform the work as required. 26 
 27 
1-05.11 Final Inspection  28 
Delete this section and replace it with the following: 29 
 30 
1-05.11 Final Inspections and Operational Testing  31 
(October 1, 2005 APWA GSP) 32 
 33 
1-05.11(1) Substantial Completion Date  34 
 35 
When the Contractor considers the work to be substantially complete, the Contractor 36 
shall so notify the Engineer and request the Engineer establish the Substantial 37 
Completion Date. The Contractor’s request shall list the specific items of work that 38 
remain to be completed in order to reach physical completion. The Engineer will 39 
schedule an inspection of the work with the Contractor to determine the status of 40 
completion. The Engineer may also establish the Substantial Completion Date 41 
unilaterally. 42 
 43 
If, after this inspection, the Engineer concurs with the Contractor that the work is 44 
substantially complete and ready for its intended use, the Engineer, by written notice to 45 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 46 
Engineer does not consider the work substantially complete and ready for its intended 47 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 48 
therefore. 49 
 50 
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Upon receipt of written notice concurring in or denying substantial completion, whichever 1 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 2 
interruption, the work necessary to reach Substantial and Physical Completion. The 3 
Contractor shall provide the Engineer with a revised schedule indicating when the 4 
Contractor expects to reach substantial and physical completion of the work. 5 
 6 
The above process shall be repeated until the Engineer establishes the Substantial 7 
Completion Date and the Contractor considers the work physically complete and ready 8 
for final inspection. 9 
 10 
1-05.11(2) Final Inspection and Physical Completion Date  11 
 12 
When the Contractor considers the work physically complete and ready for final 13 
inspection, the Contractor by written notice, shall request the Engineer to schedule a 14 
final inspection. The Engineer will set a date for final inspection. The Engineer and the 15 
Contractor will then make a final inspection and the Engineer will notify the Contractor in 16 
writing of all particulars in which the final inspection reveals the work incomplete or 17 
unacceptable. The Contractor shall immediately take such corrective measures as are 18 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 19 
diligently, and without interruption until physical completion of the listed deficiencies. 20 
This process will continue until the Engineer is satisfied the listed deficiencies have been 21 
corrected. 22 
 23 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 24 
written notice listing the deficiencies, the Engineer may, upon written notice to the 25 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 26 
Section 1-05.7. 27 
The Contractor will not be allowed an extension of contract time because of a delay in 28 
the performance of the work attributable to the exercise of the Engineer’s right 29 
hereunder. 30 
 31 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 32 
Contracting Agency, in writing, of the date upon which the work was considered 33 
physically complete. That date shall constitute the Physical Completion Date of the 34 
Contract, but shall not imply acceptance of the work or that all the obligations of the 35 
Contractor under the contract have been fulfilled. 36 
 37 
1-05.11(3) Operational Testing  38 
 39 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 40 
complete and operable system. Therefore when the work involves the installation of 41 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 42 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 43 
Engineer to have the Contractor operate and test the work for a period of time after final 44 
inspection but prior to the physical completion date. Whenever items of work are listed in 45 
the Contract Provisions for operational testing they shall be fully tested under operating 46 
conditions for the time period specified to ensure their acceptability prior to the Physical 47 
Completion Date. During and following the test period, the Contractor shall correct any 48 
items of workmanship, materials, or equipment which prove faulty, or that are not in first 49 
class operating condition. Equipment, electrical controls, meters, or other devices and 50 
equipment to be tested during this period shall be tested under the observation of the 51 
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Engineer, so that the Engineer may determine their suitability for the purpose for which 1 
they were installed. The Physical Completion Date cannot be established until testing 2 
and corrections have been completed to the satisfaction of the Engineer. 3 
 4 
The costs for power, gas, labor, material, supplies, and everything else needed to 5 
successfully complete operational testing, shall be included in the unit Contract prices 6 
related to the system being tested, unless specifically set forth otherwise in the proposal. 7 
 8 
Operational and test periods, when required by the Engineer, shall not affect a 9 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 10 
 11 
Add the following new section:  12 

 13 
1-05.12(1)  One-Year Guarantee Period  14 
(March 8, 2013 APWA GSP) 15 
 16 
The Contractor shall return to the project and repair or replace all defects in 17 
workmanship and material discovered within one year after Final Acceptance of the 18 
Work.  The Contractor shall start work to remedy any such defects within 7 calendar 19 
days of receiving Contracting Agency’s written notice of a defect, and shall complete 20 
such work within the time stated in the Contracting Agency’s notice.  In case of an 21 
emergency, where damage may result from delay or where loss of services may result, 22 
such corrections may be made by the Contracting Agency’s own forces or another 23 
Contractor, in which case the cost of corrections shall be paid by the Contractor.  In the 24 
event the Contractor does not accomplish corrections within the time specified, the work 25 
will be otherwise accomplished and the cost of same shall be paid by the Contractor. 26 
  27 
When corrections of defects are made, the Contractor shall then be responsible for 28 
correcting all defects in workmanship and materials in the corrected work for one year 29 
after acceptance of the corrections by Contracting Agency.   30 
  31 
This guarantee is supplemental to and does not limit or affect the requirements that the 32 
Contractor’s work comply with the requirements of the Contract or any other legal rights 33 
or remedies of the Contracting Agency.  34 
 35 
1-05.13 Superintendents, Labor and Equipment of Contractor 36 
(August 14, 2013 APWA GSP) 37 
 38 
Delete the sixth and seventh paragraphs of this section. 39 
 40 
 41 
 42 
1-05.15 Method of Serving Notices 43 
(March 25, 2009 APWA GSP) 44 
Revise the second paragraph to read: 45 
 46 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 47 
correspondence from the Contractor constituting any notification, notice of protest, notice 48 
of dispute, or other correspondence constituting notification required to be furnished 49 
under the Contract, must be in paper format, hand delivered or sent via mail delivery 50 
service to the Project Engineer's office.  Electronic copies such as e-mails or 51 
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electronically delivered copies of correspondence will not constitute such notice and will 1 
not comply with the requirements of the Contract. 2 
 3 
Add the following new section: 4 
 5 
1-05.16 Water and Power  6 
(October 1, 2005 APWA GSP) 7 
 8 
The Contractor shall make necessary arrangements, and shall bear the costs for power 9 
and water necessary for the performance of the work, unless the Contract includes 10 
power and water as a pay item. 11 
 12 
Add the following new section: 13 
 14 
1-05.19 Project Management Communications  15 
(March 16, 2018 Tacoma GSP) 16 
 17 
1-05.19(1) Summary 18 
 19 
The Contractor shall use the Internet web based project management communications 20 
tool, e-Builder® ASP software, and protocols included in that software during this 21 
project.  The use of project management communications as herein described does not 22 
replace or change any contractual responsibilities of the participants.  23 
 24 
User registration, electronic and computer equipment, and internet connections are the 25 
responsibility of each project participant.   26 
 27 
Nothing in this specification or the subsequent communications supersedes the parties’ 28 
obligations and rights for copyright or document ownership as established by the 29 
Contract Documents.  The use of CAD files, processes, or design information distributed 30 
in this system is intended only for the project specified herein. 31 
 32 
1-05.19(2) Training & Support 33 
 34 
A group training session scheduled by the Contracting Agency will be provided for the 35 
Contractor at a City of Tacoma training facility.  The training session duration is generally 36 
4 hours. The Contractor’s e-Builder® users are required to attend the scheduled training 37 
sessions that they are assigned to.  Requests for specific scheduled classes will be on a 38 
first come first served basis by availability.   39 
 40 
 41 
1-05.19(3) Authorized Users 42 
 43 
Access to the web site will be by individuals who are licensed users. 44 
 45 

1. The City will provide the Contractor with up to four licensed user accounts for the 46 
duration of the project.  The sharing of user accounts is prohibited. 47 

2. Additional licensed user accounts may be purchased from e-Builder®. 48 
3. Authorized users will be contacted via e-mail with a temporary user password.  49 

The user shall update the required information at their first log-in and be 50 
responsible for proper password protection. 51 
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4. Only entities with a direct Contract with the Contracting Agency will be allowed to 1 
be an authorized user. 2 

 3 
1-05.19(4) Communications 4 
 5 
The use of fax, email and courier communication for this project is discouraged in favor 6 
of using e-Builder® to send messages. Communication functions are as follows: 7 
 8 

1. Document Integrity and Revisions:  Documents, comments, drawings and other 9 
data posted to the system remain a permanent component of the project.  The 10 
originator, time and date are recorded for each document submitted to the 11 
system. Submitting a new document or record with a unique ID, originator, and 12 
time stamp is the method used to make modifications or corrections. 13 

2. Document Security:  The system provides a method for communication of 14 
documents.  Documents allow security group assignment to respect the 15 
contractual parties’ communication with the exception that the Contracting 16 
Agency Administrative Users have access to everything.  DO NOT POST 17 
PRIVATE OR CONFIDENTIAL ITEMS IN THE DATABASE. 18 

3. Notifications and Distribution:  Document distribution to project members may be 19 
accomplished both within the e-Builder® system and via email depending on 20 
user settings.  Project document distribution to parties outside of the project 21 
communication system may be accomplished by secure email of outgoing 22 
documents and attachments, readable by a standard email client. 23 

4. Except for paper documents which require original signatures and large format 24 
documents (greater than 11 x 17 inches), all other documents shall be submitted 25 
by transmission in electronic form to the e-Builder® web site by licensed users.   26 

a. Large format documents may be transmitted by hardcopy and 27 
electronically via e-Builder® as otherwise agreed, or as otherwise noted 28 
in the specifications. 29 

b. Electronic processes and document types that shall be managed via e-30 
Builder® include, but are not limited to: 31 

i. Request for Information (RFI) 32 
ii. Change Order (CO) 33 
iii. Submittals 34 
iv. Transmittals, including record of documents and materials 35 

delivered in hard copy 36 
v. Meeting Minutes 37 
vi. Application for Payments 38 
vii. Review Comments 39 
viii. Inspector’s Daily Field Reports (IDR) 40 
ix. Construction Photographs 41 
x. Drawings 42 
xi. Supplemental Sketches 43 
xii. Schedules 44 
xiii. Specifications 45 
xiv. Inspection Reports 46 
xv. Survey Requests 47 
xvi. TV Inspection Requests 48 

 49 
1-05.19(5) Record Keeping 50 
 51 
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1. The Contracting Agency, their representatives, and the Contractor shall respond 1 
to electronic documents received from e-Builder® and consider them as if 2 
received in paper document form. 3 

2. The Contracting Agency, their representatives, and the Contractor reserve the 4 
right to reply or respond through e-Builder® to documents actually received in 5 
paper document form. 6 

3. The following are examples of paper documents which may require an original 7 
signature: 8 

a. Contract 9 
b. Change Orders 10 
c. Application & Certificates for Payment 11 
d. Force Account and Protested Force Account forms 12 

 13 
1-05.19(6) Minimum Equipment Requirements  14 
 15 
In addition to other requirements specified in this Section, the Contractor shall be 16 
responsible for providing suitable computers, necessary software and internet access to 17 
utilize e-Builder®.  Furthermore, Microsoft Word, Microsoft Excel, and Adobe Acrobat 18 
Reader (compatible with current versions) are required.  Contact e-Builder® for any 19 
additional equipment requirements and support at the following website: http://www.e-20 
builder.net/services/support. 21 
 22 
No separate payment will be made for the use of e-Builder®, as this will be considered 23 
incidental to the Contract.  All costs incurred to carry out the requirements of utilizing and 24 
maintaining e-Builder®, including but not limited to, labor, training, equipment, and 25 
required software are the sole responsibility of the Contractor.  26 
 27 
 28 

END OF SECTION 29 
 30 
 31 
1-06 CONTROL OF MATERIAL  32 
 33 
1-06.1 Approval of Materials Prior To Use  34 
(September 15, 2010 Tacoma GSP) 35 
The first sentence is revised to read: 36 
 37 
All materials and equipment shall be submitted for review in accordance with section 1-38 
05.3 of these special provisions. 39 
 40 
For aggregates, the Contractor shall notify the Engineer of all proposed aggregates. 41 
The Contractor shall use the Aggregate Source Approval (ASA) Database. 42 
 43 
All equipment, materials, and articles incorporated into the permanent Work: 44 
 45 

1. Shall be new, unless the Special Provisions or Standard Specifications permit 46 
otherwise; 47 

 48 
2. Shall meet the requirements of the Contract and be approved by the Engineer; 49 
 50 
3. May be inspected or tested at any time during their preparation and use; and 51 
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 1 
4. Shall not be used in the Work if they become unfit after being previously 2 

approved. 3 
 4 
1-06.1(1) Qualified Products List (QPL)  5 
This section is revised in its entirety to read: 6 
 7 
QPL’s are not accepted by the City. 8 
 9 
1-06.1(2) Request for Approval of Material (RAM)  10 
This section is deleted in its entirety: 11 
 12 
 13 

END OF SECTION 14 
 15 
 16 
1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 17 
 18 
1-07.1 Laws to be Observed  19 
(October 1, 2005 APWA GSP) 20 
Supplement this section with the following: 21 
 22 
In cases of conflict between different safety regulations, the more stringent regulation 23 
shall apply. 24 
 25 
The Washington State Department of Labor and Industries shall be the sole and 26 
paramount administrative agency responsible for the administration of the provisions of 27 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 28 
 29 
The Contractor shall maintain at the project site office, or other well known place at the 30 
project site, all articles necessary for providing first aid to the injured.  The Contractor 31 
shall establish, publish, and make known to all employees, procedures for ensuring 32 
immediate removal to a hospital, or doctor’s care, persons, including employees, who 33 
may have been injured on the project site.  Employees should not be permitted to work 34 
on the project site before the Contractor has established and made known procedures 35 
for removal of injured persons to a hospital or a doctor’s care. 36 
 37 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of 38 
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting 39 
from their failure, or improper maintenance, use, or operation.  The Contractor shall be 40 
solely and completely responsible for the conditions of the project site, including safety 41 
for all persons and property in the performance of the work.  This requirement shall 42 
apply continuously, and not be limited to normal working hours.  The required or implied 43 
duty of the Engineer to conduct construction review of the Contractor’s performance 44 
does not, and shall not, be intended to include review and adequacy of the Contractor’s 45 
safety measures in, on, or near the project site. 46 
 47 
1-07.2 State Taxes  48 
(January 6, 2015 TACOMA GSP) 49 
Supplement this section with the following: 50 
 51 
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Washington State Department of Revenue Rules 170 and 171 shall apply as shown in 1 
the Proposal and per Section 1-07.2 of the WSDOT and APWA Standard Specifications 2 
for Road, Bridge, and Municipal Construction.  3 
 4 
1-07.9 Wages  5 
 6 
1-07.9(5) Required Documents  7 
(March 1, 2004 Tacoma GSP) 8 
The first sentence of the third paragraph is revised to read: 9 
 10 
Weekly certified payrolls shall be submitted for the Contractor and all lower tier 11 
subcontractors or agents. 12 
 13 
This section is supplemented with the following: 14 
 15 
Where fringe benefits are paid in cash, certified payrolls shall include the fringe benefit 16 
dollar amount paid to each employee for each employee classification. 17 
 18 
Where fringe benefits are paid into approved plans, funds, or programs, the amount of 19 
the fringe benefits shall be identified in the “Benefit Distribution” section of the Certified 20 
Payroll Affirmation form. 21 
 22 
1-07.15 Temporary Water Pollution/Erosion Control  23 
(March 23, 2010 Tacoma GSP) 24 
This section is supplemented with the following: 25 
 26 
Stormwater or dewatering water that has come in contact with concrete rubble, concrete 27 
pours, or cement treated soils shall be maintained to pH 8.5 or less before it is allowed 28 
to enter waters of the State or the City stormwater system.  If pH exceeds 8.5, the 29 
Contractor shall immediately discontinue work and initiate treatment according to the 30 
plan to lower the pH.  Work may resume, with treatment, once the pH of the stormwater 31 
is 8.5 or less or it can be demonstrated that the runoff will not reach surface waters or 32 
the City stormwater system. 33 
 34 
High pH process water shall not be discharged to waters of the State or the City 35 
stormwater system.  Unless specific measures are identified in the Special Provisions, 36 
high pH water may be infiltrated, dispersed in vegetation or compost, or discharged to a 37 
sanitary sewer system.  Disposal shall be in accordance with the City of Tacoma Surface 38 
Water Management Manual or to City wastewater system with proper approval.  Water 39 
being infiltrated or dispersed shall have no chance of discharging directly to waters of 40 
the State or the City stormwater system, including wetlands or conveyances that 41 
indirectly lead to waters of the State.  High pH process water shall be treated to within a 42 
range of 6.5 to 8.5 pH units prior to infiltration to ensure the discharge does not cause a 43 
violation of groundwater quality standards.  If water is discharged to the sanitary sewer, 44 
the Contractor shall provide a copy of permits and requirements for placing the material 45 
into a sanitary sewer system prior to beginning the work.  Process water may be 46 
collected and disposed of by the Contractor off the project site.  The Contractor shall 47 
provide a copy of the permit for an approved waste site for the disposal of the process 48 
water prior to the start of work that generates the process water.  A Special Approved 49 
Discharge permit shall be required for all discharges to the sanitary sewer system.       50 
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 1 
1-07.15(1) Spill Prevention, Control and Countermeasures Plan  2 
(February 9, 2011 Tacoma GSP) 3 
This section is revised to read: 4 
 5 
The Contractor shall prepare a project-specific spill prevention, control, and 6 
countermeasures plan (SPCC Plan) that will be used for the duration of the project. The 7 
Contractor shall submit the plan to the Project Engineer no later than the date of the 8 
preconstruction conference. No on-site construction activities may commence until the 9 
Contracting Agency accepts an SPCC Plan for the project. 10 
 11 
The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and 12 
other materials as defined in Chapter 447 of the WSDOT Environmental Procedures 13 
Manual (M 31-11). Occupational safety and health requirements that may pertain to 14 
SPCC Plan implementation are contained in, but not limited to, WAC 296-824 and WAC 15 
296-843. 16 
 17 
Implementation Requirements 18 
The SPCC Plan shall be updated by the Contractor throughout project construction so 19 
that the written plan reflects actual site conditions and practices. The Contractor shall 20 
update the SPCC Plan at least annually and maintain a copy of the updated SPCC Plan 21 
on the project site. All project employees shall be trained in spill prevention and 22 
containment, and they shall know where the SPCC Plan and spill response kits are 23 
located and have immediate access to them. 24 
 25 
If hazardous materials are encountered or spilled during construction, the Contractor 26 
shall do everything possible to control and contain the material until appropriate 27 
measures can be taken. The Contractor shall supply and maintain spill response kits of 28 
appropriate size within close proximity to hazardous materials and equipment. 29 
 30 
The Contractor shall implement the spill prevention measures identified in the SPCC 31 
Plan before performing any of the following: 32 
 33 

1. Placing materials or equipment in staging or storage areas. 34 
 35 

2. Refueling, washing, or maintaining equipment. 36 
 37 

3. Stockpiling contaminated materials. 38 
 39 
SPCC Plan Element Requirements 40 
The SPCC Plan shall set forth the following information in the following order: 41 
 42 

1. Responsible Personnel  43 
Identify the name(s), title(s), and contact information, including a 24/7 emergency 44 
contact number, for the personnel responsible for implementing and updating the 45 
plan, including all spill responders. 46 

 47 
2. Spill Reporting  48 

List the names and telephone numbers of the Federal, State, and local agencies 49 
the Contractor shall notify in the event of a spill.  The City of Tacoma contact will 50 
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be the Wastewater Treatment Plant Operations number at 253.591.5595 and the 1 
City Source Control Spill Response number at 253.502.2222. 2 
 3 

3. Project and Site Information  4 
Describe the following items: 5 
A. The project Work. 6 
B. The site location and boundaries. 7 
C. The drainage pathways from the site, including both stormwater and sanitary 8 

conveyance pathways. 9 
D. Nearby waterways and sensitive areas and their distances from the site. 10 

 11 
4. Potential Spill Sources  12 

Describe each of the following for all potentially hazardous materials brought or 13 
generated on-site (including materials used for equipment operation, refueling, 14 
maintenance, or cleaning): 15 
A. Name of material and its intended use. 16 
B. Estimated maximum amount on-site at any one time.  17 
C. Location(s) (including any equipment used below the ordinary high water line) 18 

where the material will be staged, used, and stored and the distance(s) from 19 
nearby waterways and sensitive areas. 20 

D. Decontamination location and procedure for equipment that comes into 21 
contact with the material. 22 

E. Disposal procedures. 23 
F. Include a Material Safety Data Sheet (MSDS) for each potentially hazardous 24 

material. 25 
5. Pre-Existing Contamination  26 

Describe any pre-existing contamination and contaminant sources (such as 27 
buried pipes or tanks) in the project area that are described in the Contract 28 
documents. Identify equipment and work practices that will be used to prevent 29 
the release of contamination. 30 

 31 
6. Spill Prevention and Response Training  32 

Describe how and when all personnel (including refueling Contractors and 33 
Subcontractors) will be trained in spill prevention, containment, and response in 34 
accordance with the Plan. Describe how and when all spill responders will be 35 
trained in accordance with WAC 296-824. 36 

 37 
7. Spill Prevention  38 

Describe the following items: 39 
  40 

A. Spill response kit contents and location(s). 41 
B. Security measures for potential spill sources. 42 
C. Secondary containment practices and structures for all containers to handle 43 

the maximum volume of potential spill of hazardous materials. 44 
D. Methods used to prevent stormwater from contacting hazardous materials. 45 
E. Site inspection procedures and frequency. 46 
F. Equipment and structure maintenance practices. 47 
G. Daily inspection and cleanup procedures that ensure all equipment used 48 

below the ordinary high water line is free of all external petroleum-based 49 
products. 50 
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H. Refueling procedures for equipment that cannot be moved from below the 1 
ordinary high water line. 2 

 3 
8. Spill Response  4 

Outline the response procedures the Contractor will follow for each scenario 5 
listed below. Include a description of the actions the Contractor shall take and the 6 
specific on-site spill response equipment that shall be used to assess the spill, 7 
secure the area, contain and eliminate the spill source, and clean up and dispose 8 
of spilled and contaminated material. 9 
 10 
Response procedures shall be outlined in the Spill Response section and shall 11 
include notification to the City of Tacoma Wastewater Treatment Plant 12 
Operations number at 253.591.5595 and the City Source Control Spill Response 13 
number at 253.502.2222. 14 
 15 
A. A spill of each type of hazardous material at each location identified in 4, 16 

above. 17 
B. Stormwater that has come into contact with hazardous materials. 18 
C. Drainage pathways from the site, including both stormwater and sanitary 19 

conveyance pathways. 20 
D. A release or spill of any unknown pre-existing contamination and contaminant 21 

sources (such as buried pipes or tanks) encountered during project Work. 22 
E. A spill occurring during Work with equipment used below the ordinary high 23 

water line.  24 
 25 

If the Contractor will use a Subcontractor for spill response, provide contact 26 
information for the Subcontractor under item 1 (above), identify when the 27 
Subcontractor will be used, and describe actions the Contractor shall take while 28 
waiting for the Subcontractor to respond. 29 
 30 

9. Project Site Map  31 
Provide a map showing the following items: 32 

 33 
A. Site location and boundaries. 34 
B. Site access roads. 35 
C. Drainage pathways from the site. 36 
D. Nearby waterways and sensitive areas. 37 
E. Hazardous materials, equipment, and decontamination areas identified in 4, 38 

above. 39 
F. Pre-existing contamination or contaminant sources described in 5, above. 40 
G. Spill prevention and response equipment described in 7 and 8, above. 41 

 42 
10. Spill Report Forms  43 

Provide a copy of the spill report form(s) that the Contractor will use in the event 44 
of a release or spill.  45 

 46 
Payment  47 
SPCC Plan shall be full pay for all costs associated with, including but not limited to, 48 
documenting, revising, updating, maintaining, and submitting SPCC Plan in the lump 49 
sum contract price “Installation of a new 42’-6” x 30’-0”x1’-0” concrete containment pad 50 
with 6” thick CSBC leveling pad, and site restoration. Installation including all associated 51 
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work necessary including supervision, labor, materials, equipment, necessary for the 1 
completion of the work.”  2 
 3 
1-07.16 Protection and Restoration of Property  4 
 5 
1-07.16(1) Private/Public Property 6 
(January 13, 2011 Tacoma GSP) 7 
This section is supplemented with the following: 8 
 9 
Stockpiling in City of Tacoma right-of-way or on existing or new improvements shall not 10 
occur unless approved by the Engineer.  All stockpile sites shall be restored to as good 11 
or better condition. 12 
 13 
The Contractor shall contact all property owners and tenants in the vicinity of this project, 14 
via newsletter/mailing, a minimum of one (1) week prior to start of construction.  The 15 
Contractor shall submit a draft of the property owner notification prior to posting/mailing. 16 
 17 
The newsletter/mailing shall advise the owners and tenants of the construction schedule 18 
and indicate the Contractor’s name, contact person, and telephone numbers. 19 
 20 
1-07.17 Utilities and Similar Facilities 21 
(March 7, 2017 Tacoma GSP) 22 
The first paragraph is supplemented with the following: 23 
 24 
Public and private utilities or their Contractors will furnish all work necessary to adjust, 25 
relocate, replace, or construct their facilities unless otherwise provided for in the Plans or 26 
these Special Provisions.  Such adjustment, relocations, replacement, or construction 27 
will be done within the time for performance of this project.  The Contractor shall 28 
coordinate their work with such adjustment, relocation, or replacement of utility work.  29 
This may require the Contractor to phase their work in a manner that will allow for the 30 
utility work. 31 
 32 
The Contractor shall coordinate their work with all utilities and other organizations, which 33 
have to adjust or revise their facilities within the project area.  These may include, but 34 
are not limited to: 35 
 36 

 City of Tacoma Light Division, Contact: Kevin Kelley, phone:  (253) 502-8229 37 
 City of Tacoma Water Division, Contact: Kimberly Baard, phone: (253) 396-3317 38 
 City of Tacoma Traffic Division, Signal/Streetlight Shop, phone:  (253) 591-5287 39 
 City of Tacoma Solid Waste Management Division, Contact: Phet Sinthavong, 40 

phone:  (253) 594-7876 41 
 CLICK! Network, Contact: Ken Mathes, phone: (253) 502-8851 42 
 Puget Sound Energy, Contact: Mike Klapperich, Electric, phone: (253) 313-3790 43 

OR Amber Uhls, Gas, phone: (253) 476-6137 44 
 CenturyLink, Contact: Eric Charity, phone: (206) 733-8871 45 
 Comcast, Contact: Todd Gallant, phone: (253) 878-4955 46 
 AT&T Broadband Information Services, Contact: Dan McGeough, phone: (425) 47 

896-9830 48 
 Level 3 Communications, Level3NetworkRelocations@Level3.com 49 
 One-Number Locator Service “One Call System” telephone 1-800-424-5555 50 

mailto:Level3NetworkRelocations@Level3.com
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 Verizon, Contact: David Lacombe, phone: (206) 305-5366 1 
 MCI Metro Utility, Contact: Brad Landis, phone: (425) 229-3123 2 

 3 
If the Contractor plans to excavate or trench within ten (10) feet of any utility pole or 4 
other electric or water utility structure owned by the City of Tacoma, the Contractor shall 5 
contact the City of Tacoma, Department of Public Utilities, Field Coordinator, telephone 6 
number 502-8044, and arrange for an inspection before proceeding.  The Contractor 7 
shall perform, at the Contractor's expense, such additional work as is required to protect 8 
the pole or structure from subsidence.  The Contractor may be directed to suspend work 9 
at the site of any such excavation until such utility structures are adequately protected. 10 
 11 
1-07.18 Public Liability and Property Damage Insurance  12 
Delete this section in its entirety, and replace it with the following: 13 
 14 
See Part IV for City of Tacoma Insurance Requirements. 15 
 16 
1-07.23 Public Convenience and Safety  17 
 18 
1-07.23(1) Construction under Traffic  19 
 (******)  20 
This section is supplemented with the following:  21 
 22 
The following special traffic requirements shall be adhered to during all phases of 23 
construction: 24 
 25 
The Contractor shall utilize the west gate entrance on South Orchard Street and South 26 
34th Street for ingress and egress to the project site as shown on the cover sheet of the 27 
plans.  28 
 29 
It is the intent of the Contract to effectively prevent the deposition of debris on streets in 30 
areas of public traffic or where such debris may be transported into a drainage system.  31 
When construction operations are such that debris from the work is deposited on the 32 
streets, the Contractor shall, at a minimum, remove on a daily basis any deposits or 33 
debris which may accumulate on the roadway surface.  Should daily removal be 34 
insufficient to keep the streets clean, the Contractor shall perform removal operations on 35 
a more frequent basis.  If the Engineer determines that a more frequent cleaning is 36 
impractical or if the Contractor fails to keep the streets free from deposits and debris 37 
resulting from the work, the Contractor shall, upon order of the Engineer, provide 38 
facilities for and remove all deposits from the tires or between wheels before trucks or 39 
other equipment will be allowed to travel over paved streets.  Should the Contractor fail 40 
or refuse to clean the streets in question, or the trucks or equipment in question, the 41 
Engineer may order the work suspended at the Contractor’s risk until compliance with 42 
Contractor’s obligations is assured, or the Engineer may order the streets in question 43 
cleaned by others and such costs incurred by the City in achieving compliance with 44 
these contract requirements, including cleaning of the streets, shall be deducted from 45 
moneys due or to become due the Contractor on monthly estimate.  The Contractor shall 46 
have no claim for delay or additional costs should the Engineer choose to suspend the 47 
Contractor’s work until compliance is achieved. 48 
 49 
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1-07.24 Rights of Way  1 
(July 23, 2015   APWA GSP)  2 
 3 
Delete this section and replace it with the following: 4 
 5 
Street Right of Way lines, limits of easements, and limits of construction permits are 6 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 7 
these limits, unless arrangements for use of private property are made. 8 
 9 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 10 
way and easements, both permanent and temporary, necessary for carrying out the 11 
work.  Exceptions to this are noted in the Bid Documents or will be brought to the 12 
Contractor’s attention by a duly issued Addendum. 13 
 14 
Whenever any of the work is accomplished on or through property other than public 15 
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any 16 
easement agreement obtained by the Contracting Agency from the owner of the private 17 
property.  Copies of the easement agreements may be included in the Contract 18 
Provisions or made available to the Contractor as soon as practical after they have been 19 
obtained by the Engineer. 20 
 21 
Whenever easements or rights of entry have not been acquired prior to advertising, 22 
these areas are so noted in the Plans.  The Contractor shall not proceed with any portion 23 
of the work in areas where right of way, easements or rights of entry have not been 24 
acquired until the Engineer certifies to the Contractor that the right of way or easement is 25 
available or that the right of entry has been received.  If the Contractor is delayed due to 26 
acts of omission on the part of the Contracting Agency in obtaining easements, rights of 27 
entry or right of way, the Contractor will be entitled to an extension of time.  The 28 
Contractor agrees that such delay shall not be a breach of contract. 29 
 30 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  31 
This includes entry onto easements and private property where private improvements 32 
must be adjusted. 33 
 34 
The Contractor shall be responsible for providing, without expense or liability to the 35 
Contracting Agency, any additional land and access thereto that the Contractor may 36 
desire for temporary construction facilities, storage of materials, or other Contractor 37 
needs.  However, before using any private property, whether adjoining the work or not, 38 
the Contractor shall file with the Engineer a written permission of the private property 39 
owner, and, upon vacating the premises, a written release from the property owner of 40 
each property disturbed or otherwise interfered with by reasons of construction pursued 41 
under this contract.  The statement shall be signed by the private property owner, or 42 
proper authority acting for the owner of the private property affected, stating that 43 
permission has been granted to use the property and all necessary permits have been 44 
obtained or, in the case of a release, that the restoration of the property has been 45 
satisfactorily accomplished.  The statement shall include the parcel number, address, 46 
and date of signature.  Written releases must be filed with the Engineer before the 47 
Completion Date will be established. 48 
 49 
 50 

END OF SECTION 51 
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 1 
 2 
1-08   PROSECUTION AND PROGRESS 3 
 4 
Add the following new section:  5 
1-08.0 Preliminary Matters  6 
(May 25, 2006 APWA GSP) 7 
 8 
1-08.0(1) Preconstruction Conference  9 
(October 10, 2008 APWA GSP) 10 
 11 
Prior to the Contractor beginning the work, a preconstruction conference will be held 12 
between the Contractor, the Engineer and such other interested parties as may be 13 
invited.  The purpose of the preconstruction conference will be: 14 

1. To review the initial progress schedule; 15 
2. To establish a working understanding among the various parties associated or 16 

affected by the work; 17 
3. To establish and review procedures for progress payment, notifications, 18 

approvals, submittals, etc.; 19 
4. To establish normal working hours for the work; 20 
5. To review safety standards and traffic control; and 21 
6. To discuss such other related items as may be pertinent to the work. 22 

 23 
The Contractor shall prepare and submit at the preconstruction conference the following: 24 

1. A breakdown of all lump sum items; 25 
2. A preliminary schedule of working drawing submittals; and 26 
3. A list of material sources for approval if applicable. 27 

 28 
Add the following new section:  29 
1-08.0(2) Hours of Work  30 
(March 3, 2008 Tacoma GSP) 31 
 32 
Except in the case of emergency or unless otherwise approved by the Contracting 33 
Agency, the normal straight time working hours for the contract shall be any consecutive 34 
8-hour period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour 35 
lunch break and a 5-day work week.  The normal straight time 8-hour working period for 36 
the contract shall be established at the preconstruction conference or prior to the 37 
Contractor commencing the work. 38 
 39 
If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00 40 
a.m. or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer 41 
for permission to work such times.  Permission to work longer than an 8-hour period 42 
between 7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be submitted to 43 
the Engineer no later than noon on the working day prior to the day for which the 44 
Contractor is requesting permission to work. 45 
 46 
Permission to work between the hours of 9:00 p.m. and 7:00 a.m. during weekdays and 47 
between the hours of 9:00 p.m. and 9:00 a.m. on weekends or holidays may also be 48 
subject to noise control requirements.  Approval to continue work during these hours 49 
may be revoked at any time the Contractor exceeds the Contracting Agency’s noise 50 
control regulations or complaints are received from the public or adjoining property 51 
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owners regarding the noise from the Contractor’s operations.  The Contractor shall have 1 
no claim for damages or delays should such permission be revoked for these reasons. 2 
 3 
Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 4 
straight time working hours Monday through Friday may be given subject to certain other 5 
conditions set forth by the Contracting Agency or Engineer.  These conditions may 6 
include but are not limited to: requiring the Engineer or such assistants as the Engineer 7 
may deem necessary to be present during the work; requiring the Contractor to 8 
reimburse the Contracting Agency for the costs in excess of straight-time costs for 9 
Contracting Agency employees who worked during such times, on non Federal aid 10 
projects; considering the work performed on Saturdays and holidays as working days 11 
with regards to the contract time; and considering multiple work shifts as multiple 12 
working days with respect to contract time even though the multiple shifts occur in a 13 
single 24-hour period.  Assistants may include, but are not limited to, survey crews; 14 
personnel from the Contracting Agency’s material testing lab; inspectors; and other 15 
Contracting Agency employees when in the opinion of the Engineer, such work 16 
necessitates their presence. 17 
 18 
Add the following new section:  19 
1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees 20 
(September 29, 2009 Tacoma GSP) 21 
 22 
Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than 23 
an 8-hour work shift on a regular working day, as defined in the Standard Specifications, 24 
such work shall be considered as overtime work.  On all such overtime work, city staff 25 
may be required at the discretion of the Engineer.  In such case, the Contracting Agency 26 
may deduct from amounts due or to become due to the Contractor for the costs in 27 
excess of the straight-time costs for employees of the Contracting Agency required to 28 
work overtime hours. 29 
 30 
The Contractor by these specifications does hereby authorize the Engineer to deduct 31 
such costs from the amount due or to become due to the Contractor. 32 
 33 
 1-08.1 Subcontracting  34 
(May 17, 2018  APWA GSP, Option B)  35 
 36 
Delete the eighth paragraph. 37 
 38 
Revise the ninth paragraph to read: 39 
 40 
The Contractor shall comply with the requirements of RCW 39.04.250, 39.76.011, 41 
39.76.020, and 39.76.040, in particular regarding prompt payment to Subcontractors. 42 
Whenever the Contractor withholds payment to a Subcontractor for any reason including 43 
disputed amounts, the Contractor shall provide notice within 10 calendar days to the 44 
Subcontractor with a copy to the Contracting Agency identifying the reason for the 45 
withholding and a clear description of what the Subcontractor must do to have the 46 
withholding released. Retainage withheld by the Contractor prior to completion of the 47 
Subcontractors work is exempt from reporting as a payment withheld and is not included 48 
in the withheld amount. The Contracting Agency’s copy of the notice to Subcontractor for 49 
deferred payments shall be submitted to the Engineer concurrently with notification to 50 
the Subcontractor. 51 
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 1 
1-08.4  Prosecution of Work  2 
Delete this section and replace it with the following: 3 
 4 
1-08.4  Notice to Proceed and Prosecution of Work  5 
(July 23, 2015  APWA GSP)  6 
 7 
Notice to Proceed will be given after the contract has been executed and the contract 8 
bond and evidence of insurance have been approved and filed by the Contracting 9 
Agency.  The Contractor shall not commence with the work until the Notice to Proceed 10 
has been given by the Engineer.  The Contractor shall commence construction activities 11 
on the project site within ten days of the Notice to Proceed Date, unless otherwise 12 
approved in writing.  The Contractor shall diligently pursue the work to the physical 13 
completion date within the time specified in the contract.  Voluntary shutdown or slowing 14 
of operations by the Contractor shall not relieve the Contractor of the responsibility to 15 
complete the work within the time(s) specified in the contract. 16 
 17 
When shown in the Plans, the first order of work shall be the installation of high visibility 18 
fencing to delineate all areas for protection or restoration, as described in the Contract. 19 
Installation of high visibility fencing adjacent to the roadway shall occur after the 20 
placement of all necessary signs and traffic control devices in accordance with 1-10.1(2). 21 
Upon construction of the fencing, the Contractor shall request the Engineer to inspect 22 
the fence. No other work shall be performed on the site until the Contracting Agency has 23 
accepted the installation of high visibility fencing, as described in the Contract. 24 
 25 
1-08.5  Time for Completion  26 
(March 16, 2016 Tacoma GSP)  27 
Revise the third and fourth paragraphs to read: 28 
 29 
Contract time shall begin on the first working day following the Notice to Proceed Date.   30 
 31 
Each working day shall be charged to the contract as it occurs, until the contract work is 32 
physically complete.  If substantial completion has been granted and all the authorized 33 
working days have been used, charging of working days will cease.  Each week the 34 
Engineer will provide the Contractor a statement that shows the number of working days: 35 
(1) charged to the contract the week before; (2) specified for the physical completion of 36 
the contract; and (3) remaining for the physical completion of the contract.  The 37 
statement will also show the nonworking days and any partial or whole day the Engineer 38 
declares as unworkable.  Within 10 calendar days after the date of each statement, the 39 
Contractor shall file a written protest of any alleged discrepancies in it.  To be considered 40 
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to 41 
ascertain the basis and amount of time disputed.  By not filing such detailed protest in 42 
that period, the Contractor shall be deemed as having accepted the statement as 43 
correct.  If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10 44 
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily 45 
be charged as a working day then the fifth day of that week will be charged as a working 46 
day whether or not the Contractor works on that day. 47 
 48 
Revise the sixth paragraph to read: 49 
 50 
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The Engineer will give the Contractor written notice of the completion date of the 1 
contract after all the Contractor’s obligations under the contract have been performed by 2 
the Contractor.  The following events must occur before the Completion Date can be 3 
established: 4 

1. The physical work on the project must be complete; and 5 
2. The Contractor must furnish all documentation required by the contract and 6 

required by law, to allow the Contracting Agency to process final acceptance of 7 
the contract.  The following documents must be received by the Project Engineer 8 
prior to establishing a completion date: 9 
a. Certified Payrolls (per Section 1-07.9(5)). 10 
b. Material Acceptance Certification Documents 11 
c. Reports of Amounts Credited as EIC Participation, as required by the 12 

Contract Provisions. 13 
d. Final Contract Voucher Certification 14 
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 15 

and all Subcontractors 16 
f. Property owner releases per Section 1-07.24 17 

 18 
This section is supplemented with the following:  19 
(March 1, 2004 Tacoma GSP) 20 
 21 
This project shall be physically completed within 10 working days. 22 
 23 
1-08.9 Liquidated Damages  24 
(August 14, 2013  APWA GSP)   25 
Revise the fourth paragraph to read: 26 
 27 
When the Contract Work has progressed to Substantial Completion as defined in the 28 
Contract, the Engineer may determine that the work is Substantially Complete.  The 29 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 30 
overruns in Contract time occurring after the date so established, the formula for 31 
liquidated damages shown above will not apply.  For overruns in Contract time occurring 32 
after the Substantial Completion Date, liquidated damages shall be assessed on the 33 
basis of direct engineering and related costs assignable to the project until the actual 34 
Physical Completion Date of all the Contract Work.  The Contractor shall complete the 35 
remaining Work as promptly as possible. Upon request by the Project Engineer, the 36 
Contractor shall furnish a written schedule for completing the physical Work on the 37 
Contract. 38 
 39 
 40 

END OF SECTION 41 
 42 
 43 
1-09 MEASUREMENT AND PAYMENT  44 
(January 13, 2011 Tacoma GSP)  45 
Item #3 of this Section is supplemented with the following: 46 
 47 
The Contractor shall submit a comprehensive summary list of all equipment anticipated 48 
to be used on the project and their associated AGC/WSDOT Equipment Rental Rates.  49 
The list shall include the contractor’s equipment number, make, model, year, operation 50 
rate, standby rate, applicable attachments and any other applicable information 51 
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necessary to determine the applicable rates in accordance with this section.  In addition, 1 
the contractor shall submit an Equipment Watch rate sheet (www.equipmentwatch.com) 2 
for each piece of equipment in the summary list.  Access to the Equipment Watch web 3 
site is available at the City’s Construction Management Office.   4 
 5 
1-09.9 Payments  6 
 (March 13, 2012 APWA GSP) 7 
 8 
Delete the first four paragraphs and replace them with the following: 9 
 10 
The basis of payment will be the actual quantities of Work performed according to the 11 
Contract and as specified for payment. 12 
 13 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 14 
Preconstruction Conference, to enable the Project Engineer to determine the Work 15 
performed on a monthly basis.  A breakdown is not required for lump sum items that 16 
include a basis for incremental payments as part of the respective Specification.  Absent 17 
a lump sum breakdown, the Project Engineer will make a determination based on 18 
information available.  The Project Engineer’s determination of the cost of work shall be 19 
final. 20 
 21 
Progress payments for completed work and material on hand will be based upon 22 
progress estimates prepared by the Engineer.  A progress estimate cutoff date will be 23 
established at the preconstruction conference. 24 
 25 
The initial progress estimate will be made not later than 30 days after the Contractor 26 
commences the work, and successive progress estimates will be made every month 27 
thereafter until the Completion Date.  Progress estimates made during progress of the 28 
work are tentative, and made only for the purpose of determining progress payments.  29 
The progress estimates are subject to change at any time prior to the calculation of the 30 
final payment. 31 
 32 
The value of the progress estimate will be the sum of the following: 33 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable 34 
units of work completed multiplied by the unit price. 35 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump 36 
sum breakdown for that item, or absent such a breakdown, based on the 37 
Engineer’s determination. 38 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job 39 
site or other storage area approved by the Engineer. 40 

4. Change Orders — entitlement for approved extra cost or completed extra work 41 
as determined by the Engineer. 42 

 43 
Progress payments will be made in accordance with the progress estimate less: 44 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 45 

2. The amount of progress payments previously made; and 46 

3. Funds withheld by the Contracting Agency for disbursement in accordance with 47 
the Contract Documents. 48 

 49 

http://www.equipmentwatch.com/
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Progress payments for work performed shall not be evidence of acceptable performance 1 
or an admission by the Contracting Agency that any work has been satisfactorily 2 
completed.  The determination of payments under the contract will be final in accordance 3 
with Section 1-05.1. 4 
 5 
This section is supplemented with the following: 6 
(January 6, 2015 Tacoma GSP) 7 
 8 
Breakdowns of all lump sum items shall be provided for all lump sum items and shall 9 
include all costs for labor, equipment, materials, and taxes (as applicable) associated 10 
with the lump sum item.  Washington State Department of Revenue Rules 170 and 171 11 
apply to lump sum items per Section 1-07.2 of the WSDOT State Amendments to the 12 
Standard Specifications. 13 
 14 
Stockpiled Material - The point of acceptance of stockpiled material for payment and 15 
quality shall be at the time of incorporation into the contract. 16 
 17 
1-09.9(1) Retainage  18 
(May 10, 2006 Tacoma GSP) 19 
The fourth paragraph is supplemented with the following: 20 
 21 

6. A “General Release to the City of Tacoma” is on file with the Contracting Agency. 22 
7. A release has been obtained from the City of Tacoma’s City Clerk’s Office. 23 

 24 
1-09.13(3)A Administration of Arbitration  25 
(October 1, 2005 APWA GSP) 26 
Revise the third paragraph to read: 27 
 28 
The Contracting Agency and the Contractor mutually agree to be bound by the decision 29 
of the arbitrator, and judgment upon the award rendered by the arbitrator may be 30 
entered in the Superior Court of the county in which  the Contracting Agency’s 31 
headquarters are located.  The decision of the arbitrator and the specific basis for the 32 
decision shall be in writing.  The arbitrator shall use the contract as a basis for decisions. 33 
 34 
 35 

END OF SECTION 36 
 37 
 38 
1-10 TEMPORARY TRAFFIC CONTROL  39 
 40 
1-10.1(2) Description 41 
 (July 22, 2019 Tacoma GSP) 42 
 43 
Existing signs shall not be removed until the Contractor has provided for temporary 44 
measures sufficient to safeguard and direct traffic after existing signs have been 45 
removed.  Preservation of temporary traffic control and street name signs shall be the 46 
sole responsibility of the Contractor. 47 
 48 
As the work progresses and permits, temporarily relocated and/or removed traffic signs 49 
shall be reset in their permanent location. Permanent signs and other traffic control 50 
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devices damaged or lost by the Contractor shall be replaced or repaired at the 1 
Contractor’s expense. 2 
 3 
Traffic Control Management 4 
1-10.2(1) General 5 
(January 3, 2017)  6 
Section 1-10.2(1) is supplemented with the following: 7 
 8 
Only training with WSDOT TCS card and WSDOT training curriculum is recognized in 9 
the State of Washington. The Traffic Control Supervisor shall be certified by one of the 10 
following:  11 
 12 
The Northwest Laborers-Employers Training Trust  13 
27055 Ohio Ave.  14 
Kingston, WA 98346  15 
(360) 297-3035  16 
 17 
Evergreen Safety Council 18 
12545 135th Ave. NE 19 
Kirkland, WA 98034-8709 20 
1-800-521-0778 21 
 22 
The American Traffic Safety Services Association  23 
15 Riverside Parkway, Suite 100 24 
Fredericksburg, Virginia 22406-1022 25 
Training Dept. Toll Free (877) 642-4637 26 
Phone: (540) 368-1701 27 
 28 
Section 1-10.3 is supplemented with the following: 29 
 30 
1-10.3(3)A Construction Signs 31 
(January 11, 2006 Tacoma GSP) 32 
The fifth paragraph is revised to read: 33 
 34 
Signs, posts, or supports that are lost, stolen, damaged, destroyed, or which the 35 
Engineer deems to be unacceptable while their use is required on the project shall be 36 
replaced by the Contractor at their expense. 37 
 38 
1-10.3(3)C Portable Changeable Message Sign 39 
(******) 40 
This section is supplemented with the following: 41 
 42 
Portable Changeable Message Signs shall be required on arterials streets where 43 
construction occurs for durations longer than seven (7) calendar days.  Signs shall be 44 
solar charged and programmable.  Signs shall be provided a minimum of seven (7) 45 
calendar days prior to construction and remain through the duration of the construction 46 
on the arterial street.  Signs shall be provided on each end of the arterial street 47 
construction zone notifying oncoming traffic of the construction conditions.  All costs 48 
associated with providing and maintain the signs for the required duration shall be 49 
included in lump sum contract price in the Bid Proposal. 50 
 51 
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1-10.4(2) Item Bids with Lump Sum for Incidentals 1 
(******) 2 
This section is supplemented with the following: 3 
 4 
No unit of measure will apply to the position of traffic control manager and it will be 5 
considered included in the lump sum contract price in the Bid Proposal. 6 
 7 
 8 

END OF SECTION 9 
 10 
 11 

2-01 CLEARING, GRUBBING, AND ROADSIDE CLEANUP 12 
(March 17, 2016 Tacoma GSP) 13 
 14 
2-01.2 Disposal of Usable Material and Debris 15 
The second paragraph is revised to read: 16 
 17 
The Contractor shall dispose of all debris in accordance with Section 2-01.2(2). 18 
 19 
 20 

END OF SECTION 21 
 22 
 23 
2-07 WATERING 24 
(August 3, 2009 Tacoma GSP) 25 
 26 
2-07.3 Construction Requirements 27 
The last sentence of the first paragraph is revised to read: 28 
 29 
The Engineer may direct that the Contractor apply water during non-working hours such 30 
as evenings, weekends, or recognized holidays. 31 
 32 
Section 2-07.3 is supplemented with the following: 33 
 34 
2-07.3(1) Water Supplied from Hydrants 35 
 36 
There is no guarantee that all fire hydrants will be available for use for cleaning, lining, or 37 
any other construction activities associated with this project.  Prior to construction 38 
activities, it shall be the Contractor’s responsibility to verify which hydrants will be 39 
available by contacting Tacoma Water.  The Contractor shall use only those hydrants 40 
designated by Tacoma Water.   41 

 42 
Water supplied from hydrants governed by Tacoma Water shall be used in strict 43 
compliance with the “Operating Procedures for the use of Water Division Hydrants” 44 
available at the Tacoma Water Permit Counter. 45 

 46 
The Contractor shall obtain a Hydrant Permit prior to start of work by contacting the 47 
Water Permit Counter at (253) 502-8247, 2nd floor, Tacoma Public Utilities, 48 
Administrative Building, 3628 South 35th Street, Tacoma, WA  98409.  A copy of the 49 
approved Hydrant Permit shall be submitted to the Engineer. 50 

 51 
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Contractor personnel shall be in possession of a valid Tacoma Public Utilities Hydrant 1 
Certification Card prior to obtaining a permit.  If necessary, contractor personnel shall 2 
undergo training to receive the required certification.  Contact the Water Permit Counter 3 
to set up training as necessary.   4 
 5 
 6 

END OF SECTION 7 
 8 
 9 
 10 
2-09 STRUCTURE EXCAVATION 11 
(******) 12 
 13 
2-09.5 Payment 14 
All labor, equipment, and materials necessary for all excavation, removal of water, 15 
storing, protecting, re-handling suitable backfill material, and compaction of backfill shall 16 
be included in the lump sum contract price “Installation of a new 42’-6” x 30’-0” x 1’-0” 17 
concrete containment pad with 6” CSBC leveling pad, and site restoration. Installation 18 
including all associated work necessary including supervision, labor, materials, 19 
equipment, necessary for the completion of the work.”  20 
 21 
 22 

END OF SECTION 23 
 24 
 25 
3-04 ACCEPTANCE OF AGGREGATE 26 
(April 1, 2012 Tacoma GSP) 27 
 28 
3-04.1 Description 29 
The first and third paragraphs are deleted.  30 
 31 
The fourth paragraph is revised to read: 32 
 33 
Nonstatistical evaluation will be used for the acceptance of aggregate materials. 34 
 35 
3-04.3(1) General 36 
The first sentence is revised to read: 37 

 38 
For the purpose of acceptance sampling and testing, all test results obtained for a 39 
material type will be evaluated collectively.  40 

 41 
3-04.3(4) Testing Results 42 
This section is replaced with the following: 43 

 44 
The results of all acceptance testing will be provided by the City’s Project Engineer 45 
within 3 working day of testing. 46 

 47 
3-04.3(6) Statistical Evaluation 48 
This section is deleted: 49 
    50 



 

41 

 1 
END OF SECTION 2 

 3 
 4 
4-04 BALLAST AND CRUSHED SURFACING 5 
(******) 6 
 7 
4-04.5 Payment 8 
This section is supplemented with the following: 9 
 10 
All costs for labor, equipment and materials required to furnish, place and compact the 11 
crushed surfacing top course and crushed surfacing base course shall be included in the 12 
lump sum contract price “Installation of a new 42’-6” x 30’-0” x 1’-0” concrete 13 
containment pad with 6” CSBC leveling pad, and site restoration. Installation including all 14 
associated work necessary including supervision, labor, materials, equipment, 15 
necessary for the completion of the work.” 16 
 17 
 18 

END OF SECTION 19 
 20 
 21 
6-02 CONCRETE STRUCTURES 22 
(******) 23 
 24 
6-02.1 Description 25 
This section is supplemented with the following: 26 

 27 
The Work shall consist of the installation of a new 42’-6” x 30’-0” x 1’-0” concrete 28 
containment pad with 6” CSBC leveling pad in accordance with these specifications and 29 
in accordance with the lines, grades, design, and dimensions shown on the Plans. 30 
 31 
6-02.2 Materials 32 
This section is supplemented with the following: 33 
 34 
Concrete shall be WSDOT Class 4000A.  All reinforcing bar shall be ASTM A706 Grade 35 
60. CSBC for leveling pad shall meet Section 9-03.9(3) and compacted to at least 95% 36 
of maximum density. 37 
 38 
6-02.3 Construction Requirements 39 
 40 
 41 
6-02.3(1)A  Submittals 42 
This section is supplemented with the following: 43 
 44 
Contractor shall provide a mix design in writing to the Engineer for all classes of 45 
concrete specified in the Plans per Section 6-02.3(2)A.  46 
 47 
The concrete producer shall provide a Certificate of Compliance for each truckload of 48 
concrete.  The Certificate of Compliance shall verify that the delivered concrete is in 49 
compliance with the mix design and other information in Section 6-02.3(5)B.  50 
 51 
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6-02.5 Payment 1 
This section is revised to read: 2 
 3 
All costs for labor, equipment, and materials required to construct the concrete pad in 4 
accordance with the plans and specifications shall be included in the lump sum contract 5 
price “Installation of a new 42’-6” x 30’-0” x 1’-0” concrete containment pad with 6” CSBC 6 
leveling pad, and site restoration. Installation including all associated work necessary 7 
including supervision, labor, materials, equipment, necessary for the completion of the 8 
work.” 9 
 10 
 11 

END OF SECTION 12 
 13 

 14 
8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 15 
(******) 16 
 17 
8-01.1 Description 18 
This section is supplemented with the following: 19 
 20 
The City of Tacoma Stormwater Management Manual is available on the City’s website 21 
at www.cityoftacoma.org/stormwatermanual. 22 
 23 
8-01.3(1)A Submittals 24 
This section is revised to read: 25 
 26 
The Contractor shall adopt or modify a Temporary Erosion and Sediment Control 27 
(TESC) Plan and Stormwater Pollution Prevention Plan (SWPPP) Report.  The 28 
Contractor shall include an implementation schedule for the TESC Plan and SWPPP 29 
and incorporate this implementation schedule into the Contractor’s progress report.  The 30 
SWPPP and implementation schedule shall be submitted in accordance with 1-05.3 and 31 
1-08.3 32 
 33 
TESC Plans and SWPPP Reports that are modified by the Contractor shall be reviewed 34 
and approved by the Project Engineer before implementation.  The Contractor shall 35 
allow 5 working days for the Project Engineer to review any original or revised TESC 36 
Plans or SWPPP reports.  Failure to approve all or part of any such Plan shall not make 37 
the Contracting Agency liable to the Contractor for any Work delays. 38 
 39 
 40 
8-01.3(1)B Erosion and Sediment Control (ESC) Lead 41 
This section is revised to read: 42 
 43 
The Contractor shall identify the ESC Lead at the Preconstruction Meeting and the 44 
contact information for the ESC Lead shall be added to the Stormwater Pollution 45 
Prevention Plan (SWPPP) Report and the Temporary Erosion and Sediment Control 46 
(TESC) Plan Sheet.  The ESC Lead shall maintain, for the life of the contract, a current 47 
Certified Erosion and Sediment Control Lead (CESCL) certificate or maintain a current 48 
Certified Professional in Erosion and Sediment Control (CPESC) certificate from a 49 
course approved by the Washington State Department of Ecology.  The CESCL or 50 



 

43 

CPESC shall be listed on the Emergency Contact List required under Section 1-1 
05.13(1). 2 

 3 
The CESCL or CPESC shall direct implementation of the measures identified in the 4 
SWPPP and as shown on the TESC plan.  Implementation shall include, but is not 5 
limited to the following: 6 
 7 

1. Installing and maintaining all temporary erosion and sediment control Best 8 
Management Practices (BMPs) included in the SWPPP and as shown on the 9 
TESC plan.  Damaged or inadequate BMPs shall be corrected as needed to 10 
assure continued performance of their intended function in accordance with 11 
BMP specifications and Permit requirements.   12 

2. Performing monitoring as required by the NPDES Construction Stormwater 13 
General Permit. 14 

3. Inspecting all on-site erosion and sediment control BMPs at least once every 15 
calendar week and within 24 hours of any discharge from the site.  A SWPPP 16 
Inspection report or form shall be prepared for each inspection and shall be 17 
included in the SWPPP file.  A copy of each SWPPP Inspection report or 18 
form shall be submitted to the Engineer no later than the end of the next 19 
working day following the inspection.  The report or form shall include, but not 20 
be limited to the following: 21 

a. When, where, and how BMPs were installed, maintained, modified, 22 
and removed. 23 

b. Observations of BMP effectiveness and proper placement. 24 
c. Recommendations for improving future BMP performance with 25 

upgraded or replacement BMPs when inspections reveal SWPPP 26 
inadequacies. 27 

d. Approximate amount of precipitation since last inspection and when 28 
last inspection was performed. 29 

4. Updating and maintaining a SWPPP file on site that includes, but is not 30 
limited to the following: 31 

a. SWPPP Inspection Reports or Forms. 32 
b. SWPPP narrative. 33 
c. National Pollutant Discharge Elimination System Construction 34 

Stormwater General Permit (Notice of Intent). 35 
d.  All documentation and correspondence related to the NPDES 36 

Construction Stormwater General Permit. 37 
e. Other applicable permits. 38 

 39 
Upon request, the file shall be provided to the Engineer for review. 40 
 41 
8-01.3(2) Seeding, Fertilizing, and Mulching 42 
 43 
8-01.3(2)B Seeding and Fertilizing 44 
The first paragraph is supplemented with the following: 45 
 46 
All seeding areas shall be seeded with the following mix: 47 
 48 

Type of Seed % by Weight 

Dwarf tall fescue (several varieties) 
Festuca arundinacea var. 

45 



 

44 

Dwarf perennial rye (Barclay) Lolium 
perenne var. barclay 

30 

Red fescue Festuca rubra 20 

Colonial bentgrass Agrostis tenuis 5 

 1 
The rate of application shall be per the manufacturer’s recommendation. 2 
 3 
8-01.5 Payment 4 
This section is supplemented with the following:  5 
 6 
Erosion/Water Pollution Control, TESC Plan, and Stormwater Pollution Prevention Plan 7 
shall be full pay for all materials, labor, tools, equipment, and supplies necessary to 8 
comply with the requirements up to the completion of the Work in the lump sum contract 9 
price “Installation of a new 42’-6” x 30’-0” x 1’-0” concrete containment pad with 6” CSBC 10 
leveling pad, and site restoration. Installation including all associated work necessary 11 
including supervision, labor, materials, equipment, necessary for the completion of the 12 
work.”  The lump sum price shall also include all costs necessary to supply the City of 13 
Tacoma with all information as necessary to ensure compliance. 14 

 15 
 16 

END OF SECTION 17 
 18 
 19 
8-02 ROADSIDE RESTORATION 20 
(******) 21 
 22 
8-02.3 Construction Requirements 23 
 24 
8-02.3(5) Planting Area Preparation 25 
This section is supplemented with the following: 26 

 27 
All grades shall be maintained in the areas to be planted in a true and even condition.  28 
The contractor shall be careful not to disturb any of the existing or cut slopes.  Where 29 
final grades have not been established, the areas shall be finish graded and all surfaces 30 
left in an even and compacted condition. The finished grade shall be such that after 31 
planting, the grade shall be flush with adjoining surfaces; positive drainage shall also be 32 
maintained. 33 

 34 
 35 

8-02.3(6) Soil Amendments 36 
This section is supplemented with the following: 37 

 38 
Recycled/compost material in accordance with Section 9-14.4(8) shall be blended with 39 
the specified topsoil at a ratio of 1/1 by volume. 40 

 41 
Note to Engineer:  All major projects using topsoil need to be blended with 42 
recycled/compost material at a 1/1 ratio by volume. 43 
 44 
Add the following new section: 45 
  46 
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8-02.3(17) Site Restoration 1 
 2 
During the construction of the new improvements, the Contractor shall replace in kind, 3 
including but not limited to: crushed surfacing base course, crushed surfacing top 4 
course, topsoil, bark or wood chip mulch, and soil amendments. Each location of work 5 
shall be graded to a smooth and even surface, matching grades.  Grading shall be 6 
accomplished to blend the new work with the existing ground lines and to maintain 7 
natural drainage courses.  Restoration of grass areas shall be done through 8 
hydroseeding in accordance with Section 8-01.3(2)B.  Hand seeding will not be 9 
allowed.  The Contractor shall amend soils in accordance with BMP L613 of the City of 10 
Tacoma Standard Plan GSI-01b. 11 
 12 
8-02.5 Payment 13 
This section is supplemented with the following:  14 
 15 
Site restoration shall be full pay for all materials, labor, tools, equipment, and supplies 16 
necessary for restoration of the job site in the lump sum contract price “Installation of a 17 
new 42’-6” x 30’-0” x 1’-0” concrete containment pad with 6” CSBC leveling pad, and site 18 
restoration. Installation including all associated work necessary including supervision, 19 
labor, materials, equipment, necessary for the completion of the work.” 20 
 21 

END OF SECTION 22 
 23 
 24 
9-03 AGGREGATES 25 
(September 20, 2018 Tacoma GSP) 26 
 27 
9-03.1 Aggregates for Portland Cement Concrete 28 
 29 
9-03.1(1) General Requirements 30 
(June 16, 2016 Tacoma GSP) 31 
The seventh paragraph is deleted 32 
 33 
9-03.6 Vacant 34 
(June 16, 2016 Tacoma GSP) 35 
This section, including the title, is revised to read: 36 
 37 
9-03.21 Recycled Material 38 
 39 
9-03.21(1) General Requirements 40 
(June 16, 2016 Tacoma GSP) 41 
This section is supplemented with the following: 42 
 43 
Recycled materials will only be permitted upon approval of the Engineer.   Recycled 44 
concrete shall not be permitted for use as pipe zone backfill, backfill above pipe zone, 45 
and extra excavation area backfill material. 46 
 47 
 48 

END OF SECTION 49 
 50 
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END OF SPECIAL PROVISIONS 1 



 

 

 
 
 
 
 
 
 
 
 

 
APPENDIX A 

 
 

CITY OF TACOMA 
 

AND 
 

WSDOT STANDARD PLANS 
  











 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B 
 
 

PROJECT PLANS 
  



5

5

705

509

16

VICINITY MAP  

COMMENCEMENT BAY

INDEX OF DRAWINGS

TITLE OF DRAWINGS

SHEET

NUMBER

Cover Sheet

Legend & Abbreviations

Plan and Profile

Foundation Plan

1

2

3

4

1 4

SWM Open Space Tagro Containment Pad

3510 South Mullen Street  Tacoma, WA 98409

Environmental Services Department

March 2021

D
A

T
E

:
 
3
/
1
1
/
2
0
2
1
 
1
1
:
1
0
 
A

M
 
 
 
 
P

A
T

H
:
 
P

:
\
E

N
V

S
E

R
V

I
C

E
S

\
P

R
O

J
E

C
T

S
\
S

A
N

-
S

T
M

\
E

N
V

-
0
3
0
2
4
-
3
0
 
S

W
M

 
C

O
N

T
A

I
N

M
E

N
T

 
P

A
D

\
P

R
O

D
U

C
T

I
O

N
 
S

E
T

 
 
 
 
F

I
L
E

:
 
E

N
V

-
0
3
0
2
4
-
3
0
 
P

S
 
C

O
V

E
R

 
 
 
 
L
A

Y
O

U
T

:
 
1

BID SET

PROJECT LOCATION

ENV-03024-30

ES21-0467S Specification No.

AutoCAD SHX Text
9TH

AutoCAD SHX Text
11TH

AutoCAD SHX Text
12TH

AutoCAD SHX Text
DAY ISLAND BRIDGE

AutoCAD SHX Text
STW

AutoCAD SHX Text
84TH

AutoCAD SHX Text
96TH

AutoCAD SHX Text
96TH

AutoCAD SHX Text
HOSMER

AutoCAD SHX Text
HOSMER

AutoCAD SHX Text
74TH

AutoCAD SHX Text
56TH

AutoCAD SHX Text
ORCHARD

AutoCAD SHX Text
ORCHARD

AutoCAD SHX Text
74TH

AutoCAD SHX Text
56TH

AutoCAD SHX Text
PUGET SOUND

AutoCAD SHX Text
TYLER

AutoCAD SHX Text
66TH

AutoCAD SHX Text
STW

AutoCAD SHX Text
WASHINGTON

AutoCAD SHX Text
54TH

AutoCAD SHX Text
OAKES

AutoCAD SHX Text
ALASKA

AutoCAD SHX Text
TACOMA MALL BLVD

AutoCAD SHX Text
OAKES

AutoCAD SHX Text
ALASKA

AutoCAD SHX Text
GUNNISON

AutoCAD SHX Text
TYLER

AutoCAD SHX Text
STW

AutoCAD SHX Text
47TH

AutoCAD SHX Text
STEVENS

AutoCAD SHX Text
UNION

AutoCAD SHX Text
UNION

AutoCAD SHX Text
35TH

AutoCAD SHX Text
STEELE

AutoCAD SHX Text
PINE

AutoCAD SHX Text
38TH

AutoCAD SHX Text
TACOMA MALL BLVD

AutoCAD SHX Text
SPRAGUE

AutoCAD SHX Text
STW

AutoCAD SHX Text
PINE

AutoCAD SHX Text
WILKESON

AutoCAD SHX Text
12TH

AutoCAD SHX Text
NARROWS

AutoCAD SHX Text
6TH

AutoCAD SHX Text
JACKSON

AutoCAD SHX Text
PEARL

AutoCAD SHX Text
STEVENS

AutoCAD SHX Text
19TH

AutoCAD SHX Text
MILDRED

AutoCAD SHX Text
PEARL

AutoCAD SHX Text
6TH

AutoCAD SHX Text
17TH

AutoCAD SHX Text
WESTGATE

AutoCAD SHX Text
PEARL

AutoCAD SHX Text
ORCHARD

AutoCAD SHX Text
19TH

AutoCAD SHX Text
12TH

AutoCAD SHX Text
STEVENS

AutoCAD SHX Text
ORCHARD

AutoCAD SHX Text
6TH

AutoCAD SHX Text
PEARL

AutoCAD SHX Text
VASSAULT

AutoCAD SHX Text
ORCHARD

AutoCAD SHX Text
26TH

AutoCAD SHX Text
21ST

AutoCAD SHX Text
30TH

AutoCAD SHX Text
46TH

AutoCAD SHX Text
21ST

AutoCAD SHX Text
12TH

AutoCAD SHX Text
19TH

AutoCAD SHX Text
PROCTOR

AutoCAD SHX Text
UNION

AutoCAD SHX Text
UNION

AutoCAD SHX Text
PROCTOR

AutoCAD SHX Text
6TH

AutoCAD SHX Text
UNION

AutoCAD SHX Text
CEDAR

AutoCAD SHX Text
15TH

AutoCAD SHX Text
CEDAR

AutoCAD SHX Text
SPRAGUE

AutoCAD SHX Text
8TH

AutoCAD SHX Text
6TH

AutoCAD SHX Text
26TH

AutoCAD SHX Text
30TH

AutoCAD SHX Text
STEVENS

AutoCAD SHX Text
36TH

AutoCAD SHX Text
30TH

AutoCAD SHX Text
SHERIDAN

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
SHERIDAN

AutoCAD SHX Text
84TH

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
MCKINLEY

AutoCAD SHX Text
96TH

AutoCAD SHX Text
PACIFIC

AutoCAD SHX Text
MCKINLEY

AutoCAD SHX Text
84TH

AutoCAD SHX Text
PACIFIC

AutoCAD SHX Text
PUYALLUP

AutoCAD SHX Text
WILEY

AutoCAD SHX Text
SHERIDAN

AutoCAD SHX Text
72ND

AutoCAD SHX Text
64TH

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
56TH

AutoCAD SHX Text
48TH

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
PACIFIC

AutoCAD SHX Text
72ND

AutoCAD SHX Text
MCKINLEY

AutoCAD SHX Text
56TH

AutoCAD SHX Text
MCKINLEY

AutoCAD SHX Text
43RD

AutoCAD SHX Text
38TH

AutoCAD SHX Text
M

AutoCAD SHX Text
THOMPSON

AutoCAD SHX Text
TACOMA

AutoCAD SHX Text
CENTER

AutoCAD SHX Text
25TH

AutoCAD SHX Text
STW

AutoCAD SHX Text
J

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
PACIFIC

AutoCAD SHX Text
38TH

AutoCAD SHX Text
43RD

AutoCAD SHX Text
34TH

AutoCAD SHX Text
C

AutoCAD SHX Text
MCKINLEY

AutoCAD SHX Text
34TH

AutoCAD SHX Text
D

AutoCAD SHX Text
25TH

AutoCAD SHX Text
PORTLAND

AutoCAD SHX Text
72ND

AutoCAD SHX Text
64TH

AutoCAD SHX Text
54TH

AutoCAD SHX Text
BAY WB

AutoCAD SHX Text
38TH

AutoCAD SHX Text
FAIRBANKS

AutoCAD SHX Text
PORTLAND

AutoCAD SHX Text
44TH

AutoCAD SHX Text
L

AutoCAD SHX Text
27TH

AutoCAD SHX Text
26TH

AutoCAD SHX Text
34TH

AutoCAD SHX Text
BAY

AutoCAD SHX Text
ROOSEVELT

AutoCAD SHX Text
SITCUM WATERWAY

AutoCAD SHX Text
MILWAUKEE WATERWAY

AutoCAD SHX Text
PUYALLUP RIVER

AutoCAD SHX Text
19TH

AutoCAD SHX Text
15TH

AutoCAD SHX Text
K

AutoCAD SHX Text
J

AutoCAD SHX Text
YAKIMA

AutoCAD SHX Text
TACOMA

AutoCAD SHX Text
MARKET

AutoCAD SHX Text
13TH

AutoCAD SHX Text
FAWCETT

AutoCAD SHX Text
TACOMA

AutoCAD SHX Text
ST HELENS

AutoCAD SHX Text
6TH

AutoCAD SHX Text
BROADWAY

AutoCAD SHX Text
STADIUM

AutoCAD SHX Text
D

AutoCAD SHX Text
COMMERCE

AutoCAD SHX Text
PACIFIC

AutoCAD SHX Text
MIDDLE WATERWAY

AutoCAD SHX Text
SCHUSTER

AutoCAD SHX Text
LINCOLN

AutoCAD SHX Text
EELLS

AutoCAD SHX Text
11TH

AutoCAD SHX Text
THORNE

AutoCAD SHX Text
MILWAUKEE

AutoCAD SHX Text
PORT OF TACOMA

AutoCAD SHX Text
BLAIR WATERWAY

AutoCAD SHX Text
MARINE VIEW

AutoCAD SHX Text
HYLEBOS WATERWAY

AutoCAD SHX Text
BROWNS POINT

AutoCAD SHX Text
33RD

AutoCAD SHX Text
BROWNS POINT

AutoCAD SHX Text
SLAYDEN

AutoCAD SHX Text
BROWNS POINT

AutoCAD SHX Text
BROWNS POINT

AutoCAD SHX Text
NORPOINT

AutoCAD SHX Text
ALEXANDER

AutoCAD SHX Text
MARINE VIEW

AutoCAD SHX Text
NORPOINT

AutoCAD SHX Text
TAYLOR

AutoCAD SHX Text
NORPOINT

AutoCAD SHX Text
31ST

AutoCAD SHX Text
53RD

AutoCAD SHX Text
19TH

AutoCAD SHX Text
64TH

AutoCAD SHX Text
THEA FOSS WATERWAY

AutoCAD SHX Text
TACOMA CITY LIMITS

AutoCAD SHX Text
TACOMA CITY LIMITS

AutoCAD SHX Text
TACOMA CITY LIMITS

AutoCAD SHX Text
TACOMA CITY LIMITS

AutoCAD SHX Text
TACOMA CITY LIMITS

AutoCAD SHX Text
SHEET

AutoCAD SHX Text
OF



EXIST PROP

EXIST PROP

EXIST PROP

PROPERTY LINE

EASEMENT LINE

RIGHT OF WAY

CENTER LINE

TEMPORARY CONSTRUCTION

PERMIT LINE

CURB & GUTTER

EDGE OF CONCRETE

EDGE OF PAVEMENT

PERVIOUS PAVEMENT

EDGE OF GRAVEL / DIRT

GUARD RAIL

CHAINLINK FENCE

WOOD FENCE

TRAIL

VEGETATION LINE

RAILROAD

BUILDINGS

WATER EDGE

DRAINAGE DITCH

CONC RETAINING WALL

ROCK RETAINING WALL

SILT FENCE

CLEARING AND GRUBBING

SAWCUT/ MEET LINE

REMOVE CURB & GUTTER

MAJOR CONTOUR

MINOR CONTOUR

CUT / FILL

SPRINKLER HEAD

SPRINKLER CONTROL BOX

FIRE HYDRANT

GATE VALVE

CROSS

TEE

REDUCER

WATER METER

MANHOLE

CLEAN OUT

LAMP HOLE

STORM CATCH BASIN

CURB INLET

AREA DRAIN

STORM CULVERT

RIP RAP

PLUG

POWER POLE

POWER VAULT

(UNDERGROUND)

POWER VAULT

(ABOVE GROUND)

POLE ANCHOR

TELECOMMUNICATIONS

PEDESTAL

TELECOMMUNICATIONS

VAULT

TELECOMMUNICATIONS

MANHOLE

POLE NOTE

WIRE NOTE

CONSTRUCTION NOTE

DEMOLITION PLAN/TESC

SIGNING NOTE

CHANNELIZATION

SECTION-CUT

TOE OF SLOPE

TOP OF SLOPE

C C

NEW 10" STM

NEW 8" SAN

T T

ROW

UTILITY LINETYPES

FEATURE LINETYPES

REFERENCE LINETYPES WATER POWER

SEWER COMMUNICATION

SURVEY ITEM/ REFERENCE DESIGNATION

MISCELLANEOUS SURFACE

EXISTING DESCRIPTION SYMBOL

EXISTING PROPOSED SYMBOL SYMBOL

SYMBOL

EXISTING PROPOSED

SYMBOL

EXISTING REMOVE PROPOSED

X

X

EXIST PROP
SYMBOL DESCRIPTION DESCRIPTION

DESCRIPTIONDESCRIPTIONDESCRIPTION

DESCRIPTION

DESCRIPTION

DESCRIPTION DESCRIPTION

I

II

III

IV

V

TREES

STUMP

CLASS 0- CIRCUMFERENCE > 12"

CLASS 1- CIRCUMFERENCE > 12" OR < 36"

CLASS 2- CIRCUMFERENCE > 36" OR < 72"

CLASS 3- CIRCUMFERENCE > 72" OR < 127"

CLASS 4- CIRCUMFERENCE > 127", HEIGHT > 30'

CLASS 5- CIRCUMFERENCE > 127", HEIGHT < 30'

CLASS DESCRIPTION

10+00

F
G

 
3

1
3

.
6

6

E
G

 
3

1
3

.
0

6

R
T

 
3

1
3

.
5

3

L
T

 
3

1
3

.
5

4

DETAIL OR SECTION NAME

DETAIL OR SECTION

SCALE

X

X

FINISHED GRADE AT LEFT FLOWLINE

EXISTING GRADE AT CENTERLINE

FINISHED GRADE  AT RIGHT FLOWLINE

FINISHED GRADE  AT CENTERLINE

X

X

DETAIL OR SECTION NUMBER

SHEET WHERE DETAIL OR SECTION IS SHOWN

PROFILE ELEVATIONS

DETAIL OR SECTION NUMBER

SHEET WHERE DETAIL OR SECTION

IS REFERENCED FROM

MISCELLANEOUS CALLOUTS

SECTION CORNER

QUARTER CORNER N/S

QUARTER CORNER E/W

SPOT ELEVATION

MONUMENT

REBAR & CAP

CITY OF TACOMA DATUM

NORTH ARROW

CITY OF

TACOMA

Horizontal Datum

N.A.D. '83/91

Vertical Datum

N.G.V.D. '29

SURVEY CONTROL POINT

GAS

GAS SERVICE LINE

OVERHEAD POWER

SANITARY SEWER

SANITARY SIDE SEWER

STORM SEWER

STREET LIGHTING

TELECOMMUNICATIONS

CABLE TV LINE

UNDERGROUND POWER

WATER LINE

WATER SERVICE LINE

ABANDON UTILITY

REMOVE UTILITY

FIBER OPTIC LINE

AND

AT

CENTERLINE

PROPERTY LINE

PERCENT

NUMBER

DIAMETER

ACRE

AGGREGATE

ALTERNATE

ANGLE POINT

APPROXIMATELY

ASPHALT

BALLED AND BURLAPPED

CLEARING & GRUBBING

CATCH BASIN

CEMENT

CUBIC FEET

CONTROL JOINT

CLASS

CLEAR

CORRUGATED

METAL PIPE

CONCRETE

MASONRY UNIT

CONCRETE

CONSTRUCT

CONTINUOUS

COORDINATE

CRUSHED SURFACING TOP

COURSE

CRUSHED SURFACING

BASE COURSE

CUBIC YARDS

DUCTILE IRON PIPE

DRAWING

DRIVEWAY

&

@

, CL

, PL

%

#, NO

Ø, DIA

AC

AGGR

ALT

AP

APPROX

ASPH

B&B

C&G

CB

CEM

CF

CJ

CL

CLR

CMP

CMU

CONC

CONST

CONT

COORD

CSTC

CSBC

CY

DIP, DI

DWG

DWY

EAST

EACH

EXPANSION JOINT

ELEVATION

EQUAL

END OF RADIUS

EXISTING

FINISH FLOOR

ELEVATION

FINISHED GRADE

FINISH

FIBEROPTIC

FOOT OR FEET

FOOTING

GAUGE

GALLON

GALVANIZED

GRADE BREAK

HIGH-DENSITY

POLYETHYLENE

HORIZONTAL

HIGH POINT

HEIGHT

HIGHWAY

INSIDE DIAMETER

INVERT ELEVATION

INCHES

INTERSECTION, INTERCONNECT

JOINT

LINEAR FEET

LIGHTING

LIGHT POLE

LEFT

E

EA

EJ

ELEV

EQ

ER

EX, EXIST

FFE

FG

FIN

FO

FT

FTG

GA

GAL

GALV

GRD BRK

HDPE

HORIZ

HP

HT

HWY

ID

IE

IN

INT

JT

LF

LHT

LP

LT

MAXIMUM

MAILBOX

MEDIUM

MEMBRANE

METAL

MANUFACTURER

MANHOLE

MINIMUM

MISCELLANEOUS

MONUMENT

NORTH

NOT TO SCALE

ON CENTER

OUTSIDE DIAMETER

OPPOSITE

PLANTING AREA

PATTERN

POINT OF CURVATURE

PERFORMANCE GRADED

POINT OF BEGINNING

POINT OF CONNECTION

PROPOSED

POINT OF TANGENCY

POINT OF VERTICAL CURVE,

POLYVINYL CHLORIDE PIPE

POINT OF VERTICAL

INTERSECTION

POINT OF VERTICAL

TANGENCY

RADIUS

REINFORCED

REMOVE

REPLACE

REQUIRED

RIM ELEVATION

RIGHT OF WAY

RIGHT

MAX

MB

MED

MEMB

MET

MFR

MH

MIN

MISC

MON

N

NTS

OC

OD

OPP

PA

PAT

PC

PG

POB

POC

PROP

PT

PVC

PVI

PVT

R

REINF

REM

REPL

REQD

RIM

ROW, R/W

RT

SOUTH

SANITARY SEWER

SQUARE FEET

SHEET

SPECIFICATIONS

SQUARE

STATION

STEEL

STORM SEWER

TELEPHONE,

TELECOMMUNICATIONS

TEMPORARY

TOOLED JOINT

TRAFFIC SIGNAL CONDUIT,

TOP OF SLOPE

TRAFFIC SIGNAL CONDUIT

FIBEROPTIC

CABLE TELEVISION

TOP OF WALL

TYPICAL

VERTICAL

WEST, WATER

WITH

WITHOUT

WATERPROOF

WELDED WIRE MESH

S

SAN

SF

SHT

SPECS

SQ

STA

STL

STM

TEL

TEMP

TJ

TS

TSFO

TV

TW

TYP

VERT

W

W/

W/O

WPF

WWM

ABBREVIATIONS

(H:V)

EXIST PROP

MAIL BOX

BOLLARD

SOIL BORING

MONITORING WELL

GAS VALVE

SIDEWALK DETECTABLE WARNING SURFACE

ROCK

REMOVE TREE / SHRUB

 SB  SB

DIAMOND DETECTOR 6X8

SQUARE DETECTOR 6X6

CIRCLE DETECTOR 6'

VIDEO CAMERA

EV INDICATOR LIGHTS

PED. PUSHBUTTON (1)

TENON

PEDESTRIAN SIGNAL HEAD

TRAFFIC SIGNAL POLE

VEHICLE SIGNAL HEAD

VEHICLE SIGNAL HEAD W/ARROW INDICATOR

OVERHEAD SIGN ASSEMBLY

TRAFFIC CONTROL SIGN

SIGN

SIGNAL CONTROLLER CABINET

JUNCTION BOX

JUNCTION BOX (LARGE)

UTILITY POLE

UTILITY POLE W/LIGHT

STREET LIGHT ON FOUNDATION

ORNAMENTAL POST TOP

TRAFFIC SIGNAL INTERCONNECT AND LIGHTING

MISCELLANEOUS

SYMBOL DESCRIPTION

EXIST PROP
SYMBOL DESCRIPTION

CEMENT CONC DRIVEWAY

CEMENT CONC SIDEWALK

ASPHALT

GRASS

GRAVEL / DIRT

X

X

X

X

GRIND AND OVERLAYX

CEMENT CONC ROADWAY PANELS
X

I

X

X

D
A

T
E

:
 
3
/
1
1
/
2
0
2
1
 
1
1
:
1
3
 
A

M
 
 
 
 
P

A
T

H
:
 
P

:
\
E

N
V

S
E

R
V

I
C

E
S

\
P

R
O

J
E

C
T

S
\
S

A
N

-
S

T
M

\
E

N
V

-
0
3
0
2
4
-
3
0
 
S

W
M

 
C

O
N

T
A

I
N

M
E

N
T

 
P

A
D

\
P

R
O

D
U

C
T

I
O

N
 
S

E
T

 
 
 
 
F

I
L
E

:
 
E

N
V

-
0
3
0
2
4
-
3
0
 
P

S
 
C

O
V

E
R

 
 
 
 
L
A

Y
O

U
T

:
 
L
A

Y
O

U
T

1

JP

KS

NO SCALE

2

Legend & Abbreviations

SWM Open Space Tagro Containment Pad at Solid Waste

ES21-0467S

ENV-03024-30

4

3/11/21

ENV-03024-30 PS Cover.dwg

KB

BID SET

ST
AT

E OF WASHINGTO
N

P
R
O
FESSIONAL ENG

IN

EE
R

REGISTERED
31726

K
R

IS
TY

     ANN     BEARDEM
PH

L

03/23/2021



1000

343.20

1001

342.44

1002

342.59

1003

343.35

3

4

1

3

4

2

3
4
2

3

4

0

3

3

8

3

3

8

3

3

8

3

3

9

3

3

9

3

4

0

3

4

0

3

4

0

3

4

1

3

4

2

3
4
2

3

4

2

3

4

2

3

4

2

3

4

2

3

4

2

12.5'

13.5'

0.50%

30.00'

1
.
7

9
%

4
2

.
5

0
'

0.50%

30.00'

1
.
7

9
%

4
2

.
5

0
'

POINT TABLE

POINT NO.

1000

1001

1002

1003

NORTHING

696599.73

696557.58

696561.42

696603.57

EASTING

1502837.81

1502843.25

1502873.01

1502867.56

ELEVATION

343.20

342.44

342.59

343.35

DESCRIPTION

CONCRETE FG

CONCRETE FG

CONCRETE FG

CONCRETE FG

CITY OF

TACOMA

Horizontal Datum

N.A.D. '83/91

Vertical Datum

N.G.V.D. '29

D
A

T
E

:
 
3
/
1
1
/
2
0
2
1
 
1
1
:
1
3
 
A

M
 
 
 
 
P

A
T

H
:
 
P

:
\
E

N
V

S
E

R
V

I
C

E
S

\
P

R
O

J
E

C
T

S
\
S

A
N

-
S

T
M

\
E

N
V

-
0
3
0
2
4
-
3
0
 
S

W
M

 
C

O
N

T
A

I
N

M
E

N
T

 
P

A
D

\
P

R
O

D
U

C
T

I
O

N
 
S

E
T

 
 
 
 
F

I
L
E

:
 
E

N
V

-
0
3
0
2
4
-
3
0
 
P

S
 
P

L
A

N
 
 
 
 
L
A

Y
O

U
T

:
 
1

JP

KS

1" = 5'

3

Plan and Profile

SWM Open Space Tagro Containment Pad

ES21-0467S

ENV-03024-30

3

3/11/21

ENV-03024-30 PS Plan.dwg

KB

BID SET

EDGE OF EXISTING ROAD

GENERAL NOTES:

1. EXISTING ECOLOGY BLOCKS WILL BE REMOVED BY

OTHERS BEFORE START OF CONSTRUCTION.

2. DAMAGE TO LANDFILL CAP AND ANY NECESSARY REPAIR

IS AT THE COST OF THE CONTRACTOR.

3. CONTRACTOR SHALL PROVIDE TEMPORARY EROSION

CONTROL PER CITY OF TACOMA SPECIAL PROVISIONS

SECTION 8-02.

CONTRACTOR SHALL CONSTRUCT CEMENT CONCRETE PAD

PER STRUCTURAL ENGINEER'S PLANS ON SHEET 4.

CONTRACTOR SHALL REGRADE AND RESTORE EXISTING

ROADWAY WITH 12 CY OF 3" CSBC MEETING SPECIAL

PROVISIONS SECTION 9-03.9(3).

CONTRACTOR SHALL RESTORE DISTURBED SITE PER CITY

OF TACOMA SPECIAL PROVISIONS SECTION 8-02.

CONSTRUCTION NOTES:

1

2

3

ST
AT

E OF WASHINGTO
N

P
R
O
FESSIONAL ENG

IN

EE
R

REGISTERED
31726

K
R

IS
TY

     ANN     BEARDEM
PH

L

CONTRACTOR STAGING AREA

3

3

3

3

2

2

2

2

3

1

1

3

SCALE: 1" = 

PLAN SCALE

0'

5'

10'7.5'5'2.5'2.5'

03/23/2021





 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

P A R T   III 
 
 

S T A T E   P R E V A I L I N G 
 

W A G E   R A T E S 
 
  



02/27/2020 

PREVAILING WAGE RATES 
 

This project requires prevailing wages under chapter 39.12 RCW. Any worker, laborer, or 
mechanic employed in the performance of any part of the work shall be paid not less than the 
applicable prevailing rate of wage.  
 
The project site is located in Pierce County. 
 
The effective date for prevailing wages on this project will be the submittal deadline with these 
exceptions: 

a. If the project is not awarded within six months of the submittal deadline, the award date 
is the effective date. 

b. If the project is not awarded pursuant to a competitive solicitation, the date the contract 
is executed is the effective date. 

c. Janitorial contracts follow WAC 296-127-023. 
 
Except for janitorial contracts, these rates shall apply for the duration of the contract unless 
otherwise noted in the solicitation. 
 
Look up prevailing rates of pay, benefits, and overtime codes from this link:  
https://secure.lni.wa.gov/wagelookup/ 
 

REQUIRED DOCUMENTS 
 

The Contractor shall submit to the City the following Department of Labor and Industries (L&I) 
forms for itself and for each firm covered under 39.12 RCW that provided work and materials for 
the Contract: 
 

1. A copy of an approved Statement of Intent to Pay Prevailing Wages, L&I form number 
F700-029-000. The City will make no payment under this Contract for the Work 
performed until this statement has been approved by L&I and a copy of the approved 
form has been submitted to the City. 
 

2. A copy of an approved Affidavit of Prevailing Wages Paid, L&I form number  
 F700-007-000. The Contracting Agency will not grant completion or release retainage 

held under chapter 60.28 RCW until all approved Affidavit of Wages paid for Contractor 
and all Subcontractors have been received by the City.  

 

https://secure.lni.wa.gov/wagelookup/
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
http://www.lni.wa.gov/formpub/Detail.asp?DocID=1918
http://www.lni.wa.gov/formpub/Detail.asp?DocID=1909
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CITY OF TACOMA INSURANCE REQUIREMENTS 
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The Contractor (Contractor) shall maintain at least the minimum insurance set forth below. By requiring 

such minimum insurance, the City of Tacoma shall not be deemed or construed to have assessed the 

risk that may be applicable to Contractor under this Contract. Contractor shall assess its own risks and, if 

it deems appropriate and/or prudent, maintain greater limits and/or broader coverage. 

1.  GENERAL REQUIREMENTS 

The following General Requirements apply to Contractor and to Subcontractor(s) of every tier 
performing services and/or activities pursuant to the terms of this Contract. Contractor acknowledges 
and agrees to the following insurance requirements applicable to Contractor and Contractor’s 
Subcontractor(s): 

 
1.1. City of Tacoma reserves the right to approve or reject the insurance provided based upon 

the insurer, terms and coverage, the Certificate of Insurance, and/or endorsements.  

 

1.2. Contractor shall not begin work under the Contract until the required insurance has been 

obtained and approved by City of Tacoma. 

 

1.3. Contractor shall keep this insurance in force during the entire term of the Contract and for 

Thirty (30) calendar days after completion of all work required by the Contract, unless 

otherwise provided herein. 

 

1.4. Insurance policies required under this Contract that name “City of Tacoma” as Additional 

Insured shall: 

1.4.1. Be considered primary and non-contributory for all claims. 

1.4.2. Contain a “Separation of Insured provision and a “Waiver of Subrogation” clause in 

favor of City of Tacoma.  

 

1.5. Section 1.4 above does not apply to contracts for purchasing supplies only.  

 

1.6. Verification of coverage shall include: 

1.6.1. An ACORD certificate or equivalent. 

1.6.2. Copies of all endorsements naming the City of Tacoma as additional insured and 

showing the policy number.  

1.6.3. A notation of coverage enhancements on the Certificate of Insurance shall not 

satisfy these requirements – actual endorsements must be submitted.  

 

1.7. Liability insurance policies, with the exception of Professional Liability and Workers’ 

Compensation, shall name the City of Tacoma and its officers, elected officials, 

employees, agents, and authorized volunteers as additional insured. 

1.7.1. No specific person or department should be identified as the additional insured. 

1.7.2. All references on certificates of insurance and endorsements shall be listed as “City 

of Tacoma”. 

1.7.3. The City of Tacoma shall be additional insured for both ongoing and completed 

operations using Insurance Services Office (ISO) form CG 20 10 04 13 and CG 20 
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37 04 13 or the equivalent for the full available limits of liability maintained by the 

Contractor irrespective of whether such limits maintained by the Contractor are 

greater than those required by this Contract and irrespective of whether the 

Certificate of Insurance describes limits lower than those maintained by the 

Contractor.  

 

1.8. Contractor shall provide a Certificate of Insurance for each policy of insurance meeting the 
requirements set forth herein when Contractor provides the signed Contract for the work to 
City of Tacoma. Contractor shall provide copies of any applicable Additional Insured, 
Waiver of Subrogation, and Primary and Non-contributory endorsements. Contract or 
Permit number and the City Department must be shown on the Certificate of Insurance. 

 

1.9. Insurance limits shown below may be written with an excess policy that follows the form of 

an underlying primary liability policy or an excess policy providing the required limit. 

 

1.10. Liability insurance policies shall be written on an “occurrence” form, except for Professional 

Liability/Errors and Omissions, Pollution Liability, and Cyber/Privacy and Security 

 
1.11. If coverage is approved and purchased on a “Claims-Made” basis, Contractor warrants 

continuation of coverage, either through policy renewals or by the purchase of an extended 

reporting period endorsement as set forth below. 

 

1.12. The insurance must be written by companies licensed or authorized in the State of Washington 

pursuant to RCW 48 with an (A-) VII or higher in the A.M. Best's Key Rating Guide 

www.ambest.com.  

 

1.13. Contractor shall provide City of Tacoma notice of any cancellation or non-renewal of this 

required insurance within Thirty (30) calendar days. 

 

1.14. Contractor shall not allow any insurance to be cancelled or lapse during any term of this 

Contract, otherwise it shall constitute a material breach of the Contract, upon which City of 

Tacoma may, after giving Five (5) business day notice to Contractor to correct the breach, 

immediately terminate the Contract or, at its discretion, procure or renew such insurance and pay 

any and all premiums in connection therewith; with any sums so expended to be repaid to City of 

Tacoma by Contractor upon demand, or at the sole discretion of City of Tacoma, offset against 

funds due Contractor from City of Tacoma.  

 

1.15. Contractor shall be responsible for the payment of all premiums, deductibles and self-insured 

retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a 

deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured. 

Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars 

($25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the 

Certificate of Insurance. 

 

1.16. City of Tacoma reserves the right to review insurance requirements during any term of the 

Contract and to require that Contractor make reasonable adjustments when the scope of 

services has changed. 

http://www.ambest.com/
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1.17. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 

Contract and no additional payment will be made by City of Tacoma to Contractor. 

 

1.18. Insurance coverages specified in this Contract are not intended and will not be interpreted to limit 

the responsibility or liability of Contractor or Subcontractor(s). 

 

1.19. Failure by City of Tacoma to identify a deficiency in the insurance documentation provided by 

Contractor or failure of City of Tacoma to demand verification of coverage or compliance by 

Contractor with these insurance requirements shall not be construed as a waiver of Contractor’s 

obligation to maintain such insurance. 

 
1.20. If Contractor is a State of Washington or local government and is self-insured for any of the 

above insurance requirements, a certification of self-insurance shall be attached hereto and be 

incorporated by reference and shall constitute compliance with this Section. 

 
2. CONTRACTOR 

As used herein, "Contractor" shall be the Supplier(s) entering a Contract with City of Tacoma, 
whether designated as a Supplier, Contractor, Vendor, Proposer, Bidder, Respondent, Seller, 
Merchant, Service Provider, or otherwise. 

 
3. SUBCONTRACTORS 

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain 
adequate liability insurance coverage. Contractor shall provide evidence of such insurance 
upon City of Tacoma’s request. 

 
4. REQUIRED INSURANCE AND LIMITS 

The insurance policies shall provide the minimum coverages and limits set forth below. Providing 
coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in 
excess of such limits.   

4.1 Commercial General Liability Insurance 
Contractor shall maintain Commercial General Liability Insurance policy with limits not less than 
One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) annual 
aggregate. The Commercial General Liability Insurance policy shall be written on an Insurance 
Services Office form CG 00 01 04 13 or its equivalent. Products and Completed Operations shall 
be maintained for a period of three years following Substantial Completion of the Work related to 
performing construction services. 

 
This policy shall include product liability especially when a Contract solely is for purchasing 
supplies.  The Commercial General Liability policy shall be endorsed to include: 
4.1.1 A per project aggregate policy limit, using ISO form CG 25 03 05 09 or an equivalent 

endorsement. 
  

4.2 Commercial (Business) Automobile Liability Insurance 
Contractor shall maintain Commercial Automobile Liability policy with limits not less than One 
Million Dollars ($1,000,000) each accident for bodily injury and property damage and bodily injury 
and property damage coverage for owned (if any), non-owned, hired, or leased vehicles. 
Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or 
equivalent. Contractor must also maintain an MCS 90 endorsement or equivalent and a CA 99 48 
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endorsement or equivalent if “Pollutants” are to be transported.  
 

4.3 Workers' Compensation 
Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the State of Washington, as well as any other similar coverage required for this 
work by applicable federal laws of other states.  The Contractor must comply with their domicile 
State Industrial Insurance laws if it is outside the State of Washington.        

4.4 Employers’ Liability Insurance 
Contractor shall maintain Employers’ Liability coverage with limits not less than One Million 
Dollars ($1,000,000) each employee, One Million Dollars ($1,000,000) each accident, and One 
Million Dollars ($1,000,000) policy limit.  
 

4.5 Other Insurance 
Other insurance may be deemed appropriate to cover risks and exposures related to the scope 
of work or changes to the scope of work required by City of Tacoma. The costs of such 
necessary and appropriate Insurance coverage shall be borne by Contractor. 

 




